State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 01
Location _ xwaraea _
l(::ec::lnz%(:t Storm Water Description Resident Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) °/g/'ll]' I\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN 101- 43. 6/ 45. 8 IN DEL NORTE COUNTY NEAR SM TH RI VER Tl DEWATER CONTRACTORS | NC BROMN, KARL $6, 440, 618 04/ 24/ 07 70%
01- 345404 FROM 6. 4 KM NORTH OF ROADY CREEK P O BOX 1956 700 PARK PLACE $4, 492,457 05/11/07 75%
ACST- QLO1- (126) E BRIDGE TO 1.0 KM SOUTH OF  OREGON $718,728 10/01/09
Ql-01 1-(6EF) ’ BROOKI NGS OR 97415 CRESCENT CI T, CA 95531
STATE LI NE 707) 465- 3246
Y SHOULDER W DENI NG AND LEFT TURN (541) 469- 5341 (ren
HB1 SWPPP
01-DN\-199-9.1/9.5 IN DEL NORTE COUNTY NEAR HI OUCHI FROMTI DEWATER CONTRACTORS | NC MERGUPS, JURI' S $274,171 07/23/08  100%
01- 481004 1.9 MLES S OF HARDSCRABBLE BRI DGE TOP O BOX 1956 700 PARK PLACE $222, 4% f{g; gg; gg 100%
é.R;SD(I\:ELES S OF HARDSCRABBLE CREEK B |NGS OR 97415 C7R§$EZZ4CI4£I’8 CA 95531 11/ 25/ 08
PLACE HOT M X ASPHALT (541) 469-5341 (o des-
HB1 WPCP
01- DN 199- 10. 9/ 11. 2 IN DEL NORTE COUNTY NEAR GASQUET FROMAMERI CAN Cl VIL CONSTRUCTORS  SANDERS, KAREN $2, 566,947 04/ 26/ 07 94%
01- 293144 0.3 KM SOUTH HARDSCRABBLE CREEK VEST COAST | NC $2, 224,247 05/11/07 0
ACBR- P199- (031) E 700 PARK PLACE $378.483 12/16/08  °/%
P1-99 0- (1E) BRI DGE TO 0.2 KM NORTH OF 3701 MALLARD DRI VE CRESENT CI TY, CA 95531
- - HARDSCRABBLE CREEK BRI DGE -
--() REPLACE BRI DGE BENI CI A CA 94510 (707) 464- 9157
HA21 SWPPP (707) 746- 8028
01- DN-199- 27.0/ 27. 5 IN DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWK, KARL $4, 690, 848 04/ 14/ 06 89%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF P O BOX 50085 700 PARK PLACE $4, 472,086 04/ 25/ 06 96%
| DLEW LD MAI NTENANCE STATI ON  ROAD VATSOM LLE CA 95077 CRESENT CI TY, CA 95531 $200, 466  12/12/08
CURVE REALI GNMENT (831) 724- 1011 (707) 465- 3246
HB1 SWPPP
01- HUM 96- 22. 9/ 0 I N HUMBOLDT COUNTY NEAR WEI TCHPEC AT MURPHY | NDUSTRI AL COATI NGS | NCEI TEL, CHARLY $1,592, 625 04/ 29/ 08 0%
01-477404 THE KLAMATH RI VER BRI DGE NO. 04- 0144 2704 GUNDRY AVENUE 5601 S. BROADWAY $0 05/14/08 0%
AND AT BLUFF CREEK BRIDGE NO. 04-0063 _ oo EUREKA, CA 95503 $0 09/23/09
PAI NT BRI DGES (562) 427- 7720 (707) 441- 3943
HVB WeCP
01- HUM 101- 8. 9/ 10. 2 I N HUMBOLDT COUNTY NEAR GARBERVI LLE MERCER FRASER COVPANY TI MVONS, KELLY $1,097,463 09/07/07  100%
2&#_74(;8‘11_(131) c FROM 0.1 M NORTH OF SOUTH FORK EEL P O BOX 1006 1487 SANDY PRAI R E $956, Ggg 185 f1>‘51§ 8; 100%
001 1 (18 RIVER BRIDGE TO 0.7 M SOUTH OF THE EUREKA. CA 955021006 CT. STE. E 11/ 04/ 08
0 GARBERVI LLE NORTHBOUND (707) 443- 6371 FORTUNA, CA 95540 COVPLETED
PLACE ASPHALT CONCRETE (707) 725-1081

HB1 WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 01
Location xwaraea
Contract Storm Water Resident Bid + CCOs Approved %Time
Fed Aid Plan Description Engineer Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 28. 3/ 35. 8 I N HUMBOLDT COUNTY AT AND NEAR WEOTT MERCER FRASER COMPANY RODRI GUEZ, JOAQUI N $1,341,990 05/21/08  100%
01-460004 FROM 0.3 M LE NORTH OF MYERS FLAT P O BOX 1006 1487 SANDY PRAI R E $1,294,218 06/12/08 00
OT?’) 05-(18 )0 SEPARATI ON TO SQUTH FORK EEL RIVER o oo COURT SUITE E $0 18; g;‘; gg
BRI DGE (707) 443- 6371 FORTUNA, CA 95540 COVPLETED
I NSTALL METAL BEAM GUARD RAI L .
LBl J— (707) 725- 1020
01- HUM 101- 40. 9/ 42. 2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMGORDON N BALL | NC MOGEE, JAMES $5, 937,490 08/ 19/ 08 16%
01-470214 2.1 MLES SOUTH TO 0.9 MLE SOUTH OF 333 CAM LLE AVENUE 1487 SANDY PRAI R E $21,000 09/05/08 0%
ER; ;13|:4-(oo4) E BEAR CREEK BRI DGE . COURT SULTE E $21,000 10/ 14/ 09
T CONSTRUCT RETAI NI NG WALL FORTUNA, CA 95540 SUSPENDED
(925)838-5675 (707) 725- 1021
HA23 SWPPP
01- HUM 101- 48. 7/ 56. 3 I N HUMBOLDT COUNTY I N AND NEAR RIO  GRANI TE CONSTRUCTI ON COMPANY RODRI GUEZ, JOAQUIN $12, 871,738 10/ 24/ 08 0%
01-363204 DELL FROM EEL RI VER BRI DGE AND P O BOX 50085 1487 SANDY PRAIRIE $0 11/04/08 0%
ACNH QLO1- (149) B OVERHEAD TO 0.5 M LE SOUTH OF VAN CORT STE. E $0  11/19/09
-0 DUZEN Rl VER BRI DGE 2’\8’*3)0'7\'\2/;'-'151? 95077 FORTUNA. CA 95540
PLACE RUBBERI ZED HOT M X ASPHALT . .
HADo J— (707) 725- 1020
01- HUM 101-57. 0/ 59. 1 I'N HUVBOLDT COUNTY NEAR ALTON ON GRANI TE CONSTRUCTI ON COMPANY ARl GHT, GEOFFREY $14, 478,000 10/ 08/ 08 0%
01-290304 ROUTE 101 AND ON ROUTE 36 P O BOX 50085 1487 SANDY PRAI R E :g (1)85 ig; f{g 0%
CONSTRUCT | NTERCHANGE
WATSONVI LLE CA 95077 mﬁ%\ 55540
(831)724-1011 (707) 725- 1022
HE11 SWPPP
01- HUM 101-75. 2/ 77. 3 I N HUMBOLDT COUNTY | N EUREKA AT SM TH ELECTRI C CONST HAYLER, CHARLES $154, 223 04/ 09/ 08 60%
01- 480004 VARI OUS LOCATI ONS FROM 0.5 M LE 875 EUREKA STREET 5065 BOYD ROAD, STE. $152,553 05/15/08 99%
NORTH OF HERRI CK AVENUE OVERCRCSSI NG B $0 11/25/08
TO WABASH AVENUE 5355524?52?2036393 ARCATA, CA 95521
REPLACE TRAFFI C S| GNAL HEADS . .
- PcP (707) 825- 4895
01- HUM 101- 89. 3/ 90. 2 I'N HUVBOLDT COUNTY NEAR GOLDEN STATE BRI DGE | NC FI TZGERALD, TOM $39, 310,116 09/ 18/ 08 0%
01-296104 MCKI NLEYVI LLE ON ROUTE 101 AND ON 901 HOWE ROAD $70, 888 09/ 26/ 08 9
ACNH- X023- (033) E 5601 S. BROADWAY $70.888 12/ 25/ 12 0%

BHX0- 23 0- ( 3EN) H
X023- 033-()
HA21 SWPPP

ROUTE 200
REPLACE BRI DGES

MARTI NEZ CA 94553
(925) 372- 8000

EUREKA, CA 95503
(707) 441- 3989
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 102. 8/ 0 I N HUMBOLDT AND TRINI TY COUNTI ES AT G FFORD CONSTRUCTI ON | NC HAYLER, CHARLES $2,972,837 08/07/07  100%
01- 375624 VAR OUS LOCATI ONS P O BOX 492618 5065 BOYD ROAD STE. B $2,988, 442 09/ 07/ 07 100%
ACNH- 000C- (275) E REHABI LI TATE ROADSI DE REST ARCATA. CA 95521 $0 09/17/08
00- 0C 2- (5E) REDDI NG CA 960492618 (707)825 2895 11/13/08
-0 (530) 226- 6000 COVPLETED
HA26 WeCP
01- HUM 255-. 1/ 0 I'N HUMBOLDT COUNTY | N EUREKA AT 3RD KERNEN CONSTRUCTI ON HAYLER, CHARLES $335,729 06/ 25/ 08 89%
01-479504 STREET P O BOX 1340 5065 BOYD ROAD STE. B $22§,322 2;5%2582 86%
| NSTALL MEDI AN | SLAND AND LI GHTI NG :
BLUE LAKE CA 95525 A$§¢T255Cf832521
(707) 826- 8686 (707) 825-
HB1 wecP
01- HUM 299- 22. 5/ 29. 2 I N HUMBOLDT COUNTY ABOUT 17 M LES MERCER FRASER COMPANY GORONA,  MARK $1, 500, 452 04/ 21/ 08 0%
01-482004 EAST OF BLUE LAKE FROM REDWOOD CREEK P O BOX 1006 5065 BOYD ROAD STE. B $1,489,3§8 2?5%%532 95%
BRIDGE TO 4.0 M LES WEST OF EASF FORK
EUREKA CA 955021006 ARCATA, CA 95521 11/ 25/ 08
W LLOW CREEK BRI DGE (707) 825- 4887
PLACE BONDED VEARI NG COURSE (707) 443-6371
HM SWPPP
01- LAK-20-9.4/12. 1 I N LAKE COUNTY NEAR UPPER LAKE FROM ARGONAUT CONSTRUCTORS BAKER, SCOTT $7,067,283 05/21/08 35%
01- 432604 900, 566 06/ 24/ 08
T 2oer 180 1.6 KM EAST OF ROUTE 29 TO 0.2 KM P O BOX 639 2617 E HW 20 2263 Soe  ooraaos 13%
WEST OF NI CE- LUCERNE CUTOFF NI CE, CA 65464 '
--0) W DEN SHOULDERS SANTA ROSA CA 95402 (707) 274- 9451
(707) 542- 4862
HB1 SWPPP
01- LAK- 20- 38. 5/ 42 I N LAKE COUNTY ABOUT 20 KM EAST OF  ARGONAUT CONSTRUCTORS KRAFT, DAN $18, 097,498 09/ 01/ 06 83%
01- 4146Vv4 CLEARLAKE QAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $16, 028,586  09/14/06 86%
ACST- P020- (142) E NORTH FORK CACHE CREEK BRI DGE TO 2. 7 SUTE A $651,718 12/ 31/08
F?'ZO 1-(28) KM VEST OF WALKER RI DG f?g;ijgszsgﬁ 95402 COLUSA, CA 95932
o REHABI LI TATE ROADWAY AND REALI GN ) -
HBL SWPPP (530) 458- 3080
01- LAK-29-7.4/7.6 I N LAKE COUNTY NEAR M DDLETOWN FROM ARGONAUT CONSTRUCTORS KRAFT, DAN $306, 068 10/ 16/ 08 70%
01-488204 0.6 TO 0.8 MLE NORTH OF LUPI YOMA P O BOX 639 1401 WLL S. GREENE, 222'338 ig;;g;gg 29%

HA23 WPCP

CREEK BRI DGE

REPAI R SLI DE AND PLACE ROCK SANTA ROBA CA 95402

(707) 542- 4862

SU TE A
COLUSA, CA 95932
(530) 458- 3080
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 29-14.9/15. 3 IN LAKE COUNTY NEAR LOWER LAKE FROM NORTH BAY CONSTRUCTI ON | NC NARI NE, OUNGKAR $1, 100, 023 05/ 21/ 08 67%
01-462904 HOFACKER LANE TO 0.4 M LE NORTH OF P O BOX 6004 7663 S HW 29 $1, 093,019  05/30/08 94%
ACST- P029- (104) HOEACKER LANE KELSEYVI LLE. CA 95451 $135, 706 01/19/09
PH- P029- (104) E PETALUMA CA 949556004 '
W DEN SHOULDERS (707) 279- 2468
-0 (707) 763- 2891
HB1 SWPPP
01- LAK- 29- 20. 4/ 34. 4 IN LAKE COUNTY NEAR LOMER LAKE FROM GRANI TE CONSTRUCTI ON COVPANY NARI NE, OUNGKAR $9,516, 643 03/28/08  100%
01- 398504 $9, 655, 398 04/ 28/ 08
SEl GLER CREEK BRI DGE TO 0.2 M LES P O BOX 50085 7663 S. HW. 29 100%
ACNH- P029- (103) E SOUTH OF MAIN STREET KELSEYVI LLE. CA 95451 $0 10/ 10/ 08
-0 PLACE RUBBERI ZED HOT M X ASPHALT VATSONVILLE CA 95077 ’ 107277 08
(831) 724- 1011 (707)279- 2468 COMPLETED
HA22 SWPPP
01- LAK- 29- 39. 5/ 40. 7 I N LAKE COUNTY NEAR LAKEPORT FROM GRANI TE CONSTRUCTI ON COVPANY  NARI NE, OUNGKAR $952,408 07/11/08 60%
01-473704 ACKLEY ROAD TO 0.6 MLE N OF RTE 175 P O BOX 50085 7663 S HW 29 $847,670 07/30/08 88%
ACST- X033- (066) AND ON ROUTE 175 FROM SCDA BAY ROAD KELSEYVI LLE. CA 95451 $67,489 12/11/08
PH- X033- (066) E WATSONVI LLE CA 950775085 '
TO 0.2 MLES N OF ROUT (707) 279- 2468
Y PLACE HOT M X ASPHALT (831)724-1011
HB1 WeCP
01- MEN- 1- 60. 8/ 62. 3 I'N MENDOCI NO COUNTY | N FORT BRAGG ARGONAUT CONSTRUCTORS DEROCSI ER, DAVE $2,049,818 06/24/08  100%
01-486904 FROM 0.4 M LE NORTH OF NOYO RI VER P O BOX 639 425 N MCPHERSON SUI TE $1, 223' ggg 2;; g?j gg 88%
BRIDGE TO 0.1 M LE NORTH OF PUDDI NG c :
CREEK BRI DGE S?'(;:ASESS{:SS? 95402 FORT BRAGG, CA 95437
™ PP HOT M X ASPHALT SURFACI NG (707) 542- (707) 961- 5403
01- MEN- 1- 69. 4/ 70. 1 I'N MENDOCI NO COUNTY NEAR FORT BRAGG GOLDEN STATE BRI DGE | NC OSI ER, JIM $48, 673,791 12/ 21/ 06 60%
01- 385704 FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 901 HOWE ROAD 425 N. MCPHERSON $41,739,228 01/11/07 85%
ACST- P001- (529) E TEN M LE R VER BRI DCE STREET #C P. O BOX $1, 075, 650 11/ 02/ 09
PO- 01 5-(9EA)C REPLACE BRI DGE MARTI NEZ CA 94553 1245
PO01- 529-() (925) 372- 8000
HAdS? SWPPP FORT BRAGG, CA 95437
(707) 962- 0561
01- MEN-20-.3/2. 4 I N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS THANGAVELAUTHAM  RAGU $5, 373,916 06/ 20/ 07 78%
01-292004 FROM 0.4 KM TO 3.9 KM EAST OF STATE P O BOX 639 P.O. BOX 959 $4, 453,989 07/ 05/ 07 80%
ACST- P020- (144) E ROUTE 1 RE VALLEY CA 95470 $999,587 02/ 06/ 09
PO- 20 1- (4E) SANTA ROSA CA 95402 DWGOD '

--0)
HB1 SWPPP

CONSTRUCT 2 WAY LEFT TURN LANE

(707) 542- 4862

State of California Department of Transportation

(707) 496- 0437
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-.1/21.1 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMMARTI N BROTHERS CONSTRUCTI ON  THANGAVELAUTHAM $7, 364,897 04/ 25/08 81%
01-478904 THE MENDOCI NO COUNTY LI NE TO EAST 20 LI GHT SKY COURT RAGUPARAN $6,532,361 05/21/08 89%
S| DE ROAD 20 W S Wy PO $0 10/ 24/08
PLACE BONDED WEARI NG COURSE SACRAMENTO CA 95828 BOX 959
(916) 381- 0911
M SWPPP REDWOOD VALLEY, CA 95470
(707) 496- 0437
01- MEN- 101-30. 9/31.9 I N HUVBOLDT COUNTY NEAR UKI AH AT PROFESSI ONAL CONSTRUCTI ON KLEI BLER, KATHRYN $1, 009, 485 06/ 09/ 08 0%
01- 486804 VARI OUS LOCATI ONS FROM ROUTE 20/ 101  SERVI CES 20 W SCHOOL WAY P. O. 23 8;; 22; 82 0%
SEPARATI ON TO FORSYTHE CREEK BRI DGE 3309 VI NCENT ROAD BOX 959
REPLACE CONCRETE PAVEMENT DWOOD
PLEASANT HI LL CA 94523 R507 485\/:;';?' CA 95470
HML WPCP (925) 945- 1052 (707) 485-
01- MEN- 101-42. 5/ 45. 1 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMJ A GONSALVES AND SON THANGAVEL AUTHAM $776,616 05/12/08  100%
01-481304 0.4 MLES NORTH OF SOUTH W LLI TS CONSTRUCTI ON | NC RAGUPARAN $713,485  05/30/08 90%
OVERHEAD TO 0.1 M LE SOUTH OF P O BOX 6553 20 W SCHOOL WAY P. O $0 09/20/08
BAECHTEL ROAD NAPA CA 94581 BOX 959 SUSPENDED
PLACE OPEN GRADED ASPHALT CONCRETE
™ SVPPP (707) 258- 6261 REDWOCD VALLEY, CA 95470
(707) 496- 0437
01- MEN- 101- 69. 4/ 69. 6 I N MENDOCI NO COUNTY AT LAYTONVILLE ~ ARGONAUT CONSTRUCTORS TI MVONS, KELLY $1, 666, 492 03/ 06/ 08 41%
01- 42934 $1, 466, 049 03/ 18/ 08
FROM RAMSEY ROAD TO 0.3 KM NORTH OF P O BOX 639 1487 SANDY PRAI R E 83%
ACST- QLO1- (139) E BRANSCOMB ROAD COLRT. STE E $19,986 09/ 02/ 08
QL-01 1-(9EA)C CURVE | MPROVENENT SANTA ROSA CA 95402 FORTUNA CA 95540
QLO1- 139-() (707) 542- 4862 (707) 72’5 1081
HB1 SWPPP i
01- MEN- 101-98.9/100.8 I N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC COHEN, SEBASTI AN $73, 268, 895 05/ 22/ 06 69%
01-397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O BOX 699 $64, 888, 645 06/ 05/ 06 87%
ER- 37B3- (004) E NCUNTAI N CREEK GARBERVI LLE  CA 95542 $1, 701, 244  11/30/ 09
--() REALI GN ROADVAY NORTH HI GHLANDS CA 95660 ’
(916) 334- 1221 (707) 445- 6441
HA23 SWPPP
01- MEN- 253-.5/3.5 I'N MENDOCI NO COUNTY ON ROUTE 162 AT VI KI NG CONSTRUCTI ON COMPANY  KLEI BER, KATHARI NE $3, 953,978 01/29/08 70%
01-3116W $2, 688,740 02/27/08
QUTLET CREEK BRI DGE AND ON ROUTE 253 I NC 20 W SCHOOL WAY P. O 68%
ACST- X045- (020) E AT ANDERSON CREEK BRI DGE AND SCDA P O BOX 1508 BOX 959 $268,930  09/30/09
X0-45 0-(0EAC CREEK BRI DGE REDWOOD VALLEY, CA 95470
X045-020- () W DEN BRI DGES AND UPGRADE RAI L RANCHO GORDOVA CA 95742 (707) 485- 5913

HA21 SWPPP (916) 852- 5530



State of California Department of Transportation Page 6

Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 01

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-5710-/0 I'N MENDOCI NO COUNTY | N FORT BRAGG AT BRCO CONSTRUCTORS | NC WRI GHT, GEOFFREY $7,688,551 05/07/07 0%
01-434604 THE FORT BRAGG MAI NENANCE STATION P O BOX 367 1487 SANDY PRAI R E $7;$§j§' igg 82; Sg; 8; 0%

REPLACE MAI NTENANCE STATI ON CT. STEE '

LOOM S CA 95650

(916) 652- 3868 FORTUNA, CA 95540 PLANT EST

AL WP (707) 725- 1022 SATIS
01- VAR -/ 0 I'N LAKE AND MENDOCI NO COUNTI ES AT AVERI CAN Cl VI L CONSTRUCTORS ~ KLEI BER, KATHARI NE $696, 418 04/02/08  100%
01-477004 VARI QUS LOCATI ONS WEST COAST | NC 20 W SCHOOL VAY P. O $587,159 04/17/08  goo
REPAI R BRI DGE DECKS 3701 MALLARD DRI VE BOX 959 $0 10/30/08
BENI CI A CA 94510 RSOD;DOD“BSV:;EEY’ CA 95470 OVER RUN
HVB WPCP (707) 746- 8028 (707) 485-

$285, 128, 025 $179, 526, 240  Work ThisMonth: $7, 061, 545

Totals: Authorized Final Amt: Completed to Date:
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS- 36-22. 5/ 24. 4 I N LASSEN COUNTY NEAR SUSANVI LLE ON  STEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D $3, 616,922 09/ 03/ 08 0%
02-368904 ROUTE 36 FROM 0.3 M LE EAST OF EAGLE P O BOX 491660 P.O BOX 270430 $0 095 195 08 0%
LAKE ROAD TO QUARRY STREET SUSANVI LLE, CA 96127 $0  04/03/09
RESURFACE SHOULDER REDDI NG CA 96049 (530) 257- 8120
(530) 222- 0810
HB4C SWPPP
02- LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6. 4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9, 920,313  04/22/03 98%
ACNH-P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0 09/20/09
-0 OF W LLOW RANCH CREEK BRI D (ngeng/sng?ggg 95827 0008
ROADWAY REHABI LI TATI ON ) .
HA2 SVPPP (530) 257- 7383
02- LAS- 395- 30. 7/ 56. 7 I N LASSEN COUNTY AT AND NEAR M LFORD SI ERRA NEVADA CONSTRUCTI ON | NCGREENE, DAVI D $32,009,514 01/23/07  100%
02- 381604 $32, 480, 157 02/ 14/ 07
FROM 1.5 KM NORTH OF GARNI ER ROAD TOP O BOX 50760 P. 0. BOX 270430 100%
LTI psNneme SwSEmD L, o 99121 o
) ) SHOULDER W DENI NG AND RUMBLE STRI P )
--0) (775) 355- 0420 (530) 257-8120 COMVPLETED
HB1 SWPPP
02- PLU-70-43. 2/ 45. 7 IN PLUVAS COUNTY AT AND NEAR QUINCY ROBERT J FRANK CONSTRUCTION  COLLINS, RONALD $123, 750 08/ 28/ 08 0%
02-4C8904 FROM COURT STREET TO ALTA AVENUE I NC 1555 EAST MAI N STREET $0 09/15/08 0%
RELOCATE CROSSWALKS 2806 TARMAC ROAD QUI NCY, CA 95971 $0 10/28/08
REDDI NG CA 96003 (530) 283- 2451 SUSPENDED
HB71 WPCP (530) 222- 1408
02-SHA-0-/0 I N SHASTA COUNTY NEAR MOUNTAI N GATE STEWART ENG NEERI NG | NC DARNALL, MARK $324, 602 12/ 28/ 07 0%
02-3C6704 AT BASS MOUNTAI N P O BOX 990010 4300 CATERPI LLAR ROAD $92, 2;3 2%5 %g; gg 28%
I NSTALL PREFABRI CATED RADI O VAULT REDDI NG, CA 96003
REDDI NG CA 96099
(530) 244- 8464 (530) 225- 3083 SUSPENDED
HB4N WPCP
02- SHA-5-15.1/15.7 IN SHASTA COUNTY | N REDDI NG FROM GOLDEN STATE BRI DGE | NC WOOD, JAMES $60, 254, 790 03/ 05/ 08 17%
02- 328034 LI BERTY STREET TO ROUTE 5/ 44 901 HOWE ROAD 4300 CATERPI LLAR ROAD $21,585,541 03/ 14/08 36%
ACST- P044- (044) E $2,162,528 01/14/11
PO-44 0- (4 SEPARATI ON MARTI NEZ CA 94553 REDDI NG, - CA 96003
) -(4B) W DEN HI GHWAY AND RAMPS (530) 225- 3160
--0) (925) 372- 8000

HB4N SWPPP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5-31.1/0 I N SHASTA COUNTY ABOUT 9 M LES NORTH WH TEHAWK CONSTRUCTI ON JOHNSON, GARY $180,495 06/ 02/ 08 0%
02-3C8504 OF SHASTA LAKE CITY AT THE O BRIEN P O BOX 181 4300 CATERPI LLAR $28, 0;8 8;; 835 82 16%
ROADSI DE REST AREA PALO CEDRO CA 96073 DRI VE
REST AREA STALL EXPANSI ON
(530) 547- 5944 RE;’? 2(23‘5 3926003
HA26 WeCP (530) 225-
02- SHA-5-56. 7/ 0 I N SHASTA COUNTY ABOUT 15 M LES STI MPEL W EBELHAUS ASSOCI ATES RI NARD, WAYNE $215,215 09/ 15/ 08 67%
RO e T LAGED A5 4 Wies b (10 00 om0 I 00
0 OF G BSON ROAD OVERCROSSI NG P O BOX 492335 REDDI NG, CA 96003 ' 11/ 26/ 08
o REPAI R SLOPE B}
REDDI NG CA 960492335 (530) 229- 0531
HA23 wecP (530) 223- 6605
02- SHA- 299-5. 4/ 5. 8 I N SHASTA COUNTY ABOUT 13 M WEST OF JURI N CONSTRUCTI ON | NC RI NARD, WAYNE $1,176,814 11/07/08 0%
02-1C1604 OLD SHASTA FROM 2.6 M LES TO 2.2 P O BOX 310 4300 CATERPI LLAR ROAD $0 11/20/08 0%
ACST- P299- (153) B M LES WEST OF CRYSTAL CREEK ROAD REDDI NG CA 96003 $0  04/03/09
P2-99 1-(3E) REALI GN CURVE BELLA VI STA CA 96008 (530) 229- 0531
--0) (530) 549- 6611
HB1 SWPPP
02- SHA- 299-14. 2/ 0 I N SHASTA, S| SKI YOU AND TEHAMA TRUESDELL CORPORATI ON OF BADE, TIM $1, 460, 598 08/ 28/ 07 95%
02-2C2604 COUNTI ES AT VARI OUS LOCATI ONS CALI FORNI A I NC 37334 MAI N STREET $1$§§;,gfg if{; gg; 8; 86%
REHABI LI TATE BRI DGE DECKS 1310 W 23RD STREET BURNEY, CA 96013 '
TEMPE AZ 85282 (530) 335- 2190
HVB wecP (602) 437-1711
02- SHA- 299-/. 6 I N SHASTA COUNTY ABOUT 17.4 M LES S| ERRA EQUI PMENT RENTAL INC  RINARD, WAYNE $2, 257,657 05/ 09/ 08 38%
02- 397904 VEST OF SHASTA AT 0.0 MLE TO 0.6 8176 ROAD 44 4300 CATERPI LLAR ROAD $1,565,052  06/05/08 69%
ACST- P299- (152) E MLE EAST OF TRI NI TY COUNTY $309, 701 09/ 01/ 09
P2-99 1-(2EH) P GLENN CA 95943 REDDI NG, CA 96003
REALI GN CURVE AND | MPROVE DRAI NAGE .
6202- 003-() (877) 503- 6300 (530) 229- 0531 SUSPENDED
HB1 SWPPP
02- SI E-395-/3.1 IN LASSEN AND S| ERRA COUNTI ES FROM S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RON $506, 807 06/ 16/ 08 3%
02- 0E6204 NEVADA STATE LINE TO 2.1 MLES SOUTH P O BOX 50760 1555 EAST MAI N STREET :gg, ggg 86755 8?; gg 50
OF HALLELUJAH JUNCTI ON QUI NCY, CA 95971 !
GRI ND AND REPLACE ASPHALT CONCRETE SPARKS NV 89435 (530) 283- 2451

(775) 355- 0420
HML WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-3-8.7/0 I'N SI SKI YOU COUNTY AT VAR QUS BLAI SDELL CONSTRUCTION INC  HI NTON, JOHN $1, 225,340 04/ 23/ 08 92%
02-3C8704 LOCATI ONS FROM EAST FORK SCOTT RIVER P O BOX 493459 1745 S MAI N STREET $1, 072, Oég 83; gg; 82 90%
BRI DGE TO SHASTA RIVER BRI DGE REDDI NG CA 96049 YREKA, CA 96097
REHABI LI TATE BRI DCE DECKS (530) 245- 0132 (530) 841-0173
HVB WeCP
02-S1S5-7.2/0 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTA Tl MBERWORKS O SULLI VAN, ANDY $938,179 04/ 25/ 08 82%
02-0C3304 AT THE DUNSMUI R TRUCK | NSPECTI ON P O BOX 1240 1625 MOTT ROAD $815, 492 05/14/08 87%
FACI LI TY MOUNT SHASTA CA 96067 MI. SHASTA, CA 96067 pLan o8 el zoron
REHABI LI TATE | NSPECTI ON FACI LI TY (530) 926- 4093 (530) 218-4794
HA42 wecP
02-SIS-5-11. 4/ 16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTA TULLIS I NC PASCAL, ANTHONY $10, 071,111 09/10/ 07 97%
02-381104 FROM 0. 4 KM NORTH OF LASSEN LANE P O BOX 493416 10300 BRI DGE BAY ROAD $9, 315, 132 10/ 03/ 07 93%
ACI M 005 - (167)E OVERCROSSI NG TO 0.1 KM NORTH OF REDDI NG, CA 96003 $49, 458 11/ 25/ 08
BHOO-5 91-(7EI)M BLACK BUTTE O\/ERHiEAD REDDI NG CA 96049 (530) 235- 9814
005- 9167- () REHABI LI TATE ROADVAY (530) 241- 5105
HA22 SWPPP
02- Sl S-5-25.6/0 I'N SI SKI YOU COUNTY NEAR WEED AT THE P N P CONSTRUCTI ON | NC HI NTON, JOHN $2, 445,674 11/ 06/ 07 94%
%} ffégg{(l%) c WEED SAFETY ROADSI DE REST AREAS 4500 YANKEE HILL CT NO A 1745 S MAI N STREET $2, ;Zgj %% (1)25 %85 8; 94%
REMODEL AND LANDSCAPE REST AREAS YREKA, CA 96097
00-5 91- (6E) ROCKLI N CA 95677 5301 841. 0173
--0) (916) 632- 9361 (530) 841- SUSPENDED
HA26 wecP
02- Sl S-5-58.1/69. 3 I N SI SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC HI NTON, JOHN $5, 344,380 05/ 08/ 08 0%
02- OE4804 KLAMATH Rl VER ROAD UNDERCROSSI NG TO P O BOX 494519 745 S. MAI N STREET $1, 451, 623 225 %5 82 2704
OREGON STATE LI NE FEDDI NG CA 96049 YREKA, CA 96097
HOT M X ASPHALT OVERLAY (530) 246- 4292 (530) 841- 0173 SUSPENDED
HML WeCP
02-S1S-89-.1/3 I'N SI SKI YOU COUNTY AT VAR OUS RON HALE CONSTRUCTI ON | NC BADE, TIM $2, 234,370 06/ 06/ 08 44%
02- 0E5604 LOCATI ONS P O BOX 795 4300 CATERPI LLAR ROAD $2, 134, 323 2‘13; %; gg 94%
PLACE HOT M X ASPHALT SHASTA LAKE CA 96019 REDDING, - CA 96003 11/25/ 08

HVL WPCP

(530) 275- 7844

State of California Department of Transportation

(530) 225- 3158
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HA21 SWPPP

(877) 503- 6300

Page 10
Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- Sl S-96- 20. 0/ 20. 1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST CF TI I NC $0  11/21/97 0%
CREEK BRI DGE 2806 TARMAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02-SIS-97-/.2 I'N Sl SKI YOU COUNTY | N WVEED AT VARI OUSJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $7,547,449 06/13/07  100%
02- 359904 LOCATI ONS P O BOX 494519 $7, 446,641 07/ 23/ 07
ACST- 000C- ( 290) E ROADIAY REHABI LI TATI ON 1625 MOTT ROAD $0 11/03/08  100%
00-0C 2- (OEA) C REDDI NG CA 96049 NSQSJ'(;'TZ;?A:;/; CA 96067 11/ 13/ 08
000G 290- () (530) 246- 4292 (530) 235- COMPLETED
HA22 SWPPP
02- Sl S-263-52.6/57. 1 I'N SI SKI YOU COUNTY AT VAR QUS STEWART ENG NEERI NG | NC HI NTON, JOHN $3, 151,285 05/ 23/ 08 66%
02-3C8604 LOCATI ONS P O BOX 990010 1745 S MAI N STREET $1$%é 23; g?; 225 gg 81%
REHABI LI TATE BRI DGE DECKS FEDDI NG CA 96099 YREKA, CA 96097 '
(530) 244- 8464 (530)841-0173
HVB WeCP
02- TEH 5- 10. 5/ 0 I N TEHAMA COUNTY NEAR CORNI NG AT J R ALTMAN GENERAL BLINE, JEFF $293,160 06/ 13/ 08 53%
02- 4C8004 CORNI NG SAFETY ROADSI DE REST AREA ENG NEERI NGCONTRACTOR 122 BELLE M LL ROAD $35, 7;3 fﬂ; f{g; gg 12%
UPGRADE REST AREA 1557 EUGENE COURT RED BLUFF, CA 96080
YUBA CI TY CA 95993 (530)527-8418
HB71 wecP (530) 671- 1155
02- TEH5-12.2/0 I N TEHAMA COUNTY NEAR CORNI NG FROM  SHASTA CONSTRUCTORS | NC BLI NE, JEFF $26, 297, 026 05/ 23/ 08 14%
02-0C9704 0.6 KM SOUTH TO 0.8 KM NORTH OF ALTERNATI VE 1 122 BELLE M LL ROAD $7,160,255 06/17/08 2704
ACI(;\AOOOS—(333) E THOMES CREEK BRI DGE P O BOX 491539 RED BLUFF. CA 96080 $767,422 09/13/10
o REPLACE BRI DGE }
REDDI NG CA 960491539 (530) 527- 8418
HA21 SWPPP (530) 365- 3930
02- TEH 5- 16. 9/ 28. 2 I N TEHAMA COUNTY | N AND NEAR RED S| ERRA EQUI PMENT RENTAL INC  BLINE, JEFF $1,550,385 05/13/08  100%
02- 0C3004 BLUFF AT ELDER CREEK BRI DGE AND AT 8176 ROAD 44 122 BELLE M LL ROAD $1, 414, ogg (1><13§ 8?; 82 100%
DI BBLE CREEK BRI DGE RED BLUFF, CA 96080
GLENN CA 95943 ’ 11/ 18/ 08
SCOUR M TI GATI ON (530) 527- 8418 COVPLETED
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TEH5-/22.2 I N TEHAMA COUNTY AT AND NEAR CORNI NG STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $8,456, 611 04/04/08  100%
02-2C7514 FROM GLENN COUNTY LINE TO 1.7 MLES P O BOX 491660 3881 BENATAR WAY, $8, 004, 550 04/ 28/ 08 98%
NORTH OF COYOTE CREEK BRI DGE FEDDI NG CA 96049 STE. C $0 11/03/08
BRI DGE DECK OVERLAY
liRabo
HML  HMVB  WPCP (530) 895-
02- TEH 36- 55. 3/59. 5 IN TEHAMA AND SHASTA COUNTI ES ON NORTHVEST PAVI NG W NG, KATHRYN $689, 750 05/19/08 0%
02- 406304 ROUTES 36 AND 299 8115 SECLUDED VALLEY DRI VE 28482 HW 44 SU TE 1 :g (1)(135 (1)25 gg 0%
SEAL COAT
REDDI NG CA 96001 S?'Sglezslom"mm 96088
(530) 246- 4388 (530) 474- SUSPENDED
HML wecP
02-TEH99-/4.7 IN TEHAMA AND RI VERSI DE COUNTI ES ON  PAVEMENT RECYCLI NG SYSTEMS | NCROGERS, JI M $3, 643,438 05/ 21/ 08 67%
02- 0E3704 ROUTE 99 AND ROUTE 62 P O BOX 1266 3881 BENATAR SUITE C $3;$§;§,$f$ 225 %25 82 96%
RECYCLE ASPHALT PAVEMENT '
Rl VERSI DE CA 92502 ?;;?89?522228
(951) 682- 1091
HML WeCP
02- TEH5728-/0 IN TEHAMA COUNTY | N RED BLUFF AT THE ALLEN L BENDER | NC BLINE, JEFF $6, 477,285 04/ 23/ 08 19%
02-362104 RED BLUFF MAI NTENANCE STATI ON 2798 | NDUSTRI AL BOULEVARD 122 BELLE M LL ROAD $3;$gg§'gfg f{g; (1)‘715 gg 47%
RELOCATE MAI NTENANCE STATI ON '
VEST SACRAMENTO CA 95691 Rg?f;fgﬁg 96080
(916) 372- 2190 (530 527-
HAL2 SWPPP
02- TRl - 299-18.7/18.9 IN TRINI TY COUNTY NEAR DEL LOMA FROMR BROWN CONSTRUCTI ON COMPANY Rl NARD, WAYNE $575, 711 05/23/08  100%
02- OE1504 0.9 MLE TO 1.1 MLE WEST CF BI G I NC 4300 CATERPI LLAR ROAD $587, 3;2 (1)?5 1;5 gg 100%
mAlsts P O BOX 406 REDDI NG, CA 96003 11/ 20/ 08
W LLON CREEK CA 95573 (530) 229- 0531 COVPLETED
HB1 WPCP (530) 629- 3702
02- TRI - 299-68. 2/ 0 IN TRINITY COUNTY NEAR DOUGLAS CI TY R BROAN CONSTRUCTI ON COMPANY TORRES, SAL $202,079 04/ 14/ 08 70%
02-2C3304 AT 0.7 MLES EAST OF TRINI TY DAM I NC 1657 Rl VERS| DE DRI VE $50, 227 05/ 07/ 08 27%
BOULEVARD P O BOX 406 P. O BOX 496073 $0 11/03/08
REPAI R CULVERT REDDI NG, CA 96049

W LLOW CREEK CA 95573

HA42 WPCP (530) 629- 3702 (530) 225- 2034
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-5717-/0 IN TRINITY COUNTY | N HAYFORK AT TI MBERVWORKS SANTOS, CHRI S $2, 524,570 02/26/08 60%
02- 350904 HAYFORK MAI NTENANCE STATI ON P O BOX 1240 2060 3RD STREET, $1, 976,546  03/19/08 77%
CONSTRUCT OFFI CE AND EQUI PVENT BAYS SUTE B $262,704  04/23/09
MOUNT SHASTA CA 96067 LLE CA 95965
(530) 926- 4093 0ROV '
HAL2 SWPPP (530) 949- 7581
02- VAR--/ 0 IN LASSEN, MODOC, SHASTA, SISKIYOU, DEBRU N CONSTRUCTI ON | NC TUHOLSKI, JERRY $1,112,005 02/25/08  100%
02- 4C5504 TEHAMA, AND TRI NI TY COUNTI ES AT P O BOX 1355 4300 CATERPI LLAR ROAD $1,009,221 03/21/08 00
VARI QUS LOCATI ONS REDDI NG, CA 96003 $0 11/12/08
s FRENCH CAMP CA 95231 11/ 13/ 08
EAL BRI DGE DECKS (209) 462- 5100 (530) 225- 3419 COVPLETED
HVB wecP

Totals: Authorized Final Amt: $197, 554,120 Completed to Date: $120, 262, 757 Work ThisMonth: $6, 310, 571
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT- 70- 10. 9/ 11. 7 IN BUTTE COUNTY NEAR OROVI LLE FROM  GRANI TE CONSTRUCTI ON COMPANY ALLEN, JCDY $4,105, 852 08/ 20/ 07 77%
03- 1E1604 1.0 KM VEST TO 0.3 KM EAST OF OPHIR P O BOX 50085 $4,160, 775 08/30/07
ACST- P070- (093) E oD 849 N HUMBOLDT $0 11/01/08 6%
PO-70 0-(3ES)T WATSONVI LLE CA 95077 AVENUE 11/ 25/ 08
SI GNAL AND LI GHTI NG
6203- 023-() (831) 724- 1011 V\;;;Oéz 2?235988
HB1 SWPPP (530) 934-
03- BUT- 70- 35. 5/ 0 I N BUTTE COUNTY ABOUT 20 M LES NORTH STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $138,510 10/ 02/ 08 0%
03- 4E3904 OF OROVI LLE AT 0.1 M LE EAST OF P O BOX 491660 3881 BENATAR SUITE C $0 10/28/08 0%
ER- 43F8- (004) E ' $0 12/ 26/08
0O DEADVIOOD ROAD REDDI NG CA 96049 CHl GO, CA 95928
o ASPHALT CONCRETE DI TCH AND PAVI NG B}
(530) 222- 0810 (530) 895- 5245
HA23 WPCP
03- BUT- 70- 38. 1/ 0 IN BUTTE COUNTY ABOUT 19 M LES EAST MEYERS EARTHWORK | NC ALLEN, JODY $248,370 08/ 15/08 32%
03- 4E1804 OF OROVI LLE AT 5.3 M LES EAST OF P O BOX 493730 849 N. HUVBOLDT AVE. $31,946 09/10/08 13%
CONCON ROAD WLLON CA 95988 $5,443 06/ 02/ 09
PLACE ROCK SLOPE PROTECTI ON REDDI NG CA 96049 (530) 934- 3520 SUSPENDED
(530) 365- 8858
HA23 WeCP
03- BUT- 70- 39. 4/ 0 I N BUTTE COUNTY ABOUT 23.5 M LES HARVEYS EXCAVATI NG AND ROGERS, JI'M $212,208 09/ 02/ 08 67%
03- 4E1504 NORTH OF OROVI LLE AT 1.6 M LES SOUTH HAULI NG NC 3881 BENATAR, SUITE C $180,270  09/18/08 82%
ER; ;‘3':7'(004) E OF NORTH FORK FEATHER RI VER BRIDGE 4325 DOM NGUEZ ROAD SUITE C  CHI CO, CA 95928 $144,925 12/15/08
o STABI LI ZE CUT SLOPE B}
ROCKLI N CA 95677 (530) 895- 5245
HA23 WPCP (916) 624- 6070
03- BUT-149-/ 4.6 IN BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANITE A | NGVOLDSEN, KYLE $85, 981, 013 01/31/06 86%
03-3822Vv4 VARI OUS LOCATI ONS JO NT VENTURE OF F C | 2060 3RD STREET, $85, 977,598 02/ 06/ 06 99%
Acsxg- ())(20;—(:28) E CONSTRUCT 4 LANE EXPRESSVAY CONSTRUCTORS | NC AND GRANI TE  SUITE B $769,749  11/30/08
0 (88) CONSTRUCTI ON' COVPAN OROVI LLE, CA 95965
o 2100 GOODYEAR ROAD )
HE14 HBL SWPPP (530) 532- 9377
HA21 BENI CI A CA 94510
(707) 742- 6000
03- BUT-162-24.2/31. 1 IN BUTTE COUNTY ABOUT 5.6 M LES EAST NORTHVWEST PAVI NG GEESEY, DUANE $324,640 03/26/08  100%
03-2M904 OF OROVI LLE FROM FORBESTOMN ROAD TO 8115 SECLUDED VALLEY DRI VE 1315 YUBA STREET $294,479 04/15/08 0,
FOREMAN CREEK ROAD MARYSVI LLE, CA 95901 %0 10721708
CH P SEAL REDDI NG CA 96001 ’ 10/ 27/ 08
(530) 682- 6700 COVPLETED

(530) 246- 4388
HVL WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-COL-20-2.9/3.7 I N COLUSA COUNTY ON ROUTE 20 FROM 0.5 NEHEM AH CONSTRUCTI ON | NC KRAFT, DAN $5, 882, 687 05/ 30/ 08 60%
236\1 ;Cég% 148) A KM WEST TO 0.8 KM EAST OF BEAR CREEK 801 FI RST STREET SUI TE G 1401 WLL S. GREENE $2;$gg?' gég 835 Sg; 82 50%
-(148) BRI DGE AND ON ROUTE 16 AT ROUTE SU TE A '

BENI CI A CA 94510

State of California Department of Transportation

RP02-0 14- (NH )
20 1-48-()
HA21 SWPPP

20/ 16 | NTERSECTI ON
REPLACE BRI DGE ON NEW ALI GNVENT

COLUSA, CA 95932

(707) 746- 6870
(530) 458- 3080

03-ED-49-37.8/0 I'N EL DORADO COUNTY NEAR AUBURN AT CONDON JOHNSON AND ASSOCI ATES NOVOTA, RYAN $785,409 05/15/08 63%

03- 2E0304 0.4 M LE SOUTH OF NORTH EORK I NC 11323 SANDERS DRI VE $567, 448 06/ 02/08 720
AMERI CAN RI VER BRI DGE P O BOX 12368 RANCHO CORDOVA, CA 95742 $124,410 01/07/09
REPAI R EMBANKMENT SLOPE N
OAKLAND CA 94604 (916) 858-8628 SUSPENDED
HA42 WPCP (510) 636- 2100

03-ED-50-.9/17.2 I N PLACER, SACRAMENTO, EL DORADOG, STEI NY AND COVPANY | NC NOVOTA, RYAN $1, 649,075 01/24/08 98%

03- 4E1104 SUTTER, AND YOLO COUNTI ES AT VARIQUS P O BOX 3008 11323 SANDERS DRI VE $1, 570, 4;3 2(2)5 éi; gg 96%
LOCATI ONS NCHO
| NSTALL DETECTI ON SYSTENS VALLEJO CA 94590 (Rgm) 852056'3%”* CA 95742 11/13/ 08
(707) 552- 6900 COVPLETED
HB4N WPCP

03- ED-50- 16. 7/ 18. 1
03- 35554
ACST- P050- (110) E

PO-50 1- (OEB)R

I'N EL DORADO COUNTY I N PLACERVI LLE M TCHELL ENG NEERI NG
FROM 0. 2 KM WEST CF WEST PLACERVILLE P O BOX 34367
UNDERCROSSI NG TO CLAY STREET

UNDERCRCSSI NG AND AT HANGTOWN

RESTAINO, M C
701 FORNI ROAD
PLACERVI LLE, CA 95667
(530) 344- 1691

$35,916, 914 03/ 22/ 06 82%
$29, 465, 605 04/ 03/ 06 810
$1, 022,015 04/23/08 0

SAN FRANCI SCO CA 94134

6203- 014-() W DEN HI GHWAY AND BRI DGES (415) 227- 1040
HB4N SWPPP
HB4N
03-ED-50-39.7/71.5 IN EL DORADO COUNTY NEAR STRAVBERRY GRANI TE CONSTRUCTI ON COMPANY RIVAS, LU'S $3, 627,816 05/01/08  100%
03-3M2604 FROM 0.2 M LE EAST OF 42 MLE HOMES P O BOX 50085 3065 BLAIR AVE. P.O. $3,760,721 05/19/08 0
ROAD TO Pl ONEER TRAI L BOX 2424 $0 10/02/08
WATSONVI LLE CA 95077 10/ 27/ 08
PLACE RUBBERI ZED HOT M X ASPHALT (831) 724- 1011 PLACERVI LLE, CA 95667 COVPLETED
VL VPCP (530) 621- 0985
03- ED- 50- 60. 2/ 60. 5 IN EL DORADO COUNTY FROM 0.4 M LE TEI CHERT CONSTRUCTI ON NOVOTA, RYAN $968,903 06/25/08  100%
03- 3E0004 WEST OF TWN BRI DGES ROAD TO 0.1 MLEP O BOX 15144 11323 SANDERS DRI VE $838, 0;8 fﬂj Sg; 82 100%
EAST OF TW N BRI DGES ROAD NCHO
SACRAMENTO CA 95851 RA CORDOVA, - CA 95742 11/20/08
RECONSTRUCT CURVE (916) 416- 2934 COVPLETED

HB1 WPCP

(916) 386- 6800
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Statement of Ongoing Contractsasof 11/20/08

12/ 03/ 08
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50- 60. 5/ 64. 4 IN EL DORADO COUNTY ABOUT 8 M LES GOODW N CONSTRUCTI ON | NC R VAS, LU S $247,300 05/01/08  100%
03-2MB504 VEST OF MEYERS AT VARI OUS LOCATIONS 460 N YOSEM TE AVE STE 4 3065 BLAIR AVE. P.O. $235, 422—) gg; ﬁ; 82 100%
LI NE CULVERTS
QAKDALE CA 95361 Eficge\z/?l_lj CA 95667 108y 08OGVP
(209) 848- 5522 Sa0n 61 0085 LETED
HVR WPCP (530) 621-
03- ED- 50- 75. 0/ 80. 4 IN EL DORADO COUNTY | N SOUTH LAKE VALLEY SLURRY SEAL COVPANY RIVAS, LU S $1, 323,457 03/ 25/ 08 9%
03- 2M5204 TAHOE FROM F STREET TO THE CALI FORNIAP O BOX 981330 3065 BLAIR AVE. P.O. $750 04/07/08 0%
NEVADA STATE LI NE VEST SACRAMENTO CA 95798 BOX 2424 p780 ORISIS
PLACE M CROSURFACI NG
(916) 373- 1500 P;?SE:\zﬂnggé:A 95667
HMLA WPCP (530) 621-
03- ED- 50- 75. 6/ 0 IN EL DORADO COUNTY | N SOUTH LAKE PETERSON CHASE GENERAL R VAS, LU S $145,449 04/29/08  100%
03-2Mmr804 TAHOE AT 0.1 MLE EAST OF ROUTE ENG NEERI NG CONSTRUCTI ON | NC 3065 BLAI R AVE. P.O. $144, Oég (1)% (1);15 gg 100%
50/ 89 | NTERSECTI ON 1792 KAl SER AVENUE BOX 2424 11/ 10/ 08
RECONSTRUCT CHANGEABLE MESSAGE SI GN
I RVI NE CA 926145706 P';3A§E§\2/'1L'65;35CA 95667 SUSPENDED
HVAK WPCP (949) 252- 0441 (530) 621-
03- GLE- 5- 20. 0/ 28. 8 IN GLENN COUNTY NEAR ORLAND FROM 0.2 BALDW N CONTRACTI NG COMPANY  GRANDY, DWAYNE $5, 341, 638 06/ 03/ 08 45%
03-3C8704 M LE NORTH OF COUNTY ROAD 28 I NC 849 N. HUVBOLDT AVE. $2,829,792 07/09/08 5206
AC'(;V‘O% -(092)E OVERCROSSI NG TO TEHAMA COUNTY LINE 1764 SKYWAY W LLOAS, CA 95988 $62,899  06/30/09
o PLACE RUBBERI ZED HOT M X ASPHALT B}
CH CO CA 95928 (530) 934- 3693 SUSPENDED
HA22 wecP (530) 891- 6555
03- GLE- 162-77. 4/ 0 IN GLENN COUNTY NEAR BUTTE CI TY AT  HARVEYS EXCAVATI NG AND GRANDY, DWAYNE $103,839 08/13/08  100%
03- 2E9904 BUTTE C TY BRI DGE HAULI NG NC 849 N. HUVBOLDT AVE. $110,110 09/05/08 100%
ER& ;‘3F3'(004) E PLACE ROCK SLOPE PROTECTI ON 4325 DOM NGUEZ ROAD SUTE C W LLOWS, CA 95988 $0 ifl’f 82; 82
ROCKLI N CA 95677 (530) 934- 3693 COVPLETED
HA23 SWPPP (916) 624- 6070
03- NEV- 20- 13. 4/ 13. 5 I N NEVADA COUNTY | N GRASS VALLEY FROMMARTI N GENERAL ENG NEERI NG | NCPETERSON, DALE $385,215 05/15/08  100%

03- 2E5304 $336, 151 06/ 10/ 08

$0 11/14/08

0.2 EAST OF BENNETT STREET
UNDERCROSSI NG TO 0.1 M LE WEST OF
| DAHO MARYLAND ROAD UNDERCROSS

W DEN FOR DECELERATI ON LANE

12485 QUI CKSI LVER DRI VE 10057 GOLD FLAT ROAD
NEVADA CI TY, CA

(530) 265- 9868

90%

RANCHO CORDOVA CA 95742
(916) 355- 8101
HB4N WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 49- 20. 5/ 20. 6 I N NEVADA COUNTY ABOUT 20.5 M LES Cl MARRON | NC DEMARTI NI, MARK $129,363 08/27/08  100%
03- 3E5404 NORTH OF NEVADA CI TY FROM 1.3 M LES 10554 RODDEN ROAD 10057 GOLD FLAT ROAD $129,632  09/15/08 0,
ER 43F5- (004) E TO 1.5 M LES SOUTH OF YUBA RI VER NEVADA Cl TY, CA $0  10/22/08
--0) OAKDALE CA 95361 ’ 10/ 27/ 08
BRI DGE 209) 848- 1655 (530) 265- 9869 COVPLETED
REPAI R EMBANKVENT (209) 848-
HA23 WeCP
03- NEV- 49-21. 9/ 23. 2 I N NEVADA, SACRAMVENTO AND SUTTER CENTRAL VALLEY ENG NEERI NG ANDPETERSON, DALE $1, 456, 404 04/ 23/ 08 81%
03- 2E9004 1,373,269 05/14/08
ACST- 000G ( 295) E COUNTI ES AT VARI QUS LOCATI ONS ASPHALT | NC 10057 GOLD FLAT ROAD $ $500. 345 12/ 16/ 08 90%
00-0C 2. (56) PLACE OPEN GRADED ASPHALT CONCRETE 216 KENROY LANE NEVADA CI TY, CA '
--() ROSEVI LLE CA 95678 (530) 265- 9868
HB1 WPCP (916) 791- 1609
03- NEV- 80-2.5/5. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON MURPHY, ROD $66, 153, 716 03/ 16/ 07 37%
OA?C’; &Agg(z){ 150V N 0.4 KM VEST OF SODA SPRI NGS P O BOX 276830 2520 WARREN DRI VE, $46£ZS, 822 2‘215 225 2(7) 70%
(180) OVERCROSS| NG TO THE DONNER SUMM T SU TE B ’
--() SACRANENTO CA 958276830
SAFETY REST AREA (916) 386- 5900 ROCKLI N, CA 95677 SUSPENDED
REHABI LATE BRI DGES AND ROADWAY . .
A2 - (916) 624- 2783
03- NEV- 80- 2. 5/ 20. 2 IN EL DORADO, NEVADA, AND PLACER DEBRUI N CONSTRUCTI ON | NC NOVOTA, RYAN $352, 402 10/ 22/ 08 0%
03-2MD304 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 1355 11323 SANDERS DRI VE :g (1)%5 13; gg 0%
TREAT BRI DGE DECKS RANCHO CORDOVA, CA 95742
FRENCH CAMP CA 95231 916 858. 8628
(209) 462- 5100 (916) 858-
HVB WPCP
03- NEV- 80-5. 2/ 13. 3 I N NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER | NC MURPHY, ROD $56, 414, 204 07/ 28/ 08 2%
03- 0A6334 1.0 MLE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUI TE 300 12047 DONNER PASS $1i ggé, g;g (1)25 %g; (1)2 204
UNDERCROSSI NG TO 2.1 M LES EAST OF ROAD STE. B-4 :
DONNER LAKE UNDERCROS X\QEE)UZZ(;RESSOCA 94596 TRUCKEE, CA
PORTLAND CEMENT CONCRETE OVERLAY i .
A2 SWPPP (530) 587- 9823
03- NEV- 80-9. 2/ 13. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON CATANI A, DAVE $57, 815, 305 10/ 05/ 07 23%
03-0A6314 DONNER LAKE UNDERCROSSI NG TO TROUT P O BOX 276830 12047 DONNER PASS $23, 888,782 11/13/07 41%
ACI M 080 - (184)E CREEK UNDERCROSSI NG $935,470 12/25/11
-- SACRAMENTO CA 958276830 ROAD STE. B-4
0 REHABI LI TATE ROADVWAY TRUCKEE, CA SUSPENDED

SWPPP

State of California Department of Transportation

(916) 386- 5900

(530) 265- 9871
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Statement of Ongoing Contractsasof 11/20/08

12/ 03/ 08
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80-21. 2/ 28. 1 I N NEVADA COUNTY NEAR TRUCKEE FROM W NDSOR FUEL CO MOSTAFA, MOSTAFA $4,580, 000 06/ 18/ 08 57%
03-3M4004 TRUCKEE RI VER BRI DGE NO 17-0012 TO P O BOX 38 12047 DONNER PASS 2213, 882 8;; %g; 82 7%
TRUCKEE RI VER BRI DGE NO 17- 0063 ROAD STE. B-4 ’
PLACE HOT M X ASPHALT WNDSOR CA 95492 TRUCKEE, CA
(707) 838-9751 530 58; 7058
HML WPCP (530) 587-
03- NEV- 80-28. 1/ 31. 8 I N NEVADA AND S| ERRA COUNTI ES NEAR  GRANI TE CONSTRUCTI ON COMPANY BOUZI D, SALAH $42,739,739 10/ 29/ 08 0%
2(3:;3?626\2/83_(001) FLORI STON FROM THE TRUCKEE RI VER P O BOX 50085 10960 VEST Rl VER :g g; (1)3 gg 0%
BRI DGE TO THE NEVADA STATE LI NE STREET
M GVO8- ( 001) REHABI LI TATE ROADVAY WATSONVI LLE CA 950775085 TRUCKEE. CA 96161
--0) (831) 724- 1011 5301 587. 6314
HA22 SWPPP (530) 587-
03- NEV- 80- 28. 4/ 0 I N NEVADA COUNTY NEAR FLORI STON FROMC C MYERS | NC DEVER, ALAN $2,562, 765 05/ 15/ 08 74%
2?&3.2.3833_ 188) E 0.3 MLE WEST TO 0.3 M LE EAST OF P O BOX 2948 10960 WEST Rl VER $2, 514, 823 gg; 225 gg 98%
(188) TRUCKEE RI VER BRI DGE NO. 17- 0063 STREET oy a0
00- 8041- (8 E) RANCHO CORDOVA CA 957412948
REPLACE BRI DGE DECK TRUCKEE, CA 96161 COVPLETED
--0) (916) 635- 9370 530) 587 9825
HA21 SWPPP (530) 587-
03- NEV-5711-/0 I N NEVADA COUNTY NEAR SODA SPRINGS AT S WALLEN CONSTRUCTI ON INC ~ FREDRI CKSON, SCOTT $659, 263 04/ 23/ 08 97%
03-2C8104 THE KI NGVALE MAI NTENANCE STATI ON 4777 AUBURN BLVD SU TE 100 12047 DONNER PASS $gi‘;, g‘;g fﬁ; %25 gg 100%
BUI LD NEW SAND STORAGE FACI LI TY X :
SACRAVENTO CA 95841 mZ;E ;4 11/ 26/ 08
(916) 344-2098 530) 587- 9827
HA12 WPCP (530) 587-
03- PLA-28-.8/ 11 I N PLACER COUNTY FROM 0.1 KM VEST OF DI ABLO CONTRACTORS | NC MOSTAFA, MOSTAFA $29, 396, 551 05/ 21/ 08 10%
OA?(’:;;_A%(ZJ;‘_(OOQ) c TAHOE STATE PARK DRIVE TO 0.1 KM EAST 7 CRON CANYON COURT SUI TE 100 10960 WEST RI VER $3£?3§f§ 825 2?5 22 12%
0. 28 0 (oF OF ROUTE 267 AND AT KI NGS BEACH SAN RANN CA 94583 STREET '
(98) RECONSTRUCT DRAI NAGE FACI LI TI ES TRUCKEE, CA 96161
--0) (925) 552- 8250 530) 587- 7958
HA42 SWPPP (530) 587-
03-PLA-49-3.2/7.4 I N PLACER COUNTY | N AUBURN FROM NEHEM AH CONSTRUCTI ON | NC OULAD- DAOUD, BRAHI M $7,437,934 11/21/06  100%
03-0A4104 FULWEI LER AVENUE TO W LLOW CREEK 4790 E 2ND STREET 2520 WARREN DRI VE, $7, 382, 8;8 (1)3 82; gg 99%
AVERUE BENI CI A CA 94510 SUTTE B
W DEN ROADWAY ROCKLI N, CA 95677 OVER RUN

HB4N SWPPP

(707) 746- 6870

(916) 624- 2791
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-65-8.0/13. 1 I N PLACER COUNTY AT VAR OUS LOCATI ONS TRUESDELL CORPORATI ON OF WARD, DONALD $197,197 09/29/08 0%
03- 2E8804 FROM BLUE OAKS BOULEVARD OVERCROSS| NG CALI FORNI A | NC 2520 WARREN DRI VE, 23 ég; %g; 82 0%
TO | NGRAM SLOUGH BRI DGE 1310 W 23RD STREET STE. B
CLEAN AND TREAT BRI DGE DECKS
TEMPE AR 85282 Rgf:"'eg;l (2:2525677
HA21 WPCP (602) 437-1711 (916) 624-
03- PLA- 65-12. 2/ 23. 8 IN PLACER COUNTY NEAR LI NCOLN FROM  DE SILVA GATES FCI A JONT BEREXA, CARL $137, 222,690 06/ 09/ 08 8%
03- 33384 13,920,890 07/02/08
620-8 03-(DEM O Rl VER CONSTRUCTCRS | NC Rw(. LIN, CA 95677
;-IEl;l() I CONSTRUCT NEW FREEWAY AND BRIDGES P O BOX 2909 (916) 624- 2769
HE14 DUBLI N CA 94568
(925) 829- 9220
03- PLA- 65- 13. 2/ 24. 3 I N PLACER COUNTY I N AND NEAR LI NCOLNW NDSOR FUEL CO OULAD- DAOUD, BRAHI M $2,599, 073 05/ 19/ 08 0%
03-2VP104 FROM AUBURN RAVI NE BRI DGE TO THE YUBAP O BOX 38 2520 WARREN DRI VE ig 225 %25 82 0%
COUNTY LI NE STE. B
PLACE HOT M X ASPHALT WNDSOR CA 95492 ROCKLI N, CA 95677 SUSPENDED
(707) 838- 9751
VL VPCP (916) 624- 2851
03-PLA-80-1.5/2.3 IN PLACER COUNTY I N ROSEVILLE FROM  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $316, 760 09/ 29/ 08 20%
03- 0E5904 0.5 M LE WEST OF DOUGLAS BOULEVARD I NC 3855 NORTH FREEWAY :gg. ggg (1)(2)5 (1)25 (1)2 7%
OVERCROSSI NG TO 0.3 M LE EAST OF 6251 SKY CREEK DRIVE SU TE A BLVD. STE. 120 :
DOUGLAS BOULEVARD OVERCROSS SACRAMENTO, CA 95834
H GHWAY PLANTI NG AND | RRI GATI ON SACRAMENTO CA 95828 (916) 263- 4912
HB4N SWPPP (916) 383- 4071
03- PLA- 80- 33. 3/ 44. 8 I N PLACER COUNTY | N AND NEAR COLFAX GRANI TE CONSTRUCTI ON COMPANY ZI NK, PHIL $44, 030, 029 10/ 21/ 08 0%
03- 3E0404 FROM ROUTE 174/ 80 SEPARATION TO ALTAP O BOX 50085 33 DEPOT STREET P. O $0 11/07/08 0%
ACBI - GV08- (002) N ROAD UNDERCRGSS! NG BOX 1807 $0 06/ 24/ 09
GV-08 0- (2N) WATSONVI LLE CA 95077
PLACE HOT M X ASPHALT
() (831) 724- 1011 COLFAX, CA 95713
A2 SVPPP (530) 346- 7996
03- PLA- 80-41. 6/ 42 I N PLACER COUNTY AT THE GOLD RUN FLI NTCO I NC FREDRI CKSON, SCOTT $3,529, 006 10/ 02/ 07 40%
03- 006904 SAFETY ROADS| DE REST AREAS 400 PLAZA DRI VE SU TE 205 12047 DONNER PASS $1, 872,265 11/13/07 53%
ACI M 080 - (185)E REHABI LI TATE REST AREA FOAD. SUITE B.4 $144,638 06/11/09
08-0 41- (5E) FOLSOM CA 95630 TRUC:i(EE CA 96161
-0 (916) 351- 5400 ’

HAZG PCP (916) 416- 3011
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80-54. 4/ 56. 4 IN PLACER COUNTY AT EM GRANT GAP FROMF C | CONSTRUCTORS | NC ZINK, PHIL $20, 390, 833 02/ 29/ 08 50%
N L D4 ONEST OIS UME 2100 coooress e @ ooor s o SR TR
-- i BENI CI A CA 94510
0 CARPENTER FLAT UNDERCROSSI NG (707) 742- 6000 COLFAX, CA 95713 SUSPENDED
REPLACE BRI DGE .
HADo - (530) 346- 7996
03- PLA- 80- 58. 3/ 59. 2 IN PLACER AND NEVADA COUNTI ES FROM  SI ERRA NEVADA CONSTRUCTI ON | NCFREDRI CKSON, SCOTT OR $4, 287,210 07/18/07  100%
03-1E2404 1.3 KM VEST OF YUBA GAP OVERCROSSI NGP O BOX 50760 MURPHY, RODNEY $4, 405,479 08/10/07 4 n,
ACI M 080 - (181)E $0 10/ 29/ 08 0
TO 0.2 KM WEST OF THE ROUTE 80 AND 20 12047 DONNER PASS
--0) SEPARATI ON SPARKS NV 89435 11/ 20/ 08
(775) 355- 0420 ROAD SUTI E B-4 COVPLETED
EXTEND TRUCK CLI MBI NG LANE
LBl - TRUCKEE, CA 96161
(916) 416- 3011
03- PLA- 80- 66. 3/ 68. 5 IN PLACER COUNTY NEAR KI NGVALE FROM GRANI TE CONSTRUCTI ON COMPANY ZINK, PHIL $24, 901,095 09/ 12/ 07 51%
03-0C7704 HAMPSHI RE ROCKS UNDERCROSSI NG TO TROY P O BOX 50085 $15, 234,482 09/ 28/ 07 0
ACI M 080 - (182)E 33 DEPOT STREET P. O $758 519 04/03/09  °1%
UNDERCROSSI NG AND AT KI NGVALE BOX 1807
--0) UNDERCROSS! NG WATSONVI LLE CA 95077 COLEAX. CA 95713
(831) 724- 1011 ’ SUSPENDED
OVERLAY CONCRETE ROADVAY .
HAoo - (530) 682- 7747
03- PLA- 80-69. 0/ 0 I'N PLACER COUNTY | N AND NEAR SCDA PAR ELECTRI CAL CONTRACTORS | NCMURPHY, ROD $234,300 08/13/08 0%
03- 2E0804 SPRINGS AT 0.2 MLE WEST OF KI NGVALE 1465 WEST FOURTH STREET 12047 DONNER PASS $0 09/10/08 0%
Ors- 05-(18 )0 UNDERCROSSI NG AND AT KI NGVALE FENO N 86503 ROAD, STE. B-4 $0  02/05/09
-0 MAI NTENANCE STATI ON (775 329- 0407 TRUCKEE, CA
I NSTALL OVERHEAD EXI T SI GN AND CCTV . .
LBl VPCP (530) 587- 9823
03- PLA-80-/5.1 I N SACRAVENTO AND PLACER COUNTIES I N TEI CHERT CONSTRUCTI ON SPECTOR, PETE $27, 724,294 05/ 01/ 08 11%
03- 367824 3,023,950 05/22/08
N 1S eaas- (024) P AND NEAR ROSEVI LLE FROM 0.7 KM WEST P O BOX 15144 2520 WARREN DRI VE, $ ey oo0 ayaaos 11%
OF SACRAMENTQ PLACER COUNTY LI NE TO SU TE B '
620-3 02- (HPL) U 16 KM EAST OF ROUTE SACRAMENTO CA 95851 LN CA 95677. 2167
03 0-25-() (916) 386- 6800 LN,
CONSTRUCT AUXI LI ARY AND HOV LANES .
. - (916) 416- 7547
03- PLA-80-/1.6 I'N PLACER COUNTY | N ROSEVILLE FROM  WATKI N AND BORTOLUSSI | NC SAGER, JANET $1,542,542 02/ 06/ 06 0%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $1,318,532  02/22/06 0%
ACI M 080 - (234)E DOUGLAS BOULEVARD OVERCROSS! NG A SAALL Cn oa50La08 BLVD. . SUTE 120 $10, 700 02/11/10
0 PLANTI NG AND | RRI GATI ON SACRAMVENTO, CA 95834 PLANT EST
(415) 453- 4691
(916) 263- 4912 SATI S

HA25 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 03
Location xwaraea
. -
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 89-8. 6/ 10. 8 IN EL DORADO AND PLACER COUNTI ES AT MANUEL BROS I NC NOVOTA, RYAN $1, 813,576 04/ 18/ 08 45%
03-1C1114 VAR OUS LOCATI ONS P O BOX 995 11323 SANDERS DRI VE $857, 710 05/ 15/08 47%
ACST- 000C- (294) E INSTALL | NTELLI GENT TRANS. SYSTEM A CORDOVA. CA 95742 $37,631 02/19/09
00- 0C 2- (4E) GRASS VALLEY CA 95945 (91]6[:) 8058 8628
-0 (530) 272- 4213 SUSPENDED
HB4N WeCP
03- PLA-89-8.6/13.7 I'N PLACER COUNTY NEAR TAHOE CI TY FROMMARTI N BROTHERS CONSTRUCTI ON CROSBY, TIM $13,936,578 12/18/ 07 46%
03-2A9214 ROUTE 89/28 JUNCTI ON TO SQUAW VALLEY 20 LI GHT SKY COURT $4, 055,681 02/06/08 0
ACST- P089- ( 090) E oD QA giggTV\EST RIVER $783 450 07/14/09 2%
PO-89 0- (0F) ASPHALT CONCRETE SURFACI NG SACRAMENTO CA 95828 TRUCKEE, CA 96161
--0) (916) 381- 0911 (530) 587- 5698
HA42 SWPPP
03- PLA-89-16.2/0 I N PLACER COUNTY ABOUT 5.5 M LES ASPEN DEVELOPERS CORP CROSBY, TIM $89, 840 05/ 16/ 08 72%
03- 3E3204 SOUTH OF TRUCKEE AT 0.1 M LE NORTH OF P O BOX 4020 10960 VEST Rl VER $97,834 06/ 16/08 98%
ER- 43E4- (004) E POLE CREEK ROAD et on 6160 STREET SUITE 101A $34,034 11/21/08
-0 STABI LI ZE CUT SLOPE TRUCKEE, CA 96162
(530) 587-3310 (530) 587- 5698
HA23 WeCP
03-SAC-5-1.2/34.1 IN COLUSA, GLENN, SACRAMENTO AND YOLOTRAFFI C SOLUTI ONS | NC SCOTT, JEFF $771,810 05/ 14/ 08 43%
03-3C7904 COUNTI ES AT VARI OUS LOCATI ONS 8490 HARTMEYER LANE 3855 NORTH FREEVAY iﬁg ;gg f{g; f{g; 82 15%
I NSTALL EXI T NUMBER SI GNS REDDI NG CA 96002 BLVD., STE. 120 '
SACRAMENTO, CA 95834
(530) 222-8023 (916) 263- 4931
HB4N WPCP
03- SAC-5- 15. 6/ 22. 8 I N SACRAMENTO COUNTY | N SACRAMENTO DE SILVA GATES CONSTRUCTI ON  SCOTT, JEFF $13, 982,541 09/ 06/ 07 77%
03-3A0104 FROM ROUTE 5/ 160 SEPARATI ON TO 0.4 KMP O BOX 2909 3855 NORTH FREEWAY $11, 378,692 10/ 04/ 07 95%
ACI M 005 - (324)E NORTH OF ROUTE 5/ 50 SEPARATI ON VD, STE. 120 $168, 005 04/ 03/ 09
-0 SLAB REPLACEMENT DUBLIN CA 94568 SACRAMENTO, CA 95834
(925) 829- 9220 (916) 263- 4931
HA22 WeCP
03- SAC-5-15. 6/ 0 I N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LI NE CUTTING AND CORING  SCOTT, JEFF $256,520 01/ 31/ 08 66%
03-2M2804 ROUTE 5/ 160 SEPARATI ON OVERHEAD I NC 3855 NORTH FREEWAY $140,396 03/07/08 55%
RECONSTRUCT JO NT SEALS 1033 YERBA BUENA AVE BLVD. STE. 120 $37,530 12/31/08
OAKLAND CA 94608 SQSSAZE';'TZHGCA 95834
HVBH WPCP (510) 420- 8992 (916) 847-
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5-22.6/23.5 I N SACRAMENTO COUNTY IN SACRAMENTO C C MYERS | NC OKPALA, MESHACK $36, 016, 798 02/ 08/ 08 0%
03- 0A3604 FROM 0.6 KM SOUTH OF ROUTE 5/50 P O BOX 2948 3951 PERFORMANCE DR. $36, 879, 472 02/ 28/ 08 0%
ACI M 005 - (325)E SEPARATI ON TO Rl CHARDS BOULEVARD U TE E $2,367,079 01/ 20/ 09
--0) RANCHO CORDOVA CA 957412948
UNDERCRGCSSI NG (916) 635- 9370 SACRAMENTO, CA 95838 PLANT EST
REHABI LI TATE STRUCTURE i .
Aol SWPPP (916) 263- 5620 SATI S
03- SAC-12-5.8/5.9 I N SACRAMENTO COUNTY ON ROUTE 12 AT GEORGE REED I NC SCOTT, JEFF $411,510 09/29/08 0%
03-2C7404 BRANNAN | SLAND ROAD P O BOX 1630 3855 NORTH FREEWAY :g 12; (1)25 gg 0%
CONSTRUCT LEFT TURN LANE
o o s T
(209) 334-0790 916) 263- 4931 SHEPEIDED
HB4N SWPPP (916) 263-
03- SAC-50-5.3/15. 7 I N SACRAMENTO COUNTY | N AND NEAR P AND D LANDSCAPE MANAGEMENT SAGER JANET $351,568 04/ 16/ 07 49%
03- 0E8404 SACRAMVENTO AT VARI OUS LOCATI ONS SERVI CES 3855 NORTH FREEWAY $315,828 05/17/07 90%
ACE;' :852'522)3) E PLANTI NG AND | RRI GATI ON 999 TOWN AND COUNTRY RD 4 FLR BLVD., STE. 120 $1,707  12/04/09
--0) ORANGE CA 92868 SQASGRAZEST?M? 95834
TEA10 WPCP (714) 835- 4447 (916) 263-
03- SAC-50-9. 5/ 10. 9 I N SACRAMENTO COUNTY | N RANCHO S| ERRA NEVADA CONSTRUCTI ON | NCNOVOTA, RYAN $2,876,802 12/ 14/ 06 99%
03- 2E1304 CORDOVA FROM 0. 4 KM EAST OF MATHER P O BOX 50760 11323 SANDERS DRI VE $2, 974, sgg 8%5 %85 8273 100%
FI ELD ROAD OVERCROSSI NG TO 0.5 KM RANCHO CORDOVA, CA 95742
VEST OF ZI NFANDEL DRI VE OVERCR SPARKS NV 89435 (916) 858- 8628
W DEN HI GHVAY (775) 355- 0420
HB4N SWPPP
03- SAC-51-6.9/0 I N SACRAMENTO COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY  BEHVAND, MORTEZA $409, 115 04/11/08  100%
03-1C8014 SACRAVENTO AT FULTON AVENUE P O BOX 50085 3855 NORTH FREEWAY $417, 722 235 tl)% gg 100%
OVERCROSSI NG BLVD. STE. 120 10/ 27/ 08
W DEN ON RAMP AND MODI FY SI GNAL VWATSONVILLE CA 95077
(831) 724- 1011 SACRAVENTO, CA 95834 COVPLETED
HBAN VPCP (916) 263- 4929
03- SAC-51-/8. 1 I N SACRAMENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF SCOTT, JEFF $644, 444 04/ 14/ 08 39%
03-1E5704 SACRAMVENTO ON ROUTES 51 AND 80 AT CALI FORNI A I NC 3855 NORTH FREEVAY $127, 2;;;(7J 8?; gg; gg 19%
VARI QUS LOCATI ONS 1310 W 23RD STREET BLVD. STE. 120
SEAL BRI DGE DECKS AND REPAI R JOI NTS
TEMPE AZ 85282 SQEGRAZE;'T%;A 95834
HVBH WPCP (602) 437-1711 (916) 263-
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-99-11.0/ 17 I N SACRAMENTO COUNTY | N AND NEAR ELK DE SILVA GATES CONSTRUCTION  SCOTT, JEFF $2, 635,786 12/ 05/ 07 93%
03- 1E9904 GROVE AT VARI QUS LOCATI ONS P O BOX 2909 3855 NORTH FREEWAY $2, 413,634 12/24/ 07 91%
ACST- P099- (513) B CONSTRUCT QUTER SEPARATI ON BARRI ERS BLVD. . STE. 120 $0  09/02/08
PO- 99 5-(3E) DUBLI N CA 94568 SACRAVENTO, CA 95834
-0 (925) 829-9220 916) 263- 4931
HB1 SWPPP (916) 263-
03- SAC- 99-19. 4/ 19. 8 I N SACRAMENTO COUNTY | N SACRAMENTO  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1, 284,332 12/ 14/07 0%
03- 000004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF I NC 3855 NORTH FREEWAY $1,§%g'§§g g%jggjgf 0%
FLORI N ROAD OVERCROSSI NG 6251 SKY CREEK DR SUI TE A BLVD. STE. 120
HI GHVAY PLANTI NG AND | RRI GATI ON
SACRAVENTO CA 95828 SQEEAZEETZglgA 95834 PLANT EST
HA25 SWPPP (916) 383- 4071 (916) 263- SATIS
03- SAC- 99- 20. 8/ 0 I N SACRAMENTO COUNTY NEAR SACRAMENTOSI ERRA NEVADA CONSTRUCTI ON | NCSM TH, GLEN $472,007 10/ 01/08 0%
03- 3E5204 AT 47TH AVENUE OVERCROSSI NG P O BOX 50760 3855 NORTH FREEVAY $0 10/17/08 0%
ACHS- PC99- (517) E S| GNALI ZE | NTERSECTI ON $0 07/15/09
BLVD., STE. 120
G P0-99 5- (7E) SPARKS NV 89435 SACRAVENTO, CA 95834
-0 (775) 355- 0420 916) 263- 4919
HB1 WeCP (916) 263-
03- SAC- 160-6. 0/ 9. 6 I N SACRAMENTO COUNTY NEAR | SLETON MB SERVI CES HOVE SAFETY FI RST BEHVAND, MORTEZA $325,796 04/ 09/ 08 0%
03-3M104 FROM SACRAMENTO RI VER | SLETON BRI DGE P O BOX 5697 3855 NORTH FREEWAY :g 2852;582 0%
TO WALKER LANDI NG ROAD BLVD. STE. 120
REPLACE ASPHALT CONCRETE SURFACI NG OCNCCRD CA 94524 SACRAMENTO, CA 95834
(925) 957-9200 916) 263- 4929
HML WPCP (916) 263-
03- SAC- 160-7. 4/ 0 I N SACRAMENTO COUNTY NEAR RO VI STA S| ERRA NEVADA CONSTRUCTI ON | NCSCOTT, JEFF $442,007 09/ 29/ 08 40%
03- 2C9404 FROM 0.1 SOUTH OF BRANNAN | SLAND P O BOX 50760 3855 NORTH FREEWAY 2123’3?2 12512532 37%
STATE PARK ROAD TO 0.5 M LE SOUTH OF BLVD. STE. 120 '
SPARKS NV 89435
BRANNAN | SLAND ROAD (775) 355- 0420 SACRAMENTO, CA 95834
CONSTRUCT NORTHBOUND LANE . .
HBAN SWPPP (916) 263- 4931
03- SAC- 160-9. 7/ G35. 1 I N SACRAMENTO COUNTY NEAR SACRAMENTONORTHERN CALI FORNI A PAVI NG | NCFEUSI, BOB $1,004, 965 03/ 21/ 08 0%
03-3M)004 FROM WALKER LANDI NG ROAD TO 0.3 MLE P O BOX 1231 3855 NORTH FREEVAY $1,047,4gg 83535582 97%
NORTH OF STONECREST ROAD
VREKA CA 96097 BLVD., SUI TE 120 11/ 06/ 08
SEAL COAT SACRAMVENTO, CA 95834 COWPLETED

HVL

(530) 842- 7283

(916) 263- 4926
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5501-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT ALLEN L BENDER | NC NI CHOLLS, JI'M $10, 618, 131 04/ 01/08 47%
03-2C8434 THE TRANSPORTATI ON LABORATORY 5900 2798 | NDUSTRI AL BOULEVARD 5900 FOLSOM BLVD. $3, 959,415 04/ 30/ 08 37%
FOLSOM BOULEVARD SACRAMENTQ, CA 95816 $674,251 06/ 08/ 09
FI RE AND LI FE SAFETY REPAI RS VEST SACRAMENTO CA 95691
(916) 372. 2100 (530) 755- 8652
HA13
03- S| E-89-5.0/ 12 IN SI ERRA COUNTY ABOUT 10 M LES S P PAZARGAD ENG NEERI NG CROSBY, TIM $325,474 04/21/08  100%
03- 0E7704 $279,507 05/ 15/ 08
SOUTH OF ROUTE 49/89 JUNCTI ON AT PM CONSTRUCTI ON | NC 10960 VEST Rl VER 88%
STPE- P089- (092) E 5.1 7120 HAYVENHURST AVE NO 108  STREET $0 10/31/08
-0 | NSTALL W LDLI FE CRCSSI NG VAN NUYS CA 91406 TRUCKEE, CA 96161 OVER RUN
HB4C WPCP (818) 901- 8883 (530) 587- 5698
HB4C
03- Sl E-5725-/0 IN SI ERRA COUNTY I N SI ERRAVI LLE AT  OWENS CONST CROSBY, TIM $157,950 06/12/08  100%
03- 3E4204 THE S| ERRAVI LLE MAI NTENANCE STATI ON 44 LEONARD LANE 10960 WEST R VER $156, 767  07/29/08 .
AT 241 S LINCOLN STREET $0 10/ 31/08
REPAI R SAND STORAGE FACI LI TY OOLFAX CA 95713 11706708
(530) 878- 3905 TRUCKEE, CA 96161 COVPLETED
HAL? VPCP (530) 587- 5698
03- SUT-70-.2/8.3 I N SUTTER AND YUBA COUNTI ES NEAR DE SI LVA GATES CONSTRUCTI ON  ABU- MARKHI EH, OSANA $76, 649, 322 12/ 06/ 07 25%
2&?;:323%_(094) c NI COLAUS FROM 70/ 99 SEPARATION TO 1.0 P O BOX 2909 3951 PERFEORMANCE $g' 322 ggg ég; g; (1)1 63%
KM NORTH OF FEATHER RI VER BOULEVARD SUBLI N CA 94568 DRI VE, SUITE E 1S9
-0 W DEN AND REALI GN ROADWAY (925) 829. 8220 SACRAMENTO, CA 95835
HEL4 SVPPP (916) 263- 5653
03- SUT- 99- 16. 8/ 23 I N SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTI ON  ABU- MARKHI EH, OSANMA $23, 180, 133 07/ 24/ 08 0%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF P O BOX 2909 1962 BERRY ROAD $0 08/28/08 0%
$0 06/02/ 10
O BANI ON ROAD DUBLI N CA 94568 RIO G50, CA 95674
CONSTRUCT FOUR LANE EXPRESSWAY (925) 829- 9220 (916) 263- 5653
HE13 SWPPP
HE13
03- SUT- 99- 28. 6/ 30. 9 IN SUTTER COUNTY I N AND NEAR YUBA  DE SILVA GATES CONSTRUCTI ON  GEESEY, DUANE $14, 740, 436 04/ 03/ 07 73%
03- 1A9104 CITY AT VAR QUS LOCATI ONS P O BOX 2909 $14,116,532 04/ 19/ 07 0
ACST- X101- (123)E 1351 YUBA STREET $85, 698 04/ 01/ 09 99%

X1-01 1-(3E)

--0

HA22 SWPPP

State of California Department of Transportation

PAVEMENT REHABI LI TATI ON
DUBLI N CA 94568

(925) 829- 9220

MARYSVI LLE, CA 95901
(530) 682- 6700
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Statement of Ongoing Contractsasof 11/20/08

12/ 03/ 08
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-5-26.2/0 IN YOLO COUNTY NEAR DUNNI GAN ABOUT  SGC CONSTRUCTI ON GHASSEM , MOHSSEN $677,112 06/16/08 48%
03- 0E0504 0.8 M LE NORTH OF COUNTY ROAD 6 P O BOX 3329 3951 PERFORMANCE $;gé, gg‘; 8;5285 82 59%
OVERCROSSI NG AT THE DUNNI GAN SAFETY DRI VE SU TE E !
ROADS| DE REST AREA YUBA CI TY CA 95992 SACRAMENTO. CA 95838
(530) 671- 4738 S
HAZG WPCP MODI FY ROADSI DE REST AREA (916) 263- 5648
03- YOL- 80-6. 7/ 0 IN YOLO COUNTY NEAR WEST SACRAMENTO TEI CHERT CONSTRUCTI ON GHASSEM , MOHSSEN $306,475 09/25/08  100%
03- 4E6004 AT 0.3 KM E OF YOLO CAUSEWAY VEST P O BOX 1890 3951 PERFORMANCE $201, 9;% ﬂ; 22; 82 100%
RECONSTRUCT ENMBANKMENT DAV S CA 956171890 DRI VE, STE. E 11/ 18/ 08
(530) 406- 4200 SACRAMENTO, CA 95838 COMPLETED
HA23 PP (916) 263- 5648
03- YUB- 49-5.9/0 IN YUBA COUNTY NEAR CAMPTONVI LLE AT  TEI CHERT CONSTRUCTI ON DEMARTI NI, MARK $488,004 07/23/08 90%
03- 3E2004 0.3 M LE NORTH OF CAMPTONVI LLE ROAD P O BOX 700 10057 GOLD FLAT ROAD $221,183 08/07/08 50%
ER- 43E9- (004) E SLOPE REPAI R $0 10/ 28/08
--0) LI NCOLN CA 956480700 NEVADA CI'TY, CA 11/13/08
(916) 645- 4800 (530) 265- 9869 COVPLETED
HA23 weCcP
03- YUB- 70- 16. 4/ 25. 8 IN YUBA COUNTY FROM 0.1 M NORTH OF TEI CHERT CONSTRUCTI ON ALLEN, JODY $3, 670,775 08/ 13/ 08 0%
2&%&% (095 E SI MVERLY SLOUGH BRIDGE TO 0.1 M S OFP O BOX 700 849 N. HUVBOLDT AVE. ig f{g; g% 82 0%
i NOBLE ROAD AND FROM NORTH OF \ADODRUFF WLL
--0) LANE TO YUBA/ BUTTE LI NOOLN CA 956480700 O, CA 95988
(916) 645- 4800 (530) 934- 3520 SUSPENDED
ASPHALT CONCRETE OVERLAY
HA22 WPCP
Totals: Authorized Final Amt: $892, 600, 775 Completed to Date: $407, 588, 012 Work ThisMonth: $24, 674, 502
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-6.4/8. 3 IN ALAVEDA COUNTY | N QAKLAND FROM JJ NGUYEN, INC JOHN HOLLI S $358,096 10/ 12/ 07 0%
04- 2707A4 258,446 11/ 14/ 07
-- SAN JCSE, CA 95127 '
0 H GHMAY PLANTI NG (510) 450- 3996 PLANT EST
HA25 WeCP SATI'S
04- ALA-24-1.8/6. 2 IN ALAVEDA AND CONTRA COSTA COUNTI ES CONTRACTORE ATTN: MATT WASSEF, WAGDY $1, 015, 692 04/ 23/ 08 0%
04- 4A5354 AT VARl OUS LOCATI ONS W LLI AVBON 1007 KNOX AVENUE :g 825 ggf 83 0%
I NSTALL TRAFFI C MONI TORI NG STATIONS 285 JOHNSTONE DRI VE SAN JOSE, CA 95122
SAN RAFAEL, CA 94903 (408) 254- 5866
HB4N WeCP
04- ALA-80-1.0/1.7 IN ALAVEDA COUNTY | N QAKLAND FROM 1.6 MCM CONSTRUCTI ON, | NC GHAFGHAZI , BEN $184, 276,192 07/ 16/ 07 68%
04-0120L4 KM VEST OF THE TOLL PLAZA TO 0.3 KM P.O BOX 620 345 BURMA ROAD $1é;' SSS‘ gig 225 2;5 8; 64%
WEST OF THE TOLL PLAZA OAKLAND, CA 94697 ! !
CONSTRUCT BRI DGE AND ROADWAY NORTH HI GHLAND,  CA 95660 (510) 286- 0352
HA4S3 SWPPP
04-ALA-80-1.6/3.5 IN ALAVEDA COUNTY | N OAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $16, 158, 555 03/ 20/ 06 0%
04-0120J4 EMERYVI LLE AT VAR OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $16, 447,955 04/ 03/ 06 0%
STORM WATER TREATMENT SYSTENMS OAKLAND, CA 94607 $15,294 12/01/08 ’
SAN RAMON, CA 94583 ’
(510) 286- 0497 PLANT EST
HA4S3 SWPPP SATI'S
04- ALA-80-1.7/2.1 IN ALAVEDA COUNTY | N QAKLAND AT SAN TABER CONSTRUCTI ON, | NC TRUONG, HENRY $4, 265,357 09/ 27/ 07 87%
04-014034 FRANCI SCO OAKLAND BAY BRI DGE P.O. BOX 1309 1007 KNOX AVE. $3;$m,§§>2 ég; ég; 8; 88%
MAl NTENANCE YARD MARTI NEZ, CA 94553- 7309 SAN JOSE, CA 95122 ’
CONSTRUCT ELECTRI CAL SUBSTATI ON ' (510) 670- 7844
HA14 WPCP
04- ALA-84-3.8/0 IN ALAVEDA COUNTY | N FREMONT AND AMLAND CORP $530, 205 10/ 02/ 08 0%
04- 448104 NEWARK AT THORNTON AVENUE 3168 KNI GHTS BRI DGE ROAD 28 10/22/ 08 0%

HB4N WPCP

OVERCRGSSI NG
I NSTALL TRAFFI C SI GNALS

SAN JOSE CA 95132
(408) 929- 3949
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
. Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA-84-4.9/5.9 I N ALAVMEDA COUNTY | N NEWARK FROM PAVEX CONSTRUCTI ON DI VI SION  ALBANO FLORANTE $4,997,027 12/20/07  100%
04- 444004 NEWARK BOULEVARD UNDERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3049 | NDEPENDENCE $4, gig' g;g fﬁ; gg; 82 96%
KM WEST OF ROUTE 880/ 84 SEPARATI ON AN JCSE. CA 95136 DRI VE :
W DEN H GHWAY ' LI VERMORE, CA 94551
MBS SWPPP (925) 606- 2038
04- ALA- 84-21.0/23. 1 I N ALAVMEDA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO. SCHNEI DER JOLI E $21,189, 068 12/21/06 39%
24(:-3%75323 034) E LI VERVMORE AND PLEASANTON FROM 4.3 KM 715 COMBTOCK STREET 3049 | NDEPENDENCE $19$ggg, 28; 8{1;; ;g; fﬂ 93%
) -(034) EAST OF ROUTE 84 AND 680 SEPARATI ON DRI VE SUI TE | '
PO- 84 0- (4E) 1O RUBY M LLS DRI VE SANTA CLARA, CA 95054 LI VERVORE, CA 94551- 7673
;4;3(1) I REALI GN CURVES AND SHOULDERS (925) 606- 2032
04- ALA-92-4.8/6.7 I N ALAVMEDA COUNTY | N HAYWARD AT FCl / GRANI TE BALALLO RAYMUNDO $141, 487,426 08/ 28/ 07 26%
04-016014 VARI OUS LOCATI ONS 25050 SANTA CLARA ST. 25100 SANTA CLARA ST. $57, 330,177 09/ 28/ 07 20%
RECONSTRUCT | NTERCHANGE D, A o45ad HAYWARD, CA 94544 $6, 574,953 04/ 27/ 11
' (510) 670- 7825
HE11 SWPPP
04- ALA- 238-14. 2/ 16. 7 I N ALAMEDA COUNTY | N AND NEAR HAYWARD FCI CONSTRUCTORS, | NC PATEL BHARAT $97,323,310 08/17/06 62%
g%?g%i 057N AND SAN LEANDRO AT VARI OQUS LOCATI ONS 2100 GOODYEAR ROAD 21339 CABOT BLVD $§?{ ggi' égg 8?; gg; (1)8 84%
) -(057) W DENI NG AND REHABI LI TATE BENI Gl A CA 94510 HAYWARD, CA 94545 ' '
-0 ' (510) 780- 1157
HE13 SWPPP
04- ALA-260-1.1/1. 8 I N ALAVEDA COUNTY | N QAKLAND AND ROYAL ELECTRI C COVPANY EDALATI, BEN $2,412,171 06/ 22/ 07 94%
04- 445404 ALAVEDA AT THE POSEY TUBE 3131 52ND AVENUE 3401 REGATTA BLVD $2,371, 144 07/ 16/ 07 96%
REPLACE SWTCHGEAR AND TRANSFORVERS o Rl CHVOND, CA 94804 $0 10/31/08
(510) 231- 7187
HVB WeCP
04- ALA- 580-7. 8/ 13. 2 I N ALAVEDA COUNTY | N AND NEAR DESI LA GATES CONSTRUCTI ON BOUZAR, CYRUS $42, 903,341 07/28/08 9%
E';-Lffg%i I~ LI VERMORE FROM 0. 4 KM EAST OF 11555 DUBLI N BLVD 3049 | NDEPENDENCE DR $é‘éy 32561 ?,éé 83; gg; gg 34%
-(070) GREENVI LLE ROAD OVERHEAD TO 0.4 KM SUITE | » 990
6(2;)4 07-0) EAST OF PORTOLA AVENUE OVERCROSSI NG DUBLIN. CA 94568 LI VERVORE, CA 94551- 7671
W DEN ROADWAY (925) 606- 2045

SWPPP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 580-/ 30. 8 IN ALAVEDA COUNTY AT VARI OUS PAVE TECH INC ATTN. JIM WASSEF, WAGDY $1,361,975 04/ 15/ 08 8%
ou- 27031 Lo o Ao N 1007 KK AVEE s pomes
I NSTALL TRAFFI C MONI TORI NG STATIONS 735 LAGUNA DRI VE SAN JOSE, CA 95122 ’
CARLSBAD, CA 92008 (408) 254- 5866
HB4N WeCP
04- ALA-680-1.2/1.5 IN ALAVEDA COUNTY | N FREMONT AT 0.4 S| TEWORKS CONSTRUCTION, INC  CHANG, ANDY $161,369 06/10/08  100%
04- 251804 M LE NORTH OF SOUTH DEPARTNMENT OF 3634 Bl CKERSTAFF ROAD 48449 M LMONT DR $165, G;g %; (2)5135 gg 100%
WATER RESOURCES UNDERCROSSI NG MONT
LAFAYATTE, CA 94549 FREMONT, - CA 94538 10/ 30/ 08
STORM DAMAGE REPAI R (510) 715- 6949 COMPLETED
HA42 WPCP
04- ALA- 680-3.3/6. 4 IN ALAVEDA COUNTY | N FREMONT FROM 0.2 BAY Cl TIES PAVING & GRADING S| AVOSH MOGHADAM $34, 135,789 09/ 02/ 08 3%
04- 253794 KM SOUTH OF GRI MVER BOULEVARD P.O. BOX 6227 48499 M LNONT DRI VE %23’ égg 825 125 gg 1%
UNDERCROSSI NG TO 0.6 KM NORTH OF FREMONT, CA 94538 :
M SSI ON SAN JOSE SEPARATI ON CONCCRD, - CA 94524 (510) 668- 4923
W DENI NG AND ROADWAY REHABI LI TATI ON
SWPPP
04- ALA- 880- 3. 3/ 20. 8 IN ALAVEDA COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF AHVADZADEH, ALI $1, 782,777 04/ 18/ 08 71%
04- OE7804 LOCATI ONS CALI FORNI A, | NC 3410 MANDELA PARKWAY iggg,gég 8?; %g; gg 46%
TREAT BRI DGE DECK OAKLAND, CA 94608 '
(510) 450- 3990
HVB SWPPP
04- ALA-880-/2.9 IN SANTA CLARA AND ALAVEDA COUNTIES DESI LVA GATES FCI JNT VENTURE WANG C SAMUEL $64, 852,206 12/ 17/ 04 85%
04-2332L4 IN M LPI TAS AND FREMONT AT VARIOUS 11555 DUBLI N BOULEVARD 670 SCOTT CREEK ROAD $60, 989,916 12/ 21/ 04 929
ACNH- 880 - (055) N $1, 659, 700 06/ 03/ 09
88-0 10- (5 LOCATI ONS DUBLI N CA 94568 FREMONT CA 95439
()' -(5N) W DEN EXI SI TI NG FREEWAY (510) 413- 3593
HE13 SWPPP
HA22
04- ALA-5706-/0 IN ALAVEDA COUNTY | N FREMONT AT THE TABER CONSTRUCTI ON, | NC COOPER CHEE $3,341,396 10/ 08/ 08 0%
04- 207774 FREMONT MAI NTENANCE STATI ON P. O BOX 1309 3410 MANDELA PARKWAY 28 125 ig; 82 0%
EXPAND EXI STI NG MAI NTENANCE STATI ON
MARTI NEZ, CA 94553- 7309 OAKLAND, - CA94608
(510) 450- 2455 SUSPENDED
HA12 WeCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-4-40. 8/ 48. 4 I N CONTRA COSTA COUNTY NEAR BRENTWOOD RGW CONSTRUCTI ON, | NC. REZAEI ASGHAR $482,294 06/03/08 80%
04- 1E0804 FROM 0.1 M LE WEST OF SELLERS AVENUE 550 GREENVI LLE ROAD 2727 SYSTRON DRI VE, $§;§31’ f_}gi 2;; é% 82 85%
TO CONTRA COSTA COUNTY LI NE SUI TE 150 !
LI VERMORE, CA 94550- 9235
REPLACE ASPHALT CONCRETE SURFACI NG CONCORD, CA 94518
™ VPGP (925) 602- 9023
04-CC-24-.1/8.3 I N CONTRA COSTA COUNTY | N LAFAYETTE BAY CI TIES PAVING & GRADI NG BAGHERLL, AZI TA $37,326,901 03/15/07 66%
04- 269604 36,412,016 04/ 12/ 07
ACNH P024- (029) E AND ORI NDA FROM THE CALDECOTT TUNNEL | NC 4585 PACHECO BLVD. $ 543 706 05/ 05/ 09 89%
0 TO EL CURTOLA ROAD OVERCROSSI NG 55 SANTA CLARA AVE. SU TE 145 sy TE 200 '
o ROADWAY REHABI LI TATI ON
OAKLAND, CA 94520 NSZI g‘g 25?694553
HA22 SWPPP (925) 957-
04-CC-80-2.8/4. 1 I N CONTRA COSTA COUNTY AT VAR QUS BAY LI NE CUTTI NG & CORI NG ARSHAD M AN $1, 423,009 04/11/08 27%
04- 0E8204 LOCATI ONS 1033 YERBA BUENA AVENUE 2727 SYSTRON DRI VE $822,739  05/30/08 5806
TREAT BRI DGE DECK SUI TE 150 $0 07/08/09
OAKLAND, CA 94507
CONCORD, CA 94518
HVBH SWPPP (925) 602- 9021
04- CC-80-3.4/3.8 I N CONTRA COSTA COUNTY IN RICHMOND  WATKIN & BORTOLUSS! | NC HOLLI'S JOHN $169,019 03/17/08 15%
04- 2A0304 FROM SOLANO AVENUE OVERCROSSI NG TO 77 LARKSPUR ST 3410 MANDELA PKWY $§§, ;gg f1>‘21§ ig; fﬁ 29%
MCBRYDE AVENUE OVERCROSSI NG OAKLAND CA 94608 !
H GHWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 943901 -4886 (510) 450- 3996
HA25 wecP
04- CC-80-5.9/0 I N CONTRA COSTA COUNTY IN RICHMOND DI SNEY CONTRUCTI ON HATEFI, AMR $4,503,235 07/03/08 0%
04- 1A2504 FROM 0.2 M LE SOUTH TO 0.2 M LE 580 CRESPI DRIVE SU TE A6- 134 3401 REGATTA BLVD. $0 08/06/08 0%
ACBR-080 -(108)E NORTH OF HI LLTOP DRI VE OVERCROSS! NG Rl CHVOND, CA 94804 $0 07/31/09
08-0 11-(8 E)A REPLACE BRI DGE PACI FI CA, CA 94044 (510) 231. 7100
\D8O- 110- (E) SUSPENDED
HA21 SWPPP
04- CC-80-12.6/13. 8 I N CONTRA COSTA COUNTY NEAR CROCKETT O C JONES & SONS, |NC PARDO, ROMMEL T. $530, 617 06/01/07 0%
04- 0130E4 ON SAN PABLO AVENUE TO 0.7 KM WEST 1520 FOURTH STREET 3049 | NDEPENDENCE DR. $54°’$221 f{g; %g; 8; 0%
o THE ETT OFF RAWP BERKELEY, CA 94710 SULTE |
CONSTRUCT VI STA POl NT ' LI VERMORE, CA 94551 PLANT EST

HE2 SWPPP (925) 606- 2044 SATI S
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-80-13.6/0 I N CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JI M $365, 553 04/ 08/ 08 71%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 999 TOAWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKW $§§f1>, 233 8‘21; ﬁ; 22 60%
MVEMORI AL BRI DGE AND | N VALLEJO AT THE CRANGE. CA 92868 OAKLAND, CA 94608 :
CARQUI NEZ BRI DGE TOLL P ’ (510) 450- 2450
HI GHVAY PLANTI NG AND | RRI GATI ON
HE2 WeCP
04- CC-580-6.1/7.8 IN CONTRA COSTA AND MARI N COUNTI ES ONMANSON CONSTRUCTI ON CO $1, 449, 600 09/ 26/ 08 0%
04- 3A7604 ROUTE 580 AT THE RI CHVOND- SAN RAFAEL 200 CUTTI NG BOULEVARD $0 09/ 26/ 08 0%
$0
BRI DGE
FENDER REHABI LI TATI ON RI CHMOND CA 94804
(510) 232- 6319
HA21 wecP
04- CC- 680-23. 9/ 25. 5 I N CONTRA COSTA AND SOLANO COUNTIES ACC / TOP GRADE JV ERIC CASSAUNDRA LOGRASSO $40, 972, 747 11/ 21/ 07 63%
04- 0060A4 IN AND NEAR MARTI NEZ AND BENICIA ON  RONNI NG $22, 615,179  12/17/07 5506
|A§|I7;4 gggg'ggg) E ROUTE 680 AND ON ROUTE 780 50 CONTRACTORS STREET $2,692,746  07/31/09
) ) MODI FY APPROACHES }
--0) LI VERMORE, CA 94551 (925) 602- 9015
HE2 SWPPP
04- CC- 680- 24. 5/ 24. 9 I N CONTRA COSTA COUNTY I N MARTINEZ ~ JJ NGUYEN, INC HASNSON, JI'M $211,550 06/ 01/ 07 65%
04-0060H4 FROM MOCOCO OVERHEAD TO BENI CIA AND 3172 SALEM DR. 3410 MANDELA PARKWAY $1ég, 22; 8;; ﬂ; 8; 54%
MARTI NEZ BRI DGE AND OVERHEAD OAKLAND, CA 94608 !
ESTABLI SH EXI STI NG PLANTI NG SAN NCBE, CA 95127 (510) 450- 2450
HB32 wecP
04- MRN-1-5.1/7. 2 IN MARI N COUNTY NEAR STI NSON BEACH ONTEAM GHI LOTTI, |NC RUSSELL, STEVE $715,732 09/ 30/ 08 43%
E‘F: 2?@??2‘004) c COUNTY ROAD A 108 FROM 2.0 M LES 2531 PETALUVA BLVD. SOUTH 756 WEST FRANCI SCO igggv ggg 125 1?5 82 83%
NORTH OF MJI R WOODS ROAD TO 2.0 PETALUMA. CA 94952 BLVD. '
0 M LES SOUTH OF ROUTE 1 : SAN RAFAEL, CA 94901
REPLACE ASPHALT CONCRETE SURFACI NG .
HAo3 VPCP (510) 774- 6297
04- MR\- 12- 14. 6/ 16. 3 I'N MARI N AND SONOMA COUNTI ES AT TRAFFI C SOLUTI ONS, | NC MONEMZADEH, FAROKH $3, 845,440 06/ 30/ 08 0%
04- 0A8214 VARI QUS LOCATI ONS 8490 HARTMEYER LANE 1 E RT STE $0 07/21/08 9
ACST- P097- (033) E 009 CLEGG CORT, S $0  03/30/ 09 0%

G P0-97 0- (3EA)C
PO41- 105-( E)
HB1 WPCP

State of California Department of Transportation

REPLACE SI GNS
REDDI NG, CA 96002

D
PETALUMA, CA 94954
(707) 769- 5695
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN-37-11. 2/ 14. 5 IN MARI N AND SONOMA COUNTI ES AT CALI FORNI A ENG NEERI NG MONEMZADEH, FAROKH $1, 615,113 04/ 28/ 08 43%
04- 2A7304 VAR OUS LOCATI ONS CONTRACTORS. | NC $660, 299 05/ 15/08
’ 1009 CLEGG COURT, STE $357 652 04/30/09 1%
TREAT BRI DGE DECK 20 HAPPY VALLEY ROAD D '
PLEASANTON, CA 94566 PETALUMA, CA 94954
VB - ' (707) 769- 5695
04- MRN-101-1. 4/ 7.7 IN MARI N COUNTY | N AND NEAR SAUSALI TOMCGUI RE AND HESTER DAVI D BARTEL $1, 601,559 02/ 09/ 06 71%
04-271604 AND CORTE MADERA AT VARI OUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 384,523 02/ 24/ 06 86%
H GHVWAY PLANTI NG AND | RRI GATI ON OAKLAND. CA 94603 OAKLAND, CA 94608 $8,370 12/25/09
' (510) 385- 6755
HA25 SWPPP
04- MRN- 101- 5. 8/ 6. 2 IN MARI N COUNTY IN M LL VALLEY AT GORDON BALL, INC SARG SS, RAMBES $5, 982, 034 01/ 18/ 07 0%
04-2937U4 SOUTHBOUND OFFRAMP TO EAST BLI THEDALE 333 CAM LLE AVE. 576 W FRANCI SCO DR. $5, 885, 358 02/ 15/ 07 0%
ACNH QLO1- (122) E $2,167 08/20/09
AVENUE AT ROUTE 101 AND 131 ALAVD, CA 94507 SAN RAFAEL, CA 94901
0 SEPARATI ON (510) 774- 6297 PLANT EST
W DENI NG OFF RAMP
HB1 SWPPP SATIS
04- MRN- 101-9. 6/ 11 IN MARI N COUNTY | N SAN RAFAEL AT GHI LOTTI BRCS. SARG SS RAMBES $52, 456, 608 03/ 28/ 06 88%
04-2261Vv4 VARI OUS LOCATI ONS 525 JACOBY ST. 756 W FRANCI SCO $53, 369, 456 04/ 13/ 06 97%
CM.- 6404- (054) E W DEN FREEVAY BLVD $1, 707,492 03/ 13/09
--0) SAN RAFAEL, CA 94901 .
SAN RAFAEL, CA 94901
. SWPPP (415) 257- 3647
04- MRN- 101-11. 2/12. 8 IN MARI N COUNTY I N SAN RAFAEL FROM  GHI LOTTI BROS SARG SS, RAMBES $48, 071,808 07/17/07 75%
24(:;5%2%13‘11 (127)E 0.8 KM SOUTH OF COLEMAN SCHOOL 525 JACOBY STREET 576 W FRANCI SCO BLVD $§§, gg% égg 825 (1)35 8; 63%
i i PEDESTRI AN OVERCROSSI NG TO NORTH SAN SAN RAFAEL. CA 94901 e
QL-01 1-(7EQM SAN RAFAEL, CA 94901 ’
6204- 043 () PEDRO ROAD UNDERCROSSI NG (415) 257- 3647
W DEN FREEWAY
HB5 SWPPP
04- MRN- 101-13. 3/ 21. 5 IN MARI N AND SONOMA COUNTI ES AT CONTRACTORS CHEM CAL, | NC MONEMZADEH, FAROKH $484,482 04/ 29/ 08 56%
04- 0EB004 VARl OUS LOCATI ONS 3130 DEPOT ROAD 1009 CLEGG CT, STE D :ig 888 82; ?g; gg 4%
TREAT BRI DGE DECK AND SEAL JO NTS HAYVARD. CA PETALUMA, CA 94954 '

(707) 769- 5695
HVB SWPPP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101-/ 27. 6 I N SONOVA AND MARI N COUNTI ES AT STEI NY AND COVPANY DUAN, FRANK $3, 251,190 04/ 14/ 08 56%
04- 4A5334 VARI OUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD. $1;$51323'§gg 82; gg; 82 58%
I NSTALL TRAFFI C MONI TORI NG STATI ONS '
VALLEJO, CA 94590 RI CHVOND, CA 94804
(510) 385- 7161
HB4N WeCP
04- MRN-131-2.5/2. 5 I'N MARI N COUNTY NEAR SAN RAFAEL ON  TEAM GHILOTTI, INC RUSSELL, STEVE $139, 463 09/ 29/ 08 33%
04- 355904 ROUTE 101 AT LUCAS VALLEY ROAD 2531 PETALUMA BLVD. SOUTH 756 W FRANC SCO $69,382 10/15/08 50%
ER- 43F1- (004) E UNDERCROSS! NG AND NEAR T1 BURON ON e Lum on osees BLVD, $69,382 12/ 31/ 08
-0 ROUTE 131 ' SAN RAFAEL, CA 94901
LA23 . REPAI R SLI POUT AND | MPROVE DRAI NAGE (510) 774- 6297
04- NAP-29-12.1/13. 5 I N NAPA COUNTY | N NAPA ON ROUTE 29  WATKIN & BORTOLUSSI / FORSTER & HOLLI' S JOHN $556, 296 02/ 09/ 07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE KROEGER JO NT VENTURE 3410 MANDELA PKWY $4é9{ ggg 34215 ig; 21 0%
TO 0.7 KM NORTH OF TRANCAS STREET AND 77 LARKSPUR ST. OAKLAND, CA '
REDWOCD ROAD (510) 460- 3996 PLANT EST
PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901- 4886 CATI S
HE14 SWPPP
04- NAP- 29-19. 4/ 21. 7 I'N NAPA COUNTY I N AND NEAR YOUNTVI LLE VI NTAGE PAVING CO., |INC SANGALANG, RONALD $716,731 06/24/08  100%
04- 4A2204 FROM 0.4 M LE SOUTH OF MADI SON STREET 119 MAI N STREET 370 CHADBOURNE ROAD $721, Ggg %; %g; gg 100%
TO DWER ROAD SU TE A
W NTERS, CA 95694 10/ 30/ 08
PLACE RUBBERI ZED ASPHALT CONCRETE FAl RFI ELD, CA 94534 COVPLETED
A2 VPCP (707) 429- 6220
04- NAP- 29- 38. 8/ 38. 8 I N NAPA COUNTY NEAR CALI STOGA AT 0.6 AMCO BUI LDERS $64, 354 09/ 24/ 08 0%
04- 356004 KM SOUTH OF LAW.EY ROAD 3116 | NDUSTRI AL BLVD $0  10/30/08 0%
ER 43F9- (004) E REMOVE SLI DE AND REPAI R SLOPE $0
--0) WVEST SACRAMENTO CA 95691
(916) 371- 7484
HA23 WeCP
04- SCL-35-7.7/14. 1 IN SANTA CLARA COUNTY NEAR LOS GATOS ALANI Z CONSTRUCTI O, | NC NI M PATEL $329,727 05/29/08  100%
04- OE8304 FROM BLACK ROAD TO ROUTE 9 7100 STEVESON BLVD. 1007 KNOX AVENUE $352, 42(7) (1)(135 g; gg 100%
REPLACE ASPHALT CONCRETE SURFACI NG ERE | CA 94538 SAN JOSE, CA 95122 11/ 12/ 08
(408) 254- 5705 COVPLETED

HVL WPCP
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 85-. 3/ 0 I N SANTA CLARA COUNTY I N SAN JOSE AT PENHALL COVPANY MOAI D LAYMOUN $1, 744,075 05/ 27/08 13%
04- 0E5604 VARI OUS LOCATI ONS 13750 CATALI NA STREET 1007 KNOX AVENUE $486, Ggg 825 185 82 28%
JO NT SEALS AND TREAT BRI DGE DECK
SAN LEANDRO, CA 94577 SAN JOSE, CA 95122
(510) 867- 6753
HVBH SWPPP
04- SCL-85-3.9/5. 6 IN SANTA CLARA COUNTY I N SAN JOSE AT PENHALL COVPANY LAYMOUN MOAI D $376,432 05/01/08 82%
04- 0E1204 VARI QUS LOCATI ONS 13750 CATALI NA STREET 1007 KNOX AVE. 2?32’ 22; f{g; (2)5135 gg 67%
REPLACE JO NT SEAL ASSEMBLI ES '
SAN LEANDRO, CA 94577 SAN JOSE, CA 95122
(510) 867- 6753
HVB SWPPP
04- SCL- 85- 18. 7/ 20 I N SANTA CLARA COUNTY | N SUNNYVALE  WATKIN & BORTOLUSSI BRI AN MACKLE $1, 399,584 12/07/05 0%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVENUE $1,273,803 12/22/05 0%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $7,250 12/01/09
X0- 85 0- (9E) ‘ SAN RAFAEL, CA 94901 SAN JOSE, CA 95122
0 FREMONT AVENUE UNDERCROSSI ’ (510) 385- 6991 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85- 20. 0/ 22 I N SANTA CLARA COUNTY | N SUNNYVALE  AMLAND BRI AN MACKLE $1, 785,182 04/ 06/ 06 0%
04-165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $1,497,901 04/21/06 0%
OF FREMONT AVENUE UNDERCRGCSSI NG TO SAN JOSE CA 95132 SAN JOSE CA 95122 $8,700 04/28/10
0.5 KM NORTH OF ROUTE (510) 385- 6991 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85- 22. 0/ 23. I N SANTA CLARA COUNTY | N MOUNTAI N WATKI NS & BORTOLUSSI FORSTER BRAI N MACKLE $3, 299,393 09/ 08/ 06 0%
04- 0A1304 VI EW AT VAR OUS LOCATI ONS AND KROEGER LANDSCAPE JO NT 1007 KNOX AVE $2,721,473 09/22/06 0%
PLANTI NG AND | RRI GATI ON VENTURE SAN JOSE, CA 95122 $20, 303 04/26/11
77 LARKSPUR STREET (510) 385- 6991 PLANT EST
HA25 SWPPP SAN RAFAEL, CA 94901 SATIS
04- SCL- 101-8. 8/ 0 I N SANTA CLARA COUNTY NEAR G LROY AT GORDON N. BALL, INC BORRAYO, SALVADOR $877,658 06/17/08 28%
04- 0A2404 SOUTHBOUND G LROY TRUCK SCALE AND 332 CAM LLE AVE. 1007 KNOX AVE. $590, 575 07; 07; 08 67%
| NSPECTI ON FAGI LI TY SAN JOSE, CA 5122 $369, 560 03/ 29/ 09
REPLACE WEI GH I N MOTI ON SYSTEM ALAMD, - CA 94507 (510)377-4186
HA42 WeCP
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HA25 SWPPP

HI GHWAY PLANTI NG AND | RRI GATI ON

SAN JOSE CA 95132

SAN JOSE CA 95122
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-101-11. 4/ 0 I N SANTA CLARA COUNTY NEAR G LROY AT ABSL CONSTRUCTI ON TAROKH, CASEY $112,682 08/20/08 18%
04-2L0704 THE NORTHBOUND TRUCK | NSPECTI ON 29334 PACI FI C STREET 1007 KNOX AVE. 2;?‘ g;‘g 8% %519; 82 67%

FACILITY HAYWARD. CA 94544 SAN JOSE, CA 95122 '

I NSTALL CLARI FI ER TANK ' (408) 254- 5826
HA42 WeCP
04- SCL-101-17. 8/21. 2 I N SANTA CLARA COUNTY | N SANTA CLARA, NO FAULT ASPHALT, |NC LOVE THOMAS K. $202,012 05/31/07  100%
04- 0E4304 SAN JOSE AND MORGAN HILL FROM 2211 OLD M DDLE FI ELD WAY 1007 KNOX AVENUE $194, Zgg fﬂ; %S; 8; 100%

COCHRANS ROAD OVERCROSSI NG TO SAN JOSE, CA 95122

SCHELLER AVENUE UNDERCROSS! NG MOUNTAIN VIEW CA 94043 (408) 254- 5816

CRACK SEALI NG
HML wecP
04- SCL- 101-/52. 6 I N SANTA CLARA AND SAN MATEO ROSENDI N ELECTRI C, | NC TRUONG, HENRY $2, 265,969 04/ 11/ 08 49%
04- 4A5324 COUNTI ES AT VAR QUS LOCATI ONS P. O BOX 49070 1007 KNOX AVE. $1;$§;2, %gg 8?5 ég; gg 56%

I NSTALL TRAFFI C MONI TORI NG STATI ONS '

SAN JOSE, CA 95161- 9070 SAN JOSE, CA 95122
(510) 385- 7053

HB4N WeCP
04- SCL- 237-5.3/5.7 I N SANTA CLARA COUNTY | N SAN JOSE Cl MARRON, | NC LOVE K. THOMAS $389, 811 09/ 28/ 06 0%
04- 2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 10424 Cl MARRON TRAI L 1007 KNOX AVE. $3;i, gi(l) égj gi; (1)8 0%

QUI NO CREEK OAKLAND. CA 95361 SAN JOSE, CA 95122 '

VETLAND M TI GATI ON ' (408) 254- 5816 PLANT EST
HE13 SWPPP SATIS
HE13
04- SCL- 280- 4. 0/ 18. 4 I N SANTA CLARA COUNTY ON ROUTE 280 AT PENHALL COVPANY PATEL NI M $508,498 04/15/08  100%
04- OE7504 VARI QUS LOCATI ONS 13750 CATALI NA STREET 1007 KNOX AVENUE $507, 7;8 2?; 22; gg 100%

SEAL BRI DGE DECKS

SAN LEANDRO, CA 94577- 5502 SAN JOSE, CA 95122 11/12/08
(408) 254- 5705 COVPLETED

HML wecP
04- SCL-880-3.6/5. 4 I N SANTA CLARA COUNTY I N SAN JOSE AT AMLAND CONSTRUCTI ON NI M PATEL $1, 939,071 09/ 09/ 04 95%
04-253404 VARl QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD $1,784,116 09/20/04
ACI M 880 - (056) E 1007 KNOX' AVENUE $10,500 02/09/09 4%
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-5736-/0 I N SANTA CLARA COUNTY | N SAN JOSE WATKI NS & BORTOLUSSI BRI AN MACKLE $309, 993 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 77 LARKSPUR STREET 1007 KNOX AVENUE $Zgi, ig(l) 8?; (1)85 (1)1 0%
ROAD | NTERSECT! ON SAN RAFAEL, CA 94901 SAN JOSE, CA 95122 ’
PLANTI NG AND | RRI GATI ON ! (510) 385- 6991 PLANT EST
HAL2 WeCP SATI'S
04- SF-1-.6/5.9 IN THE CI TY AND COUNTY OF SAN W BRADLEY ELECTRI C DUAN FRANK $3, 744,515 08/ 01/ 08 11%
04-162524 FRANCI SCO FROM JUNI PERO SERRA 90 HILL RD. 3401 REGATTA BLVD. $747,730 08/ 15/ 08 20%
ACST- P001- (537)E $673,470 02/23/10
BOULEVARD TO CALI FORNI A STREET Rl CHMOND, CA 94804
B '(’;"01 5-(78) MODI FY TRAFFI C SI GNALS NAVATQ CA 94945 (510) 385- 7161
HB4 HB4 WPCP
04-SF-1-.7/5.5 I N SAN FRANCI SCO COUNTY | N SAN M KE BROMN ELECTRI C DUAN, FRANK $3, 158,930 12/21/07 65%
04-162514 FRANCI SCO AT VARI OUS LOCATI ONS FROM 561 A MERCANTI LE DRI VE 3401 REGATTA BLVD $1;$2§2, ‘f;é 8%5 525 83 5204
JUNI PERO SERRA BOULEVARD TO LI NCOLN RI CHVOND, CA 94804 '
COTATI, CA 94931
WAY (510) 385- 7161
MODI FY TRAFFI C SI GNALS
HB4 HB4 WPCP
04- SF-80-4.9/5.9 IN THE CI TY AND COUNTY OF SAN TUTOR- SALI BA CORP. OBERO RAJESH $267, 461, 254 06/ 06/ 03 99%
04-0435v4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON STREET $256, 816, 242 06/ 16/ 03 97%
FRANGI SCO OAKLAND BAY BRI DGE o ErnG S o $4, 269, 025 01/ 11/ 09
SElI SM C RETROFI T ! (415) 356- 6627
HA4S3 SWPPP
HA23
04- SF-80-7.8/8.2 IN THE CI TY AND COUNTY OF SAN C. C. MYERS, INC CASEY BI LL $359, 938, 718 03/ 10/ 04 81%
04-0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 325 BURMA ROAD $250, 935, 767 03/ 25/ 04 72%
ACBR- 080 - (097)N CONSTRUCT SOUTH DETOUR OAKLAND. CA 94607 $12, 523,386 12/31/09
08-0 10- (7N) SAN FRANCI SCO, CA 94130 '
0 (510) 622- 5103
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY | N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 455,198, 663 04/ 18/ 06 36%
04-0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRI SES | NC JO NT VENTURE $520, 475, 795 05/ 03/ 06
333 BURMA ROAD $18. 402,032 04/10/13 0%

HA4S3 SWPPP

OF YERBA BUENA TUNNEL EAST PORTAL
CONSTRUCT SELF ANCHORED SUSPENSI ON

1000 AMERI CAN BRI DGE WAY

CORAPQOLI S, PA 15108

OAKLAND, CA 94607
(510) 622- 5660
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-101-9.1/9. 4 I'N SAN FRANCI SCO COUNTY | N SAN CALI FORNI A ENG NEERI NG 280 BEALE STREET $16, 179, 055 08/ 01/ 06 66%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE CONTRACTORS | NC SAN ERANCI SCO $16, ggg' ggz 22; %Z 82 95%
REHABI LI TATE VI ADUCT 20 HAPPY VALLEY ROAD CALI FORNI A 94105 :
PLEASANTON CALI FORNI A 94566 415 556. 6512
HA21 WeCP (415) 556-
04- SF-280-/7.5 IN THE CI TY AND COUNTY OF SAN GHI LOTTI CONSTRUCTI ON COVPANY WASHI NGTON, MARCUS $3,131,849 06/ 03/ 08 65%
04- 2A9904 FRANCI SCO FROM SAN FRANCI SCO COUNTY 2301 KERNER BLVD, SUI TE E 280 BEALE STREET $1;$ig§' slgé 8‘135 g‘llj gg 50%
LI NE TO BRANNAN STREET SAN FRANCI SCO, CA 94105 !
HOT M X ASPHALT SURFACI NG SAN RAFAEL, CA 94901- 5567 (415) 356- 6512
HML wecP
04- SM 1- 36. 5/ 38. 2 I N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON  JENNIE NI ELSON $1, 464, 057 08/ 29/ 05 68%
04-1123c4 ROUTE 1 FROM 2ND STREET TO 2.1 KM AND CONSERVATI ON ( ARC) 585 LI NDA MAR BLVD $1,304,516 09/09/05 90%
ER£)1187'(009) E NORTH OF 2ND STREET 23195 MAFFEI ROAD PACI FI CA. CA 94044 $1,779  06/19/09
o VETLAND CREATI ON AND RESTORATI ON }
SONOVA, CA 95476 (510) 502- 4879
HE14 SWPPP
04- SM 1- 38.0/38. 6 IN SAN MATEO COUNTY NEAR PACI FI CA KI EW T PACI FI C COVPANY MUENCH JOHN $281, 206, 550 12/ 13/ 06 39%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 5000 MARSH DRI VE 585 LI NDA MAR BLVD $101, 349,006 01/03/07 36%
ACST-1187- (011) E $3, 830,471 08/ 05/ 11
LI NDAMAR BOULEVARD PACI FI CA CA 94044
11-87 0- (1EE)R CONSTRUCT TUNNELS, APPROACH ROADS CONCORD CA 94520- 5322 (510) 325. 7405
1187- 011-()
HE14 SWPPP
04- SM 1- 39. 6/ 40. 1 I N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON, | NC LAW CLI FFORD $42,351, 784 02/ 23/ 06 98%
- . . ’ ’ 0
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 1279 LI NDA MAR SHOPPI NG CTR 585 LI NDA MAR BLVD $41, 299,829 03/13/06 97%
ER- 1187- (010) E OF LI NDA MAR BOULEVARD $716,001 12/ 06/ 08
--0) PACI FI CA, CA 94044 PACI FI CA, CA 94044
BRI DGE CONSTRUCTI ON ' (650) 738- 3818
HE14 SWPPP
04- SM 1-40. 7/ 47. 7 I N SAN MATEO AND ALAMEDA COUNTI ES AT M DSTATE BARRI ER, | NC. AHVADZADEH, ALI $477,125 05/22/08  100%
04- 0E3204 VARI QUS LOCATI ONS P.O BOX 30550 3410 MANDELA PARKWAY $447, 328 f{g; ;g; 82 100%
REPLACE METAL BEAM GUARD RAI L
STOCKTON, CA 95213- 0550 OAKLAND, - CA 94608 10/ 31/ 08

(510) 450- 3990 COVPLETED
Hw WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 1-43. 2/ 48. 6 IN SAN MATEO AND SAN FRANCI SCO DESI LVA GATES CONSTRUCTI ON  WASHI NGTON, MARCUS $10, 881, 900 08/19/08 27%
04-270844 COUNTI ES AT VAR OUS LOCATI ONS P. O BOX 2909 280 BEALE STREET $339,495  09/08/08 3%
ACST- P307- (058) E REPLACE EXI STI NG MEDI AN BARR! ER SAN FRANG SCO, CA 94105 $13,498 03/ 30/ 09
H P3-0720- ( 8E) DUBLI N, CA 94568
0 (415) 356- 6512
HA27 SWPPP
04- SM 92-13. 4/13. 4 I'N SAN MATEO COUNTY IN FOSTER CI TY  PROVEN MANAGEMENT, |NC FRED BOOSHEHR! $2, 677,878 12/ 05/ 05 0%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 2350 PAGE M LL DD. $2, 654, 254 12/ 21/ 05 0%
AC?I;—!- P092- (035) E VARI NERS | SLAND BOULEVARD PALO ALTO, CA 94304 $3,000 11/30/10
PLANTI NG AND | RRI GATI ON (650) 855- 7777 PLANT EST
HA25 SWPPP SATIS
04- SM 101-3. 5/ 11 I N SAN MATEO COUNTY FROM 0.2 KM J. J. NGUYEN BRI AN MACKLE $139, 780 12/ 21/07 42%
04- 235764 SOUTH OF ROUTE 84/101 SEPARATION TO 3172 SALEM DRI VE 1007 KNOX AVENUE $;§' ggg gi; 225 23 5204
0.2 KM SOUTH OF HI LLSDALE BOULEVARD AN JCSE. CA 95122 SAN JOSE, CA 95122 '
OVERCROSSI NG ' (510) 385- 6991
ESTABLI SH EXI STI NG PLANTI NG
HA22 WeCP
04- SM 101-6.6/11. 9 I'N SAN MATEO COUNTY | N REDWOOD CI TY, DESI LVA GATES CONSTRUCTION  SAI DI AN JACOB $3, 183,050 05/ 08/ 08 68%
04- 1E0704 SAN CARLOS, BELMONT AND SAN MATEO PO BOX 2909 1007 KNOX AVENUE $3, ig; égg f{g; gg; gg 96%
HOT M XED ASPHALT SURFACI NG :
DUBLIN CA 94568 SAN JOSE CA 95122
(408) 254- 5823
HML wecP
04- SM 101-9.6/11. 9 I N SAN MATEO COUNTY | N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01  100%
0A4c|-\1§|§1(2)‘11-(963) c BELMONT FROM 0.1 KM NORTH OF RALSTON P. O.BOX 2910 2350 PAGE M LL RD $9, 107, 123 835 2(2); 8; 100%
AVENUE OVERCROSSI NG TO 0.2 KM SOUTH LI VERVORE CA 94551 PALO ALTO CA 94304
0 OF HI LLSDALE BOULEVA (650) 333-4036 PLANT EST
W DEN H GHWAY
HB4C SWPPP SATIS
04- SM 101-13.5/17. 9 IN SAN MATEO COUNTY | N SAN MATEOQ, DESI LVA GATES- BROSAMER J.V.  SHOKROLLAH MO $123, 934, 617 02/ 23/ 07 53%
04-264204 BURLI NGAVE AND M LLBREA AT VARIOUS PO BOX 2909 1101 CHESS DRI VE $86, 801, 351 03/ 16/ 07 9
HPLU- 6204- ( 060) L 01 CHESS $5, 223,620 01/29/10  ©9%
620-4 06- () LOCATI NS DUBLI N CA 94568 FOSTER GITY, CA 94404
CONSTRUCT LANES (650) 573- 4334

--0)
HB4N Swepp
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 280- 10. 8/ 26. 7 IN SAN MATEO COUNTY | N VAR QUS CI TI ES GHI LOTTI CONSTRUCTI ON COVPANY WASHI NGTON, MARCUS $20, 740, 683 01/11/07 95%
2‘5 &02284_ U E AND VARI OUS LOCATI ONS 2301 KERNER BLVD, SUI TE B SAN 280 BEALE STREET $19?$2§2’ ?ZZ ggﬁj 8; 98%
(111) RESURFACE ASPHALT CONCRETE PAVEMENT RAFAEL, CA 94901-5567 SAN FRANCI SCO, CA 94105 ’
-0 (415) 256- 1525
HA23 SWPPP
04- SM 280- 25. 4/ 0 IN SAN MATEO COUNTY I N DALY CI TY AT PETERSON CHASE GENERAL HUPE, JEFF $424, 722 04/08/08 97%
04- 4M3304 0.4 KM NORTH OF ROUTE 1/280 ENG NERRI NG CONSTRUCTI ON, | NC80 BEALE STREET iggg, 222 flﬂllj gg; 82 94%
SEPARATI ON 1792 KAl SER AVENUE SAN FRANCI SCO, CA 94105 '
| NSTALL OVERHEAD Sl GNS .
I RVINE, CA 92614-5706 (510) 867- 6726
HB4N WeCP
04- SM 380-5. 0/ 6. 3 I N SAN MATEO COUNTY | N SAN BRUNO AT WATKI N & BORTOLUSSI / FORSTER & DAVI D BARTEL $1, 994,417 08/ 14/ 06 0%
04-294624 VARI QUS LOCATI ONS KROEGER JO NT VENTURE 3410 MANDELA PKW $1, 643,980 08/28/06 0%
I ),\::)8 1 0(2 (E; P PLANTI NG AND | RRI GATI ON 77 LARKSPUR STREET QAKLAND, CA 94608 $10, 540 09/07/10
-0 SAN RAFAEL, CA 94901- 4886 (510) 385- 6755 PLANT EST
HA25 SWPPP SATIS
04-SOL-12-1.5/2.8 I N SOLANO COUNTY NEAR FAI RFI ELD ON  GHI LOTTI CONSTRUCTI ON COVMPANY CHANG ZI, DAVE $5,812,490 12/ 20/ 07 92%
04- 0A0404 5,554,472 01/ 14/ 08
ACST. POL3- (098) E ROUTE 12 FROM 1.5 KM WEST OF RED TOP 2301 KERNER BLVD STE E 370 CHADBOURNE RD. 21 Soa anl oA 08 98%
ROAD TO 0.58 KM EAST OF RED TOP ROAD STE A 1 €84
N (P?' 12 0-(85) CONSTRUCT TRUCK CLI MBI NG LANE SAN RAFAEL, CA 94901 FAI RFI ELD, CA 94533
LBAN SWPPP (707) 429- 6222
04- SOL- 37-8. 0/ 10. 5 I N SOLANO COUNTY I N VALLEJO AT WATKI NS & BORTOLUSSI, |NC HANSON, JI' M $494,390 10/ 23/ 06 0%
04-0T14F4 VARI QUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $3;;, ggg 125 islaj 28 0%
HI GHVAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 QAKLAND, - CA 94609
(510) 450- 2450 PLANT EST
HEL4 WPCP SATIS
04- SOL-37-/0 I N SOLANO COUNTY AT ROUTE 37 SONOMA AMERI CAN Cl VI L CONSTRUCTORS-  PERPETUO MANGLO $1, 246,000 05/27/08 0%
04- 0E5104 CREEK BRI DGE VEST COAST 2320 COURAGE DRI VE $0 06; 20; 08 0%
POLYESTER CONCRETE OVERLAY 3701 MALLARD DRI VE SU TE 106 $0 07/08/09

FAI RFI ELD, CA 94533 SUSPENDED

BENICI A, CA 94510
(707) 428- 2029

HVB SWPPP
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Statement of Ongoing Contractsasof 11/20/08

12/ 03/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-S0OL-80-1.7/42.7 I'N SOLANO COUNTY AT VARI QUS LOCATI ONS PAVE- TECH, | NC MANGLO PERPETUO $704, 905 04/22/08 100%
04- 0E8104 TREAT BRI DGE DECK AND SEAL JO NTS 924 W RIALTO AVENUE 2320 COURAGE DRI VE $606, 3gg 2?; 2% 82 100%
RIALTO, CA 92376 SU TE 106 11/14/ 08
FAI RFI ELD, CA 94533 COWPLETED

. - (707) 428- 2029

04- SOL-80-3.9/8. 1 I N SOLANO AND NAPA COUNTIES INAND O C. JONES & SONS, INC BUTTERS CARL $18, 940,389 12/ 05/ 07 96%

2\4CI &Téggg_(gsz) c NEAR VALLEJO FROM 1.1 KM EAST OF 1520 FOURTH STREET 2320 COURAGE DR SUI TE $18;$;ig' géé g;gi; 8; 95%
TENNESSEE STREET OVERCROSSI NG TO 106 '

--0) AVERI CAN CANYON ROAD OVERCROS BERKELEY, CA 94710- 1774 FAlRFI ELD, CA 94533

HA22 SVPPP REHABI LI TATE ROADWAY (707) 428- 2060

DARI N KI SHI YAMA

370 CHADBOURNE ROAD
SUITE A

FA RFI ELD, CA 94534
(707) 436- 2210

04- SOL-80-8.1/12.9 I N SOLANO COUNTY I N VALLEJO AND GHI LOTTI BROS.
04-240944 FAI RFI ELD FROM AVERI CAN CANYON ROAD 5199 FULTON DRI VE SUI TE E
ACI M- 080-(354) E OVERCRCSSI NG TO GREEN VALLEY CREEK

-0 W DEN FREEWAY AND BRI DGES

$20, 912,165 06/ 20/ 08 11%
$2, 254,122 07/ 21/08

11%

$1, 428,386 03/11/11

FAI RFI ELD, CA 94534

HA22 SWPPP

04- SOL-80-11.4/20.1 I'N SOLANO COUNTY | N FAI RFI ELD FROM O C JONES & SONS, | NC SANTI AGO, GERRY $27, 305, 274 06/ 04/ 08 33%

04- 0A5314 RED TOP ROAD TO 1.4 KM EAST OF AIR 1520 FOURTH ST. 2320 COURAGE DRI VE $11, 361,599 06/24/08 42%
HPLU- 6204- ( 066) E RV $3,591,547 12/ 31/08
62-04 0-(6 B:A:Sr ES PARKUIAY BERKELEY, CA 94510 SUITE 106
——()- o9 TRUCT HOV LANES ' PAl RFI ELD, CA 94533
. - (707) 428- 2197

04- SOL- 80- 13. 0/ 42 I N SOLANO COUNTY AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL SIDHU BALJI T $4,107,189 11/20/06  100%
04-271004 I NSTALL OVERHEAD EXI T GUI DE SI GNS ENG NEERI NG CONSTRUCTI ON, | NC 2320 COURAGE DRI VE, $4, 056, 7;3 (1);5 225 82 100%
1792 KAl SER AVENUE Sul TE 106
I RVINE, CA 92614-5706 F?'O;QFL;D’HSQ 94526
HA22 WeCP (707) 428-
04- SOL- 80-13. 8/ 0 I'N SOLANO COUNTY | N AND NEAR M DSTATE BARRI ER | NC $646, 600 08/ 22/ 08 0%
04- 3A8104 FAI RFI ELD AT THE CORDELI A TRUCK P O BOX 30550 $0  09/10/08 0%

| NSPECTI ON FACI LI TI ES $0
REPLACE WEI GH STATI ON MESSAGE Sl GNs  OTOCKTON CA 952130550
(209) 944- 9565

HA42 WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 80- 14. 3/ 0 I N SOLANO COUNTY NEAR FAI RFI ELD AT  JOHNSON MECHANI CAL DUAN, FRANK $452,738 08/27/07  100%
04-1A1104 THE CCRDELI A TRUCK | NSPECTI ON P.O BOX 404 3401 REGATTA BLVD. $437, 828 2519; ;71; 8; 100%
FACI LI TY WESTBOUND Rl CHVOND, CA 94804
BLK GROVE, CA 95779 ' 11/ 24/ 08
VEI GH STATI ON | MPROVEMENT (510) 231- 7139
HA42 WeCP
04- SOL- 80- 20. 1/ 30. 6 I'N SOLANO COUNTY | N FAI RFI ELD AND GHI LOTTI BROS, INC DARI N KI SHI YAMA $36, 300, 837 03/ 18/ 08 51%
T soye VOVUEFRMOSMLEWS G s AWOVRESITEE  omoweame o  SUSTS WIS o
-0 0.7 MLE EAST OF LEI SURE TOW FAIRFIELD, CA 94534
. FAl RFI ELD, CA 94534
A2 S OVERLAY AND CRACK SEAL (707) 436- 2210
04- SOL- 80-/44. 7 I N SOLANO AND NAPA COUNTI ES AT ROSENDI N ELECTRI C EDALATI BEN $1,414,217 04/ 23/ 08 67%
04- 4A5344 VAR OUS LOCATI ONS 880 MABURY RD. 3401 REGATTA BLVD. 2222* ggg 825 1(2)5 gg 59%
I NSTALL TRAFFI C MONI TORI NG STATI ONS '
SAN JOBE, CA 95133 Rl CHMOND, CA 94804
(510) 385- 7163
HB4N WeCP
04-SOL-113-/12.5 I'N SOLANO COUNTY NEAR DI XON FROM TREVOR FARNAM SANGALANG, RONALD $516, 443 06/ 16/ 08 83%
04-1E1104 ROUTE 12 TO 0.3 M LE SOUTH OF 216 KENROY LANE 370 CHADBOURNE ROAD $§83’ %% (1)(135 g;; gg 96%
Bl NGHAMION ROAD SU TE A !
ROSEVI LLE, CA 95678 11/ 24/ 08
COLD PLANE AND RESURFACE ASPHALT FAl RFI ELD, CA 94534
VL VPCP (707) 429- 6220
04- SOL- 680-1.5/13. 1 I N SOLANO COUNTY NEAR BENI CI A AT LAKE OC JONES & SONS, |NC GENERAL SIDHU, BALJIT $606, 075 08/ 06/ 07 0%
04- 258724 HERMAN VI STA POl NT ENG NEERI NG CONTRACTOR 2320 COURAGE DRI VE $6é; ggg 825 %5 8; 0%
UPGRADE VI STA POl NT 1520 FOURTH STREET SUITE 106 '
BERKELEY. CA 94710 FAI RFI ELD, CA 94526 PLANT EST
HA22 WeCP ’ (707) 428- 2198 SATI S
04- SON-1-19. 9/ 25 IN SONOVA COUNTY | N AND NEAR JENNER NORTH BAY CONSTRUCTI ON | NC $895,702 06/ 05/ 08 0%
04- 0E3504 FROM RUSSI AN RI VER TO 0.5 M LES P O BOX 6004 :g 06/ 18/ 08 0%

NORTH OF RUSSI AN GULCH

ASPHALT CONCRETE OVERLAY PETALUMA CA 949556004

(707) 763- 2891
HML WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-1-22.9/0 I'N SONOVA COUNTY NEAR JENNER AT 2.8 ROBERT J FRANK CONSTRUCTI ON LEONARD BRAJNI KOFF $112,510 08/ 15/08 73%
1 NEFTH F JENER Ine 4030 o3 DENTAL RO SLI0T 090808 agy
STORM DAMAGE REPAI R 2806 TARMAC ROAD BLDG A ' 11/ 25/ 08
REDDING, A 96003 SANTA FOSA, CA 95401
HA23 WPCP (707) 566-
04- SON- 1- 26. 6/ 26. 7 I'N SONOVA COUNTY NEAR JENNER 3.4 KM GORDON N BALL, INC LEONARD BRAJNI KOFF $1, 986,732 09/26/08 1%

$39, 780 10/ 15/ 08

04- 358404 NORTH OF RUSSI AN GULCH BRI DGE 33 CAM LLE AVENUE
4030 OCCI DENTAL ROAD $39, 780 04/ 30/ 09

ER 43G0-(004) E CONSTRUCT TI E BACK RETAI NI NG VALL BLDG A
0 ALAMD, CA 94507

SANTA ROSA, CA 95401
(707) 566- 3949

2%

HA23 SWPPP

04- SON-12-17.7/T18.5
04- 0E3604

I'N SONOMA COUNTY | N SANTA ROSA FROM J A GONSALVES & SON MONEMZADEH, FARCKH $541, 682 01/29/08  100%
1009 CLEGG CT., STE D $566, 870  03/14/08 0,

VALLEJO STREET TO SANTA ROSA CREEK P O BOX 6558
$0 11/21/08

BRI DGE NAPA, CA PETALUWA, CA 94951 11/ 24/ 08
REPLACE ASPHALT CONCRETE SURFACI NG (707) 769- 5695

WPCP

04- SON-101- 2. 4/ 50 I'N SONOVA COUNTY FROM 0.3 M LE SOUTH CENTRAL FENCE, INC MONEMZADEH, FAROCKH $1,514,206 05/15/08 51%

2&?&38‘1‘_(140) c OF PETALUVA BOULEVARD SOUTH TO 0.2 148 OITO Cl RCLE 1009 CLEGG COURT, $1;$2§Z' ;gg 82; %g; gg 68%
o1 100 M LE NORTH OF DUTCHER CREEK RQAD SAGRAVENTO. CA 95822 SuU TE D '
81 -(0B) | NSTALL METAL BEAM GUARD RAI L ' PETALUMA, CA 94954
‘Bl PCP (707) 769- 5695
04- SON- 101-13. 6/ 23. 1 I N SONOVA COUNTY | N AND NEAR ROHNERT MCGUI RE AND HESTER DAVI D BARTEL $2, 235,968 09/ 10/ 07 93%
04- 272434 PARK AND SANTA ROSA 9009 RAI LROAD AVENUE 3410 MANDELA PRKY $1?$f§§’ 822 125 225 21 73%
PLANTI NG AND | RRI GATI ON OAKLAND, CA 94608 :
OAKLAND, CA 94603 '
(510) 385- 6755
HB5 SWPPP
04- SON- 101-19. 5/ 21. 6 I N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $76, 041, 841 03/ 10/ 06 86%
04- 245414 VARI OUS LOCATI ONS P O BOX 620 4 DENTAL D $75, 093,230 03/27/06 0
ACNH- QLO1- (107) E 030 o ROA $1, 843,818 04/21/09 2%

L 62-04 0-(9)

--0)
HE13 Swepp

W DEN FREEWAY TO 6 LANES

NORTH HI GHLANDS, CA 95660

SANTA ROSA, CA 95403
(707) 566- 3956
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-101-21.7/29. 3 I'N SONOMA COUNTY | N AND NEAR SANTA O C JONES AND SONS | NC $77,801, 475 10/ 29/ 08 0%
04- 0A10U4 ROSA AND AT W NDSOR FROM 0.5 KM N OF 1520 FOURTH STREET $0  11/14/08 0%
ACNH QLO1- (148) B STEELE LANE UNDERCROSSI NG TO 0.5 KM N $0
LU62-04 0- (9L ) OF WNDSOR LANE UG BERKELEY CA 94710
204- 069- () W DEN Hl GHYAY (510) 526- 3424
HB5 SWPPP
04- SON- 101- 38. 0/ 46 I N SONOVA COUNTY AT LYTTON AND PAVE- TECH, | NC LECNARD BRAJNI KOFF $3, 890,209 05/ 06/ 08 60%
04- 3A0304 GEYSERVI LLE FROM 0.6 M LE SOUTH OF 924 W RI ALTO AVENUE 4030 OCCl DENTAL ROAD, $4$igel' 531 82; g;; gg 99%
LYTTON SPRI NGS ROAD UNDERCROSSI NG TO BLDG A '
CHI ANTI ROAD UNDERCROSSI NG RIALTO CA 92376 SANTA ROSA, CA 95401
GRI ND AND REPLACE PCC PAVEMENT .
VL VPCP (707) 566- 3956
04- SON-116-4.5/ 4.5 I'N SONOVA COUNTY NEAR DUNCANS M LLS AMLAND CORP $750, 395 08/ 26/ 08 0%
04- 357704 AT 0.9 KM EAST OF MOSCOW ROAD 3168 KNI GHTS BRI DGE ROAD $0 09/ 26/ 08 0%
ER 43F6- (004) E CONSTRUCT SO L NAI L WALL $0
--() SAN JOSE CA 95132
(408) 929- 3949
HA23 WPCP
04- SON-116-9. 5/ 0 IN SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, |NC. BRAJNI KOFF, LEONARD $302,161 10/25/05  100%
04- 253004 0.6 KM WEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $289,638 11/02/05 0,
ER- 37A9- (004) E STORM DAVAGE REPAI R $0 11/06/08
--0) SAN RAMON, CA BLDG A 11/ 06/ 08
SANTA ROSA, CA 95401 OVER RUN
A3 SWPPP (707) 566- 3956
04- VAR- -/ 0 I'N SANTA CLARA COUNTY AT VARI OUS AMLAND WASSEF WAGDY $1, 758,478 02/08/06  100%
24(:;5%_5)1«2)2451_(038)E LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE $1, 751, 4;3 (ﬁ; ggj 8$ 100%
I NSTALL TRAFFI C OPERATI ON SYSTENMS
X0- 85 0- (8E) SAN JCSE, CA 95132 SAN JOBE, CA 95122
0 (408) 254- 5866
HB4N WeCP
04-VAR--/ 0 IN ALAVEDA, CONTRA COSTA, MARI N, SAN BLEYCO | NCORPORATED EDALATI, BEN $5, 333,954 01/30/ 08 36%
04- 010904 FRANCI SCO, SOLANO, AND SAN MATEO 11425 CULL CANYON ROAD 3401REGATTA BLVD. %S;’ ggg f{g; 82; gg 14%
COUNTI ES AT VARI QUS LOCATI ONS RI CHVOND, CA 94804 !
UPGRADE SCADA SYSTEM CASTRO VALLEY, CA 94552 (510) 385- 7163
HB1 WPCP
Totals: Authorized Final Amt: $3, 744, 834, 460 Completed to Date: $2,019, 883,499  Work ThisMonth: $99, 499, 117




Hw WPCP

MODI FY SI GNAL AND LI GHTI NG

ARROYO CGRANDE, CA 93421

(831) 375- 1621
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, Al'S CONSTRUCTI ON CO PASTORI US, BRUCE $1, 785,000 06/ 30/ 08 92%
05- 0R9204 ESALON | NSTI TUTE & SOJUTH OF BIG SUR 6420 VIA REAL, STE 6 3230 RI VERSI DE AVE $1, 530, Ogg gg; gg; 82 86%
RI VER MULTI PLE LOCATI ONS CARPENTER A CA 93013 130
CONST DEBRI'S RACKS @ ' PASO ROBLES, CA 93446
CULVERTS/ EROSI ON' CONT .
01130 (805) 226- 8340
05- MON- 1- 10. 4/ 0 I N MONTEREY COUNTY NEAR GORDA AT THE LEE WLSON ELECTRIC CO INC  WAYNE WALKER $726,024 09/27/07  100%
05- 0M/804 W LLOW SPRI NGS MAI NTENANCE STATION P O BOX 250 1559 EL CAM NO REAL $697, 792 10/ 16/ 07 96%
REPLACE GENERATORS SAN LU S OBI SPO CA 93401 115 12/15/08
ARROYO GRANDE CA 93421
(805) 549- 3701 OVER RUN
HA12
05- MON- 1- 20. 3/ 0 I N MONTEREY COUNTY AT VARI OUS WH TAKER CONTRACTCRS | NC HENCH, CHARLIE $494,752 05/08/08  100%
05- ON5204 LOCATI ONS FROM 0.6 M LE SOUTH OF 2752 CONCRETE COURT 775 ARLI NGTON STREET $469, 3;‘(‘) 2?5 gg; 82 100%
LI MEKI LN CREEK BRI DGE TO 0.2 M LE
PASO ROBLES CA 93446 CAVBRI A, CA 93428 11/12/08
SOUTH OF PFEI FFER CANYON BRI DGE 805) 226. 4020 (805) 927- 4559 SUSPENDED
I NSTALL CURED I N PLACE PI PE LI NER (805) 226-
HVR WeCP
05- MON- 1- 31. 0/ 51. 2 MONTEREY CNTY, 13 LOCATIONS IN BIG  GRANI TE CONSTRUCTI ON CO PASTORI US, BRUCE $3,085,000 08/18/08  100%
05- 0R9304 SUR, NORTH OF LUCI A TO ANDREW MOLERA 585 W BEACH ST., PO BOX 720 3230 RI VERSI DE AVE $1, 406, 067 08/ 18/ 08 46%
STATE BEACH ENTRANCE TS LLE. CA 95077 STE 130 $1, 406, 067 12/ 30/ 08
PAVI NG DEBRI REMOVAL/ DEBRI ’ PASO ROBLES, CA 93446 OVER RUN
CONST .
01130 (805) 226- 8340
05- MON- 1- 46. 6/ 47. 1 I N MONTEREY COUNTY AT BI G SUR FROM  PAVEX CONSTRUCTION DIVISION T LAVER NG $534,819 08/20/08 39%
05-0L2804 BI G SUR RI VER BRI DGE TO 0.8 KM NORTH 411 WALKER ST 1529 HW 68 $209,129 09/15/08 39%
$188,417 12/19/08
OF BI G SUR RI VER BRI DGE MONTEREY, CA 93940
REALI GN LEFT TURN LANE WATSONVILLE,  CA 95076 (831) 375- 1621
HB1 SWPPP
05- MON- 1- 72. 6/ 74. 5 I N MONTEREY COUNTY NEAR CARMEL AT RIOLEE W LSON TYLER LAVERI NG $266, 515 05/ 30/ 08 93%
05- 0MB104 ROAD AND AT CARPENTER STREET PO BOX 250 $202,366 06/ 18/ 08 76%
$105,199 11/ 26/ 08
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 74. 7/ 91. 6 I N MONTEREY COUNTY AT VAR QUS CORAL CONSTRUCTI ON' COVPANY NAAS, ABDALLA $789, 777 05/ 15/08 84%
05- 0K7604 558, 745 06/ 05/ 08
ACST- X053- (021) E LOCATI ONS PO BOX 347 8075 EXECUTI VE DRI VE $51517 220 12/12/08 (0%

UPGRADE METAL BEAM GUARD RAI L SALI NAS, CA 93907 :
G X0-53 0- (1E) WLSONVI LLE, OR 97070
0 (831) 663- 8902
HB1 WeCP
05- MON- 68- 19. 8/ 21. 6 I N MONTEREY COUNTY | N SALINAS FROM  J.C. RANDOLPH, | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 0%
05-491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY RD 150 WESTRIDGE SR, STE $216, 5;3 f{g; %3; 82 0%

REPLACEMENT PLANTI NG 140

APTOS, CA 95003
WATSONVI LLE, CA 95077 PLANT EST
A2 VPCP (831) 761- 7615 SATI S
05- MON-101-3. 1/ 5. 2 I N MONTEREY COUNTY NEAR BRADLEY AT DI ANl BUI LDI NG CORP Rl CHARDS, TI'M $5, 942,282 09/ 03/ 08 0%
05-464104 CAMP ROBERTS SAFETY ROADS| DE REST P O BOX 5757 $61,573  09/26/08
ACHS- QLO1- ( 146) E 4485 VACHELL LANE $61,573 01/07/11 1%
01 1-(6E AREA SANTA MARI A CA 934565757 SAN LU'S GBI SPO, CA

HGQL- -(6E) REMODEL SAFETY ROADSI DE REST AREAS 93401
-0 (805) 925- 9533 805) 542- 4765
HA26 SWPPP (805) 542-
05- MON- 101- 6. 8/ 24. 1 I N MONTEREY COUNTY AT VAR OUS M DSTATE BARRI ER | NC SILVA, RICK $413,275 10/ 20/ 08 0%
%?—SPWGOf‘( ) LOCATI ONS FROM SAN ANTONI O RI VER P O BOX 30550 3230 Rl VERSI DE AVE, :g 11/04/08 0%

BRI DGE TO 3.3 KM NORTH OF SAN ARDO SUl TE 130
--0) STOCKTON CA 952130550

UNDERCROSS| NG (209) 944- 9565 PASO ROBLES, CA 93446 SUSPENDED

I NSTALL METAL BEAM GUARD RAI L . .
HB1 VPCP (805) 226- 8279
05- MON- 101- 80. 7/ 85. 6 I N MONTEREY COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO TYLER LAVERI NG $3, 823,698 07/ 15/ 08 0%
05- ON8304 SALI NAS FROM 0.3 M LE SOUTH OF SPENCE PO BOX 720 1529 HW 68 $585, 421 07/25/08 15%
ACST- QLO1- (145) E $0 12/19/08 0

QL-01 1-(5E) ROAD TO AIRPORT BOULEVARD WATSONVI LLE, CA 95077 MONTEREY, CA 93940

OVERCROSSI NG ' (831) 375- 1621
-0 CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
05- MON- 156- 1. 8/ T5. 1 I N MONTEREY COUNTY NEAR PRUNEDALE TRAFFI C SOLUTI ONS | NC FARSHAD KESHAVARZI $73, 457 09/ 29/ 08 0%
05- 0Q2304 FROM 0.2 M LE EAST OF CASTROVILLE 8490 HARTMEYER LANE :g 10/17/ 08 0%

HB1 WPCP

State of California Department of Transportation

BOULEVARD TO 0.1 MLE WEST OF
MERI DI AN ROAD
I NSTALL CENTERLI NE RUMBLE STRI P

REDDI NG CA 96002
(530) 222- 8023



State of California Department of Transportation Page 44

Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-183-.8/1.9 I N MONTEREY COUNTY | N SALI NAS FROM  ODYSSEY LANDSCAPING CO, INC  TYLER LAVERI NG $188,352 11/27/07 0%
05- 0E2424 SALI NAS STREET TO CLARK STREET JENNI FER SPENCE 1529 HW 68 $122, 566 12; 17; 07 0%
H GHWAY PLANTI NG 800 VEST EI GHT M LE RD NONTEREY, CA 93940 $9,591  03/29/11
STOCKTON. CA 95209 (831) 375- 1621 PLANT EST
HA22 WeCP SATI'S
05- MON- 198- 4. 3/ 4. 6 I N MONTEREY COUNTY NEAR SAN LUCAS CRUCO CONSTRUCTI ON GROUP | NC  LANG, TI M $636,394 09/ 17/ 08 24%
05-0L0304 FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN 2443 FOUNDRY PARK AVENUE 3230 R VERSI DE AVE, ig;, 882 (1)f1>; f{g; gg 9%
FLAT ROAD FRESNO CA 93706 SUITE 130 '
REALI GN AND W DEN ROADVWAY (559) 498- 3639 PASO ROBLES, CA 93446
HB1 SWPPP (805) 748- 5513
05- SB- 1- 26. 8/ 27. 7 I N SANTA BARBARA COUNTY NEAR LOMPOC  UNI ON ASPHALT | NC BEECH, BARRY $553,987 03/ 05/ 08 78%
05-0L4304 FROM SANTA LUCI A CANYON ROAD TO 0.9 P O BOX 1280 2053 PREI SKER LANE, $478, 2;3 235 %g; 82 86%
M LE NORTH OF SANTA LUCI A CANYON ROADSANTA VAR A CA 93456 SUTE E
CORRECT SUPERELEVATI ON (805) 022. 6858 SANTA MARI A, CA 93454 SUSPENDED
L1 VPCP (805) 347- 1965
05- SB- 101-.7/13. 8 I N SANTA BARBARA COUNTY | N AND NEAR LEE W LSON ELECTRI C COVPANY $487,000 10/ 29/ 08 0%
05- 480624 SANTA BARBARA AT VARI OUS LOCATIONS  INC $0 11/13/08 0%
I NSTALL VEH CLE DETECTI ON SYSTEMS P O BOX 250 $0
ARROYO GRANDE CA 93421
HB4N wecP (805) 489- 4216
05- SB- 101- 10. 0/ 10. 6 I N SANTA BARBARA COUNTY | N AND NEAR PROFESS|I ONAL CONSTRUCTI ON DAVI D BALLENTINE, R E. $302,590 09/ 26/ 08 0%
05- 0P9404 SANTA BARBARA FROM SAN YSI DRO ROAD  SERVI CES 286 E. HI GHWAY 246, 28 (1)25 225 gg 0%
OVERCROSSI NG TO OLIVE M LL ROAD 3309 VI NCENT ROAD SUTE 1
OVERCROSSI NG
SLAB REPLACENVENT PLEASANT HI LL CA 94523 (B:(f;‘;?;’ 5;:2093427
HMLA WPCP (925) 945- 1052
05- SB- 101- 10. 8/ 12. 8 I N SANTA BARBARA COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  ART | NFANTE $46, 533,009 04/02/08 0%
05- 447804 BARBARA FROM 0.4 KM WEST OF OLI VE P O BOX 1489 22 N. M LPAS STE. F iﬁ' (15%8' igg 8‘215 ig; fﬁ 13%
M LL ROAD OVERCROSSI NG TO THE M LPAS SANTA BARBARA, CA 93103 .
STREET UNDERCROSSI NG SUN VALLEY CA 913531489 (805) 962. 4752

RECONSTRUCT TWO | NTERCHANGES (818) 767-8418

HB4C SWPPP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101-12. 8/ 24. 9 I N SANTA BARBARA COUNTY | N SANTA MODERN ALLOYS | NC JOHNSON, CURTI' S $1, 302,542 07/21/08 30%
05- 0K9604 BARBARA AND GOLETA AT VARl OUS 11172 WESTERN AVENUE 22 N. MLPAS ST., STE $463, 971 08/ 08/ 08 36%
ors- () $244,884 02/23/09
LOCATI ONS G
-0 I NSTALL METAL BEAM GUARD RAI L f;ﬁ;?;fg;g%o SANTA BARBARA, CA 93103
L1 VPCP (805) 884- 9459
05- SB-101- 13. 9/ 27 I N SANTA BARBARA COUNTY | N AND NEAR MANUEL BROS | NC M CHAEL MORTENSEN $609, 311 10/ 20/ 08 0%
05- 0E0124 SANTA BARBARA AT VARI OUS LOCATIONS P O BOX 995 $0 11/20/08 0%
I NSTALL VEH CLE DETECTI ON SYSTEMS $0
GRASS VALLEY CA 95945
(530) 272- 4213
HB4N wecP
05- SB- 101- 14. 1/ 0 CASTI LLO STREET UNDER- CROSSI NG VWH TAKER CONTRACTORS, | NC. HENCH, CHARLIE $3,410,000 04/18/05  100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 423, sgg 235 %gj gg 100%
BARRI ER
SANTA MARGARI TA, CA 93453 CAVBRI A, CA 93428
(805) 927- 4559 OVER RUN
HML
05- SB- 101- 14. 8/ 15. 3 I N SANTA BARBARA COUNTY | N SANTA PRI SM ENG NEERI NG | NC MAQ  SHU-JON $2, 928,868 09/ 27/ 07 86%
05- 460704 BARBARA FROM CARRI LLO STREET 630 REED STREET 22 N MLPAS ST. , STE $21$i§§’ gig 12; g?; 8; 74%
UNDERCROSSI NG TO M CHELTORENA STREET SANTA GLARA CA 95050 "y '
OVERCROSSI NG SANTA BARBARA , CA 93103
W DEN ON- RAMP (408) 562-0026 (805) 884- 9459
HB4N SWPPP
05- SB- 101- 16. 5/ 65. 2 I N SANTA BARBARA COUNTY | N SANTA T D S ENG NEERI NG MORTENSEN, M CHAEL $443,681 03/ 06/ 08 71%
05-0C8814 BARBARA AT LAS POSI TAS OVERCROSSI NG 1014 S WESTLAKE BLVD STE 1413 22 N. M LPAS ST., STE $4é; ggg fﬁ; %fi; 82 93%
AND AT 2.1 MLES NORTH OF ROUTE VESTLAKE VI LLAGE CA 91361 H '
154/ 101 SEPARATI ON (805) 371. 4638 SANTA BARBARA, CA 93103 SUSPENDED
| NSTALL CHANGEABLE MESSAGE Sl GNS . .
HBAN VPCP (805) 884- 9459
05- SB- 101-18.1/18. 1 I N SANTA BARBARA COUNTY AT VARIOUS T AND G CONSTRUCTI ON | NC MAO, SHU-JON $248, 421 09/ 26/ 08 26%
05-0Q2704 LOCATI ONS 1227 BRI DGE STREET STE B 22 N. M LPAS ST. STE :22, ggg (1)25 125 gg 27%
SEAL BRI DGE DECKS H :

YUBA CITY CA 95991

(530) 923- 7251 SANTA BARBARA, CA 93103

VB PCP (805) 884- 9459
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 19. 6/ 25. 3 I N SANTA BARBARA COUNTY | N AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTI' S $2,570,925 09/ 21/ 07 0%
05-0G7704 GOLETA AT VAR OUS LOCATI ONS FROM 0.8 DEVELOPMENT | NC 22 N. MLPAS ST., STE $2, 239,734 10/11/07 0%
AQ(\‘;'* QLo1-(130) E KM EAST OF TURNPI KE ROAD OC TO 0.8 KM10855 BUSI NESS CENTER DR STE G $92,568  05/27/11
o WEST OF GLEN ANNI E
CYPRESS CA 90630 SANTA BARBARA, CA 93103 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP (714) 546- 7975
05- SB- 101- 25. 2/ 65. 1 I N SANTA BARBARA COUNTY AT VARIOUS  C AND W CONSTRUCTI ON DAVI D BALLENTINE, R E. $1, 385,678 05/21/08 74%
05- 0L4504 LOCATI ONS FROM 0.4 M LE NORTH OF SPECI ALTI ES | NC 286 E. H GHWAY 246 $1, 064,785 06/ 24/08 75%
. . y 0
ACST- QL01- (137) B STORKE ROAD OVERCROSSI NG TO 2. 4 2419 PALMA DRI VE STE 1 $331,873 12/31/09
G 81'01 1-(78) M LES NORTH OF ROUTE 154/ 101 VENTURA CA 93003 BUELLTON, CA 93427
o I NSTALL METAL BEAM GUARD RAI L B}
HB1 SWPPP (805) 642- 0204 (805) 688- 5920
05- SB- 101- 48. 5/ 48. 7 I N SANTA BARBARA COUNTY, NEAR BUELTONR BURKE CORPORATI ON MOUSSAVI AN, RUSSELL $1, 735,000 03/17/08  100%
05- 0R4404 AT 0.2 MLES SOUTH OF THE JUNCTION 865 CAPI TOLI O VAY, PO BX 957 22 N M LPAS ST $721, 923 %5 g% 82 100%
ROUTE 1/ 101 SEPARATI ON BRI DGE SAN LU'S Bl SPO. CA 93406 SANTA BARBARA, CA 93103 10/ 29/ 08
REPLACE PCC CHANNEL LI NI NG (805) 884- 9459 COVPLETED
201130
05- SB- 101-49. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTI ON | NC DAVI D BALLENTINE, R E. $340,595 07/ 24/ 08 0%
05- 0MB404 SOUTH OF LOMPOC AT THE ROUTE 1/101 P O BOX 3810 GHWA $318, 546  08/15/08 9
SEPARATI ON SAN LUI'S OB SPO CA 286 E H GMAY 246, $639 10/ 29/ 09 0%
934033810 SUITE 1
PLACE ROCK SLOPE PROTECTI ON BUELLTON, CA 93427 PLANT EST
(805) 546- 8288 (805) 688- 5920 SATI S
HA23 wecP
05- SB- 101-51. 0/ 82. 4 I N SANTA BARBARA COUNTY AT VAR OUS  MODERN ALLOYS | NC BEECH, BARRY $1,321,716 05/ 13/08 71%
05- 0L5004 $1,017,706 05/ 30/ 08
LOCATIONS FROM 2.2 M LES N OF ROUTE 11172 WESTERN AVENUE 2053 PREI SKER LANE, 76%
ACST- QLO1- (135)E 1/ 101 SEPARATION 10 0.2 MLE N OF SUTE E $356, 744 01/ 26/ 09
G (Q)l 01 1-(58) CLARK AVENUE OVERCRCSSI NG (S;'i‘ﬁ;—sq:ao&gg%o SANTA MARI A, CA 93454
o UPGRADE METAL BEAM GUARD RAI L ) .
‘Bl - (805) 347- 1965
05- SB- 101- 52. 3/ 65 I N SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY BALLENTI NE, DAVI D $10, 979,772 01/15/08  100%
05- 0H2004 BUELLTON FROM 2.4 M LES SOUTH OF P O BOX 50085 286 E. HI GHVAY 246, $10, 309, 441 02/05/08 0,
ACNH QLO1- (138) B NOJOQUI CREEK BRIDGE TO 2.0 M LES VATSOI LLE CA 95077 SUTE 1 $0 ﬂ; 8;5 82
-0 NORTH OF ZACA CREEK BRI DGE BUELLTON, CA 93427 COVPLETED

HA22 WPCP

State of California Department of Transportation

ASPHALT CONCRETE OVERLAY

(831) 724- 1011

(805) 688- 5920
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 84. 1/ 90. 9 I N SANTA BARBARA COUNTY | N AND NEAR DI ABLO CONTRACTORS | NC STI MBON, PATRI CK $30, 447, 444 06/ 22/ 06 84%
05-446014 SANTA MARI A FROM 0. 4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $28, 830,991 07/06/ 06 94%
ACNH QLO1- (028) E SANTA MARI A UNDERGROSSI NG TO 0. 4. KM SUTE E $553,113  04/10/ 09
-0 NORTH OF NORTH SANTA MARI SAN RAMCN CA 94583 SANTA MARI A, CA 93454
W DEN FREEVAY (925) 552- 8250 (805) 348- 3533
HE13 SWPPP
05- SB- 135-9. 3/ ML1. 7 I N SANTA BARBARA COUNTY AT ORCUTT UNI ON ASPHALT | NC STI MSON, PATRI CK $734,368 04/ 23/ 08 80%
05- 0P0O704 FROM 0.2 M LE NORTH OF HARRI'S GRADE P O BOX 1280 2053 PREI SKER LANE, $631,858 05/12/08 85%
ROAD TO ROUTE 1/ 135 SEPARATI ON SUTE E $0  10/24708
HOT M X ASPHALT OVERLAY SANTA MARI A CA 93456 SANTA MARI A, CA 93454 SUSPENDED
(805) 922- 9858 805) 748- 6733
HMLA WPCP (805) 748-
05- SB- 135-13. 7/ 17. 8 I N SANTA BARBARA COUNTY | N SANTA VALLEY SLURRY SEAL COVPANY LEW M KE $1,162,497 05/03/07  100%
05- 0PO504 MARI A AT VARI OUS LOCATI ONS P O BOX 981330 2053 PREI SKER LANE, $1, 169,646 06/07/07 00
RESURFACE ROADWAY SUTE E $0 10/31/08
VEST SACRAMENTO CA 95798 CANTA MARI A CA 93454 11/03/08
(916) 373-1500 805) 348- 3105 T
HML WPCP (805) 348-
05- SB-150-1.0/1. 1 I N SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJOHNSON, C. B. $215,632 11/ 14/ 06 0%
05-282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. O. BOX 77038 22 N MLPAS ST., STE $167,931  12/04/06 0%
EAST TO 2.7 KM EAST OF ROUTE 150 AND A 02877 G $2,929  03/02/10
101 SEPARATI ON ' SANTA BARBARA, CA 93103 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (805) 884- 9459 SATI S
05- SB- 154- 19. 3/ 0 I N SANTA BARBARA COUNTY NEAR SANTA  SOUZA CONSTRUCTI ON | NC BALLENTI NE, DAVI D $763,075 08/23/07 0%
05- 0MB904 YNEZ AT 0.7 KM EAST OF RANCH P O BOX 3810 GHVA $747,134 09/ 26/ 07
ACST- 4121- (004) E UNDERGROSS! NG SAN LU'S OB SPO CA EE?TE' 1H' Y 246, $613  03/19/09 0%
41-21 0- (4E 934033810
0 (4B) REPAI R FAI LED EMBANKMENT (805) 546- 8288 BUELLTON, CA 93427 PLANT EST
HA23 SWPPP (805) 884- 9459 SATI S
05- SB- 166- 26. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 27 KM SOUZA CONSTRUCTI ON | NC LEW M KE $468, 242 06/ 06/ 08 0%
05- 0H9204 EAST OF SANTA MARI A AT 0.8 KM EAST OF P O BOX 3810 2053 PREI SKER LANE $446,609 06/27/08 0%
SAN LU'S OBI SPO CA ' $815 09/ 30/ 09
ALl SO CREEK BRI DGE SUTE E
PLACE ROCK SLOPE PROTECTI ON 934033810 SANTA MARI A, CA 93454 PLANT EST
(805) 546- 8288
(805) 348- 3105 SATI S

HA42 WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 166- 55. 1/ 70. 1 I N SANTA BARBARA AND SAN LU S OBI SPO GRANI TE CONSTRUCTI ON COMPANY LEW M KE $18,572,425 11/20/07 0%
05- 0A4904 COUNTI ES AT AND NEAR NEW CUYAMA AND P O BOX 50085 $18, 662,242 12/11/07
ACST- P166- (025) E CUVAVA ég??EP:E' SKER LANE, $1,334,932 04/ 30/ 09 0%
P1-66 0- (5EA)C WATSONVI LLE CA 95077
REHABI LI TATE ROADWAY
P166- 025-() (831) 724- 1011 SBASEAJQR;%;A 93454 PLANT EST
HA22 SWPPP (805) 348- SATI S
05- SB-192-13.7/0 IN SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTION INC ~ MORTENSEN, M CHAEL $1,074,869 07/18/06  100%
05- OMB704 SUMVERLAND 1.0 KM SOUTH OF TORO 645 CLARI ON CT 22 N M LPAS ST. STE H $1, 080,885 08/01/06 o0
ACST- 4111- (004) E $1,521 04/01/09
41-11 0- (4E) CANYON ROAD SAN LU S OBI SPO CA 93401 SANTA BARBARA, CA 93103
) ) CONSTRUCT RETAI NI NG WALL B}
--0) (805) 543- 1706 (805) 884- 9459 OVER RUN
HA23 wecP
05- SB-192-17.0/17. 3 I N SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO | NFANTE, ART $506, 350 09/ 06/ 07 0%
05- 0H7204 CARPI NTERI A FROM 0.7 KM EAST OF P.O. BOX 6744 22 N MLPAS ST., STE $5§§, égfli 35135 géj 8; 0%
SANTA MONI CA CANYON BRI DGE TO 0.2 KM CANTA BARBARA. CA 93160 G '
VEST OF LI NDEN AVENUE ' SANTA BARBARA, CA 93103 PLANT EST
REPLACE CHANNEL AND W DEN SHOULDER .
L1 VPCP (805) 884- 9459 SATI S
05- SB-217-.5/2.7 I N SANTA BARBARA COUNTY | N GOLETA UNI ON ASPHALT | NC MORTENSEN, M CHAEL $1, 239,470 06/ 13/08 97%
05- OM2004 FROM 0.2 M LE SOUTH OF GOLETA SLOUGH P O BOX 1280 22 N MLPAS ST., STE $11$§§i'§§§ (1)(135 gz; gg 88%
BRI DGE TO EAST GOLETA OVERHEAD H '
SANTA MARI A CA 93456 11/ 24/ 08
RESURFACE EXI STI NG HI GHWAY SANTA BARBARA, CA 93103
(805) 922- 9858 805 884. 9450
HML WPCP (805) 884-
05- SB- 246-31. 1/ 34. 6 I N SANTA BARBARA COUNTY NEAR SOLVANGGRANI TE CONSTRUCTI ON COMPANY BALLENTI NE, DAVI D $998,239 05/13/08  100%
05- 0P0204 FROM 0.7 M LE EAST OF HI GH MEADOW P O BOX 50085 286 E. HI GHWAY 246, $gi§ gig 8?5 gi; gg 85%
DRI VE TO VI A JUANA ROAD AND FROM VATSOI LLE CA 95077 SUTE 1 :
EDI SON STREET TO ROUTE 15 (831) 724- 1011 BUELLTON, CA 93427 OVER RUN
HOT M X ASPHALT OVERLAY . .
HVLA VPCP (805) 688- 5920
05- SBT- 25-22. 9/ 23. 2 I'N SAN BENI TO COUNTY ABOUT 28 M LES GRANI TE CONSTRUCTI ON NAAS, ABDALLA $470, 460 09/ 24/ 08 28%
05- 0K7504 SOUTH OF HOLLISTER FROM 1.4 M N OF PO BOX 50085 3075 EXECUTI VE DRI VE iggg, gﬁi (1)2; f{g; gg 88%
ROUTE 25/ 146 SEPARATION TO 1.3 M S SALI NAS, CA 93907 !
OF SANDY CREEK BRI DGE WATSONVI LLE, CA 95077 (831) 663- 8002

CURVE REALI GNVENT
HB1 SWPPP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-1-4.9/17. 4 I'N SANTA CRUZ COUNTY | N AND NEAR TDS ENG NEERI NG W LSON, JENNI FER $1, 440,935 01/ 29/ 08 53%
05- 430604 SANTA CRUZ AT VARl OUS LOCATI ONS 2899 AGOURA RD, STE 171 150 WESTRI DGE DR, $1, 22’;" Zig 22; gz; 82 91%
REPLACE EXI STI NG SI GNS SUl TE 140 ’
VESTLAKE VI LLAGE, CA 91364
WATSONVI LLE, CA 95077 SUSPENDED
LBAN VPCP (831) 761- 7615
05- SCR-1-8.0/17.5 I'N SANTA CRUZ COUNTY | N AND NEAR NORWOCD CONSTRUCTI ON BARRY DUNLAP $540, 150 10/ 22/ 08 0%
05- 009024 SANTA CRUZ AT VARI OUS LOCATI ONS 5301 BYRON HOT SPRINGS RD NO $0 11/10/08 0%
I NSTALL VEHI CLE DETECTI ON SYSTENMS $0
BYRON CA 94514
(925) 240- 1276
HB4N WPCP
05- SCR- 1- 15. 8/ 17. 6 I'N SANTA CRUZ COUNTY | N AND NEAR PAVEX MYERS J V SI OBHAN SAUNDERS $49, 344,358 03/10/06  100%
05-129104 SANTA CRUZ AT VARI OUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBOI'S STREET, $49,011,961 03/24/06 .,
ACNH- X087- (028) E WDEN TO 6 LANES SUTE E $0 10/ 30/ 08
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136 10/ 30/ 08
X087- 028-() SANTA CRUZ, CA 95060 PLANT EST
HE11 SVWPPP (831) 427- 4857 SATI S
05- SCR-1-/ 0 I'N SANTA CRUZ AND SAN BENI TO AMERI CAN Cl VI L CONSTRUCTORS  NAAS, ABDALLA $248,999 10/ 24/ 07 84%
05- ON7304 COUNTI ES AT VARI OUS LOCATI ONS VEST COAST I NC 3075 EXECUTI VE DRI VE $§gg, gsl’g g; (1)2; 8; 90%
CLEAN AND TREAT BRI DGE DECK 3701 MALLARD DR SALI NAS, CA 93907 !
BENI CI A CA 94510 (831) 663-8902
HVBH WPCP (707) 746- 8028
05- SCR- 9- 15. 7/ 16 I'N SANTA CRUZ COUNTY NEAR BOULDER MOGUI RE AND HESTER KESHAVARZI , FARSHAD $742,500 01/ 26/ 08 0%
05- 0R4304 CREEK AT 0.4 M LES SOUTH OF MEADOWOOD 9009 RAI LROAD AVE 150 WESTRI DGE DR, STE $545,089 01/28/08 73%
DRI VE 140 $139,289 12/31/08
REPLACE CULVERT AND RECONSTRUCT OAKLAND, - CA 94603 WATSONVI LLE, CA 95077
EVBANKMVENT .
01020130 (831) 761- 7617
05- SCR-9- 23. 8/ 24. 7 I'N SANTA CRUZ COUNTY AT VARI OUS JOHN MADONNA CONSTRUCTI ON FARSHAD KESHAVARZI $833,994 06/ 24/ 08 0%
05- 0K2404 LOCATI ONS FROM 0.1 KM SOUTH OF SAN  COVPANY | NC $0 08/01/08 0%

LORENZO RI VER BRIDGE TO 2.5 KM SOUTH P O BOX 5310 $0

OF ROUTE 9/ 35 | NTERSECTI O

I NSTALL METAL BEAM GUARD RAI L SAN LUI'S GBI SPO CA 93405
HB1 SWPPP (805) 543- 7751
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-17-10.1/11. 3 I N SANTA CRUZ COUNTY NEAR SCOTTS PAVEX CONSTRUCTI ON JENNI FER W LSON $7, 850,449 12/ 27/ 07 0%
2&?{%3(1)‘71_(101) c VALLEY CROM 0.9 KM SOUTH OF GLENWOOD 120 GRANI TEROCK WAY 150 WESTRI DGE DR, STE i‘lh ?gg' gég 8613; ig; 82 0%
DRI VE TO WOODWARDI A HI GHWAY 140 e
PO-17 1-(1 SAN JOSE, CA 95136
0 (1E) CONSTRUCT RETAI NI NG WALLS WATSONVI LLE, CA 95077 PLANT EST
HBL SWPPP (831) 761- 7615 SATI S
05- SCR-129-7.9/8. 2 I N SANTA CRUZ COUNTY NEAR AROVAS FROMPROVEN MANAGEMENT, | NC. ROMAN, BERTHA $2,572,521 02/21/08 0%
05- 496804 1.0 KM TO 1.5 KM EAST OF ROGGE LANE 706 SANSOVE STREET 3075 EXECUTI VE DRI VE $1, 536,599 03/19/08 0%
ACST- P129- (014) E CONSTRUCT RETAI NI NG VALL SALINAS. CA 93907 $202, 687 03/20/ 09
P1-29 0- (4E) SAN FRANCI SCO, CA 94111 '
-0 (831) 663- 8908 PLANT EST
HB1 SWPPP SATIS
05-SLO-1-16.7/18. 1 IN SAN LU S OBI SPO COUNTY IN SAN GRANI TE CONSTRUCTI ON COVPANY ROSS MCGOWAN $3,965,291 07/19/07  100%
05- 491904 LU S OBl SPO FROM WALNUT STREET TO 0.1 P O BOX 50085 1559 EL CAM NO REAL $3, 916,250 08/09/07 00
ACST- P001- (534) E KM NORTH OF VESTMONT DRI VE SAN LULS OBl SPO CA 93401 $0 11/07/08
PO- 01 5- (4E) REHABI LI TATE ROADVAY WATSONVI LLE CA 95077 11/17/08
0 (805) 549- 3560 PLANT EST
HA22 SWPPP SATIS
05-SLO-1-17.1/0 IN SAN LU S OBl SPO COUNTY | N SAN LUl SLEE W LSON ELECTRI C COVMPANY  ROSS MCGOWAN $221,718 05/13/08 83%
05-0J9604 OBl SPO AT MURRAY STREET P O BOX 250 1559 EL CAM NO REAL $220, 141 05/ 30/ 08 92%
$119, 546 12/ 09/ 08
MODI FY TRAFFI C SI GNAL ARROYO GRANDE CA 93421 SAN LU S OBI SPO CA 93401
(805) 549- 3560
HB1 wecP
05-SLO-1-25.7/34. 4 IN SAN LU S OBI SPO COUNTY | N AND NEARUNI ON ASPHALT | NC HENCH, CHARLIE $2, 647,494 04/ 23/ 08 94%
05- 0N4904 MORRO BAY FROM SAN LU SI TO CREEK P O BOX 1280 775 ARL| NGTON STREET $2, 328,832 05/12/08 86%
BRI DGE TO OLD CREEK BRI DGE $45,601  11/24/08
SANTA MARI A CA 93456 CAVBRI A, CA 93428
ASPHALT CONCRETE OVERLAY (805) 922- 9858 (805) 927- 4559 SUSPENDED
HML WPCP
05-SLO-1-52.9/52. 9 IN SAN LU S OBl SPO COUNTY AT VARI OUS DEBRUI N CONSTRUCTI ON | NC SILVA, RICK $258, 242 09/ 26/ 08 22%
05-0Q1904 LOCATI ONS P O BOX 1355 $38, 203 10/ 15/ 08
SEAL BRI DGE DECKS 3230 RI VERSI DE AVE, $38,203 01/21/09  1°%
SUI TE 130

FRENCH CAMP CA 95231

(209) 462- 5100 PASO ROBLES, CA 93446

VB PCP (805) 226- 8279
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HB4N SWPPP
HBAN

SOUTH OF NORTH AVI LA RO

CONSTRUCT CLI MBI NG LANE (803) 543- 8564

SANTA MARI A, CA 93454
(805) 348- 3105

Page 51
Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-46-5.3/7.8 IN SAN LU S OBI SPO COUNTY NEAR SOUZA CONSTRUCTI ON | NC HENCH, CHARLES $543,667 10/ 24/ 08 0%
05- 0N4404 CAMBRI A FROM 4. 6 KM EAST OF GREEN P O BOX 3810 775 ARLI NGTON STREET $2,703 11/14/08 1%
N 0
ER- 3952- (004) E VALLEY ROAD TO 6.0 KM VEST OF SanTa SAN LUI'S OBI'SPO CA CAVBRI A CA 93428 $2,703 04/29/09
-0 ROSA CREEK ROAD (PM R5. 3/ R7. 8 934033810 805) 927- 4559
(805) 546- 8288 (805)
REPAI R FAI LED DRAI NAGE SYSTEM
HA23 SWPPP
05- SLO- 46-32. 2/ 37. 2 IN SAN LU S OBI SPO COUNTY | N AND NEAR PAPACH CONSTRUCTI ON COMPANY  RAMON HOPKI NS $30, 086, 553 01/10/08 0%
05-330714 PASO ROBLES FROM Al RPORT ROAD TO P O BOX 2210 3230 Rl VERS| DE $5, 535,647  02/08/08 0%
HPLU- 6205- ( 010) H $763, 604 06/04/10
1620-5 01-(L ) GENESEO oD PI SMO BEACH CA 93448 AVENUE, SUITE 130
05 0-12-() CONVERT 2- LANE HWY TO 4 LANES PASO ROBLES CA 93446 PLANT EST
HE13 SVWPPP (805) 226- 9217 SATI S
HE13
05- SLO- 46- 48. 3/ 50. 8 IN SAN LU S OBI SPO COUNTY AT SHANDON UNI ON ASPHALT | NC HOPKI NS, RAMON $600, 620 05/ 06/ 08 78%
05- 0P9504 FROM CHOLAME CREEK BRDI GE TO 0.2 M LEP O BOX 1280 3230 RI VERSI DE AVE. iggg, g;i 2?; gi; gg 98%
EAST OF LUCY B ROAD SANTA MARI A CA 93456 SUITE 130 ’
PLACE HOT M X ASPHALT PASO ROBLES, CA 93446 SUSPENDED
VPCP (805) 226- 8893
05-SLO-58-9.8/10. 1 IN SAN LU S OBI SPO COUNTY NEAR SANTA WH TAKER CONTRACTORS | NC. RI CHARDS, TIM $5, 471,555 07/ 05/ 07 92%
2&3?2822_ 103 E MARGARI TA FROM 0. 3 KM WEST TO 0. 3 2752 CONCRETE COURT 4485 VACHELL LANE $5;$g%g';g§ 22; gg; 8; 93%
(103) EAST OF THE M DDLE FORK HUERO CREEK SAN LU S OBI SPO, CA ’
PO- 58 1- ( 3E) PASO ROBLES, CA 93446
0 BRI DGE 93446
o REPLACE EXI STI NG BRI DGE .
Aol SVPPP (805) 542- 4765
05- SLO-101-13. 2/ 18. 3 IN SAN LU S OBI SPO COUNTY NEAR PI SMD R G W CONSTRUCTI ON | NC LEW M KE $5, 963, 144 10/ 01/ 08 0%
05- 485624 BEACH AT VARI OUS LOCATI ONS FROM 0.2 P O BOX 2910 2053 PREI SKER LANE, ig 10/ 15/ 08 0%
KM N OF ROUTE 227 TO 0.2 KM S OF SU TE E
ROUTE 101/ 1 SEPARATI ON IZIQZE;QZOOSEZSSOQA'SS]' SANTA MARI A, CA 93455
CONSTRUCT RETAI NI NG WALLS i .
HBAN SVPPP (805) 550- 4689
HB4N
05- SLO- 101- 19. 6/ 22 IN SAN LU S OBI SPO COUNTY | N AND NEARR BURKE CORPORATI ON LEW M KE $5, 141,762 09/ 10/ 07 90%
05- 485614 Pl SMO BEACH FROM 0. 2 KM SOUTH OF P O BOX 957 2053 PREI SKER LANE $4, 403,893 09/ 28/ 07 85%
SHELL BEACH UNDERCROSSI NG TO 0.3 KM :’3*’;'0;;’;708' SPO CA SUTE E $687, 800  07/02/09
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Statement of Ongoing Contractsasof 11/20/08

12/ 03/ 08
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO-101-24.0/32. 3 IN SAN LU S OBI SPO COUNTY | N AND NEARUNI ON ASPHALT | NC ROSS MOGOMAN $15, 281, 273 09/ 03/ 08 17%
2%—\&“198411_ 149 E SAN LU S OBI SPO FROM 0.5 KM SOUTH OF 1625 E DONOVAN ROAD 1559 EL CAM NO REAL 2122, gig 285 ég; 82 1%
0 a ( ) SANTA FE UC TO 2.3 KM NORTH CF BUENA SANTA MMRIA CA 93454 SAN LU S OBl SPO CA 93401 ’
VI STA OVERCROSSI NG (805) 549- 3560
REHABI LI TATE ROADWAY
HA22 SWPPP
05- SLO- 101-45. 2/ 45. 7 IN SAN LU S OBl SPO COUNTY | N GRANI TE CONSTRUCTI ON COMPANY  SI LVA, RI CK $16, 196, 047 09/ 10/ 07 35%
05- 402804 ATASCADERO AT VARI OUS LOCATI ONS P. O BOX 790 3230 RI VERSI DE AVENUE $6, 921, 400 09/ 24/ 07 43%
| NTERCHANGE | MPROVEMENTS #130 $546,558  09/17/10
TEMPLETI ON, CA 93465
PASO ROBLES, CA 93446
HELL SWPPP (805) 226- 8279
05- SLO- 101- 56. 0/ 59. 1 IN SAN LU S OBI SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2, 280,948 03/ 14/ 06 0%
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE P. Q. BOX 77038 4485 VACHELL LANE $2, 067,984  03/30/06 0%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH SAN LU S OB SPO, CA $7,250 04/26/10
PASO ROBLES OVERHE CORONA, - CA 92877 93401 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON .
HA25 SVWPPP (805) 542- 4765 SATI S
05- SLO- 101- 64. 9/ 69. 3 IN SAN LU'S OBl SPO AND NONTEREY M DSTATE BARRI ER | NC SILVA, RICK $613,371 10/ 20/ 08 0%
%?—S?K%Of‘( ) COUNTI ES AT VARI QUS LOCATI ONS FROM P O BOX 30550 3230 Rl VERSI DE AVE. :g 11/04/08 0%
SOUTH SAN M GUEL UNDERCROSSI NG TO STOOKTON CA 952130550 SUITE 130
-0 NORTH BRADLEY UNDERCROSSI NG (209) 944- 9565 PASO ROBLES, CA 93446 SUSPENDED
I NSTALL METAL BEAM GUARD RAI L .
HB1 SWPPP (805) 226- 8279
05- SLO- 166-9. 5/ 10. 1 IN SAN LU S OBI SPO COUNTY NEAR SANTA SOUZA CONSTRUCTI ON | NC LEW M KE $1, 390, 032 03/ 06/ 08 0%
grocme0t T A PN G0 KMEAST TO 1 6 N EATEC BOKSBL S waE o
X i OF ROUTE 101/ 166 SEPARATI ON SUTE E :
-- 934033810
0 CONSTRUCT LANES 08 oao. 8288 SANTA MARI A, CA 93454 PLANT EST
HBAN SWPPP (805) 348- 3105 SATI'S
05- SLO- 166-42.5/45. 1 IN SAN LU'S OBl SPO COUNTY NEAR NEW  UNI ON ASPHALT | NC LEW M KE $3, 694,481 07/ 13/ 07 0%
2&%2?22_(026) c CUYAMA FROM 3.9 KM TO 5.8 KM AND FROMP O BOX 1280 2053 PREI SKER LANE, $3, 657?3;321 82; f{g; 8; 0%
7.4 KM TO 8.1 KM EAST OF G FFORD SUTE E
P1-66 O- (6E) SANTA MARI A CA 93456
0 CREEK BRI DGE (805) 922- 9858 SANTA MARI A, CA 93454 PLANT EST
REALI GN HORI ZONTAL CURVES (805) 348- 3105 SATI S

HB1 SWPPP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO 227-10.9/14.2 I'N SAN LU S OBl SPO COUNTY NEAR SAN UNI ON ASPHALT | NC ROSS MCGOWAN $7,182,414 06/11/08 31%
05- 0A4604 LU 'S OBI SPO FROM EAST FORK SAN LU'S P O BOX 1280 1559 EL CAM NO REAL $831,269 06/ 27/08 12%
ACNH S227- (005) E $375,140 05/ 05/ 09
0 OBl SPO CREEK BRI DGE TO 0.2 KM WEST OF SANTA MARI A CA 93456 SAN LU S OBl SPO CA 93401
MADONNA ROAD OVERCROS (805) 549- 3560
REHABI LI TATE ROADVWAY
HA22 SWPPP

Totals: Authorized Final Amt: $315, 924, 543 Completed to Date: $183,980, 735  Work ThisMonth: $13, 181, 063
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Statement of Ongoing Contractsasof 11/20/08

06- FRE- 33- 62. 5/ 69. 5
06- 343534
ACST- P033- (058) E

PO- 33 0- (8E)
--()
HA22 SWPPP

06- FRE-33-/5.9
06-0J4704

HML WPCP

06- FRE-41-22.5/25.6
06- 431804
ACNH- X019- (020) E

--0

HA25 SWPPP
06- FRE-99-1.0/0
06- 480504

HB4N WPCP

06- FRE-99-10. 7/ 15. 4
06- 066504

HM WPCP

I'N FRESNO COUNTY | N MENDOTA AND LEE' S PAVI NG | NC.
FI REBAUGH FROM 0.1 KM SOQUTH OF BASS 1212 N. PLAZA DR
AVENUE TO 0.4 NORTH OF MAI N CANAL
BRI DCGE

W DEN EXI STI NG H GHWAY

VI SALI A, CA 93291

I'N FRESNO COUNTY AT VARI OUS LOCATI ONS W JAXON BAKER | NC
FROM KINGS COUNTY LINE TO 1.1 MLE P O BOX 994248
NORTH OF NEBRASKA AVENUE

RUBBERI ZED HOT M X ASPHALT OVERLAy  REDDING CA 960494248

(530) 241- 1086

I'N FRESNO COUNTY | N FRESNO AT VARI OUS GOLD VALLEY CONSTRUCTI ON | NC.

LOCATI ONS
PLANTI NG AND | RRI GATI ON

P. 0. BOX 1535

ROCKLI N, CA 95677

BAINS, DEL
8530 W ROOSEVELT
AVE.

VISALI A, CA 93291
(559) 651- 8314

ALAN VONG
3240 N M LLBROOK
FRESNO, CA 93726
(559) 243- 3856

SAM M, MOHAMVAD
3240 N. M LLBROOK
FRESNO, CA 93726
(559) 243- 3814

I'N FRESNO COUNTY AT VARI OUS LOCATI ONS CLAYBORN CONTRACTI NG GROUP | NCALAN VONG

I NSTALL CLOSED CIRCU T TV SYSTEMS 10556 COwVBI E ROAD PMB 6203

AUBURN CA 95602
(530) 268- 9512

I'N FRESNO COUNTY NEAR FRESNO FROM MARTI N BROTHERS
MERCED STREET UC TO CHESTNUT AVENUE 20 LI GHT SKY COURT
OC AND FROM HERNDON CANAL BR TO SAN
JOAQUI N RI VER BRI DGE

PLACE BONDED WEARI NG COURSE

SACRAMENTO, CA 95828

3240 N M LLBROOK
FRESNO CA 93726
(559) 243- 3856

ABOUZEDAN, RAAI D
3240 N. M LLBROOK
FRESNO, CA 93726
(559) 243- 3598

12/ 03/ 08
District 06

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 33-16. 7/ 83 I'N FRESNO COUNTY AT VARI QUS LOCATI ONS NORTHERN CALI FORNI A PAVI NG ABOUZEDAN, RAAI D $1, 303, 257 06/ 04/ 08 46%
06- 0HB904 SEAL COAT I'NC. 3240 N. M LLBROCK $11, sgg %; 2% 08 1%

P. O BOX 1231 AVENUE

e, o s i

WoCP (559) 243-

$5, 890, 437 10/ 04/ 02 100%

$5, 899,416 10/ 18/ 02
$0 10/28/08

100%

10/ 30/ 08

OVER RUN

$2,534,790 06/10/08 98%

$2, 392,848 07/07/08
$235,035 11/21/08

92%

SUSPENDED

$3, 518,902 01/17/07 0%

$3, 346,068 02/09/07
$31,535 08/19/09

0%

PLANT EST
SATI S

$485, 724 05/ 20/ 08 0%

$0 06/24/08

$0

0%

$2,590, 066 12/18/07 100%

$2, 268,529 01/14/08
$0 11/14/08

100%

11/ 14/ 08

OVER RUN
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99- 10. 7/ 15. 9 I N FRESNO COUNTY | N AND NEAR FOAMLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/ 27/07 0%
06- 420314 FROM 0. 7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. M LLBROOK $;ig, ggi ég; 82; (1)1 0%
UNDERCROSSI NG TO 0.5 KM NORTH OF SAN RAFAEL  CA 94903 FRESNO, CA 93726 !
CLOVI S AVENUE UNDERCRCSSI N ’ (559) 243- 3598 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HA22 SWPPP
06- FRE- 99-12. 2/ 14. 5 I N FRESNO COUNTY NEAR FOALER FROM 0.2J. S. BRAR HADDADI N, HAI DAR $472,025 01/31/05 0%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 3240 N. M LLBROOK $442,022  02/14/05 0%
ACST- P099- (482) E UNDERCROSS! NG TO AVER| CAN AVENUE FRESNO. CA 93726 $1,338 09/15/09
PO-99 4-(2ES)T CLOVI S, CA 93611
6206 005 OVERCROSSI NG (559) 243- 3599 PLANT EST
) -0 HI GHWAY PLANTI NG AND | RRI GATI ON SATI S
HB4 SWPPP
06- FRE-99-21. 4/ 22. 4 I N FRESNO COUNTY | N FRESNO ON ROUTE WATKIN AND BORTOLUSSI, INC.  ABOUZEDAN, RAAID $1, 729,026 03/18/08 30%
06- 462804 99 AND ON ROUTE 180 77 LARKSPUR STREET 3240 N. M LLBROOK $1§;581'ng 8‘3‘5 ig; (1)3 70%
HI GHVAY PLANTI NG AND | RRI GATI ON AVENUE '
SAN RAFAEL, CA 94901- 4886
FRESNO, CA 93726
HAos SWPPP (559) 243- 3598
06- FRE- 99-/ 10 ON ROUTE 99 BETVEEN 0.5 M LES SOUTH | CX TRANSPORTATI ON ALLRED, LARRY R $11,984,000 06/19/08  100%
06- 0K2104 OF MERCED STREET UC AND 0.1 M LE 1720 CLAY STREET STE 14 3240 N. M LLBROOK $§gg, égi 8‘135 (1)25 gg 30
NORTH OF DCDCE AVE OC SAN FRANCI SCO, CA 94109 FRESNO, CA 93726 '
CONSTRUCT FOG WARNI NG SYSTEM ' (559) 243- 3881
201315
06- FRE- 168- 29. 3/ 0 I N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI ,  MARK $250 04/ 18/ 06 0%
06- OF8804 CULVERT REPAI R/ SLOPE STABI LI ZATION 5070 N SI XTH ST., STE 176 505 N STREET 28 8?5 ii; gg 0%
FRESNG CA 93710 FRESNO, CA 93721
(559) 445- 5595
202.02
06- FRE- 168-41. 0/ 43. 8 I N FRESNO COUNTY NEAR SHAVER LAKE AT | NSI TUFORM TECHNOLOG ES, | NC. HADDADI N, HAI DAR $212,795 04/23/08  100%
06- 05704 VARI QUS LOCATI ONS FROM 1.3 M LES EAST P. 0. BOX 1026 3240 N. M LLBROOK $196, G;g fﬁ; B; gg 100%
OF UPPER CRESSMAN ROAD TO 0.3 M LE AVENUE 11/ 12/ 08
WEST OF SHAVER LAKE FRESNO, CA 93726 COVPLETED
I NSTALL CURED | N PLACE Pl PE LI NERS (559) 243- 3599

HM WPCP



Page 56
Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180- 24. 6/ 27. 3 I N FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTI ON | NC ALLRED, LARRY $8, 360, 656 02/ 22/ 08 60%
06- 420504 BELMONT AVENUE TO 0.5 KM EAST OF P O BOX 2910 3240 N M LLBROOK $4, 705,318 03/14/08 56%
ACNH- P180- (052) E KI NGS SLOUGH BRI DGE $1, 139,387 04/ 01/ 09
BHP1- 80 0- (2EN) H ASPHALT OONCRETE RESURFACH NG LI VERMORE CA 94551 (556) 243- 3861
P180- 052-() (925) 606- 2400
HA22 SWPPP
HA22
06- FRE- 180-31. 3/ 0 I N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, Géé ég; %5 82 100%
M Tl GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNO, CA 93723
(559) 445- 5004 OVER RUN
HA22 WeCP
06- FRE- 180- 55. 4/ 56. 6 I N FRESNO COUNTY | N FRESNO AT VAR OUSWATKI N AND BORTCOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1,403,161  11/20/06 0%
STP- -C ) HI GHVAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JOI NT FRESNO CA 93721 $16,770 05/03/10
-0 VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS
SAN RAFAEL CA 949014886
(415) 453- 4691
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY | N AND NEAR FRESNO WATKI N & BORTOLUSSI | NC./ SAM M, MOHAMVAD $3, 801,515 11/22/06 0%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. M LLBROOK $3,054,432 12/ 19/ 06 0%
HI GHVAY PLANTI NG AND | RRI GATI ON INC., A JO NT VENTURE FRESNO, CA 93726 $22,470 04/08/11
77 LARKSPUR STREET (559) 243- 3814 PLANT EST
HE14 SWPPP SAN RAFAEL, CA 94901 SATI S
06- FRE- 180- 63. 3/ 66. 5 I N FRESNO COUNTY | N AND NEAR FRESNO SECURI TY PAVI NG COMPANY, | NC. OSCAR SHERRI LL $48, 782,809 12/ 20/ 07 44%
06-342434 FROM 0.2 KM EAST OF CLOVI S AVENUE P.O BOX 1489 3240 N. M LLBROCK $25, 640, 968 01/ 08/ 08 5204
$3, 684,120 10/ 06/ 09
OVERCROSSI NG TO 1.3 KM EAST OF FRESNO, CA 93726- 5866
TENPERANCE AVENUE SUN VALLEY, CA 91353-1489 (550) 243. 3812
CONSTRUCT FREEWAY AND BRI DGES
HE14 SWPPP
06- FRE- 180- 127. 0/ 137 I N FRESNO COUNTY AT VARI OUS LOCATI ONS CORAL CONSTRUCTI ON COMPANY $807, 777 10/21/08 0%
06-0G3104 FROM 10. 7 M LES EAST OF HUME LAKE P O BOX 347 ig 11/05/ 08 0%

HB1 WPCP

State of California Department of Transportation

ROAD TO 19.8 M LES EAST OF HUME LAKE

ROAD

UPGRADE METAL BEAM GUARD RAI L

W LSOWVI LLE OR 97070
(503) 682- 2252
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 5- 54. 1/ 0 I N KERN COUNTY NEAR BUTTONW LLOW AT  BOWE CONTRACTORS | NC. AMARI| T DHALI WAL $2,427,983 08/07/08 18%
06-462904 THE BUTTONW LLOW SAFETY ROADSI DE REST 42424 N 4TH STREETT $415,760 08/ 25/ 08
ACHS- 005 - (181) 2 805 S. EXI NGTON ST. $174,381 12/02/09 1'%
| M3 005 -(181)2 AREAS LANCASTER, CA 93535 DELANG, CA 93215
0 REMODEL SAFETY ROADSI DE REST AREAS ’ (661) 720- 0970
HA26 SWPPP
06- KER- 5-/ 10. 2 I N KERN COUNTY AT LEBEC FROM LOS SECURI TY PAVI NG HI SHAM ALNATOUR $14, 473,135 08/ 21/ 08 41%
06- 460704 ANGELES COUNTY LI NE TO GRAPEVI NE PO BOX 1489 1824 NORRI S ROAD $1, 830,359 09/10/08 13%
ACI M 005- (180) 2 $449,042 02/ 03/ 09
UNDERCRGSSI NG SUN VALLEY CA 91353 BAKERSFI ELD, CA 93308
-0 HOT M X ASPHALT CONCRETE SURFACI NG : (661) 391- 4747
HA22 SWPPP
06- KER-41-/5 IN SAN LU S OBI SPO, KERN AND KI NG KI EW T PACI FI C CO ERI C KARLSON $34, 777,812 10/ 04/ 06 0%
06- 38294 COUNTI ES AT VARI OUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROOSEVELT $34, 134,528 10/ 19/ 06 0%
ACNH P041- (102) E REALI GN Hl G-MAY AND REPLACE BRI DGE AVENUE $303, 785 06/ 02/ 09
--0) VANCOUWVER, WA 98661
VI SALI A, CA 93291 PLANT EST
HA22 SVPPP (559) 386- 4971 SATI S
06- KER- 58- 55. 2/ 0 I N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY ~ AMARJI T DHALI WAL $668, 997 05/ 29/ 07 95%
06- 0E6004 COTTONWOOD ROAD P. O BOX 50085 805 S. LEXI NGTON ST. $661, 9;2 f{g; %‘115 8; 97%
I NSTALL SI GNALS DELANO, CA 93215
WATSONVI LLE, CA 95077-5085
(661) 720- 0972 SUSPENDED
HB1 wecP
06- KER- 58- 55. 7/ 56. 6 I N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY H SHAM ALNATOUR $995, 942 07/ 20/ 06 0%
06- 0A5104 0.4 KM WEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O. BOX 81197 $952,301 08/07/06 0%
ACE;: 225*;:52%2) E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 $2,225 04/28/10
VERNON AVENUE UNDERCRO PERRIS  CA 92570 (661) 859- 2428 PLANT EST
-0 PLANTI NG AND | RRI GATI ON o SATI'S
SWPPP
06- KER- 58- 59. 6/ 64. 4 I N KERN COUNTY NEAR BAKERSFI ELD FROMGRAN TE CONSTRUCTI ON COMPANY H SHAM ALNATOUR $4,131,139 05/ 16/ 08 75%
06- 0E1804 0.3 KM EAST OF 58/ 184 SEPARATION TO PO BOX 5127 $3, 775,083 06/12/08 0
ACNH- PO58- (104) E 1824 NORRI'S ROAD $565 967 01/06/09  °1%

--0

HA22 WPCP

State of California Department of Transportation

0.4 KM VWEST OF TEJON H G-MAY
OVERCROSSI NG
ASPHALT CONCRETE OVERLAY

BAKERSFI ELD, CA 93388

BAKERSFI ELD, CA 93308
(661) 391- 4747
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 77. 3/ 107. 6 IN KERN COUNTY NEAR TEHACHAPI FROM  GRANI TE CONSTRUCTI ON AVARJI T DHALI WAL $8, 614,808 05/01/08  100%
06- 0H8404 1.7 MLE EAST OF ROUTE 223 TO CACHE P.O. BOX 5127 805 S. LEXI NGTON DR $8,530, 754  05/21/08 0
CREEK BRI DGR ' DELANG CA 93215 $0 11/03/08  L00%
RUBBER| ZED HOT M X ASPHALT OVERLAY  DAKERSFIELD, CA 11704708
(661) 720- 0972 COMPLETED
WPCP
06- KER- 58- 139. 0/ 0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS | NC. AMVRII T DHALI WAL $6, 277,940 09/ 04/ 08 7%
06- 463004 BORON SAFETY ROADSI DE REST AREA 42424 N. ATH ST. EAST 805 S. LEXI NGTON ST. $753,800 09/23/08 12%
ACHS- PO58- (105) E CONSTRUCT NEW BUI LDI NGS DELANG. CA 93215 $748,490 07/23/10
G P0-58 1- (5E) LANCASTER, CA 93535 ’
0 (661) 720- 0972
HA26 SWPPP
06- KER- 99-17. 0/ 31. 1 I'N KERN COUNTY I N AND NEAR LEE W LSON ELECTRI C COVPANY  PETER MULLALY $427,400 06/ 10/ 08 0%
06- 0H4004 BAKERSFI ELD AT VARI OUS LOCATI ONS FROMI NC 805 S LEXI NGTON ST. $0 06/27/08 0%
0.5 MLE SOUTH OF ROUTE 119 TO 0.5 P O BOX 250 DELANO, CA 93215 $0
M LE NORTH OF 7TH STANDARD ROA (661) 720- 0971
I NSTALL VEHI CLE DETECTI ON SYSTEM ARROYO GRANDE CA 93421
HB4N WeCP (805) 489- 4216
06- KER- 99-21. 6/ 24. 7 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPE CO. | NC. PETER MULLALY $543, 864 04/ 08/ 08 99%
06-0G2204 BAKERSFI ELD FROM PLANZ ROAD 800 W EI GHT M LE RD 805 S. LEXI NGTON ST. $gég,gé§ 83;2;582 57%
OVERCROSSI NG TO 0.1 M NORTH OF DELANO, CA 93215 !
CALI FORNI A AVENUE UNDERCROSSI NG STOCKTON, - CA 95209 (661) 720- 0971
I NSTALL | RRI GATI ON SYSTEM
HA25 WPCP
06- KER- 99-24. 7/ 27. 1 IN KERN COUNTY I N BAKERSFIELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 816, 423 08/ 04/ 06 0%
06-451604 BAKERSFI ELD YARD OVERHEAD TO @ LMORE 23135 BETTY RD, $2,619,382 08/22/06
. 805 S. LEXI NGTON ST. 0%
ACNH- P099- (479) E $15,400 12/ 01/ 09
AVENUE UNDERCROSSI NG PERRIS. CA 92570 DELANO, CA 93215
0 PLANTI NG AND | RRI GATI ON ’ (661) 720- 0971 PLANT EST
HA25 SWPPP SATI S
06- KER- 99- 28. 2/ 29 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPI NG COVPANY $291,651 11/ 06/ 08 0%
06- 0A7204 BAKERSFI ELD FROM 0.3 MLE NORTH OF  INC $0 11/19/08 0%
ACE;-ZSQE-E:éf)E OLI VE DRI VE OVERCROSSI NG TO 0.5 M LE800 W El GHT M LE ROAD $0

--0)
Swepp

NORTH OF ROBERTS LANE UC

HI GHWAY PLANTI NG AND | RRI GATI ON STOCKTON CA 95209

(209) 952- 9752
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99- 36. 2/ 0 I N KERN COUNTY NEAR CAWELO AT LERDO TDS ENG NEERI NG HI SHAM ALNATOUR $445, 785 01/ 24/ 08 60%
06- 0E5804 H GHWAY OVERCROSSI NG 1014 S. VESTLAKE BLVD 1824 NORRI S ROAD $4gg, g;? fﬁ; gg; 82 99%
I NSTALL SI GNALS AND LEFT- TURN LANE :
VESTLAKE, CA 91361 BAKERSFI ELD, CA 93308
(661) 391- 4747
HB1 WeCP
06- KER- 119-29. 3/ 0 I'N KERN COUNTY ON ROUTE 119 AND VI CTORY ENG NEERS | NC. JI' M BURFORD $548,350 12/ 07/ 07 89%
06- 0E4004 ROUTE 223 AT VARI OUS LOCATI ONS 575 E. ALLUVI AL AVENUE STE106 1824 NORRI S ROAD $353,618 01/09/08 66%
REPLACE FOUR CULVERTS BAKERSFI ELD, CA 93308 $0  04/21/08
FRESNO, CA 93720 '
A2 VPCP (661) 332- 4208
06- KER- 119- 30. 1/ 30. 4 I N KERN COUNTY NEAR PUMPKIN CENTER T D S ENG NEERI NG $321, 700 05/ 08/ 08 0%
06- 0F9704 AND | N BAKERSFI ELD AT W BLE ROAD 1014 S VESTLAKE BLVD 14 136 $0  07/16/08 0%
I NSTALL SI GNALS $0
VESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WeCP
06- KER- 166- 9. 0/ 24. 6 IN KERN COUNTY NEAR MARI COPA FROM 5. 6 GRI FFI TH COVPANY $17,004, 395 09/ 30/ 08 0%
06- 322104 KM VEST OF SAN EM GDI O CREEK BRIDGE P O BOX 70157 $0 10/ 08/ 08 0%
ACST- P166- (027) E TO ROUTE 166/ 99 SEPARATI ON $0
P1-66 O-(7E) ASPHALT CONCRETE OVERLAY BAKERSFI ELD CA 93387
--0) (661) 831- 7331
HA22 SWPPP
06- KER- 178- 97. 0/ 98 I N KERN COUNTY | N R DGECREST FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY AMRI T BRAR $354,947 07/ 08/ 08 20%
06- OF5404 M LE WEST OF JACKS RANCH TO 0.3 M LEPO BOX 5127 1824 NORRI S ROAD $82,940 07/23/08 2204
EAST OF JACKS RANCH ROAD $82,940 12/ 16/ 08
CONSTRUCT LEFT TURN LANE BAKERSFI ELD, CA 93388 (661) 391- 4775
HB1 WeCP
06- KER- 395- . 1/ T14. 6 I N KERN COUNTY AT AND NEAR SONI A MADERA AVRI T BRAR $6, 222,908 08/01/ 08 47%
06- 0E6904 JOHANNESBURG FROM 0.1 M LE NORTH OF P.O. BOX 5127 1824 RI D $3, 822,345 08/15/08 9
ACHS- P395- (219) E 824 NORRI'S ROA $2. 420,804 02/27/09  O1%

P3-95 2- (9E)

--0)
HB1 SwWepp

State of California Department of Transportation

SAN BERNARDI NO COUNTY LINE TO 0.3 M
SOUTH OF SOUTH CHI NA LAKE BLVD
W DEN SHOULDERS

BAKERSFI ELD, CA 93388

BAKERSFI ELD, CA 93308
(661) 391- 4775



State of California Department of Transportation Page 60
Statement of Ongoing Contractsasof 11/20/08

12/ 03/ 08
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-43-10.2/17.9 IN KI NGS AND TULARE COUNTI ES AT GRANI TE CONSTRUCTI ON COVPANY  AMARJI T DHALI WAL $2,945,599 05/29/08  100%
06- 0H8804 VARl OUS LOCATI ONS P.Q BOX 50085 805 S. LEXI NGTON ST. $2, 761, Zgg 22; éi; 82 100%
H GHWAY RESURFACI NG DELANO, CA 93215
WATSONVI LLE, CA 95077 11/10708
(661) 720- 0972 COVPLETED
HML WeCP
06- MAD-41-8. 3/ 0 I'N MADERA COUNTY ABOUT 13.0 KM NORTH VI CTORY ENG NEERS | NC $242,747 10/ 30/ 08 0%
06-0C7104 OF FRESNO AT 1.5 KM SOUTH OF ROUTE 575 E ALLUVI AL AVENUE NO 106 :g 11/18/08 0%
145
REPLACE CULVERTS FRESNO CA 93720
(559) 439- 7700
HA22 wecP
06- MAD- 41- 19. 8/ 20. 1 I N MADERA COUNTY NEAR COARSEGOLD AT F C | CONSTRUCTORS | NC ALAN VONG $1, 086, 694 05/ 21/ 08 61%
06- 0A4004 YOSEM TE SPRI NGS PARKWAY 2100 GOODYEAR ROAD 3240 N M LLBROOK $755,734 06/16/08 70%
ACST- P041- (106) E INSTALL S| GNALS FRESNO CA 93726 $507, 118 01/ 06/ 09
G P0-41 1- (6EC)M BENI CI A CA 94510 (558) 243. 3656
5941- 048-() (707) 742- 6000
HB1 SWPPP
06- MAD- 99-7. 4/ 0 I N MADERA COUNTY NEAR MADERA AT F C | CONSTRUCTORS | NC ALAN VONG $1, 204,025 11/ 28/ 07 96%
06- 0C5204 AVENUE 12 OVERCROSSI NG 2100 GOODYEAR RD 3240 N M LLBROOK $1, 074,227 12/17/07 89%
ACST- P099- (510) E | NSTALL TRAFFI C S| GNALS FRESNG. CA 93726 $367,694 11/21/08
G P0-99 5- (0E) BENI CI A CA 94510 550 2;13 2856
--() (707) 742- 6000 (559) 243-
HB1 wecP
06- MAD- 99- 19. 6/ 22. 6 I N MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS | NC MEJI A, HUGD $49, 507, 967 10/ 23/ 06 74%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD 3469 YEAGER DRI VE, $42égig, gé; (1)(135 225 gg 85%
| NTERSECTI ON TO 0.2 KM SOUTH OF SUI TE 109 '
ROUTE 99 AND 152 SEPARATI ON ?52'7;:'72202023510 MADERA, CA 93637
CONVERT TO DI VI DED FREEWAY . .
HEL3 SWPPP (559) 675- 5275
06- TUL- 63-5. 8/ 8 I'N TULARE COUNTY I N VI SALI A FROM TEI CHERT CONSTRUCTI ON SHELLEY MAGGARD $10, 365,560 04/ 10/ 08 36%
06- 307004 PACKWOOD CREEK TO ROUTE 63/ 198 PO BOX 400 $2,213,790 04/ 28/ 08 0
8530 W ROOSEVELT AVE 5410, 944 06/ 30/ 09 21%

HB4C SWPPP

SEPARATI ON
W DEN ROADWAY TO SI X LANES

KI NGSBURG CA 93631

VI SALI A CA 93291
(559) 651- 8319
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 63- 22. 6/ 0 IN TULARE COUNTY | N CUTLER AT AVENUE LEE' S PAVI NG BLAS MARTI NEZ $664, 165 09/ 30/ 08 12%
06- 0C8204 208 $19, 956 10/ 17/ 08
STPL- 6206- (014) E 8530 W ROOSEVELT $19, 956 02/ 10/ 09 3%
I NSTALL SI GNALS AVENUE
HSP0-63 0-(1ES)T VISALI A, CA 93291
P063- 021-() (559) 651- 1337 550 65.1. 831
HB1 WeCP (559) 651-
06- TUL- 99-5. 6/ 7. 3 IN TULARE COUNTY | N AND NEAR WATKI NS & BORTOLUSSI | NC PETER MULLALY $1, 823,117 10/ 05/ 07 0%
06-431704 EARLI MART AND I N TI PTON 77 LARKSPUR ST. 805 S. LEXI NGTON ST. $1,§Zg'gig égjggjgz 0%
HI GHMAY PLANTI NG AND | RRI GATI ON
SAN RAFAEL, CA 94901- 4886 DELANG,  CA 93215
(661) 720- 0971 PLANT EST
HA25 SWPPP SATI'S
06- TUL-99-12. 1/13. 1 I'N TULARE COUNTY IN PI XLEY FROM 0.3 WATKI NS & BORTOLUSSI PETER MULLALY $560, 426 11/ 15/ 05 0%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSI NG 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $545, 711 12/02/05 0%
ACST- P099- (489) E NORT $2,801 05/ 20/ 09
PO-99 4- (9E TO 0.3 KM HOF  AVENUE 100 SAN RAFAEL, CA 94901- 4886 DELANO,  CA 93215
(98) OVERCRGSS! NG : (661) 720- 0971 PLANT EST
-0 PLANTI NG AND | RRI GATI ON SATI'S
HB32 SWPPP
06- TUL- 99- 28. 3/ 29. 9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTOLUSSI BLAS MARTI NEZ $2, 142,872 01/19/06 0%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $2, 083,379 01/26/06 0%
ACNH P099- (455) E OVERCROSSI NG TO 0.3 KM NORTH OF e A 4001 4nae VISALI A CA 93201 $16, 284 03/ 30/ 09
-0 CROSS AVENUE OVERCROSSI NG ' ) (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON
HA25 SWPPP SATI'S
06- TUL- 99- 30. 1/ 31 I'N TULARE COUNTY I N TULARE FROM 0.8 WATKI N & BORTOLUSSI |NC BLAS MARTI NEZ $266, 099 05/ 16/ 07 0%
06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $232,589 06/04/07 0%
OV SING TO 0.6 KM H SAN RAFAEL CA 94901- 4886 VISALI A CA 93291 s A2 OSTIeon
PROSPERI TY AVENUE OVERCROSSI NG (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAN WPCP SATI S
06- TUL- 99- 34. 0/ 42 IN TULARE COUNTY | N AND NEAR VI SALI AW JAXCN BAKER BLAS MARTI NEZ $10, 114,582 05/16/07  100%
06- 459404 FROM 0. 2 KM NORTH TO TAGUS AVENUE PO BOX 994248 ROOS $9, 625,961 05/25/07 0
ACNH P099- (507) E 8530 W ROOSEVELT AVE $40.076 11/24/08 9%

--0

SWPPP

OVERCROSSI NG TO 2.1 KM NORTH OF BETTY
DRI VE OVERCROSSI NG
RESURFACE ASPHALT CONCRETE

REDDI NG CA  96099- 4248

VI SALI A CA 93291
(559) 651- 8321
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99-51. 9/0 IN TULARE COUNTY NEAR KI NGSBURG AT  GRANI TE CONSTRUCTI ON COMPANY RI ZWAN TANVI R $2,793,745 12/07/07 87%
06- 432004 DODGE AVENUE AT WARLOW SAFETY 2716 GRANI TE COURT 8530 W ROOSEVELT AVE $2, 603,522 12/17/07 94%
ACST- P099- (497) E $295,120 01/ 07/09
G P0- 99 4-(7E) ROADSI DE REST AREA FRESNO, CA 93706 VISALI A, CA 93281
0 RECONSTRUCT SAFETY ROADSI DE REST (559) 651- 8315
HA26 WeCP
06- TUL-99-52. 6/ 52. 7 IN TULARE COUNTY NEAR KI NGSBURG AT  PROFESSI ONAL CONSTRUCTI ON R ZWAN TANVI R $525,272 09/21/07  100%
06- 0C8404 KI NGS RI VER BRI DGE SERVI CES 8530 W ROOSEVELT AVE $636, 923 185 §‘{f 8; 100%
REHABI LI TATE BRI DGE DECK 3309 VI NCENT RD VI SALI A, CA 93291 11/ 03/ 08
PLEASANT HILL CA 94523 (559) 651-8315 COVPLETED
HA21 WPCP (925) 945- 1052
06- TUL- 190- 8. 0/ 15 IN TULARE COUNTY AT AND NEAR POPLAR EMVETT' S EXCAVATI ON, | NC. Rl ZWAN TANVI R $5, 128,562 01/30/08  100%
06- 337324 FROM 0.8 KM WEST OF ROAD 184 TO 0.7 1477 MENLO 8530 W ROOSEVELT AVE $4,810,911  02/15/08 40,
ACST- P190- (011) E $0 11/12/08
P1-90 0-(1E) KM EAST OF ROAD 232 CLOVI'S, CA 93611 VISALI A, CA 93281 11/12/08
0 ASPHALT CONCRETE OVERLAY ' (559) 651- 8315 COVPLETED
HA22 SWPPP

Totals: Authorized Final Amt: $285, 797, 165 Completed to Date: $181, 285, 699 Work This Month: $12, 368, 931
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HVL WPCP

PALI SADES BEACH ROAD TO MALI BU LAGOON
BRI DCE SUN VALLEY CA 913531489

PLACE RUBBERI ZED ASPHALT CONCRETE (818) 767-8418

LOS ANGELES, CA 90066
(213) 216- 4406

Page 63
Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-1-.1/2.1 IN LOS ANGELES COUNTY | N LONG BEACH ALL AMERI CAN ASPHALT TRAN, KELVIN $865, 802 04/ 23/ 08 0%
07-3Y1504 FROM SAN GABRI EL RI VER TO ULTI MO P.O BOX 2229 11229 S. \WDODRUFE $0 05/14/08 0%
AVENLE AVE $0 11/12/08
RUBBER| ZED HOT M X ASPHALT OVERLAY  CORONA. CA 92878-2229 DOMEY, CA 90241
v PCP (562) 401- 3333
07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT SAAD, HUSSEI N $1,057,419 05/02/08  100%
07-2Y5104 FROM BLI NN AVENUE TO VERMONT AVENUE P O BOX 2229 11229 S. \WOODRUFF 2332’ ;gg f{g;gi; gg 80%
RUBBERI ZED HOT M X ASPHALT OVERLAY AVE. '
CORONA CA 928782229 DOWKEY, CA 90241-5521
(951)736-7600 562) 401- 3333 - VR R
HML WPCP (562) 401-
07-LA-1-19. 4/ 32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRI C ALONZO, BERNARD $206, 900 09/ 05/ 07 85%
07-4L7704 AND REDONDO BEACH AT GARFI ELD AVENUE 5942 ACORN STREET 14620 CARMVENI TA ROAD $163,862 10/04/07 79%
ors () $28,120 12/ 05/ 08
AND PEARL STREET NORWALK, CA 90650
-0 PEDESTRI AN S| GNAL | MPROVENENT RIVERSI DE, CA 92504 (562) 926- 2537
HB1 WPCP
07- LA-1-27.4/30.9 IN LOS ANGELES COUNTY | N LOS ANGELES EXCEL PAVI NG COMPANY TRWILLO JR, G LBERT $11, 318,299 05/ 04/ 05 0%
07-1660U4 AT VARI OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $10, gig' ﬂg 825 %Z;; gg 0%
W DEN AND REALI GN ROADWAY :
LONG BEACH, CA 90806 BLVD., SUTE 200
WESTCHESTER, CA 90045 PLANT EST
HE13 SVWPPP (310) 649- 1821 SATI S
07-LA-1-28.7/29. 6 IN LOS ANGELES COUNTY I N LOS ANGELES LOS ANGELES ENG NEERI NG CASTI LLO, ELOY $3,953,746 12/05/06  100%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $3!$f§§' 322 (1&5 %25 gg 929
SQUTH OF  LMJ DRI VE ROSEMEAD. CA 91770 BLVD., SU TE 200 '
W DEN ROADWAY ' LOS ANGELES, CA 90045 OVER RUN
HELL - (310) 649- 1827
07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY INC  RAM N, SIXTO M $6, 274,397 12/ 12/ 07 54%
07-254304 MONI CA, LOS ANGELES AND MALIBU FROM P O BOX 1489 $5, 322,232 12/31/07 9
12975 CULVER BLVD. $50. 483 05/ 20/ 08 85%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY IN MALI BU AT  DREAMBUI LDER $261, 061 10/ 09/ 08 0%
07-4S3704 VARI QUS LOCATI ONS FROM 0.1 M LE WEST 1361 E GARTEN DRI VE $0 10728/ 08 0%
ors- ) OF WEBB WAY TO 0.1 M LE EAST OF $0 03/31/09
-0 MULHOLLAND HI GHWAY PLACENTI A CA 92870
I NSTALL METAL BEAM GUARD RAI L (714) 646- 3697
HB1 WeCP
07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY NMCKENZI E, DARRELL $20, 990, 246 06/ 22/ 06 51%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $19£8é, igj f{;; gg; gg 94%
ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208 !
BERNARDI NO COUNTY LI N VATSOWILLE,  CA 95076 (818) 637- 2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-74.0/74. 1 IN LOS ANGELES COUNTY NEAR BI G PINES GRI FFI TH COVPANY RESLER, CAESAR $2, 666,486 05/14/08  100%
07-4J1804 AT 9.3 KM VEST OF BI G PINES H GHWAY P.O. BOX 2150 2090 FERN LANE $11$§§§"§§§ 225 ig; 82 70%
CONSTRUCT BRI DGE GLENDALE, CA 91208 !
SANTA FE SPRI NGS, CA 90670
(818) 637- 2506
HA23 WeCP
07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES H GHLAND CONSTRUCTION, INC.  JAHROM , REZA $357,297 05/21/08 70%
07-2Y6804 FROM CARMENI TA ROAD OVERCROSSI NG TO 133 N. Pl XLEY STREET 11229 SOUTH WOODRUEF ig' 888 8‘135 f{i; gg 1%
NORTH BROADVWAY OVERCROSSI NG AVENUE :
REPLACE JO NT SEAL ORANGE, CA 92868 DOANEY CA 90241
VB VPCP (562) 401- 3333
07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS | ZADPANAH, MOE $3, 830, 685 06/ 05/ 08 23%
N e LXMOS 2555 cas AEILE 2550 CoRPATE LACE i T
CONSTRUCT LI TTER REMOVAL DEVI CES SU TE G 107 '
| MX0- 37 1- ( 2E) FONTANA, CA 92335-3019
0 MONTEREY PARK, CA 91754
HAd2 SWPPP (323)981- 1795
07-LA-5-13.1/13.5 IN LOS ANGELES COUNTY IN THE CITY OF J MC LOUGHLI N ENG NEERI NG CO SAAD, HUSSEI N $977,327 02/29/08  100%
07- 255804 COVMVE ROV 957,797 03/ 18/ 08
ACI M 005 - (938) E RCE FROM 0.3 KM VEST OF TRIGGS I NC 11229 'S VICCDRUFF 2110 375 12/18/08 /%
STREET OVERCROSSI NG TO 0.5 KM SOUTH 10641 FULTON COURT AVE. '
00-5 29-(8E) OF ROUTE 710/ 5 SEPAR DOWNEY, CA 90241
-0 REPLACE OUTER SEPARATI ON BARRI ER RANCHO CUCAMONGA CA 91730 (562) 401- 3333
HB1 wecP (909) 944- 1037
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-15.6/16. 3 IN LOS ANGELES COUNTY IN LOS ANGELES POZELL CONSTRUCTORS WANG, Sl MON YEH- FU $3, 199,004 08/19/08 5%
07-217404 ON ROUTE 5 FROM MARI ETTA STREET 8555 BANANA AVE 1615 SOUTH WALL $94,785 09/ 05/ 08 306

ACHS- 005- (940) E $94,785 07/11/11

G 0-0529- (0E)

UNDERCRCSSI NG TO 0.3 KM SOUTH OF
LORENA STREET OVERCROSSI NG

STREET

FONTANA, CA 92335
LOS ANGELES, CA 9015

-0
W DEN RAMP ;
LBAN J— (213) 620- 2039
07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 803, 284 10/ 24/ 05 72%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $33, 799, 127 11/ 05/ 05 74%

ACI M 005 -(064)E VARl OUS LOCATI ONS $1, 248,850 10/31/10

GLENDALE, CA 91208
-0 REHABI LI TATE PAVEMENT

VI STA, CA 92081- 8831
(818) 637- 2506

HA22 WPCP

07-LA-5-27.2/28.7 I'N LOS ANGELES COUNTY AT VARI QUS PONELL CONSTRUCTORS W DIJAJA, DANI EL $5, 003, 744 12/ 20/ 06 43%

$3, 563, 742 01/17/07

07-2266A4 LOCATI ONS P.O BOX 698 1200 S. SEPULVEDA 5441 982 04/ 29/ 10 71%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. :
FONTANA, CA 92334
LOS ANGELES, CA 90025
Haao J— (310) 478- 7970
07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $340, 151 07/ 06/ 06 9
$2,078 12/ 07/ 09 0%
AVENUE UNDERCROSSING TO' 0.4 KMNGRTH GLENDALE, CA 91208 ’
OF ALAVEDA AVENUE ’ (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON
HB311 VPCP SATIS
07-LA-5-28.9/37. 4 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE AL- JAVAL, ABDUL $416, 888 05/ 08/ 08 96%
07-4S5104 AND BURBANK FROM VERDUGO AVENUE 1792 KAl SER AVENUE 13171 TELFAI R AVE. zggg 883 (1)?5 2% gg 96%
UNDERCROSSI NG TO OSBORNE ~ STREET RVINE A 92614 SUl TE 101 :
UNDERCRCSSI NG ’ SYLMAR, CA 91342
REPLACE SLABS )
HADo PcP (818) 364- 2760
07- LA-5- 44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA KCM SECURI TY PAVI NG JV YOUNG, FRED $114,783,126 03/27/08 9%
07-168004 CLARI TA ON ROUTE 5 AND ON ROUTE 14  P.Q BOX867/19010 SLOVER AVE 13170 TELFAI R AVENUE $10, 793,187  05/01/08 9
CMLN- 6207- (046) N 3170 LE, $2, 381 063 07/13/12 9%

HE13 SWPPP

CONSTRUCT HOV LANES AND CONNECTORS

BLOOM NGTQON, CA 92316

Sul TE 101
SYLMAR, CA 91342
(818) 364- 2760
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-46. 7/ 47.6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENG NEERI NG CO., | NC. MOHSENZADEH, ALI $652, 500 05/21/08 0%
07- 452404 CLARI TA AT COLTRANE AVENUE P.O. BOX 7069 13171 TELFAI R AVENUE ig 00/ 20/ 08 0%
REPAI R DRAI NAGE SYSTEM
BERKELEY, CA 94707 SYLMAR, CA 91342
(213) 792- 8867 SUSPENDED
HA42 SWPPP
07- LA-5-49. 0/ 60 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  MOGHEDDAS, SEYED $7, 244,477 09/ 15/ 08 7%
07- 1X6204 CLARI TA FROM CALGROVE BOULEVARD P O BOX 1489 25061 W AVENUE $109,262 10/01/08 204
ACI M 005 - (007)E UNDERCROSS] NG TO LAKE HUGHES ROAD STANFORD, #70 $109, 262 03/30/10
--0) SUN VALLEY CA 913531489
UNDERCRGSSI NG VALENCI A, CA 91355
SLAB REPLACEMENT (818)767-8418 (661) 257- 0273
HA23 wecP
07- LA-5-60.0/ 88. 6 ON LA-5 FROM 1/2 M LE NORTH OF LAKE GRI FFI TH COVPANY PASEBANI ,  MOHAMVAD $945, 000 04/ 30/ 08 94%
07-2X1104 HUGHESRD. LOS ANGELES COUNTY, DIR' S 12200 BLOOVFI ELD AVENUE 25061 W AVENUE $770, 433 235 235 82 820
EMERGENCY F. A STANFORD, SUI TE 70
SANTA FE SPRINGS, CA 90670
SLAB RPLCMNT PLUS GRIND & OVERLY VALENCI A, CA 91355
RUTTED AC .
HVL (661) 257- 0273
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARI QUS POWELL CONSTRUCTORS TAWEI K, GAMAL $11, 140, 148 10/ 04/ 07 28%
07-2267A4 9,084,132 10/ 25/ 07
ACl M X037- (137) E LOCATI ONS 8555 BANANA AVE 11229 'S. WOODRUFF s $257.799 o01/10/10 %
CONSTRUCT LI TTER REMOVAL DEVI CES DOMNEY, CA 92603 !
| MXO- 37 1- ( 8E) FONTANA, CA 923355
0 (562) 401- 3333
HA42 SWPPP
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VAR QUS BALFOUR BEATTY PATEL, PRAVIN $17, 667,166 04/ 27/ 07 66%
AG M. X037- (134) E LOCATI ONS | NFRASTRUCTURE, | NG 1615 SOUTH WALL P51 104,038 Ovo100  TA%
(134) BRI DGE RESTORATI ON 2012 CECILIA CIRCLE, SU TE101 STREET P
NHPO- 60 1- ( 2E)
0 OORONA. CA 92881 LOS ANGELES, CA 90015
HAo1 VPCP (213) 620- 2039
07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY WANG, SI MON YEH FU $15, 515, 207 07/17/08 8%
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 12631 E. | MPERI AL HOAY, BOX2150 1615 SOUTH WALL 2323’ ggg 82; gg; gg 6%
STATE STREET OVERCROSSI NG TO 0.2 KM STREET '
EAST OF ROUTE 10/ 710 SE SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
REPLACE EXI STI NG HOV LANES (213) 620- 2039

HA22 SWPPP
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District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-/S1.3 IN LOS ANGELES COUNTY IN LOS ANGELES SOUTHLAND CONSTRUCTI ON WANG, SI MON YEH FU $105, 700 04/ 24/ 08 0%
07-2ML304 AT VAR OUS LOCATI ONS FROM ROUTE 10/5 3943 | RVINE BLVD NO 40 1615 SOUTH WALL 23 8;; Séj 82 0%
SEPARATION TO 0.1 M LE NORTH OF STREET
M SSI ON ROAD ON- RAWP N | RVINE,  CA 92602 LOS ANGELES, CA 90015
REPLACE BRI DGE JO NT SEALS .
VB VPCP (213) 620- 2039
07- LA- 14-39. 8/ 68 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL VAZI RANI, MANSUKH R $764,257 05/09/08  100%
07-4L5004 AT VAR OUS LOCATI ONS FROM AGUA DULCE ENG NEERI NG CONSTRUCTI ON, | NC 45120 13TH ST W $659, 5;8 f{g; géj gg 85%
ROAD UNDERCRGOSSI NG TO AVENUE J 1792 KAl SER AVE LANCASTER, CA 93534
UNDERCRGCSSI NG (661) 726-0148
REPLACE APPROACH SLABS | RVINE,  CA 92614-5706
HVB WPCP
07-LA-27-3.0/3 IN LOS ANGELES COUNTY IN LOS ANGELESD. G YEAGER CONSTUCTI ON CORP $156,275 08/08/08  100%
07- 253404 AT 3.0 MLES NORTH OF ROUTE 1 P.O. BOX 74073 $118,727  08/25/08 78%
ER-4128- (004) CONSTRUCT CONCRETE SLAB AND BARRI ER $72,340 01/07/09
--() SAN CLEMENTE, CA 92673
(310) 345- 6274
HA23 WeCP
07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07- 453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $519, Ogg 8{1;; f1>£31; 8; 100%
RESURFACE ASPHALT CONCRETE
ORANGE, CA 92868 BLVD., SUI TE 200
LOS ANGELES, CA 90045
Hado PCP (310) 345- 6275
07-LA-27-11.1/12. 1 IN LOS ANGELES COUNTY IN LOS ANGELESD. G YEAGER CONSTRUCTI ON CO. MOHSENZADEH, ALl $145,264 04/22/08  100%
07-2Y5504 FROM MULHOLLAND WAY TO AVENUE SAN P.O. BOX 74073 13171 TELFAI R AVE. $133, 2;3 835 125 gg 100%
LU s #101
REPLACE CONCRETE S| DEWALK SAN CLEMENTE, CA 92673 SYLMAR CA 91342
v VPCP (213) 729- 8867
07- LA-27-14.3/17.2 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMVERI CAN ASPHALT CHAVEZ, EFRAI M $552, 385 04/ 03/ 08 68%
07- 456004 FROM BASSETT STREET TO PARTHENI A P.O BOX 2229 13171 TELFAI R AVENUE, $362,269 04/17/08 67%
STREET SUTE 101 $98, 757 12/ 20/ 08
W DEN AND RESTRI PE ROADVAY CORONA, CA 92878-2229 SYLMAR, CA 91342

HB4N WPCP (818) 364- 2760
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-30-3.4/3.4 IN LOS ANGELES COUNTY I N LA VERNE AT FREEWAY ELECTRIC FARDOUN, M KE $203,148 06/12/08 25%
07-4S2004 FRU T STREET P O BOX 7745 1601 W BADI LLO SUI TE $12,712 06/ 27/08 6%
SI GNALI ZE | NTERSECTI ON 112 $12,712  02/02/09
Rl VERSI DE CA 925137745 Ol NA CA 91722
(951) 710- 1000 626) 339- 1601
HB4N WeCP (626) 339-
07- LA- 39- 30. 6/ 30. 6 IN LOS ANGELES COUNTY NEAR FALLING  J. MCLAUGHLI N ENG NEERI NG CO. CHOU, M CHAEL $2,345,509 11/ 08/ 07 52%
07-231204 SPRINGS AT NORTH FORK SAN GABRI EL 10641 FULTON CT 12901 E. RAMONA BLVD. $1,775,635 12/03/07 78%
ACST- P039- (020) E RI VER BRI DGE $54,025 05/26/10
PO- 39 0- (OE) RANCHO CUCAMONGA, CA 91730 SUITE H
0 REPLACE BRI DGE FOUNDATI ON ’ | RW NDALE, CA 91076
HAo 1 SWPPP (626) 338- 3430
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY TRAN, K. $7,501,328 10/ 04/ 07 44%
2&3?32‘7‘.(008)E FROM 0.2 KM WEST OF HARBOR BOULEVARD P.O BOX 2150 11229 S. WOODRUFF $6’$2§’ ggg (1)15 gi; 8; 88%
™ UNDERCROSSI NG TO 0.1 KM EAST OF FERRY SANTA FE SPRINGS. CA 90670 AVE. :
0 STREET UNDERCROSS ’ DOMNEY, CA 90241
REPAI R BRI DGE DECKS .
Aot VPCP (562) 401- 3333
07-LA-47-.9/.9 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE, | NC. TRAN, KELVI N $375, 644 02/ 29/ 08 0%
07- 450304 AT 0.1 KM WEST OF HARBOR BOULEVARD 1792 KAl SER AVE. 11229 S. \WDODRUFE $0 03/14/08 0%
REPLACE OVERHEAD SI GN AVE. $0 12/31/08
I RVINE, CA 92614
DOANEY, CA 90241
e VPCP (562) 401- 3333
07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY I N LONG BEACH GRI FFI TH COVPANY AKBARI AN, MASSCD $2,579,270 08/ 19/08 20%
07- 265004 AND LOS ANGELES FROM 0.1 M LE NORTH P.O. BOX 2150 17912 CRUSAKER 2221 128 825 235 gg 10%
OF OCEAN BOULEVARD TO 0.1 M LE SOQUTH AVENUE, SUI TE 101 !
OF ROUTE 103 SANTA FE SPRINGS, CA 90670 o 705, CA 90703
APPROACH SPAN SEI SM C RETROFI T .
Aol VPCP (562) 860- 3085
07-LA-47-3.5/ 4.5 LA- 47 AT THE SCHUYLER HEI M LI FT- GRI FFI TH COVPANY AKBARI AN, MASSCD $410,000 06/10/08 0%
07-2X1704 BRIDGE IN THE CI TY OF LONG BEACH, LA P.O. BOX 2150 17912 CRUSADER $0 06/18/08 0%
COUNTY, DIR S EVERGENCY F. A SANTA FE SPRINGS, CA 90670 /VENUE SUTE 101 50 onrzelon
REI NFORC BRDG RAI LNG POSTS W VLD L- ! CERRI TOS, CA 90703
BRACKE (562) 860- 3085

HVB
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07-LA-47-1.9 IN LOS ANGELES COUNTY | N LOS ANGELES BELAI RE WEST LANDSCAPE INC  TRAN, KELVIN $1, 792,918 09/01/ 06 0%
07-179904 AT VARI OUS LOCATI ONS PO BOX 6270 11229 S. \WDODRUFE $1, 829,785 09/18/06 0%
PLANTI NG AND | RRI GATI ON AVE. $0 11/13/08
BUENA PARK CA 90622
DOWKEY, CA 90241 PLANT EST
HA25 SWPPP (562) 401- 3333 SATI S
07-LA-47-12.4 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMVERI CAN ASPHALT SAAD, HUSSEI N $648, 833 04/29/08  100%
07-2Y5204 AT VAR OUS LOCATIONS ON ROUTE 110 P O BOX 2229 11229 S. WDODRUFEF $586,384  05/21/08 89%
ROLT $583, 874 12/ 31/ 08
AND E 47 CORONA CA 928782229 AVE
HOT M X ASPHALT OVERLAY DOWKEY, CA 90241- 5521 OVER RUN
(951)736-7600 562) 401- 3333
HMLA WPCP (562) 401-
07-LA-60-.4/4.1 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATI ON OF | ZADPANAH, MOE $748,728 04/ 29/ 08 70%
07-4L8404 AND MONTEREY PARK FROM SOTO STREET ~ CALIFORNIA | NC 2550 CORPORATE PLACE, $22,814 05/21/08 30
UNDERCRGSS! NG TO WOODS AVENUE 1310 W 23RD STREET SUTE G 107 $22,814 02/15/09
UNDERCROSSI NG MONTEREY PARK, CA 91754
REPLACE JO NT SEALS TEMPE, AZ 85282 (323) 981-1795
HVB WeCP
07-LA-60-1.0/1.2 IN LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTI ON AZI MA, HASSAN $661, 300 09/ 07/ 07 0%
07-241404 FROM EUCLI D AVENUE OVERCROSSING TO 559 W COVI NA BOULEVARD 2550 CORPORATE PLACE, $646,385 10/ 04/07 0%
WH TTI ER BOULEVARD UNDERCRCSSI NG SAN DI VAS. CA 91773 2611 SUl TE G 107 $3,660 11/30/08
CONSTRUCT SLOPE PAVI NG ' i MONTEREY PARK, CA 91754 PLANT EST
HA28 SWPPP (323)981-1795 SATI S
07- LA- 60-5. 0/ 12 IN LOS ANGELES COUNTY | N MONTEREY J. MCLOUGHLI N SANDOVAL, MARTI N $750, 395 03/ 26/ 08 59%
07-3Y0604 PARK, MONTEBELLO, SOUTH EL MONTE, AND 10641 FULTON COURT 721 BREA CANYON ROAD, $498,974  04/17/08 65%
$179,751 03/ 20/ 09
CI TY OF | NDUSTRY STE. 6
SEAL DECK AND REPLACE JOINT SEALs ~ RANCHO CUCAMDNGA CA 91730\ \ir ca 91789
VB VPCP (909) 594- 3720

07- LA-60-11.8/23. 3
07- 1294V4
ACNH- P060- (130) E

LN62- 07 0- (OE)

--0)

HB5  HBS5
HB311

SWPPP

I'N LOS ANGELES COUNTY AT HACI ENDA
HElI GHTS AND ROALAND HEI GHTS AT
VARI QUS LOCATI ONS

CONSTRUCT HOV LANE AND SOUNDWALLS

1995 AGUA NANSA ROAD

RI VERSI DE, CA 92509

SKANSKA USA CIVIL WEST CALIF

BASHOURA, YANI NA
721 BREA CANYON ROAD
#6

WALNUT, CA 91789
(909) 594- 3739

$115, 172, 322
$55, 869, 970
$3, 160, 291

03/13/07  63%
04/ 18/ 07
08/30/10 8%
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07- LA- 60-29. 4/ 0 IN LOS ANGELES COUNTY | N POMONA AT  BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $13, 181, 848 02/ 10/ 06 0%
07-201704 THE POVONA MAI NTENANCE STATI ON P.O BOX 429 721 BREA CANYON ROAD, $12, 752,492 02/22/ 06 0%
CONSTRUCT NEW MAI NTENANCE STATI ON SU TE 6 $0 07/15/08
FONTANA, CA 92334
WALNUT, CA 91789 PLANT EST
HA12 SWPPP (909) 594- 9311 SATI S
07- LA-60-/30.5 IN LOS ANGELES COUNTY AT VARI OUS PETERSON CHASE GENERAL SANDOVAL, MARTI N $6, 744,225 07/11/08 16%
07-243904 LOCATI ONS FROM BOYLE STREET ENG NEERI NG 721 BREA CANYON ROAD, $51,000 07/23/08 1%
ACST- P060- (134) E UNDERCROSSI NG TO 0.3 KM VEST OF 1792 KAl SER AVENUE #6 $22,000 11/30/09
G F?'GO 1-(4B) RESERVO R STREET UNDERCRCSS! NG RV NE. CA 92614- 5706 VALNUT, CA 91789
o PLACE ASPHALT CONCRETE ’ ) B}
rB1 SWPPP (909) 594- 9311
07-LA-71-1.4/1.4 GRI ER ST PEDESTRI AN OVER- CROSSI NG, ON  PETERSON- CHASE GENERAL SANDOVAL, MARTI N $935, 000 08/ 05/ 08 83%
07-2X2304 LA- 71LOS ANGELES COUNTY, DIR S ENG NEERI NG CONSTRUCTI ON, | NC. 721 BREA CANYON ROAD, $15015;g 23523532 16%
EMERGENCY F. A. 1792 KAl SER AVENUE SUITE 6
REPAI R EARTHQUAKE DAMAGE
IRVINE, CA 92614-5706 vg;gu;é4c§}gé789
201020 (909) 594-
07-LA-90-1.2/1 IN LOS ANGELES COUNTY IN LOS ANGELES C C MYERS | NC TRWILLO, G LBERT $12, 187,583 02/ 16/ 05 80%
07-1693C4 AT VARI OUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $12’§§§'§§§ 23;23;82 99%
W DEN EXI STI NG FREEVAY BLVD., SU TE 200 !
RANCHO CORDOVA CA 957412948 " L7\ = o™ o0 o
(916) 635-9370 310) 649- 1821
HE13 SWPPP (310) 649-
07-LA-91-6.0/14. 1 IN LOS ANGELES COUNTY | N CARSON, CHUMD CONSTRUCTI ON | NC. LONGAZO, RON $72,084,260 11/03/05 81%
07-182204 COVPTON AND LONG BEACH AT VARI OUS 14425 JOANBRI DGE STREET 11229 S. \WDODRUFE $68, 441, 262 11/ 21/ 05 91%
ACNH 091 - (123)E LOCATI ONS $1, 809,919 02/ 27/09
-- BALDW N PARK, CA 91706-1747 ~VE
0 REHABI LI TATE PAVEVENT : DOWKEY, CA 90241
A2 - (562) 401- 3333
07- LA-91-9. 8/ 10 IN LOS ANGELES COUNTY I N COMPTON AT  PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAI R OAKS 11229 S. WDODRUFEF $235,6§g 815%2;83 54%
COLLEGE OVERHEAD AVENUE
REPAI R ERCSI ON AND SPALLS ALTA DENA, CA 91001 DOMNEY, CA 90241 OVER RUN

HA21 WPCP

(562) 401- 3333
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY I N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2,277,076 01/05/ 06 0%
07- 180004 2,198,286 01/23/06
AN P91 (125) E CERRI TOS FROM 0. 4 KM VEST OF Pl ONEER 23135 BETTY ROAD 11229 S. \WDODRUFF $ e 500 12130109 0%
0 BOULEVARD UNDERCROSSI NG TO 0.2 KM PERRI S, CA 92570 AVENUE
EAST OF NORWALK BOULEV ' DOWKEY, CA 90241 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (562) 401- 3333 SATI S
07-LA-101-.9/8.1 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $510, 403 04/ 01/ 08 92%
07- 453804 FROM MAI N ST OVERCROSSI NG TO P O BOX 2229 2550 CORPORATE PLACE, $442, 22(23 f1>‘11§ (1)15 gg 87%
Pl LGRI MAGE OVERCROSSI NG SUl TE G 107
REPLACE CONCRETE PAVENMENT CORONA, - CA 92878-2229 MONTEREY PARK, CA 91754
HAoo PCP (323)981-1795
07- LA-101-34.2/38. 2 IN LOS ANGELES AND VENTURA COUNTIES SECURI TY PAVI NG COMPANY, |NC. |RA, ALFRED $4,096, 779 12/ 15/ 06 0%
07-186104 AT VAR QUS LOCATI ONS P.O. BOX 1489 1525 RANCHO CONEJO $3,869,739  01/11/07 0%
ACST-QL01- (121) B CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD $9,522  03/20/09
G Q1-01 1-(1F) SUN VALLEY, CA 91353-1489 -
o0 THOUSAND OAKS, CA 91320 PLANT EST
HA27 SWPPP (805) 480- 4928 SATI S
07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HI GHLAND CONSTRUCTION, INC.  JAHROM, R $555, 055 05/ 09/ 08 31%
07-4C0604 AND LONG BEACH AT VARI QUS LOCATIONS 5133 N. PI XLEY STREET 11229 SOUTH WOODRUEF $5;§, g% 825 g%j gg 92%
FROM | STREET TO ROUTE 1/103 AVE. :
SEPARATI ON ORANGE, CA 92868 v CA 90241
I NSTALL DRAI NAGE FACI LI TI ES .
Hado PCP (562) 401- 3333
07-LA-105-.5/.5 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP | NC NJOYA, DAVID $498,045 11/16/07  100%
07-4L7304 AT SEPULVEDA BOULEVARD 22600 G LAVBERT STREET NO 140 18730 S. W LM NGTON $§1§} Sgg 1%5 gi; 8; 929
W DEN AND RESURFACE ON- RAMP :
LAKE FOREST CA 92630 /F:X E., SU TENg; -
(949) 454- 1999 902]2600 Do ’ SUSPENDED
HB1 WeCP
(310) 609- 0264
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON  COVPNAY, GALLARDO, SAMUEL $9, 579, 760 06/ 24/ 08 22%
%@228‘7’?‘ 04N FROM JUNCTI ON ROUTE 1 TO 0.1 KM VEST | NC, 18730 S. W LM NGTON $2;$gg§,gég gz; é% (1)3 26%
> (044) OF NASH STREET 26320 LESTER Cl RCLE AVE., SU TE 103 '
0 W DEN OFF RAWP RANGHO DOM NGUEZ, CA

CORONA, CA 92883
90220

HE13 SWPPP
(310) 609- 0264
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VAR QUS PETERSON CHASE GENERAL NJOYA, DAVI D $520, 737 05/ 02/ 08 71%
07-4L9504 LOCATI ONS FROM ROUTE 110/ 47 ENG NEERI NG CONSTRUCTI ON I NC 18730 S. W LM NGTON $§%, ggg 8?; géj 82 48%

SEPARATI ON TO VENI CE BOULEVARD 1792 KAl SER AVENUE AVE., SU TE 103 :

UNDERCROSSI NG RANCHO DOM NGUEZ, CA

REPLACE JO NT SEALS | RVI NE CA 926145706 90220
HVB WeCP (949) 252- 0441

(310) 609- 0264

07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENGI NEERI NG CO HUSSAI N, MUSTAFA $3,142,162 05/ 02/ 08 42%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO  INC 1200 S. SEPULVEDA 2?8;’ %2 82; Séj 82 7%

111TH PLACE OVERCROSSI NG 10641 FULTON COURT BLVD. '

REPLACE SLABS AND SEAL JOI NTS

RANCHO CUCAMONGA CA 91730 '(‘gél)Aggg"gg'%CA 90025
HML WPCP (909) 944- 1037
07- LA-110-22.0/23. 2 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON MCKENZI E, DARRELL $502, 715 02/22/08  100%
2&%?81%_(793) c AT VAR OUS LOCATI ONS FROM 7TH STREET 26320 LESTER Cl RCLE 2090 FERN LANE $502, 723 f{g; géj gg 99%
01-10 7-(36) OVERCROSSI NG TO 0.1 KM SOUTH OF 3RD CA 92883 GLENDALE, CA 91208

STREET OVERCROSSI NG CORONA (818) 637- 2506
-0 TREAT MEDI AN AND GORE AREAS
TEAL wecP
07- LA-110-24. 5/ 25. 5 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,560, 174 11/ 14/05 57%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $1, 999,397  11/23/05 750
ACST- S110- (010) E $0 10/ 30/ 08 0

OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE 1792 KAI SER AVENUE GLENDALE, CA 91208
G S1-10 0- (0E)

110 AND 5 SEPARATI ON (818) 637- 2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI pe | RVINE CA 92614
HB1 WeCP
07-LA-110-/0 IN LOS ANGELES COUNTY AT VAR OUS PERTERSON CHASE GENERAL | ZADPANAH, MOE $1, 666, 742 09/20/07  100%
2&%_2?(8%_(135) c LOCATI ONS ENG NEERI NG CONSTRUCTI ON 2550 CORPORATE PLACE, $1, 341, 9;3 185 2‘{? 8; 80%

%035 1-(56) CONSTRUCT CONCRETE CURB AND GUTTER 1792 KAl SER AVENUE SU TE G 107

--0) I RVINE, CA 92614-5706 “30;3'5;?1( E’;;‘:’ CA 91754 OVER RUN
HB1 SWPPP (323) 981-
07-LA-118-2.6/12.5 IN LOS ANGELES COUNTY AT CHATSWORTH PENHALL COMPANY AL- JAMAL, ABDUL $1,876,150 04/22/08  100%
07-3Y2004 NORTHI DGE, PACO MA AND SAN FERNANDO P.Q BOX 310 13171 TELFAI R AVE. $1, 732, 5;3 2?5 gg; 82 920

FROM DE SOTO AVENUE UNDERCROSSI NG TO SUITE 101

0.1 MLE VEST OF BRAD ROGERS, MN 55374 SYLMAR, CA 91342

CRI ND EXI STI NG CONCRETE PAVEMENT (805) 797- 1348

HM WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY SI MON WANG $30, 119, 715 02/ 23/ 07 62%
07-188504 LOS ANGELES FROM 0.5 KM VEST OF PASS P. O BOX 2150 1615 SOUTH WALL $11£§} Zsig 82; 12; % 37%
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET '
OLI VE AVENUE OVERGC SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
MODI FY | NTERCHANGE AND ON RAMP .
HELL - (213) 620- 2039
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- WEST LANDSCAPE, INC  RESLER, CAESAR $2, 274,480 08/ 07/ 07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. O. BOX 6270 2090 FERN LN. $1, 909,939 09/ 10/ 07 0%
TO SI NCLAI R AVENUE UNDERCROSSI NG BUENA PARK. CA 90622 GLENDALE, CA. 91208 $10,800 09/27/11
PLANTI NG AND | RRI GATI ON ' ) (818) 637- 2506 PLANT EST
HA25 SWPPP SATIS
07- LA-134-11.5/13 IN LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,345,171 12/ 01/ 05 16%
07-182604 AND PASADENA FROM 0.3 KM VEST OF 999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE $1, 294,280 12/09/05 96%
ACNH P134- (033)E Fl GUEROA STREET UNDERCRGSS! NG TO GLENDALE, CA 91208 $2,824 09/ 25/ 09
-0 ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637- 2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-134-/1 IN LOS ANGELES COUNTY | N BURBANK AT  ORTI Z ASPHALT PAVI NG | NC MOGHADDA, SEYED ( SYD) $209, 238 04/ 14/ 08 0%
07-2Y8504 VARI OUS LOCATI ONS FROM ROUTE 134/ 170 P O BOX 883 25061 W AVENUE $15,879 04/ 28/ 08 8%
SEPARATI ON TO 0. 2 KM EAST OF CAHUENGA STANDFORD #70 $0 01/30/09
COLTON CA 92324
BOULEVARD (900) 286. 1200 VALENCI A, CA 91355 SUSPENDED
RESURFACE RAMPS .
HVLA VPCP (661) 257- 0273
07- LA-138-43.4/47.8 IN LOS ANGELES COUNTY | N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $134,591 08/14/06  100%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAI R AVE STE $129, 5;3 235 gg; gg 100%
I NSTALL MESSAGE Sl GNS
VENTURA CA 93006 ;?(iMAR CA 91342 1oz 08cowp
(805) 642- 0121 S 180 564 2760 LETED
HB1 WeCP (818) 364-
07- LA- 138-47. 8/ 49 IN LOS ANGELES COUNTY | N PALMDALE GRANI TE CONSTRUCTI ON COMPANY  CARRANZA, ALVARO $6, 364, 495 01/ 15/ 08 57%
07-239614 FROM 0.1 KM VEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $4,369,369 01/28/08 68%
ACST- P138- (042) E 0.4 KM NORTH OF AVENUE R $463,833 04/19/10
G P1-38 0- (2E) . WATSONVI LLE, CA 95077 LANCASTER, CA 93534
RECONSTRUCT | NTERSECTI ON ' (661) 726- 0148

--0)
HB1 Swepp
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-138-51.9/52.5 IN LOS ANGELES COUNTY I N LI TTLEROCK GRANI TE CONSTRUCTI ON COVMPANY HARTANTO, HI N $4, 640, 454 06/ 10/ 08 47%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST P O BOX 50085 45120 13TH STREET $3;$;ig' g;? 8% gg; 82 69%
OF 60TH STREET EAST WATSONVI LLE CA 95077 VEST ’
W DEN CONVENTI ONAL HI GHWAY
(831) 724 1011 LANCASTER, CA 93534
HE13 SWPPP
07- LA- 138-56. 2/ 57. 2 IN LOS ANGELES COUNTY AT LI TTLEROCK GRANI TE CONSTRUCTI ON COMPANY HI N HARTANTO $5, 245, 693 03/ 03/ 08 48%
07-127234 FROM 96TH STREET EAST TO 106TH STREET P. O BOX 50085 45120 13TH STREET $5, 002, 514 03/ 18/ 08 95%
EAST VEST $71,982 04/19/09
W DEN CONVENTI ONAL HI GHWAY VATSONVILLE,  CA 95077 LANCASTER, CA 93534
HEL3 SWPPP (661) 726- 0148
07- LA- 138-60. 0/ 60. 4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALI FORNI A ENGI NEERI NG AND  MANNAA, HASSAN $187,302 06/ 26/08 0%
07- 452704 FROM 129TH STREET EAST TO 133RD CONTRACTI NG | NC 13171 TELFAI R AVENUE 28 2;5 igj gg 0%
STREET EAST 16027 BROOKHURST ST SUITE 24 SYLMAR, CA 91342
I NSTALL SI GNAL AND LI GHTI NG .
FOUNTAI N VALLEY CA 92708 (818) 364-2760
HB4N WPCP (714) 708- 3544
07- LA-170- 14. 9/ 20. 6 IN LOS ANGELES COUNTY IN LOS ANGELESJ. FLECTHER CREAMER & SON, | NCAZI MA, HASSAN $2,531,581 10/18/07  100%
2&%?3?%_(003) c AND BURBANK FROM RI VERSI DE TUJUNGA 12874 SAN FERNANDO ROAD 2550 CORPORATE PLACE, $2, 427, 523 ﬁ; 8‘135 8; 95%
P1-70 0-(385) UNDERCROSSI NG TO ARLETA  SHELDON SYLMAR  CA 91342 SUl TE G 107
0 UNDERCROSS| NG ' MONTEREY PARK, CA 91754 OVER RUN
o I NSTALL GUARD RAI L B}
rB1 VPCP (323)981- 1795
07-LA-187-6.4/6.4 IN LOS ANGELES COUNTY I N LOS ANGELES JFL ELECTRIC, |NC. LEE, JEFF $562,362 09/14/06  100%
07-4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $581, 9% (1)(7)5 %éj gg 100%
I NSTALL TRAFFI C SI GNAL #101
LOS ANGELES, CA 90001- 3915 10/ 21/ 08
SYLMAR, CA 91342 COVPLETED
LBl VPCP (818) 364- 2760
07- LA-210-.8/33.9 IN LOS ANGELES COUNTY AT VAR OUS SOUTHLAND CONSTRUCTI ON KWAN, KIN $330,205 05/09/08  100%
07-2VB804 LOCATI ONS 3943 |RVINE BLVD. NO 40 $219,740 06/18/08 9
2090 FERN LANE $82,220 11/30/08  ©6%
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-29.5/30. 7 IN LOS ANGELES COUNTY I N AND NEAR DI ABLO CONTRACTCRS | NC RESLER, CAESAR $6, 563,363 01/ 22/ 08 27%
07-228104 ARCADI A FROM ROUTE 210/ 164 SEPARATI ON7 CROW CANYON COURT SUI TE 100 2090 FERN LANE $1;$§8%g;g 8?; gi; gg 28%
TO 0.1 KM VEST OF BALDW N AVENUE SAN RAVON. CA 94583 GLENDALE, CA 91208 '
UNDERCROSSI NG ! (818) 637- 2506
CONSTRUCT SOUNDVALLS
HB311 SWPPP
07- LA-210- 33. 3/ 46. 8 IN LOS ANGELES COUNTY AT VAR OUS BEADOR CONSTRUCTI ON COMPANY  YUE, WARREN $10, 592,332 07/ 06/ 07 55%
25 %423?84-(791& LOCATI ONS | N 12901 RAMONA BLVD. $8?$§)§§'Z§§ (1)(7)5 gg; 8273 76%
CLOSED CI RCUI T TELEVI SI ON SYSTEM 26320 LESTER Cl RCLE SUITE H '

-0 | RW NDALE, CA 91706

CORONA, CA 92883
(626) 338- 3430

HB4N WPCP
07- LA-210-40.6/42. 1 IN LOS ANGELES COUNTY | N GLENDORA O DONNELL CONSTRUCTION INC  KAROUT, REDA $8, 482,379 11/ 20/ 07 58%
07-231404 FROM Cl TRUS AVENUE OVERCROSSI NG TO 559 W COVI NA BLVD 12901 RAVONA BLVD. $5, 010,059 12/ 18/ 07 59%
GLENDORA AVENUE UNDERCROSSI NG AN DI IS CA 917732011 STE H $615,602  07/06/10
CONSTRUCT SOUND WALL
(909) 394- 4510 I:\N%NggléEé4§§ 91706
HB311 SWPPP (626) 338-
07- LA- 210- 46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,519,820 08/ 02/ 05 62%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1,417,901 08/11/05 93%
M LES WEST OF TOANE AVENUE | RW NDALE, CA 91706 $4,140 08/ 18/ 09
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338- 3430
HE14 SWPPP
07- LA- 210-48. 9/ 49. 3 IN LOS ANGELES COUNTY IN LA VERNE ANDLT. ENG NEERI NG 27601 FORBES RAJ PUNJABI $539, 588 02/ 13/ 08 0%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRU T RD., STE #54 LAGUNA NI GUEL, CA1041 W BADI LLO ST. $435,197 03/12/08 0%
STREET OVERCROSSI NG TO LI VE OAK WASH 92677 SULTE 112 $800  09/04/09
CONSTRUCT SOUND BERM COVI NA, CA 1722 PLANT EST
HB311 SWPPP (626) 339- 1601 SATI S
07- LA-210-49.3/52. 1 IN LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1, 763,256 07/13/05 86%
07-1264F4 FROM THOMPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, 700, 650 07; 285 05 96%
BERNARDI NO COUNTY LI NE #11 $5,040  07/09/09
PLANTI NG AND | RRI GATI ON WINCHESTER,  CA 92596 | RW NDALE, CA 91706

HE14 SWPPP (626) 338- 3430
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 210-/ 44 IN LOS ANGELES COUNTY AT VARI OUS J FLETCHER CREAMER AND SON | NCKAROUT, REDA $4, 415,369 06/ 02/ 08 23%
07- 243304 LOCATI ONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD $735,356 06/ 24/08 0
ACST- X037- (139) E 210 1(1)‘211 BADILLG SUTE $445, 550 08/18/09 1'%
f3_ ?;3'37 1-(98) CONSTRUCT METAL BEAM GUARD RAI L fgig’fﬁeggjiz“z COVI NA, CA 91722
LBl VPCP (626) 339- 1601
07-LA-213-.3/1 IN LOS ANGELES COUNTY I N LOS ANGELES AUTOBAHN CONSTRUCTI ON | NC $164, 498 10/ 31/ 08 0%
07- 456704 FROM 19TH STREET TO 9TH STREET P O BOX 11238 $0 11/10/08 0%
ors- -C) I NSTALL METAL BEAM GUARD RAI L $0  04/30/09
--() SANTA ANA CA 92711
(714) 769- 7025
HB1 WPCP
07- LA-213-5.7/5.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE ENGI NEERING ~ WANG, PAUL $464,524 02/08/08  100%
07-452104 AT LOM TA BOULEVARD AND WESTERN CONSTRUCTI ON, | NC. 14620 CARMVENI TA RD. $$Z{ %g 255 %5 82 54%
AVENUE 1792 KAI SER AVENUE NORWALK, CA 90650 :
I NSTALL TRAFFI C SI GNAL .
I RVINE, CA 92614 (562) 926- 2537
HB4N WeCP
07-LA-405-.3/2.8 IN LOS ANGELES COUNTY | N LONG BEACH O DONNELL CONSTRUCTION INC ~ GALLARDO, SAM $347,335 05/ 09/ 08 75%
07-454104 AT VAR OUS LOCATI ONS FROM ATHERTON 559 WEST COVI NA BLVD 18730 S. W LM NGTON 255’ ggg f{g; g?; gg 39%
STREET UNDERCRCSSI NG TO CLARK AVENUE AVE STE 103 '
UNDERCRCSS] NG SAN DI MAS, CA 91773 RANGHO DOM NGLEZ. CA
PLACE SLOPE PAVI NG 90220
HA42 SWPPP
(310) 609- 0264
07- LA-405-4.8/8.1 IN LOS ANGELES COUNTY | N LONG BEACH SOUTHLAND CONSTRUCTI ON NJOYA, DAVID $96,540 04/23/08  100%
07-1MVb304 AND SI GNAL HILL AT VAR OUS LOCATI ONS 3943 | RVINE BLVD NO 40 18730 S. W LM NGTON $99, 2;8 %; 3411; gg 100%
FROM CHERRY AVENUE OVERCROSSI NG TO AVE., SUITE 103
I RVI NE CA 92602 ’ 11/05/08
SANTA FE AVENUE UNDER RANCHO DOM NGUEZ, CA COVPLETED
B eop REPLACE JO NT SEALS (714) 488- 2891 90220
(310) 609- 0264
07- LA- 405- 25. 9/ 29. 5 IN LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY CONSTR. INC.  VENTOCI LLA, JOSE $121, 141,470 09/28/04  100%
07-1178U4 LOCATI ONS 419 SOUTH HINDRY AVE., STE C $107, 898,590 10/ 06/ 04 89%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $1, 181,618 06/ 04/ 09
40-5 30- (8NS) T I NGLEWOOD, CA 91792 310) 410. 9862
6207- 034-() (310)

HB5 SWPPP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 40. 1/ 46. 2 IN LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON PATEL, JAGDI SH $2, 496, 488 11/01/ 06 0%
2(7:; 33824_(055)E FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVENUE $2'§fl3‘21' 22(1) ég; 81; 82 0%
BOULEVARD OVERCROSSI NG TO DEVONSHI RE ENCI NO, CA 91436 ’
--0) PERRI S CA 92570
STREET UNDERCROSSI NG 951) 675. 8200 (818) 788- 3303 PLANT EST
PLANTI NG AND | RRI GATI ON (951) 675- SATI S
HA25 SWPPP
07-LA-405-/12.6 IN LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STOWSKI , TOM $14, 067,929 11/10/05 69%
07- 244404 12,301,511 11/ 23/05
hG aa0s - (029 E CARSON AND SI GNAL HI LL FROM LOS ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. WDODRUFE $ 5398 915 127031 09 87%
0 ANGELES AND ORANGE COUNTY LI NE TO 1792 KAl SER AVE. AVE. '
o ROUTE 405 AND 110 SEPARATI O DOWNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG IRVINE, CA 92614-5706 (562) 401- 3333
HA22 wecP
07- LA- 405-/48. 6 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL NJOYA, DAVID $6, 076,088 02/ 28/ 08 43%
OAE f/:‘igg;‘_ 140 & LOCATI ONS FROM SAN GABRI EL RI VER 1792 KAl SER AVE 18730 S W LM NGTON $3?$§§3’§§I 825 1?5 gg 50%
(140) BRI DGE TO ROUTE 405/ 5 SEPARATI ON AVE STE #103 :
?;3'37 1-(08) I NSTALL METAL BEAM GUARD RAI L IRVINE, CA 92614-5706 RANCHO DOM NGUEZ, CA
HB1 WeCP 90220
(310) 609- 0264
07-LA-710-6.8/9. 1 IN LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE MANAGEMENT AKBARI AN, NASSCD $3, 075, 844 08/ 05/ 04 0%
AQW P710- (011) E FROM ROUTE 1 PACIFI C OAST H GHUAY TOSERVI CES 17912 GRUSADER AVE. 10 621 oaz7i09 0%
0 (011) WARDL OW AVENUE 999 TOWN & COUNTRY RD. 4TH FL STE 101 :
o H GHWAY PLANTI NG AND | RRI GATI ON
ORANGE, CA 92868 cgge;el ;g;:, 3;:;«590703 PLANT EST
HA25 SWPPP (562) 860- SATI S
07-LA-710-9.4/18. 4 IN LOS ANGELES COUNTY I N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. MOUSSA NAZEM $145, 285, 740 05/ 31/ 07 21%
07-183114 54, 486, 109 07/ 05/ 07
10 (788)N CARSON, COMVPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE. $$4 Ao 109 or0s 37%
AND SOUTH GATE AT VARl OUS LOCATI ONS SUITE 101 » OF
-0 REHABI LI TATE ROADWAY FOOTHI LL RANCH, CA 92610 CERR TCS, CA 90703
A2 SWPPP (562) 860- 3085
07-LA-710-16.1/18. 4 IN LOS ANGELES COUNTY | N LYNWOOD AND SULLY M LLER CONTRACTI NG SAAD, HUSSEI N $29, 849,333  08/19/08 0%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE COMPANY 11229 S. \WDODRUFF 28 225 ég; 22 0%
710/ 105 SEPARATI ON TO FI RESTONE 1100 E ORANGETHORPE SUI TE 200 AVE.
BOULEVARD OVERCROSSI NG ANAHE M CA 92801 DOMNEY, CA 90241 SUSPENDED
PLACE RUBBERI ZED HOT M X ASPHALT (562) 401- 3333

HA22 SWPPP (714) 578- 9600
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-16.7/17.3 IN LOS ANGELES COUNTY I N SOUTH GATE ALL AVERI AN ASPHALT TRAN, KELVIN $245,873 05/02/08 55%
07-2Y8404 AND LYNWOOD AT | MPERI AL HI GHWAY P.O BOX 2229 11229 S. \WDODRUFE $111, 119 05/21/08 45%
OVERCROSS! NG AVE $111,119 12/15/08
PLACE RUBBERI ZED HOT M X ASPHALT CORONA, - CA 92878- 2229 DOMEY, CA 90241
HVLA VPCP (562) 401- 3333
07- LA-5707-/0 IN LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,813,734 12/02/05  100%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $4;$g;1$' fig g; gi; 82 92%
RECONSTRUCT MAI NTENANCE STATI ON SU TE C 107 '
DOMEY  CA 90241 MONTEREY PARK, CA. 91754
(562) 803- 9499 323) 081 1795’ : OVER RN
HA12 SWPPP (323) 981-
07-LA-5764-10 IN LOS ANGELES COUNTY I N LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2, 669,175 01/05/07  100%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG ENG NEERI NG CONTRACTOR 5200 W | MPERI AL HW $2, g;g 2;2 gi; ig; 8; 95%
CENTER 735 LAGUNA DRI VE LOS ANGELES, CA 90045 !
CONSTRUCT TRAI NI NG FACI LI TY .
CARLSBAD, CA 92008 (213) 216- 6068 OVER RUN
HAL2 SWPPP
07-VEN-1-12.7/0 I N VENTURA COUNTY AT HUENEME ROAD TDS ENG NEER! NG MANNAA, HASSAN $274,755 06/ 23/ 08 39%
07- 3N7904 I NSTALL TRAFFI C SI GNALS 1014 S. VESTLAKE BLVD. 14-136 $52,258 07/07/08 9
FOAE B RESTHESEL 13171 TELFAI R AVENUE 352, 258 02/ 13/ 09 19%
91361 SYLMAR, CA 91342
(818) 364- 2760 SUSPENDED
HB4N wecP
07- VEN-1-21. 2/ 0 I N VENTURA COUNTY | N THOUSAND QAKS,  BENA COVPANY ABUMUHOR, | SSAM $149,580 04/ 14/ 08 84%
07-4L8304 SIM VALLEY, FILLMORE, SANTA PAULA, 2785 PACI FI C COAST HWY NO 322 1525 RANCHO CONEJO $137, Ogg 225 ig; gg 97%
MOORPARK AND VENTURA AT VAR OUS BLVD., #102
TORRANCE CA 90505 ’
LOCATI ONS 310)371. 9999 THOUSAND OAKS, CA 91320
I NSTALL CABLE RAI LI NG (310) 371-
HA28 WeCP
07- VEN-23-3.5/11. 4 I N VENTURA COUNTY | N THOUSAND QAKS  SECURI TY PAVI NG COMPANY INC  EID, EM LE $63,073,110 04/ 04/ 06 0%
07- 115454 NOOR ROM THOUS 60, 742,598 04/ 17/ 06
HP21- 6207- (036) L AND PARK FR:R:TS AND ORKS P O BOX 1489 1525 RANCHO CONEJO s $117, 494 09/ 01/ 10 0%
620-7 03 BOULEVARD UNDE SING TO NEWLCS SUN VALLEY CA 913531489 BLVD. SUITE 102 7
B ()' -0 ANGELES AVENUE UNDERCROSSI N (818) 767- 8418 THOUSAND OAKS, CA 91320 PLANT EST
W DEN ROADWAY AND SOUND WALL (805) 375-9247 SATI S
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-23-20.7/21. 1 CLEAR STORM DEBRI S FROM BENEATH 2 ALLI ANCE CONSTRUCTION, INC  ABUMUHOR, | SSAM $235,000 01/26/08 40%
07-1X8904 VEN-23 BRI DGES (BRI DGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135, Ozg 8;; gg; 82 57%
BRI DCE #53-424 SECTI ONS OF GRI MES OXNARD. CA 93033 BLVD., #102
CREEK CHANNEL DI R S EMERGENCY ’ TOUSAND QAKS, CA 91320 SUSPENDED
CLEAR STORM DEBRI'S TO MAI NTAI N (805) 375-9247
201130 CHANNEL FLO
07- VEN-33-6.0/57. 5 I'N VENTURA COUNTY | N AND NEAR VENTURA MODERN ALLOYS, | NC. ABUMUHOR, | SSAM $2, 903,712 05/ 24/ 07 96%
07- 203004 2,537,569 06/22/07
ACST- P033- (064) E AT VARI QUS LOCATI ONS 11172 WESTERN AVE. 1525 RANCHO CONEJO $ %0 12/ 15/ 09 83%
METAL BEAM GUARD RAI L AND STRI PI NG BLVD. #102
G P0- 33 0- (4E) STANTON, CA 90680
0 THOUSAND OAKD, CA 91320
HBL PP (805) 375- 9247
07- VEN-33-7.8/ 8 I N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, INC. VALENCIA DORRI, M KE $5, 985,000 02/14/05  100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMMERCE CENTER 1525 RANCHO CONEJO $5, 902, 9;3 84215 ig; 82 100%
THE OAK VIEWVILLAGE. DIR S 28548 LI VI NGSTON AVENUE BLVD., #102
EMERGENCY F. A. CONTRACT HOUS
VALENCI A, CA 91355-4171 T AND QAKS, - CA 91320
STABI LI ZE & REPAI R A STORM DAMAGED (805) 480- 4928
HA-23 ROADWAY
07- VEN- 33-10. 9/ 10. 9 I N VENTURA COUNTY NEAR QJAI FROM TDS ENG NEERI NG ARROYQ, HECTOR $259,547 06/ 23/08 73%
07- 4N5304 WOODLAND AVENUE TO BALDW N ROAD 1014 S. VESTLAKE BLVD., STE14 1525 RANCHO CONEJO $264,124 07/07/08 98%
MODI FY S| GNAL AND LI GHTI NG BLVD. SU TE 103 $47,250 12/19/08
THOUSAND OAKS, CA. 91316
THOUSAND OAKS, CA 91320
HBAN WPCP (805) 480- 4928
07- VEN- 33-14. 0/ 57. 5 CLEAR ALL STORM DEBRIS, HAUL IT TO  SUMVER CONSTRUCTI ON | RA, ALFRED $385,000 01/31/08  100%
07-1X9304 APPROVEDI SPOSAL SI TES, CLEAR & P.O. BOX 30 1525 RANCHO CONEJO $304, 722 %; 2(1)5 gg 79%
RESTORE ALL DRAI NAFLOW LI NES ALONG SANTA PAULA CA 93061 BLVD., SU TE 103
THE ROADWAY SHOULDERS DIR S E ' THOUSAND QAKS, CA 91320 OVER RUN
REMOVE SLIDE & STORM DEBRI'S, REPAIR (805) 480- 4928
201020 & RECP
07-VEN-33-17.7/17.7 REPAI R RECENT STORM DAMAGE AND SUMVER CONSTRUCTI ON I RA, ALFRED $1,185,000 02/28/08  100%
07-1X9704 PROTECT VEN33 FROM DIR S EMERGENCY P.Q BOX 30 1525 RANCHO CONEJO $897, 52(3) %; g?; gg 76%
FA RACT SANTA PAULA, CA 93061 BLVD., SUTE 103
EMERGENCY STORM DAMAGE REPAI R VEN- ' THOUSAND OAKS, CA 91320 OVER RUN
033 (805) 480- 4928

201020
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-101-.4/4. 4 I N VENTURA COUNTY | N THOUSAND QAKS  SECURI TY PAVI NG COMPANY |NC  PATEL, JAGDI SH $4, 324,056 11/19/07 83%
2&%{338‘1‘_(1%) c FROM 0.4 KM EAST OF WESTLAKE P O BOX 1489 5160 HASKELL AVENUE $4, ggg' gig (1&; gg; 8; 94%
601 1 (35 BOULEVARD OVERCROSSI NG TO 0.4 KM VEST SUN VALLEY CA 913531489 ENCI NO, CA 91436 :
OF CONEJO SCHOOL ROAD UC 818) 767- 8418 (818) 788- 3303
--0) I NSTALL CONCRETE BARRI ER (818) )
HA27 SWPPP
07- VEN-101-22.0/23. 7 I'N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGEMENT DI PSIA, M KE $1, 791,883 09/ 06/ 07 0%
07-234204 VENTURA AT VARl OUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO $1;$§J§g' ;8\2 825 gi; (1); 0%
PLANTI NG AND | RRI GATI ON 999 TOWN AND COUNDTRY ROAD BOULEVARD, SUI TE 102 !
CRANGE, CA 92868 T;&JS?I;I? ;)253 CA 91320 PLANT EST
HA21 SWPPP (805) 375- SATI S
07- VEN-118-18.2/32. 6 VEN 118 18.2/32.6 HW WDENING AND  C. A RASMUSSEN, |NC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $48, 859, 379 02/ 22/ 07 64%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWVERCE CENTER 28548 1525 RANCHO CONEJO $éi, égg, 27322 gg; ég; g; 86%
ON ROAD TO LOS ANGLES COUNTY LINE -  LIVINGSTON AVENUE VALENCI A, CABLVD,, SUI TE 103 1O
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320
W DEN H GHWAY .
HEL3 SWPPP (805) 480- 4928
07- VEN-118-18. 4/ 0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTI ON | NC I RA, ALFRED $196, 855 06/ 04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $191, 7;3 (1)(13; (2)2; 8; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 E"VD' Eg' -I;K;CBCA 91320
(909) 394- 4510 805) 480- 4928
HA22 WPCP (805) 480-
07- VEN-118-21.8/21. 8 IN VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON | NC EID, EMLE $1, 427,150 09/ 29/ 08 0%
07-1X3104 0.1 MLE WEST OF ALAMOS CANYON ROAD 1860 EASTMAN AVENUE NO 108 1525 RANCHO CONEJO $0 10/22/08 0%
ER- 4129- (004) E $0 12/15/09
UNDERCRGSSI NG BLVD., #102
0 REPAI R CULVERT VENTURA CA 93003 THOUSAND OAKS, CA 91320
(805) 654- 1682 805 375 9247’
HA23 SWPPP (805) 375-
07- VEN-118-23.3/32. 6 I'N VENTURA COUNTY IN SIM VALLEY FROMTAFT ELECTRI C CO MANNAA, HASSAN $1, 073,460 06/17/08 42%
07-142804 0.8 KM VEEST OF FI RST STREET 1694 EASTMAN AVENUE 13171 TELFAI R AVENUE 232?’ ggg 8;; 1;’; 82 5204
OVERCROSSI NG TO 0.8 KM EAST OF SYLMAR, CA 91342 !
SYCAMORE DRI VE UNDERCROSSI NG VENTURA,  CA 93003 (818) 364- 2760

MODI FY LI GHTI NG
HA22 WPCP
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Statement of Ongoing Contractsasof 11/20/08

12/ 03/ 08

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-118-32.0/32.5 I'N VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON, | NC. TOUTOUNCHI AN, MOHAMVAD $3, 244,025 09/ 29/ 08 0%
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 1860 EASTMAN AVENUE, NO. 108 1525 RANCHO CONEJO 23 10/ 23/ 08 0%

OVERCROSSI NG TO ROCKY PEAK ROAD

VENTURA, CA 93003 BLVD., SUITE 103

OVERCROSSI NG THOUSAND QAKS, CA 91320

CONSTRUCT RAMPS )
HE11 SVPPP (805) 480- 4928
07- VEN- 118- 32. 0/ 33 I'N VENTURA COUNTY IN SIM VALLEY AT C A RASMUSSEN | NC TOUTOUNCHI AN,  MOHAMVAD $177,456 11/19/07 0%
07-246904 0.9 KM WEST OF ROCKY PEAK ROAD OC AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $161, 677 12/ 14/07 0%
ACST- P118- (057) E FROM 0. 3 KM VEST OF ROCKY PEAK OC TO BLVD.. SUITE 103 $1,900 03/21/09

P1-18 0- (7E) VALENCI A CA 91355
0 ROCKY PEAK ROAD OC (661) 367- 9040 THOUSAND QAKS, CA 91320 PLANT EST

- I NSTALL CHAI N LI NK FENCE ) B}
TEAL ecP (805) 480- 4928 SATI S

07-VEN-118-52.2/2.1 I'N VENTURA AND LOS ANGELES COUNTI ES BEADOR CONSTRUCTI ON COMPANY | RA, ALFRED $396, 700 04/ 29/ 08 100%

07-2Y6604 IN SIM VALLEY AND NEAR LOS ANGELES | NC 1525 RANCHO CONEJO $376,037  05/15/08 40,
FROM ROCKY PEAK ROAD OVERCROSSI NG TO 26320 LESTER Cl RCLE BLVD., SU TE 103 $0 igf gf; 82
0.3 KM WEST OF MOVI E THOUSAND OAKS, CA 91320 COVPLETED
RUBBER! ZED HOT M X ASPHALT OVERLAY  CORONA CA 92883 (805) 480- 4928

HMVL WPCP (951) 674- 7352

07- VEN-126-19. 2/ 34 REMOVE DEBRI S TO RESTORE STORM UNI ON ENG NEERI NG COVPANY, | NCI RA, ALFRED $985, 000 11/02/07 100%

07-1X8704 DRAI NAGE FI RE- BURNED UPSTREAM 3658 N VENTURA AVE. 1525 RANCHO CONEJO $510, 691  11/02/07 5206
WATERSHED THREATENS TO OVERTCP BRIDGE o L\ oo BLVD. $0 10/31/08
& H GHWAY WTH DEBRIS DIR S EME ’ THOUSAND QAKS, CA 91320 OVER RUN
REMOVE DEBRI' S AND RESTORE TO FULL (805) 480- 4928
20.10 CAPACI TY
07- VEN- 150- 9. 6/ 9. 6 I N VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. | RA, ALFRED $2,053,522 01/23/08 95%
07-1189A4 ANA AT COYOTE CREEK BRI DGE P.O BOX 1422 1525 RANCHO CONEJO $813,883 02/07/08 40%
UPGRADE BRI DGE RAI LS BLVD. . SULTE 103 $186,090 11/ 06/ 09
PARAMOUNT, CA 90723 -
THOUSAND OAKS, CA 91320
Aol Swepp (805) 480- 4928
07- VEN- 150- 18. 8/ 18. 8 I N VENTURA COUNTY | N QJAI CA RASSMUSSEN, | NC. | RA, ALFRED $3, 525,748 08/ 11/ 08 25%
07-1189¢4 ANTONI O CREEK BRI DGE 28548 LI VI NGSTON AVENUE NCHO $443,735 08/15/08
ACST- P150- ( 025) E 1525 RA CONEJO $106,811 07/21/10  13%

P1-50 0- (5E)

--0)
HA21 SwWepp

REPLACE BRI DGE

VALENCI A, CA 91355

BLVD., SU TE 103
THOUSAND OAKS, CA 9130
(805) 804- 4928
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 20. 5/ 31 I'N VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC ARROYO, HECTOR $849, 145 09/ 15/ 08 0%
07-41L4304 VARI QUS LOCATI ONS FROM 0. 9 KM EAST OF 22600 G LAMBERT ST SUI TE 1405 1525 RANCHO CONEJO $0 10/ 06/ 08 0%
ACST- 4130- (004) E REEVES ROAD TO 0.2 KM NORTH OF BLVD.  SUITE 103 $0
41-30 0- (4E) LAKE FOREST CA 92630 ’
RAFFERTY RANCH ROAD THOUSAND QAKS, CA 91320
--0) REPAI R SLOPE (949) 454- 1999 (805) 480- 4928
HA23 WPCP
07- VEN- 150- 28. 5/ 28. 5 I'N VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, | NC. I RA, ALFRED $2,893,198 01/18/08 64%
07-1189F4 SPRI NGS AT S| SAR CREEK BRI DGE AND 28548 LI VI NGSTON AVE. 1525 RANCHO CONEJO $1,984,728 02/06/08 69%
ACST- P150- (024) E $208,082 04/ 14/ 10
SANTA PAULA CREEK BRI DGE BLVD. SU TE 103
(P)l' 50 0-(4E) W DEN BRI DGE AND UPGRADE RAI LI NG VALENCI A, CA 91355-4171 THOUSAND QAKS, CA 91320
A1 - (805) 804- 4928

Totals: Authorized Final Amt: $1, 109, 156, 975 Completed to Date: $660, 495, 388 Work ThisMonth: $30, 557, 872
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-.2/6.7 I'N RI VERSI DE AND SAN BERNARDI NO STEI NY AND COVPANY | NC RAMDS, MO SES $2,937,124 05/01/08 56%
08- 0K5004 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 8100 1110- A RESEARCH DRI VE 2283’ ggg 82; ig; 82 7%
I NSTALL VEHI CLE DETECTI ON STATI ONS . ’
BALDW N PARK CA 917060993 REDLANDS, CA 92374-4562
(626) 338 0923 (951) 232- 6293
HB4N SWPPP
08-RI V-10-8. 1/ 24. 2 I'N RI VERSI DE COUNTY | N AND NEAR ALL AMERI CAN ASPHALT ATTN FATH , ALI $14, 910, 801 02/ 01/ 08 40%
08- 1A9904 BEAUMONT AND BANNI NG BRETT SCHULTZ 2781 W RAVBEY STREET, $5, 074,264 03/07/08 34%
_A_Cl(;\40010-(100)9 CONSTRUCT BARRI ERS P. O BOX 2229 SUTE 7 $1, 534,843 08/11/09
CORONA. CA 92878. 2229 BANNI NE, CA 92220- 3700
HAD7 SVYPPP ' (951) 232- 7259
08-RI V-15-8.2/23.9 I'N RIVERSI DE COUNTY | N MURRI ETA AND ALL AMERI CAN ASPHALT JAMES M YANG CHAD $9, 286, 855 09/ 07/ 07 69%
OASC; "\1498%24 15006 LAKE ELSI NORE FROM 0.9 KM SOUTH OF MC GEE PRQJECT MANAGER 9225 STELLAR CT., STE $9;$§22,;1§ (1)25 835 8; 97%
0 - (150) ROUTE 15/ 215 SEPARATION TO 2.6 KM 1776 ALL AMERI CAN VAY B '
o NORTH OF ROUTE 15/ 74 SEPA
GRI ND AND REPLACE SLABS CORONA, CA 91718- 2229 oo o e
A2 PCP (951) 232- 7638
08-RI V-15-23.7/33.4 I'N RI VERS| DE COUNTY NEAR LAKE CAL STRIPE INC $130,960 11/07/08 0%
08-0L4304 ELSI NORE FROM NI CHOLS ROAD TO 0. 3 375 SOUTH G STREET $0 11/24/08 0%
M LE NORTH OF TEMESCAL CANYON ROAD $0
RESTRI PE AND REPLACE MARKERS SAN BERNARDI NO CA 92410
(909) 884- 7170
HVI WeCP
08- Rl V- 15-40. 0/ 40. 7 I'N RIVERSI DE COUNTY | N CORONA FROM  BEADOR CONSTRUCTI ON CO. I NC.  ABUGHARBI EH, | MAD $13,521, 667 11/21/07 46%
g?;aﬁ%igi (032)N 0.5 KM SOUTH OF MAGNOLI A AVENUE 26320 LESTER Cl RCLE 9225 STELLER COURT $8§§f§'1§§ 1%5 (1)25 8; 59%
i i OVERCROSSI NG TO 0.6 KM NORTH OF STE B '
510-4 03-() MAGNCLI A AVENUE OVERCROSS! NG CORONA, - CA 92883 CORONA, CA 92883
HE(l)l S CONSTRUCT NEW RAMP AND W DEN BRI DGE (951) 232- 3610
08-RIV-15-/41.8 I'N RI VERSI DE COUNTY AT VARI OUS CALI FORNI A PROFESSI ONAL $1, 120, 000 06/ 23/ 08 0%
08-0J7104 LOCATI ONS ELECTRI CAL ENG NEERI NG $0 07/18/08 0%

I NSTALL VEHI CLE DETECTI ON SYSTEMS 9316 MABEL AVENUE $0

SOUTH EL MONTE CA 91733
HB4N WPCP (626) 452- 8658
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-79-7.0/7.1 IN R VERSI DE COUNTY NEAR AGUANGA AT BERT W SALI'S | NC. MANASRAH, FATHI $643,545 10/ 03/ 06 0%
08- 450204 TEMECULA CREEK BRI DGE 10769 WOODSI DE AVENUE, #205 9225 STELLAR COURT, $634,979 10/ 13/ 06 0%
ROCK SLOPE PROTECTI ON SUTE B $1,836 12/23/08
SANTEE, CA 92071
CORONA, CA 92883 PLANT EST
Aot - (951) 277- 8582 SATI S
08-RIV-91-.6/1.2 I'N RI VERSI DE COUNTY NEAR CORONA FROMSEMA CONSTRUCTI ON, | NC. MANASRAH, FATHI $13, 736,380 02/ 08/ 07 80%
08- 456614 1.0 KM EAST OF ORANGE AND RI VERSIDE 6 ORCHARD SUI TE 150 9225 STELLAR COURT #5 $12, 280, 434 02/ 27/ 07 89%
Hzéé' 2022'(049” COUNTY LINE TO 1.4 KM WEST OF ROUTE LAKE FCREST CA 92630 CORONA, CA 92883 $561,276  04/17/09
) -0 91 AND 71 SEPARATI O ' (951) 277- 8582
--0) REPLACE EXI STI NG BRI DGE
HE11 SWPPP
08-RIV-91-5.3/6.6 IN R VERSI DE COUNTY | N CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVI D $2, 005,417 11/ 03/ 06 0%
08-474104 0.2 KM VEST OF LI NCOLN AVENUE SERVI CES 464 VEST 4TH STREET $1, 806,096 12/ 05/ 06 0%
OVERCROSSI NG TO EAST GRAND BOULEVARD 999 TOAN AND COUNTRY RD 4TH F VS 1104 $6,008 12/24/10
UNDERCROSSI NG
PLANTI NG AND | RRI GATI ON ORANGE CA 92868 EQTO?F ?T&F:D' oA Zx}:\z =T
HA25 SWPPP (714) 835- 4447
(957) 232- 6478
08-RIV-91-21.5/21.6 IN R VERSI DE COUNTY I N RI VERSI DE ON ALL AVERI CAN ASPHALT CALI XTO, M GUEL $2,109, 890 07/ 30/ 08 74%
08- 0K9204 ROUTE 215 AND ON ROUTE 91 P O BOX 2229 119 N. MAPLE SU TE A iiﬁ’ ;21 225 125 82 20%
PLACE RUBBERI ZED HOT M X ASPHALT & u '
CORONA CA 928782229 CA 92880
(951) 736-7600 951) 232- 8957
HA22 WPCP (951) 232-
08-RIV-177-127 IN R VERSI DE COUNTY NEAR DESERT GRANI TE CONSTRUCTI ON COVPANY  VERLENGI A, ROVANO $3,004, 270 05/ 14/ 08 49%
08- 0K6304 CENTER FROM ROUTE 177/ 10 SEPARATI ON 38000 MONROE STREET 2351 WEST LUGONI A iiy ggg' ggg 8‘135 %f gg 55%
TO ROUTE 177/ 62 SEPARATI ON AVENUE SUI TE F B
RUBBERI ZED HOT M X ASPHALT OVERLAY INDIQ CA 92203 REDLANDS, CA 92374-5014
VL SWPPP (951) 538- 9810
08-RIV-215-33.8/38. 1 I N Rl VERSI DE COUNTY | N MORENO VALLEY P T M GENERAL ENG NEERI NG $772,058 06/ 16/ 08 0%
08-453104 AND RI VERSI DE AT VARIQUS LOCATIONS SERVI CES | NC $0 07/16/08 0%
| NSTALL CHANGEABLE MESSAGE SI GN P O BOX 7745 $0

RI VERSI DE CA 925137745
HB4N SWPPP (951) 710- 1000
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08

District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V-215-37.7/43.9 I'N RI VERSI DE COUNTY I N RI VERSI DE AND WASHI NGTON/ OBAYASHI LOPEZ, JCE $265, 548, 803 02/ 06/ 04 93%
08-334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O. BOX 600 3474 NIKI WAY $265, 333,224 02/ 24/ 04 98%
ACNH 215 -(219)9 W DEN EXI STI NG FREEVAY R VERS| DE. CA 92557 $2, 453,146 12/17/08
|-215 -(219)9 H GHLAND, CA 92346 (908) 275 ’0751
ACNH- X065- (080) N
HB5 SWPPP
HB4C
HE11
08- Rl V-243-13. 8/ 13. 9 I'N RI VERSI DE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN. SIMON  VERLENG A, ROVANO $318,121 02/09/07  100%
08-0C4004 SOUTH OF BANNI NG AT | NDI AN VI STA SEPEHRI 2781 W RAMBEY $317, Ggg 835 8;5 8; 100%

PO NT 8 MCLAREN, SUI TE #8 STREET, STE #7

UPGRADE | NDI AN VI STA POl NT

IRVINE, CA 92318 BQA':';" 2?8 5‘2132220
HB71 WPCP (951) 538-
08- SBD- 10- 24. 0/ 33. 6 I'N SAN BERNARDI NO COUNTY IN COLTON,  TERNO, I NC. 00, KEE $9, 582, 626 06/ 28/ 07 97%
28C; f\f%%- 052) E SAN BERNARDI NO, LOMA LI NDA AND 15701 HERENO AVENUE 790 VI A LATA, SUITE $81$Z§§'§§’;‘ 215 %25 8; 89%
(052) REDLANDS AT VAR OUS LOCATI ONS 100 ’

LN?)Z 08 0-(2) W DEN AND STRI PE RAVPS LA M RADA, CA 90638 COLTON CA 92324
HBAN SVPPP (951) 840- 8323
08- SBD- 10- 30. 1/ 30. 9 I'N SAN BERNARDI NO COUNTY | N REDLANDS CALI FORNI A ENG NEERI NG AND $224,658 06/ 09/ 08 0%
08-0C5904 FROM 0.3 M LE WEST OF EUREKA STREET  CONTRACTI NG | NC $0 07/18/08 0%

UNDERCROSSI NG TO 0.2 M LE WEST OF 6TH16027 BROOKHURST ST STE G 240 $0

STREET UNDERCRCSSI N

I NSTALL LI GHTI NG AND CURB RAMPS FOUNTAI N VALLEY CA 92708
HB4N WeCP (714) 708- 3544
08- SBD- 10-/39. 1 I'N SAN BERNARDI NO AND RI VERSI DE HI GHLAND CONSTRUCTI ON | NC. GONZALEZ, ALFONSO $728,480 04/18/08  100%
08-0C3304 COUNTI ES ON ROUTES 15 AND 40 AT 133 PI XLEY STREET 15367 TAMARACK ROAD $684,368 05/08/08 .

VARI QUS LOCATI ONS $0 11/18/08

ORANGE. CA 92868 VI CTORVI LLE, CA 92392 11/ 20/ 08

INSTALL EXI T SI GNS AND PANELS ' (951) 538- 5218 COMPLETED
HB4N WPCP
08- SBD- 10-/ 39. 2 I'N SAN BERNARDI NO AND RI VERSI DE POMELL CONSTRUCTORS $712,435 10/ 03/ 08 0%
08-0C3314 COUNTI ES AT VARI OUS LOCATI ONS 8555 BANANA AVENUE gg 10/22/ 08 0%

INSTALL EXI T NUMBERI NG SI GNS
FONTANA CA 92335

(909) 356- 8880
HA22 WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15-6. 7/ 0 I N SAN BERNARDI NO COUNTY I N FONTANA J F L ELECTRIC I NC SAQUD, NAHRO $133,651 09/16/08 33%
08- 0F3904 AND RANCHO CUCAMONGA AT BASELI NE ROAD 8257 COVPTON AVENUE 790 S. VIA LATA SU TE $12,155 10/15/08 9%
CONSTRUCT S| DEWALK AND CURB RAMPS #100 $12,155 12/10/08
LOS ANGELES CA 900013915 COLTON. CA 92324
(323)581- 4400 951 252 3778
HB71 WeCP (951) 232-
08- SBD-15-41.7/42. 4 I'N SAN BERNARDI NO COUNTY | N SKANSKA USA CI VI L VEST SARKI N, SUE $5, 589, 135 03/ 16/ 07 0%
08- 333904 VI CTORVI LLE FROM 1.0 KM SOUTH TO 1.0 CALI FORNI A DI STRI CT I NC 15367 TAMARAK ROAD $5, 800, 890 04/ 06/ 07 0%
DPI( ;‘ 0061- (025) KM NORTH OF MAJAVE DRI VE 1995 AGUA MANSA ROAD VI CTORVI LLE, CA 92392 $18, 767  05/26/09
o W DEN BRI DGE, RAMPS AND S| GNAL B}
RI VERS| DE CA 925092405 (951) 232- 7826 PLANT EST
HEL1 SWPPP (951) 684- 5360 SATIS
HB4N
08- SBD- 15- 87. 7/ 186 I N SAN BERNARDI NO COUNTY AT VAR OUS GRANI TE CONSTRUCTI ON COMPANY SANTOS, JOHN $27,872,408 10/19/06  100%
00D e LOATIOS 2 e wineT, ste  STESLE0L LIooioe g,
MEDI AN GRADI NG, DRAI NAGE, RAI LI NG 208
-0 VATSOWI LLE CA 95077 BARSTOW CA 92311- 2366 Lod oscowp
(831) 724- 1011 Ce1)cag.oate LETED
HB1 SWPPP (951) 538-
08- SBD- 15- 150. 0/ 155 I N SAN BERNARDI NO COUNTY BETWEEN SKANSKA USA CI VI L WEST SANTCS, JOHN F. $1, 500, 000 03/ 04/ 08 63%
08-0L6604 HALLORAN SPRI NG OC AND HALLORAN CALI FORNI A DI STRI CT | NC. 222 E. MAIN ST. SUITE $183, 2;8 22; gi; 82 12%
SUMM T OC 1995 AGUA MANSA ROAD 208 11/ 14/ 08
EXPLORATORY WORK, T/ C & PAVEMENT .
RIVERSIDE, CA 92500-2405  CAroTOW CA 92311-2366 COVPLETED
REPAI RS (951) 538- 5315
2010
201130
08- SBD- 15- 160.8/161.5 | N SAN BERNARDI NO COUNTY ABOUT 40 KM DEN BOER ENG NEERI NG AND NGUYEN, KHOA $6, 744,912 11/ 29/ 07 67%
08- 0A6404 SOUTH OF CALI FORNI A AND NEVADA STATE CONSTRUCTI ON | NC 222 E. MAIN ST. STE $5, 400, 423 12/21/07 79%
ACI M 015 - (043)2 $440, 773 03/ 24/ 09 0
AGI M 015 - (043) E LI NE AT THE VALLEY WELLS SAFETY 72 152 NORTHSHORE STREET STE 208 ’
-(043) ROADSI DE REST AREAS BARSTOW CA 92311- 2366
--() RESTORE REST AREAS THOUSAND PALMS CA 92276
(951) 232- 8611
HA26 SWPPP (760) 469- 8923
08- SBD- 15-169. 8/181.9 | N SAN BERNARDI NO COUNTY NEAR WHEATONLAS VEGAS PAVI NG CORPORATI ON  YUEN, M CHAEL $61, 584, 400 10/ 26/ 07 38%
08- 43934 ROV 31,327,320 11/ 15/07
ACI M 015 -(042)2 FSQQA?ID’\KCB)S\/E;CROSQ EGKQAOS?J;HK(JNEQIT;E& 4420 S DECATLR BLVD 2(2); EMANST. STE $$2, 955, 408 12/ 04/ 09 51%
-- ' LAS VEGAS NV 89103
0 YATES WELL ROAD (702) 251. 5800 BARSTOW CA 92311- 2366 SUSPENDED
CONSTRUCT TRUCK DESCENDI NG LANE (951) 232- 7522

HA22 HB1 SWPPP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18- 76. 0/ 84 I N SAN BERNARDI NO COUNTY NEAR LUCERNE ORTI Z ASPHALT PAVING DAVID  PARVI NJAH, NOHSEN $474,709 06/04/08  100%
08- 0K6004 VALLEY AND APPLE VALLEY FROM 0.5 ORTI Z 15367 TAMARACK ROAD $441, 7;8 285 225 82 100%
M LE NORTH OF CUSTER ROAD TO 0.3 M LEP.O BOX 883 VI CTORVI LLE, CA 92392 11/ 03/ 08
SOUTH OF LAGUNA SECA (951) 232- 7755 COVPLETED
REPLACE ASPHALT CONCRETE SURFACING ~ OOLTON. CA 92324
HML wecP
08- SBD- 18-78.3/78.7 I N SAN BERNARDI NO COUNTY NEAR LUCERNE ORTI Z ASPHALT PAVI NG | NC $688, 279 09/30/08 0%
08- 447704 VALLEY FROM 0.3 M LE EAST TO 0.2 M LEP O BOX 883 $0 10/ 15/ 08 0%
VEST OF H GH ROAD $0
W DEN AND HOT M X ASPHALT OVERLAY COLTON CA 92324
(909) 386- 1200
HB4N SWPPP
08- SBD-38-1. 0/ 0 I N SAN BERNARDI NO COUNTY | N REDLANDS PTM GENERAL ENG NEERI NG TAHA, | SSA $89,890 06/ 23/ 08 0%

. iy S | NTERSECTI SERVI CES I NC. 1110 RESEARCH DRI VE, $0 07/14/08 0%
MODI FY SI GNALS AND LI GHTI NG 5942 ACORN STREET SUTE A $0 12/ 26/ 08
Rl VERSI DE, CA 92503 Rgg"iAgi’iv 8;32492374
HB1 WPCP (951) 840,

08- SBD- 40- 89. 0/ 119 I'N SAN BERNARDI NO COUNTY NEAR ESSEX GRANI TE CONSTRUCTI ON COMPANY SHAHI DI, SHAI NE $47,396,991 09/ 20/ 07 48%

08- 486304 FROM 2.4 KM VEST OF FORTRESS WASH ATTN: SHANE MOORE 222 E MAIN STREET, $32, 187,468 10/ 05/ 07 68%
AC'(;V‘O“O -(054)8 BRIDGE TO 0.5 KM EAST OF ARDI'S DI TCH 38000 MONROE STREET SUITE 208 $5, 388,476 06/09/09
o BRI DGE
REHABI LI TATE PAVEMVENT I'NDI O CA 92203 ?ﬁ?‘:’;%?ﬁgzgml
HA22 SWPPP
08- SBD-40-142.2/142.6 | N SAN BERNARDI NO COUNTY | N NEEDLES DI VERSI FI ED LANDSCAPE SPRAY, M CHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 M LE WEST OF D MANAGEMENT | NC 1110A RESEARCH DRI VE $3§§* igg 825 %é; 22 0%
STREET OVERCROSSI NG 12112 SEVERN VAY REDLANDS, CA 92374 '
HI GFMAY PLANTI NG AND | RRI GATI ON .
RI VERS| DE CA 92503 (951) 232- 6497 PLANT EST
HA25 SWPPP (951) 734- 6161 SATI S
08- SBD-58-11.5/22. 4 I'N SAN BERNARDI NO COUNTY ABOUT 14.6 J MC LOUGHLIN ENG NEERI NG CO AL- KHATEEB, TAGHREED $742,836 02/26/08  100%
08- 0H6004 M LES WEST OF BARSTOW FROM 4.2 M LES |NC 15367 TAMARACK ROAD $678, 923 f{g; %g; gg 100%
EAST OF RUBBI SH ROAD TO 2.3 M LES 10641 FULTON COURT VI CTORVI LLE, CA 92392 10/ 31/ 08
WEST OF H DDEN RI VER RO (951) 232-7793 COVPLETED
3O NT SEAL PAVENENT RANCHO CUCAMONGA CA 91730
HML wecP (909) 944- 1037
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 08
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 60- 3. 4/3.5 I'N SAN BERNARDI NO COUNTY I N CHINO AT MR DI CK VOGELS PETERSON CHASEKAWAA, JABRA $362, 072 04/ 30/ 08 83%
08- 000804 MOUNTAI N AVENUE EASTBOUND OFF- RAMP  GENERAL ENG NEERI NG 2023 CHI CAGO AVENUE $é‘ig, ﬁg 22; 13; 82 40%
W DEN EXI STI NG RAMP CONSTRUCTI ON | NC. SUl TE B6 :
1792 KAI SER AVENUE RI VERSI DE, CA 92507 SUSPENDED
HB4N WecP IRVINE, CA 92614-5706 (951) 276- 1938
08- SBD- 62-17. 1/ 17. 8 I'N SAN BERNARDI NO COUNTY IN JOSHUA  VANCE CORPORATI ON ALl PANAH, FRED $1,099, 829 08/ 08/ 08 85%
08-476804 TREE FROM SUNNY VI STA ROAD TO HALLEE 2271 N LOCUST AVENUE $610, 183  08/25/08 9
ACHS- P062- (025) E ROAD Zgg S VIA LATA SUTE $418,731 12/05/08  °°%
PO- 62 0- (5E) RIALTO CA 92377
W DEN ROADWAY T 2324
--() (909) 355- 4333 COLTON, CA 923
HBL SVPPP (909) 289- 2020
08- SBD- 62-31. 1/ 31. 5 I'N SAN BERNARDI NO COUNTY | N P T M GENERAL ENG NEERI NG $292,292 09/ 29/ 08 0%
08- 482604 TVENTYNI NE PALMS FROM 0.1 M LE WEST  SERVI CES | NC $0 10/ 28/ 08 0%
OF MQJAVE AVENUE TO 0.1 M LE EAST OF P O BOX 7745 $0
ALPI NE AVENUE
| NSTALL TRAFFI C SI GNAL RI VERSI DE CA 925137745
HB4N WPCP (951) 710- 1000
08- SBD- 62- 55. 0/ 79. 5 I'N SAN BERNARDI NO COUNTY FROM | RONAGE SKANSKA USA CI VI L VEST GONZALEZ, ALFONZO $1,803,600 05/25/07  100%
08- 0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALI FORNI A DI STRICT I NC 6690 LA CONTENTA ROAD $1, 812, 9;3 gg; (1);1; 8; 100%
JUNCTI ON 1995 AGUA MANSA ROAD YUCCA VALLEY, CA 92284
RESURFACE EXI STI NG PAVEMENT .
RI VERSI DE CA 925092405 (951) 538- 5218
HML WeCP (951) 684- 5360
08- SBD- 62- 83. 0/ 95 ROUTE 62 7.7 MLES WEST OF COLORADO FNF CONSTRUCTI ON | NC. VERLENG A, ROVANO $500, 000 09/15/08  100%
(’3‘5:; 0'\/54021 ) R VER TO 2.7 M LES EAST OF | RON 115 S. 48TH STREET 2351 W LUGONI A AVE. $254, 122 28; cl)ij 82 100%
i MOUNTAI N ROAD NEAR VI DAL JUNCTI ON
--() TEMPE, AZ 85281 SUlTE #F
REPAI R STORM DANMAGE REDLANDS, CA 92374-5014
010 (951) 538- 9810
201130
08- SBD- 66- 19. 9/ 20. 4 I'N SAN BERNARDI NO COUNTY IN RIALTO ATC S | ELECTRI CAL CONTRACTORS $466, 900 06/ 23/ 08 0%
08- 0A7404 THE | NTERSECTI ON OF ROUTE 66 AND I NC $0 07/22/08 0%

PEPPER AVENUE 10623 FULTON VELLS AVENUE $0

CONSTRUCT CURB RAMPS AND CULVERT
SANTA FE SPRI NGS CA 90670

HB71 WPCP (562) 946- 0700
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CHI NO AT PACI FI C RESTORATI ON GROUP | NC SPRAY, M CHAEL $203,350 02/ 08/ 08 34%
08- 449714 CHI NO CREEK BRI DGE P O BOX 77038 1110A RESEARCH DRI VE $§§'§§8 82;22;23 44%
ESTABLI SH EXI STI NG PLANTI NG :
CORONA CA 92877 ?5?&?22?’622792374
(951) 734- 9809
HA21 WeCP
08- SBD- 83- 10. 6/ 0 I'N SAN BERNARDI NO COUNTY | N ONTARI O BELAI RE WEST LANDSCAPE INC.  EMUH, GODW N $82,850 05/ 02/ 08 0%
08-0HB414 AT PRI NCETON STREET P.O. BOX 6270 790 SOUTH VI A LATA $75,0§8 ggjégjgg 0%
REMOVE MEDI AN AND REPLACE LANDSCAPE SUl TE 100
BUENA PARK, CA 90622
COLTON, CA 92324 PLANT EST
HB1 WPCP (951) 232- 3706 SATI S
08- SBD- 138- 14. 2/ 23. 9 I'N SAN BERNARDI NO COUNTY I N AND NEAR GRAHAM CONTRACTORS | NC GADALLA, AMGAD $790,850 03/28/08  100%
08-0J6004 HESPERI A FROM PI NE LODGE VEST P O BOX 26770 236 ORANGE SHOW RD $764,1g€ gijégjgg 100%
OVERHEAD TO 173/ 138 SEPARATI ON SUl TE 109
PLACE CHI P SEAL COAT SAN JOSE CA 95159 11/03/0?{)@
(408) 293- 9516 SAN BERNARDI NO, CA 92408 LETED
™ VPGP (909) 844- 9731
08-SBD-173-7.0/7. 4 I'N SAN BERNARDI NO COUNTY FROM 0. 27 KMGRAND PACI FI C CONTRACTORS | NC STOKES, RAY $691, 275 05/ 05/ 08 92%
08-0G3204 EAST OF GRASS VALLEY ROAD TO 0.92 KM680 NORTH COTA STREET 236 ORANGE SHOW ROAD, $735,626  05/22/08 98%
ACST- 4127- (004) E $0 11/21/08
WEST OF ARBON LANE STE 190
41-27 0- (4E) REPAI R PAVENENT CORONA, CA 92880 11/ 14/ 08
-0 SAN BERNARDI NO, CA 92408 SUSPENDED
A3 SWPPP (951) 232- 3748
08- SBD- 210- 9. 4/ 11 I'N SAN BERNARDI NO COUNTY AT RANCHO  JMA CONSTRUCTI ON CO SPRAY, M CHAEL $786,775 09/21/07  100%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET 1110A RESEARCH DRI VE $570,2;g ééj;g;gz 79%
210 REDLANDS, CA 92374
M T1 GATI ON PLANTI NG SEM VALLEY, CA 93063 (951) 232. 6497
HE11 SWPPP
08- SBD- 215-4. 8/ 6.5 I'N SAN BERNARDI NO COUNTY | N SAN MCM CONSTRUCTI ON | NC. YOGARAJAH, MANNY $82, 036,322 11/21/07 36%
08-007174 BERNARDI NO AT VARI OUS LOCATI ONS P.O BOX 620 VI A LATA STE $33, 943,142 12/ 14/ 07 9
PRS- 6208- (013) N 850 S. S $4, 400,715 06/09/11 1%

L 62-08 0-(3N)
--0)
HB5
HE11

SWPPP

State of California Department of Transportation

W DEN FREEVWAY AND OVERPASSES

NORTH HI GHLANDS, CA 95660

100A
COLTON, CA 92324
(951) 830- 6864
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-259-/1.5 I'N SAN BERNARDI NO COUNTY | N SAN BEADOR CONSTRUCTI ON COMPANY $393, 700 05/ 08/ 08 0%
08- 0K6104 BERNARDI NO FROM 0.1 M LE SOUTH OF I NC $0  05/27/08 0%
16TH STREET OVERCROSSI NG TO E STREET 26320 LESTER Cl RCLE $0
OVERCROSSI NG
HOT M X ASPHALT OVERLAY CORONA CA 92883
HML WPCP (951) 674- 7352
08- SBD- 5506-/ 0 I N SAN BERNARDI NO COUNTY | N FONTANA Rl VERS|I DE CONSTRUCTI ON COVPANYLENART, ELVI RA $3, 147,245 11/ 15/ 07 0%
08-3770U4 AT THE LOCATI ON FOR THE FUTURE I NC 3474 NIKI WAY $3, 060,044 12/14/07 0%
C'V(L;\* 6208-(014)E SOUTHERN REG ONAL LABORATORY AND P O BOX 1146 RI VERSI DE, CA $7,799  07/02/09
o TRANSPORTATI ON MANAGEMENT CENT B}
RI VERS| DE CA 92502 (951) 232- 8949 PLANT EST
CONSTRUCT PARK AND RI DE SATI S
HB4N SWPPP (951) 682- 8308
08- SBD-5708-/0 I N SAN BERNARDI NO COUNTY I N ANGELUS DRP NATI ONAL | NC. GADALLA, AMGAD $938, 000 08/ 26/ 08 22%
08- 479504 OAKS AT THE CAMP ANGELUS MAI NTENANCE 2694 E. GARVEY AVE., #183 236 ORANGE SHOW RD. $93,800 09/25/08 10%
STATI ON STE #1009 $93, 800 06/ 25/ 09
UPGRADE MAI NTENANCE FAC! LI TI ES VEST COVINA, CA 91791 SAN BERNARDI NO, CA 92408
AL (909) 844- 9731
08- SBD- 5724-/ 0 I N SAN BERNARDI NO COUNTY | N YUCCA STEVENS CONSTRUCTI ON | NC FATH , ALI $818, 900 05/ 30/ 08 83%
08-375304 VALLEY AT THE PARADI SE VALLEY 530 WEST AVENUE L 2781 W RAMBEY ST. $818, 928 (1)(135 %; gg 100%
MAI NTENANCE STATI ON AT 6690 LA SUTE 7
LANCASTER CA 93534 11/ 20/ 08
CONTENTA RQAD 661) 948 1674 BANNI NG, CA 92220- 3700 COVPLETED
HAL2 REHABI LI TATE EQUI PMENT BARN ( ) ) (951) 232- 7259
08- SBD-5726-/0 I N SAN BERNARDI NO COUNTY I N ONTARI O DC HUBBS CONSTRUCTI ON EMUH, GODW N $631, 660 09/ 30/ 08 17%
08-0J6604 AND SAN BERNARDI NO AT ONTARI O 37306 VI STA VI EW DRI VE 790 VI A LATA, SUITE $11,231 10/ 22/08 204
MAI NTENANCE STATI ON AND AT SAN 100 $11,231  02/04/09
BERNARDI NO MAI NTENANCE STATI ON YUCAI PA, - CA 92399 COLTON, CA 92324
CONSTRUCT 15 BUI LDI NGS .
HAo3 VPCP (951) 232- 3706
08- SBD- 5730-/ 0 I N SAN BERNARDI NO COUNTY | N FONTANA DJM CONSTRUCTI ON CO | NC LENART, ELVI RA $26, 889, 466 03/ 03/ 08 16%
08- 0H2824 AT THE SOUTHERN REG ONAL LABORATORY 1540 SOUTH LEW S STREET 3474 NIKI VAY $6, 812,672 03/21/08 250
$733,396 02/29/12 0
AT 13970 VI CTORI A STREET RI VERSI DE, CA 92507 '
CONSTRUCT NEW MATERI AL LABORATORY ANAHEI M CA 92805 (951) 232- 8949
HA13 SWPPP

Totals: Authorized Final Amt: $616, 525, 460 Completed to Date: $468, 458, 775 Work ThisMonth: $22, 890, 624




--0

HA22 SWPPP

PLEASANT VALLEY DAM ROAD

HOT M X ASPHALT OVERLAY M NDEN NV 89423

(775) 782- 2006
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- I NY- 178- 48. 6/ 60 I'N | NYO COUNTY ABOUT 5.8 M LES EAST | NTERNATI ONAL SURFACI NG $414,603 11/10/ 08 0%
09- 339504 OF SHOSHONE FROM 0.2 M LE EAST OF SYSTEMS $0  11/24/08 0%
CHI CAGO VALLEY ROAD TO 2.2 M WEST OF P O BOX 4770 %0
CALI FORNI A/ NEVADA STAT
APPLY CHI P SEAL MODESTO CA 95352
HML WeCP (209) 525- 9065
09- | NY- 395-8. 5/ 11. 8 I'N | NYO COUNTY NEAR LI TTLE LAKE FROMMAVERI CK ASPHALT & CHRI' S TALBOT $6, 254, 801 09/ 10/ 08 0%
2&%gggg_(218) c 1.8 KM SOUTH OF SOUTH JUNCTI ON LI TTLE CONSTRUCTI ON 500 SOUTH MAI N STREET :g (1)85 (1)2; gg 0%
0 LAKE ROAD TO 1.9 KM SOUTHOF CINDER PO BOX 13490 Bl SHOP, CA 93514
T ROAD (760) 938- 2572 SUSPENDED
ROADWAY REHABI LI TATI ON BAKERSFI ELD, CA 93389
HA22 SWPPP
09- | NY- 395- 11. 8/ 20. 4 I'N | NYO COUNTY NEAR LI TTLE LAKE FROMMAVERI CK ASPHALT & CHRI'S TALBOT $2,032,599 11/03/08 0%
09- 339704 1.3 MLES SOUTH OF Cl NDER ROAD TO CONSTRUCTI ON 500 SOUTH MAI N STREET 28 (1)%5 125 gg 0%
ROSE VALLEY RANCH ROAD PO BOX 13490 Bl SHOP, CA 93514
RUBBERI ZED HOT M X ASPHALT OVERLAY .
BAKERSFI ELD, CA 93389 (760) 938- 2572 SUSPENDED
HML WPCP
09- | NY- 395- 65. 0/ 76. 1 I'N | NYO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON ¢/ 0 JOSE KURT WEI ERVAN $39, 347,680 06/ 16/ 08 13%
09-2144U4 | NDEPENDENCE FROM 1.0 KM SOUTH OF LA HERNANDEZ 500 SOUTH MAI N STREET $982,244 07/09/08 2%
AQUEDUCT BRIDGE TO 0.7 KM NORTH OF PO BOX 5127 Bl SHOP, CA 93514 $678,917  04/14/10
SHABBELL LANE (760) 872-0781
W DEN TO FOUR- LANE EXPRESSWAY BAKERSFI ELD, CA 93388-5127
HE13 SWPPP
09- | NY- 395-77. 3/ 91. 6 I'N | NYO COUNTY NEAR | NDEPENDENCE FROMSKANSKA USA Cl VI L VEST CHRI'S TALBOT $28, 687,839 08/ 23/ 07 72%
09-214614 0.1 KM NORTH OF NORTH FORT CALI FORNI A DI STRICT I NC 500 S MAIN ST $é§: éﬁé, gﬁ 325 (1)25 8; 63%
| NDEPENDENCE ROAD TO 0.4 KM SOUTH OF 1995 AGUA NANSA ROAD Bl SHOP CA 93514 U
ELNA ROAD (760) 938- 2572
W DEN TO 4 LANE EXPRESSVAY RI VERSI DE CA 92509
HE13 SWPPP
09- 1 NY-395-117.8/122.4 | N | NYO COUNTY NEAR Bl SHOP FROM QUALCON CONTRACTORS | NC $8, 295,570 10/ 30/ 08 0%
09- 258014 BARLOW LANE TO 0.1 KM EAST OF 1645 ESMERALDA AVENUE $0 11/14/08 0%
ACNH P395- (220) E $0
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08

District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- | NY-5709-/0 I'N I NYO COUNTY | N | NDEPENDENCE AT THE STEVENS CONSTRUCTI ON | NC CHRI' S TALBOT $632,026 06/ 24/ 08 93%
09-317204 | NDEPENDENCE MAI NTENANCE ~ STATI ON 530 WEST AVENUE L 500 S MAIN ST $619, 606 07/10/ 08 98%

REMCDEL BUI LDl NGS Bl SHOP CA 93514 $133,984 12/ 02/08

LANCASTER CA 93534
(760) 938- 2572

HAL2
09- MNO- 167-1. 8/ 0 I'N MONO COUNTY NEAR MONO CI TY AT 1.8 ODYSSEY LANDSCAPI NG COMPANY  ANDREW BRANDT $229,130 06/ 18/ 08 0%
09- 295204 M LES EAST OF ROUTE 395 800 W EI GHT M LE ROAD 500 SOUTH MAI N STREET :g 81; 83; gg 0%

I NSTALL DRAI NAGE CULVERT PI PE LI NER

STOCKTON, CA 95209 BI SHOP, CA 93514
(760) 937- 8947

HA42 WPCP
09- MON- 203-/8. 7 I'N MONO COUNTY | N AND NEAR MAMMOTH S| ERRA NEVADA CONSTRUCTI ON DANI EL DEYO $3,176,348 04/16/08  100%
09- 332604 LAKES AT VARl OUS LOCATI ONS FROM PO BOX 50760 500 SOUTH MAI N STREET $3, 122, 9;3 215 %5 gg 100%

MADERA COUNTY LINE TO 0.1 M LE EAST SPARKS. NV 89435 BI SHOP, CA 93514 11/ 10/ 08

OF ROUTE 203/ 395 SEPARATI O ’ (760) 872-0794 COVPLETED

RESURFACE ROADVAY
HML WeCP

Totals: Authorized Final Amt: $89, 070, 596 Completed to Date: $22, 906, 348  Work ThisMonth: $2, 859, 813
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- ALP-88-1.9/0 I N AMADOR AND ALPI NE COUNTI ES AT YOUNGER GENERAL CONTRACTORS, RICE, CLIFFORD A. $5, 693, 000 03/ 18/ 08 21%
10- 444204 PEDDLER HI LL AND CAPLES LAKE I NC. 1110 VEST KETTLEMAN 2182’ 221 2‘21; g; gg 13%
MAI NTENANCE STATI ONS 3195 FI TZGERALD ROAD LANE, SUITE 35 ’
CONSTRUCT TWO NEW BUI LDI NGS
RANCHO CORDOVA, CA 95742 LODI, CA 95240
AL PCP (209) 333- 6922
10- ALP-207-/ 1. 4 I N ALPI NE COUNTY NEAR BEAR VALLEY GEORGE REED | NC DE LA CRUZ MARCEL $673,919 04/22/08  100%
10- OMB404 FROM ROUTE 4 TO 2.2 KM NORTH OF P O BOX 548 $560,334  05/12/08 .
ROUTE 4 | NTERSECTI ON $9,312  11/20/08
HOT M X ASPHALT RESURFACI NG SONORA CA 95370 117201 OSC@P
(209) 984- 5202 LETED
HA22 wWecP
10- AMA- 49- . 5/ . 6 I N AMADOR COUNTY NEAR SCOTTSVI LLE 0.9 VI NCI GUERRA CONSTRUCTI ON R CE, CLI FFORD $377,638 02/08/08  100%
10- OM5104 KM NORTH OF MOKELUMNE RIVER BRIDGE 907 VOGAN TOLL ROAD 1110 VEST KETTLEMAN $359, 532 fﬁ; (1)25 82 100%
CONSTRUCT TURNOUT LANE., SU TE 35
JACKSON, CA 95642 ' 11/04/08
LODI, CA 95240 SUSPENDED
LBAN PCP (209) 333- 6922
10- AMA- 49-7. 0/ 11 I'N AMADOR COUNTY | N AND NEAR SUTTER ODYSSEY LANDSCAPE COVPANY, | NCOSHI TA, STANLEY T. $1, 961,803 11/20/06 0%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 VEST El GHT M LE ROAD 1110 VEST KETTLEMAN $1, 847, 625 g; g‘lij f1>g 0%
CREEK BRI DCGE TO 1.8 KM SOUTH OF STOCKTON. CA 95209 LANE, SU TE 35
AMADOR CREEK BRI DGE ' LODI, CA 95240 PLANT EST
HEL4 SvpPP PLANTI NG AND | RRI GATI ON (209) 333- 6928 SATI S
10- AVA- 88-7. 4/ 0 I N AMADOR COUNTY NEAR | ONE AT JACKSONWATKIN AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05  100%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 VEST KETTLEMAN $152, 069 08/24/05 100%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE. SUITE 35 $0 11/04/08
PO- 88 0-( 7E) SAN RAFAEL, CA 94901- 4886 ' 11/04/08
-0 LODI, CA 95240 PLANT EST
‘Bl PCP (209) 333- 6928 SATI S
10- AMA- 88-29. 5/ 0 I'N AMADOR COUNTY AT PI ONEER FROM 0.3 TEI CHERT CONSTRUCTI ON STOCKTONRI CE CLI FFORD A. $819, 888 04/ 22/ 08 96%
i&fgggg_(mg) c KM EAST OF CARSON DRIVE TO 0.3 KM DI STRICT 1110 VEST KETTLEMAN iggg, ggg 22;%%5 82 93%
EAST OF DEFENDER GRADE ROAD POST OFFI CE BOX 1118 LANE, SUITE 35 '
G PO-88 0-(95) W DEN ROADVAY LODI, CA 95240
--0) STOCKTON, CA 95201 X

HB1 SWPPP (209) 333-6922
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL-4-21.1/23. 4 I'N CALAVERAS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON SHI VI NDER SI NGH $24, 058, 426 08/ 10/ 07 29%
10- 362504 ANGELS CAMP FROM 0.3 KM VEST OF P.O BOX 1118 P.O BOX 280 $16, 196, 096  09/07/ 07 67%
$2,571,827 08/10/10 0
ROUTE 4 AND 49 | NTERSECTI ON TO 0.9 KM ANGELS CANP, CA- 95222 P20
EAST OF ROLLERI BYPASS RCA STOCKTON, - CA- 95201 (209) 736- 6910
CONSTRUCT HI GHMAY AND BRI DGES
HE14 SWPPP
10- CAL- 4- 24. 0/ 28 I N CALAVERAS AND AMADOR COUNTI ES ON  GEORGE REED, | NC. R CE, CLI FFORD $1, 369,800 01/31/08 89%
10- OMB704 ROUTE 4 AT VALLECI TO FROM SI X MLE  POST OFFI CE BOX 548 1110 WEST KETTLEMAN $1, 22;15? f{g; gf{; (1)2 94%
ROAD TO DAVI S RANCH ROAD AND ON RQJ'I'ES CA 95370 LANE SU TE 35 !
104 I N AND NEAR | ONE ONCRA, LODI, CA 95240 SUSPENDED
WPCP RUBBERI ZED ASPHALT CONCRETE OVERLAY (209) 333- 6922
10- CAL- 12- 14,0/ 14. 5 I N CALAVERAS COUNTY NEAR VALLEY ON GRADE CONTRACTI NG | NC CLI FF RICE $415,042 02/21/08  100%
10- 0H3804 SPRI NGS FROM 0.2 KM EAST OF HAUPT P.O. BOX 159 P.O. BOX 430 $446, 7;3 285 5‘115 82 100%
CREEK BRI DGE TO 0.2 KM EAST OF DOUBLE
e o JANESTONY, CA 85327 ALTAVI LLE, CA 95221 10/ 21/ 08
(209) 736- 9563 COMPLETED
W DEN AND RESURFACE ROADVAY
HB4N SWPPP
- - - . el 1 0
10- CAL- 26-30. 0/ 0 I N CALAVERAS COUNTY AT VAR OUS DEBRUI N CONSTRUCTI ON, | NC CLI FF RICE $336,850 05/16/08  100%
10- ON3804 LOCATI ONS P.O BOX 1355 P.O BOX 430 $254, 5;8 (1)85 gg; gg 90%
POLYESTER CONCRETE OVERLAY
FRENCH CAVP. CA 95231 ALTAVI LLE, CA 95221
(209) 333- 6922
HVB WPCP
10- MER-5-/32.5 IN FRESNO AND MERCED COUNTI ES NEAR ~ GEORGE REED P.O. BOX 4760 GURDI P " DANNY" UPPAL $26,301,915 07/09/07  100%
10- ON1504 SANTA NELLA FROM NEES AVENUE MODESTO, CA 95352 P.O BOX 311 $27,292,544 07/ 27/ 07 99%
ACI M 005 - (134)E $415,775 11/ 21/ 08 0
0 OVERCROSSI NG TO STANI SLAUS COUNTY MERCED, CA 95341 ' 11/ 24/ 08
LI NE (209) 815- 1075
RESURFACE ROADWAY
HA22 WeCP (209) 523- 0734
10- MER- 59- 26. 9/ 27. 5 I N MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VI RK $6, 646, 632 09/ 25/ 07 0%
10- 1A0704 MVERCED FROM 0.5 KM SOUTH TO 0.5 KM $3, 830,718 10/ 24/ 07 0%
Asg- 5’853'23‘;) E NORTH OF MERCED R VER BRI DGE $167,074 10/ 06/09
) ) REPLACE BRI DGE B}
-0 (916) 635- 9370 (559) 696- 1545 Z:?:\Z EST

HA21 SWPPP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 15. 2/ 16. 2 I N MERCED COUNTY | N MERCED FROM O  WATKIN & BORTOLUSSI, | NC. HASSAN JAKHAR $1, 309, 813 01/ 06/ 06 63%
10-482314 STREET UNDERCROSSI NG TO 0.5 KM NCRTH 77 LARKSPUR STREET $1,208,968 01/17/06 929
ACNH- P099- (477) E OF V STREET UNDERCROSSI NG $6,972 08/ 24/09
-0 H GHMAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726- 5485
HA25 SWPPP
10- MER- 99- 23. 8/ 26. 5 I N MERCED COUNTY | N AND NEAR ATWATERBAY Cl TI ES PAVI NG AND GRADI NG SAYED HASHEMYAN $31,094, 277 03/ 20/ 08 49%
10-414814 FROM 0. 4 KM NORTH OF ATWATER I NC. 490 S. GOLDEN STATE %i' 3632' éii 8‘715 86755 f{g 46%
OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227 BLVD. 19
CONSTRUCT FREEWAY AND BRI DGES .
CONGORD CA 94524 TURLOCK, CA 95381-1863
HE14 SWPPP
10- MER- 99- 32. 6/ 37. 2 I N MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE, | NC. HASSAN JAKHAR $600, 971 08/19/08 4%
10- 0L5804 M LE SOUTH OF SOUTH AVENUE 800 WEST EI GHT M LE RD P.O BOX 311 $73,197 09/10/08 12%
ACST- P099- (515) E RCROS NORT $64, 941 04/ 03/ 12 0
PO- 99 5-(5E Ve SING T00.5 MLE H o STOCKTON, CA 95209 MERCED, ' CA 95341 ’
(58) GRI FFI TH ROAD OVERCRGSSI NG : (209) 724- 9096
-0 H GHWAY PLANTI NG
SWPPP
10- MER- 140- 36. 5/ 0 IN MERCED COUNTY | N MERCED AT EAST  TEI CHERT CONSTRUCTI ON $405, 137 10/ 21/08 0%
10- 0J8104 21ST STREET P O BOX 3367 $0 11/10/08 0%
I NSTALL TRAFFI C SI GNAL $0
TURLOCK CA 95381
(209) 632- 6600
HB1 wecP
10- MPA- 140- 42. 3/ 43. 5 I N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON P. O© BOXKEWAL VI RK $13, 975,000 06/16/06  100%
10-0P4404 42.3 3367 TURLOCK, CA, 95381 P. 0. BOX 311 $11, 501, 523 (1)85 g; 82 100%
CONSTRUCT TWO TEMPORARY BRI DGES AND MERCED, CA, 95341 10/ 27/ 08
HWY (559) 696- 1545 OVER RUN
201130
10- SJ-4-25.0/29. 5 I'N SAN JOAQUI N COUNTY NEAR FARM NGTON GEORGE REED | NC NOMER GUTI ERREZ $824,038 06/12/08 53%
10-0S4204 FROM 0.1 M LE EAST OF JACK TONE ROAD P. O BOX 4760 611 SAN JUAN AVENUE $731, 4;(33 (1)(135 g; gg 89%
TO 0.4 M LE WEST OF VAN ALLEN ROAD STOCKTON, CA95356 11/ 19/ 08
RUBBERI ZED HOT M X ASPHALT OVERLAY MODESTO,  CA 95352 (209) 942- 6160 COVPLETED

HM WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-4-/0 I'N SAN JOAQUI N COUNTY NEAR DI SCOVERY ZONDI ROS CORPORATI ON $726,000 10/ 23/ 08 0%
10-0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 2401 208TH STREET SU TE C8 $0  11/14/08 0%
AND NEAR TERM NOUS ON ROUTE 12 AT %0
MOKELUMNE RI VER BR TORRANCE CA 90501
REPAI R BRI DGE CONTROL HOUSE (310) 320- 2558
HVBH WPCP
10- SJ-5-10.7/13. 9 I'N SAN JOAQUI N COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON SINGH MANJI T $488,011 05/ 08/ 08 16%
10- ON4204 LATHROP AT VARI QUS LOCATI ONS FROM SERVI CES $248,022  05/30/08 51%
$248,022 01/05/09 °
DEUEL OVERHEAD TO PARADI SE CUT 3309 VI NCENT ROAD :
OVERFLOW BRI DGE (209) 405- 2854
TREAT BRI DGE DECKS PLEASANT HILL CA 94523
HVB WPCP (925) 945- 1052
10-SJ-5-11.8/39. 6 I'N SAN JOAQUI N COUNTY AT VARI OUS CALI FORNI A ENG NEERI NG SINGH MANJI T $860, 265 05/ 23/ 08 90%
10- ON3004 LOCATI ONS FROM OLD US 50 OVERCROSSI NG CONTRACTORS | NC 1110 W KETTLEMAN $;iiv éig 225 185 82 63%
TO ROUTE 5/ 12 SEPARATI ON 20 HAPPY VALLEY ROAD LANE, SUITE 35 :
REPLACE JO NTS AND APPROACH SLABS
PLEASANTON CA 94566 '(‘239; 4;:? 22:20
HVB WPCP (925) 461- 1500
10- SJ-5-13. 8/ 25. 4 I'N SAN JOAQUI N COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON' COMPANY $2, 863,306 05/ 09/ 08 0%
10- 052804 LATHROP AND STOCKTON FROM PARADI SE P O BOX 50085 $0 07/21/08 0%
CUT OVERFLOW BRI DGE TO ROUTE 5/ 4 %0
SEPARATI ON WATSONVI LLE CA 95077
RESURFACE HI GHWAY (831)724-1011
HM WPCP
10-SJ-5-13.9/15. 6 I'N SAN JOAQUI N COUNTY | N LATHROP FROMNEHEM AH CONSTRUCTI ON | NC DEOL, HARM NDER $13,723,855 11/15/06  100%
10- 3A1204 0.1 KM NORTH OF PARADI SE CUT OVERFLOWA4790 E 2ND STREET 1110 W KETTLEMAN $13, 474, S;g ﬁ; gt% gg 100%
BRI DGE TO 0.7 KM NORTH OF ROUTE 5 AND LANE, SUITE 35
BENI CI A CA 94501 11/07/08
120 SEPERATION O (707) 746- 6870 LODI, CA 95240 COVPLETED
W DEN ROADWAY AND BRI DGES - ;
HEL3 - (209) 333- 6930
10- SJ-5-22. 5/ 25. 4 I'N SAN JOAQUI N COUNTY | N STOCKTON AT DEBRUI N CONSTRUCTI ON | NC SINGH MANJI T $319,561 05/21/08  100%
10- ON4804 VARl OUS LOCATI ONS FROM FRENCH CAMP P O BOX 1355 $340, 545 06/ 02/ 08 96%
$118,994 11/30/08 °
TURNPI KE UNDEROROSSI NG TO CHARTER WAY o o : 12/ 01/ 08
UNDERCRCSSI NG (209) 405- 2854

GRIND DECKS AND SEAL JO NTS (209) 462- 5100

HVB WPCP
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District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-25. 6/ 26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PENHALL COVPANY NOMER GUTI ERREZ $1, 260, 015 05/ 23/ 08 23%
10- ON2504 VARI OUS LOCATI ONS FROM ANDERSON 13750 CATALI NA ST 611 SAN JUAN AVE $483, 494 06/ 16/ 08 38%
STREET UNDERCROSSING TO RQUTE 5/4 oo STOCKTON CA 95203 $0  04/24709
SEPARATI ON DRC (209) 942- 6160
TREAT BRI DGE DECKS
HVB WeCP
10-SJ-12-4.4/0 IN SAN JOAQUI N COUNTY ON ROUTE 12 PENHALL COMPANY NOMVER GUTI ERREZ $571,839 05/27/08 81%
10- ON3204 NEAR TERM NOUS AT LI TTLE POTATO 13750 CATALI NA ST 611 SAN JUAN AVE $644,919 06/ 16/ 08 93%
SLOUGH AND ON ROUTE 99 NEAR LODI AT STOCKTON CA 95203 $0 11/15/08
MOKELUWNE RI VER BRI DGE SAN LEANDRO CA 94577 (209) 942- 6160
TREAT BRI DGE DECKS
HVB wecP
10- SJ- 26- 15. 3/ 15. 9 IN SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COMPANY NOVER GUTI ERREZ $2, 218,276 05/ 18/ 06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2,326,073 05/31/06 0%
ACST- P026- (022) E VEST OF DUCK CREEK BRI DGE STOCKTON CA 95203 $0 09/ 28/ 09
PO- 26 0- ( 2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201
0 (209) 942- 6160 PLANT EST
HB1 SWPPP SATIS
10- SJ-88-3.2/0 I'N SAN JOAQUI N COUNTY NEAR WATERLOO COLUMBI A ELECTRIC | NC $282, 485 10/ 03/ 08 0%
10-0L9504 AT ALPI NE ROAD 1980 DAVI S STREET $0 10/ 30/ 08 0%
ACHS- POBS- (050) S I NSTALL TRAFFI C SI GNAL $0
GPCB-8 05- (HSI) P SAN LEANDRO CA 94577
10 0-88-() (510) 430- 9505
HB1 wecP
10- SJ- 88- 13. 8/ 16. 4 IN SAN JOAQUI N COUNTY AT OR NEAR GEORGE REED | NC $1, 483,498 08/ 19/ 08 0%
10-0Gr604 LOCKEFORD FROM 0.2 M LE NORTH OF WEST P O BOX 1630 $0 09/ 04/ 08 0%
JUNCTI ON ROUTE 12 TO 0.1 M LE EAST OF $0
DI SCH ROAD LODI CA 95241
RUBBERI ZED HOT M X ASPHALT OVERLAY  (209)334-0790
HA22 WeCP
10- SJ- 205-3. 0/ 13. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR OC JONES/ CC MEYERS JV MARQUEZ, PAMELA J $85, 886, 046 03/ 28/ 06 76%
10- 300164 TRACY AT VAR OUS LOCATI ONS 1520 FOURTH STREET $78, 498,605 04/ 12/ 06 0
ACNH X077- (014) N 157 SLOW CT, SUTE B $5, 310,189 08/23/10 2%

X0- 77 0-(4N)

--0

HB4C SWPPP

State of California Department of Transportation

W DEN FREEVWAY AND BRI DGES
BERKELEY, CA 94710

TRACY, CA 95304
(209) 221- 6585
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District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-205-8.1/8. 1 IN SAN JOAQUI N COUNTY | N TRACY AT GRANI TE CONSTRUCTI ON' COVPANY $102,985 10/03/08 0%
10- ON1304 MACARTHUR DRI VE P O BOX 50085 $0 10/17/08 0%
MODI FY TRUCK TURNI NG RADI US $0
WATSONVI LLE CA 95077
(831) 724- 1011
HB4N WeCP
10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE' M $4, 266,373 02/ 06/ 06 58%
10- 0F7204 MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE p. 0. BOX 1863 $3,642,710 02/22/06 85%
ACNH- P099- (500) E OF THE PI NE STREET OVERCROSSI NG TO MAI NTENANCE | NC TURLOCK, CA. 95381-1863 $28,150 04/07/10
-0 THE TUOLUMNE RI VER BRI DGE 77 LARKSPUR STREET (209) 667- 1147
PLANTI NG AND | RRI GATI ON
HA25 SWPPP SAN RAFAEL CA 949014886
(415) 453- 4691
10- STA-99- 10. 3/ 12 I'N STANI SLAUS COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON 835 GURDI P " DANNY" UPPAL $2, 473,354 11/ 08/ 07 57%
10-0L6404 CERES FROM M TCHELL ROAD OVERCROSSI NG SOUTH KI LROY ROAD TURLOCK, CA 952 GOODW N DRI VE $1,384,718 11/30/07 53%
os -C ) TO 0.3 KM NORTH OF Wl TMORE AVENUE ~ 95380- 9519 RIPON, CA 95366 $434,595 01/29/09
-0 OVERCROSSI NG (209) 815- 1075
CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
(209) 632- 6600
10- STA-99-11. 9/11. 9 I N STANI SLAUS COUNTY | N CERES FROM  NEHEM AH CONSTRUCTI ON | NC DECL HARM NDER $16, 657, 754 06/ 23/ 08 9%
10- 2A7704 0.5 KM SOUTH OF WWH TMORE AVENUE 801 FI RST STREET SU TE G PO BOX 1863 $2,805,635 07/09/08 179%
$789,207 03/01/11 0
OVERCROSSI NG TO 0. 7 KM NORTH COF TURLOCK, CA 95381 !
WH TMORE AVENUE OVERCROSSI NG BENI CI A CA 94510 (209) 667- 1869
RECONSTRUCT | NTERCHANGE (707) 746- 6870
HE11 SWPPP
10- STA-99- 15. 0/ 16. 5 I N STANI SLAUS COUNTY | N AND NEAR ODYSSEY LANDSCAPE COMPANY, | NCRI CHARD ONOCHI E/ ABDUL $1, 787,465 09/ 18/ 07 0%
10- OF7304 MODESTO FROM TUOLUMNE RI VER BRI DGE TO RASHI D $1,560,976 10/ 16/ 07 0%
$6,601 12/22/11 0
0.7 KM NORTH OF ROUTE 219 AND 99 952 GOODW N DR '
SEPARATI ON RI PON, CA 95366 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (209) 599- 5264 SATI S
10- STA-99-15. 1/ 15. 7 I N STANI SLAUS COUNTY | N MODESTO FROMPAVEX CONSTRUCTI ON DI VI SI ON $157,070 11/17/08 0%
10-0MB704 TUOLUMNE BOULEVARD UNDERCROSSI NG TO 120 GRANI TE ROCK WAY ig 12/01/08 0%

HB1

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-99-19. 0/ 24. 7 I'N STANI SLAUS COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON RI CHARD ONOCHI E/ ABDUL $502, 146 04/ 16/ 08 71%
10- ON5704 MODESTO FROM 0.5 M LE NORTH OF SERVI CES " PCS" RASHI D $453, 307  05/12/08 90%
$453,307 12/10/08 0
CARPENTER/ BRI GGSMORE OVERCROSSI NG TO 3309 VI NCENT RD. 952 GOODW N DR, '
SAN JOAQUI N COUNTY LI NE Rl PON CA 95366
REPLACE CONCRETE PAVENMENT PLEASANT HILL, CA 94523
WeCP
(209) 610- 0806
10- STA- 108- 22. 4/ 26. 5 I'N STANI SLAUS COUNTY | N MODESTO FROMGEORGE REED I NC. RI CHARD ONOCHI E/ ABDUL $5, 667, 114 08/ 06/ 08 38%
10- 3A7404 ROUTE 132 TO CORALWOOD DRI VE RASHI D $718,473 08/15/08 13%
ACST- P108- (045) E REHABI LI TATE PAVENENT $220,794 03/ 16/ 09
P1- 08 0-(5E)
--0)
A2 - (209) 610- 0806
10- STA- 108-30. 5/ 31. 6 I'N STANI SLAUS COUNTY | N AND NEAR GEORGE REED | NC. DAVI D ABLEDU $700, 076 09/ 02/ 08 0%
10-0L7204 R VERBANK FROM M D MAI N CANAL TO P. O. BOX 4760 952 GOODW N DR. $0 09/15/08 0%
ACHS- P108- (046) E one $0 01/16/09
PGP1- 08 0- (6E) RD AVENUE MODESTO, CA 95352 RI PON CA 95366
0 HOT M X ASPHALT RESURFACI NG ! (209) 599- 7281 SUSPENDED
HB1 WPCP
10- STA-219-.1/2.9 I'N STANI SLAUS COUNTY AT SALI DA FROM GEORGE REED I NC SUTTI, RENEE' M $6, 569, 394 06/ 19/ 08 16%
10- 0A8704 SOUTHBOUND RAMP | NTERSECTI ON OF P O BOX 4760 P.O BOX 1863 $342,433  07/09/08 50
$204, 712 01/29/10 °
ROUTE 99/ 219 SEPARATI ON TO 0.2 KM TURLOCK, CA. 95381- 1863 '
MODESTO CA 95352 ’
VEST OF DALE ROAD 209 523. 0734 (209) 667- 1147
W DEN AND RESURFACE ROADVAY (209) 523-
HB4C SWPPP
10- TUO- 49- 12. 6/ 16. 5 I'N TUOLUMNE COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON CO ALFRED BLUM $855,998 04/16/08  100%
10- OMA304 JAVESTOMN FROM 0.2 M LE SOUTH OF P.Q. BOX 50085 952 GOODW N DRI VE $683, 62(7) fﬁ; %; gg 100%
CHI CKEN RANCH ROAD TO EAST JUNCTI ON RI PON, CA 95366
ROUTE 108 WATSONVI LLE, CA95366 11/19/08
(209) 599- 1940 SUSPENDED
RUBBERI ZED HOT M X ASPHALT OVERLAY
WPCP
10- TUO- 120-3.5/6. 9 I'N TUCLUMNE COUNTY NEAR YOSEM TE GEORGE REED, | NC. BAL BAHADUR PAUL $1,722,236 08/ 15/ 08 48%
10- 0G7504 JUNCTI ON FROM 2.1 M LES EAST OF P.O. BOX 548 611 SAN JUAN AVE 2;3‘ ggi 25135 235 gg 4%
TULLOCH ROAD TO 0.2 M LE WEST OF LA s CA 95370 STOCKTON, CA95203 !
GRANGE ROAD ONORA, (209) 948- 7216
RUBBERI ZED HOT M X ASPHALT OVERLAY
HA22 WeCP
Totals: Authorized Final Amt: $269, 166, 435 Completed to Date: $189, 901, 254  Work ThisMonth: $13, 163, 493

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- I MP-7-3.7/6.9 IN | MPERI AL COUNTY NEAR CALEXI CO ON S| ERRA LANDSCAPE COMPANY ARI NDUQUE, RAY $1, 156, 018 11/ 16/ 07 23%
11- 068024 ROUTE 7 AND ON ROUTE 8 73-771 DI NA SHORE DRIVE, 200 7177 OPPORTUNI TY ROAD $gf1>g, ggg 15; 2613; (1)1 76%
HI GHWAY PLANTI NG AND | RRI GATI ON :
PALM DESERT, CA 92211 SAN DI EGO, CA 92111
(858) 467- 4084
HE14 SWPPP
HE14
11- | MP-8-3.9/96. 8 IN | MPERI AL COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF HERNANDEZ, DANI EL $627,628 05/ 01/ 08 14%
11-258704 LOCATI ONS CALI FORNI A, | NC. 722 E. BARIONI BLVD. 22' igg 82; géj 82 1%
CLEAN AND TREAT BRI DGE DECK 1310 W 23RD STREET | MPERI AL, CA :
TEMPE, AZ 85282 (760)594- 2008
HVB WPCP
11- | MP-78-12. 1/ 15. 2 IN | MPERI AL COUNTY | N AND NEAR SKANSKA Rl ZZUTTO, SHAWN $69, 546, 868 03/ 11/ 08 19%
11-167884 BRAW.EY ON ROUTE 78 AND ON OLD ROUTE 861 MAIN STREET $15, 370, 294 03/ 27/ 08 0
HPLU- 6211- ( 067) E 111 K;EEI AEAELO:'ZZE;VD' $2,929, 614 01/06/ 11 22%
-0 CONSTRUCT FOUR- LANE EXPRESSWAY BRAWEY, CA 92227 (760) 355- 8666
HE14 SWPPP
11- 1 MP-111-.7/. 7 IN | MPERI AL COUNTY | N CALEXI CO AT PETERSON- CHASE GENERAL CORTEZ, DAVI D $245,765 06/ 06/ 08 80%
11- 285804 SEVENTH STREET ENG NEERI NG CONSTRUCTI ON, I NC. 722 E. BARI ONI BLD. 22%* ggi (1’;; Sg; 82 37%
I NSTALL DRAI NAGE UNI TS 1792 KAl SER AVENUE | MPERI AL, CA 92251 :
IRVINE, CA 92614-5706 (858) 688- 1597
HB4N WPCP
11- | MP-111-4. 7/ T8. 2 IN | MPERI AL COUNTY NEAR CALEXI CO FROMORTI Z ASPHALT PAVI NG, | NC. Rl ZZUTTO, SHAWN $1, 756,990 05/ 12/ 08 19%
11- 276614 ROUTE 86 TO ROSS ROAD 382 E. ORANGE SHOW RD. 722 E. BARIONI BLVD. 2}' 833 82; ig; gg 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY '
SAN BERNARDI NO, CA 92408 | MPERIAL, CA 92251
(760) 355- 8666 SUSPENDED
HVLA SWPPP
11- 1 MP-111-11. 4/ 22. 2 IN | MPERI AL COUNTY NEAR BRAWEY AT P& LANDSCAPE MGMI. SERVI CES AR NDUQUE, RAY $1, 404, 600 03/ 06/ 06 0%
11-256204 VARI OUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 3;5,;1; 835 1;; 82 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 ’
ORANGE, CA 92868
(858) 467- 4084 PLANT EST
SATI S

HE14 WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- | MP- 115-21. 2/ 35. 2 IN | MPERI AL COUNTY | N AND NEAR MANHOLE ADJUSTI NG CONTRACTORS MCCLENDON, GREG $1,798,277 02/ 14/08 84%
11-287404 CALI PATRI A FROM VEST JUNCTI ON ROUTE 9500 BEVERLY ROAD 722 E. BARI ONI BLVD. $1, 659, Oég %; Sg; 82 100%
78 TO RAUTE 111 PI CO R VERA, CA 90660 | MPERIAL, CA 92251
ASPHALT RUBBER CHI P SEAL COAT ’ (760) 355- 8666 SUSPENDED
HMLA WeCP
11-SD-5-.3/0 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE GENERAL PEREZ, AL $477,826 06/16/08 76%
11- 287304 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 7177 OPPORTUNI TY ROAD 2?%, 3‘132 2;; (1)35 gg 64%
CONSTRUCT CONCRETE BARRI ER OPENING 1792 KAl SER AVENUE SAN DI EGO, CA 92111 '
IRVINE, CA 92614-5706 (858) 467-4093
HB4N wecP
11- SD-5- 8. 6/ 10 IN SAN DI EGO COUNTY I N CHULA VISTA  VESTERN Rl M CONSTRUCTORS, | NC. NABI ZADEH, MEHRDAD $5, 651, 810 06/ 02/ 06 0%
11-0786U4 AND NATI ONAL CI TY AT VARl OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5, 279,648 06/ 15/ 06 0%
AClI M 005 - (599) 8 $8,055 02/11/11
CSTS- 054 - (07E) P LOCATI NS ESCONDI DO, CA 92029 SAN DI EGO, CA 92111
S05.4 00-(B) PLANTI NG AND | RRI GATI ON (858) 467- 4081 PLANT EST
HA25 SWPPP SATIS
HA25
11- SD- 5- 10. 0/ 10. 8 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON JUAREZ, DANI EL $4,728,181 12/ 06/ 07 0%
11-276104 LOCATI ONS P. O BOX 229000 9851 BUENA VI STA AVE $4,737,051 12/31/07 0%
ACNH X073- (082) E REPLACE VETAL RAI LI NG $16,833 01/07/09
SANTEE, CA 92071
--0) SAN DI EGO, CA  92192- 9000
(858) 688- 1501 PLANT EST
HBL WPCP SATI S
11- SD-5- 15. 1/ 15. 1 IN SAN DI EGO COUNTY I N SAN DIEGO AT LB CIVIL CONSTRUCTION, INC.  Fl GUEROA, RENE $414, 305 06/18/08 0%
11- 284804 S5- E94 CONNECTOR VI ADUCT 10650- 212 TREENA STREET 817 SWEETWATER ROAD $§_?Li’ 322 8;; ;g; gg 0%
I NSTALL GALVANI ZED STEEL FENCE :
SAN DIEGO CA 92131 SPRI NG VALLEY, CA 91977
(619) 697- 2439 PLANT EST
HBAN WPCP SATI S
11- SD- 5- 26. 8/ 26. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON NABI ZADEH, MEHRDAD $808, 556 06/ 15/ 07 0%
11-081104 G LMAN DRI VE UNDERCROSSI NG P.O. BOX 229000 7177 OPPORTUNI TY ROAD $7;2, ggg 8;; 8% 8; 0%
W DEN AND | NSTALL TRAFFI C SI GNALS '
SAN DI EGO, CA  92192- 9000 SAN DI EGO, CA 92111
(858) 467- 4081 PLANT EST
HBAN WPCP SATI S
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-33.7/54.9 I'N SAN DI EGO COUNTY AT VARI OUS T D S ENG NEERI NG $1, 129, 440 08/ 26/ 08 0%
11-290004 LOCATI ONS 1014 S VESTLAKE BLVD STE 1413 $0  09/10708 0%
I NSTALL VEHI CLE DETECTI ON SYSTEMS $0
VESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB4N WPCP
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JCHN $700,592 08/ 04/ 04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $582, 667 08/ 20/ 04 0%
STPL- 6211- (037) E OVERCROSSI NG TO 1.0 KM SOUTH OF Vi A - SAN DI EGO, CA 92111 $3,621 02/10/ 10
-0 DE LA VALLE UNDERC CORONA, (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAC SVPPP SATI'S
11- SD-5-35.7/38.5 I'N SAN DI EGO COUNTY I N SAN DI EGO COFFMAN SPECI ALTI ES, | NC. ETEZADI, AM R $35, 297, 034 08/ 15/ 07 97%
11-2358U4 SOLANA BEACH AND ENCI NI TAS FROM SAN  4375- 260 JUTLAND DRI VE 7177 OPPORTUNI TY ROAD $31, 362, 756 09/ 10/ 07 89%
$1, 341,640 11/04/09
DI EGUI TO RI VER BRI DGE TO SAN ELIJO SAN DIEGO, CA 92117 SAN DI EGO, CA 92111
LAGOON BRI DGE (858) 467- 4090
CONSTRUCT HOV LANE
HB4C SWePP
11- SD-5-50. 9/52. 8 I'N SAN DI EGO COUNTY | N CARLSBAD AND MSJS MANAGEMENT SERVI CES, | NC. HURTZI G JCHN $1, 843,462 09/ 26/ 07 97%
11- 239604 OCEANSI DE FROM BUENA VI STA LAGOON P.O. BOX 52797 7177 OPPORTUNI TY ROAD ﬁ?i?’ ggg g; 8?5 fﬂ 50%
BRI DGE TO BROOKS STREET OVERCROSSI NGRI T SAN DI EGO, CA 92111 !
HI GHVAY PLANTI NG ' (858) 467- 4086
HA25 SWPPP
11- SD-5-52. 8/54. 9 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMP&D LANDSCAPE MANAGEMENT HURTZI G, JOHN $1,307,372 08/09/07 26%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNI TY ROAD $§§€’ 333 285 %25 21 63%
NORTH OF CAMP DEL MAR OVERCROSSI NG SAN DI EGO, CA 92111 '
PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4086
HA25 SWePP
11- SD-5- 66. 5/ 68. 5 I'N SAN DI EGO COUNTY ABOUT 21 KM G M GENERAL ENG NEERI NG PEREZ, AL $626, 947 09/ 26/ 07 76%
11- 259304 NORTH OF OCEANSI DE FROM 1.1 KM SOUTH 916 MORNI NG SUN DRI VE 7177 OPPORTUNI TY ROAD $522’ ggi 12; gg; 8; 94%
OF TO 2.1 KM NORTH OF THE SAN ONOFRE ENCI N TAS CA 52024 SAN DI EGO, CA 92111 ’
TRUCK | NSPECTI ON FACI LI ' (858) 467- 4093 SUSPENDED

UPGRADE EXI STI NG BACK- UP GENERATORS
HA42 WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-8-9. 6/ 52 I'N SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL TRAN, DUNG $1, 216,718 05/02/08 90%
11-258604 LOCATI ONS FROM LAKE MURRAY BOULEVARD ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARVEL VALLEY $958, 223 2?; Séj 82 76%

OVERCROSSSI NG TO CAMERON STATI ON 1792 KAl SER AVENUE ROAD

UNDERCROSSI NG

CLEAN AND TREAT BRI DGE DECK | RVINE, CA  92614-5706 DEEBM’;Z (2;:122014
HVB WPCP (858) 720-
11- SD-15-.6/ 2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G, JOHN $719,249 07/25/01 0%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $6§3’ gé‘ll 8?; f1>£11§ gg 0%

OVERCROSSI NG TO 0.3 KM NORTH OF SAN DIECO CA 92106 SAN DI EGO, CA 92111 ’

ROUTE 94 AND ON 94 FROM 0.6 KM ’ (858) 467- 4086 PLANT EST

HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
11-SD-15-3. 2/ M4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO ON ACCU CONSTRUCTI ON, | NC. ARI NDUQUE, RAY $4, 532,190 09/ 10/ 07 78%
11- 070404 ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD 7177 OPPORTUNI TY ROAD $2,911,288 10/25/07 64%
ACl M X073- (083) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $137,365 03/12/12
--() PERRIS, CA 92570

(858) 467- 4084

HA25 SWePP
11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (S| NK HOLE) ERRECAS | NC $1, 000, 000 03/01/98 0%
11-233204 ENERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 0%
ER- () $0 °
--() SPRI NG VALLEY CA 91979
HA23
11- SD-15-10. 4/ 21. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO ON COFFMAN SPECI ALTI ES | NC. MCM LLAN, STEVE $61,091, 912 07/25/08 4%
11-2T0924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRI VE SUI TE 260 13560 EVENI NG CREEK i;, 2‘112, ?2? 825 (1)25 (1)2 12%

CONSTRUCT MANAGED LANES DRI VE N, Peto

SAN DI EGO, CA 92117
SAN DI EGO, CA 92128

HBAC SWPPP (858) 688- 1435
11- SD- 15- 10. 5/ ML5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. SILVA, GUS $50, 321, 072 05/ 12/ 08 17%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/ 15 10050 BLACK MOUNTAI N ROAD 13560 EVENI NG CREEK iﬁ' ;g‘zh ggg (1)(135 %éj (1)3 17%

SEPARATI ON TO CARROLL CANYON ROAD AN DI EGO CA 92126 DRI VE NORTH R

OVERCROSSI NG ' SAN DI EGO, CA 92128

CONSTRUCT MANAGED LANES (858) 688- 1521

HB4C SWPPP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 16. 0/ ML9. 3 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. ONTOY, HARWELL $67,590, 197 02/08/08 23%
11- 270934 M RA MESA BOULEVARD UNDERCROSSI NG TO 10050 BLACK MOUNTAI N ROAD 13220- 112 EVENI NG $21, 147, 646 02/ 27/ 08 31%
$1, 776,642 02/ 16/ 11
0.3 KM SQUTH OF ROUTE 56/ 15 CREEK DRI VE
SEPARATI ON OVERCRGCSSI NG SAN DIEGO, CA 92126 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 679- 4563
11- SD- 15- 18. 6/ M7. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCl CONSTRUCTI ON BREYER, RI CHARD $49, 951, 259 07/ 10/ 06 96%
11- 080944 45,799,621 07/ 25/ 06
AG M oe - (200N ESCONDI DO FROM 0. 7 KM NORTH OF POMY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $$2 T 0oL T o 91%
ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH T
iiz;); ?;(OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081 SAN DI EGO, CA 92128
) ) CONSTRUCT MANAGED LANES B}
LBaC SWPPP (858) 688- 1430
HB4C
11- SD- 15- 18. 8/ M21. 9 IN SAN DI EGO COUNTY I N SAN DI EGO ON S| ERRA LANDSCAPE COVPANY HURTZI G, JOHN $2, 495,027 05/ 12/ 08 10%
11- 260714 109, 215 06/ 10/ 08
HPLU- 6211- ( 064) N ROUTE 15 FROM 1.4 KM SOQUTH OF RTE 73771 DI NAH SHORE DRI VE 7177 OPPORTUNI TY ROAD $$66 010 09/ 10/ 12 4%
15/ 56 SEPARATI ON TO CAM NO DEL NORTE SAN DI EGO, CA 92111 !
62-11 0- (4N) UC AND ON RTE 56 FROM 0 PALM DESERT, CA 92211 (858) 467- 4086
-0 HI GHWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11- SD- 15- 20. 5/ 28 IN SAN DI EGO CO. ON |-15 FROM CARMEL FCI CONSTRUCTORS JEFF TURNER MCM LLAN, STEVE $1, 001,000 10/25/07  100%
11- 293804 MIN ROAD OC TO CLARENCE LANE UC 15950- N BERNARDO CTR DRI VE 13560 EVENI NG CREEK $854, 849 10/ 25/ 07 85%
REPAI R MBGR & SI GNS; PLC EROSI ON AN DIEGO. A 62127 DRI VE NORTH $88,810 10/24/08
CONTROL SAN DI EGO, CA 92128
HA23 (858) 688- 1435
11- SD- 15- 22. 0/ M24. 1 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFCI / BBCl, JV ATTENTION RICK  HSU, PAUL $77,324,225 08/11/04 0%
11-080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $76, 669,377  08/26/ 04 0%
ACIM 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $54,642 12/01/08
CVBT- 6211- (034) P
621-1 03-() UNDERCROSSI NG VISTA, CA 92081 SAN DI EGO, CA 92121 PLANT EST
i i CONSTRUCT MANAGED LANES ' .
HB4C SWPPP (858) 720- 2104 SATI S
HB4C
HB4C
11- SD- 15- 24. 0/ M26. 5 I N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $93, 156, 413 09/ 09/ 04 79%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON $90, 975,514 09/ 22/ 04
ACI M 015 - (196) 2 13560 EVENI NG CREEK $463, 000 12/01/08 97%

--0

HB4C
HBAC

SWPPP

State of California Department of Transportation

UNDERCROSSI NG TO 0.7 KM SOUTH OF VI A 2585 BUSI NESS PARK WAY
RANCHO PARKVAY OVE

CONSTRUCT MANAGED LANES VISTA, CA 92081

DRI VE NORTH
SAN DI EGO, CA 92128
(858) 748- 4261
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 24. 4/ M7 IN SAN DI EGO COUNTY I N SAN DI EGO AND EAST BAY CONSTRUCTI ON COVPANY $797,485 09/22/08 0%
11- 295104 ESCONDI DO FROM DUENDA ROAD I NC $0 10/ 27/ 08 0%
ER 45A0- (004) E OVERCROSSI NG TO VI A RANCHO PARKWAY 41120 ELM STREET SUI TE G $0
-0 OVERCROSSI NG
PLANTI NG AND | RRI GATI ON MJRRI ETA CA 92562
HA25 WPCP (951) 461- 0288
11- SD- 15-27. 3/ 0 I'N SAN DI EGO COUNTY | N ESCONDI DO AT WEI R CONSTRUCTI ON CORPORATI ON CARDENAS, VI CTOR $5, 464, 905 08/ 20/ 08 0%
11- 270894 NORTH COUNTY FAI R OVERCROSSI NG 2255 BARHAM DRI VE 13560 EVENI NG CREEK $0 09/26/08 0%
CMLN- 6211- (059) CONSTRUCT BARRI ER TRANSFER MACHI NE DRI VE $0 10720/ 10
--0) ESCONDI DO, CA 92029
SAN DI EGO, CA 92128
HBAC VPCP (858) 688- 1524
11- SD- 15- 30. 0/ 31. 5 IN SAN DI EGO COUNTY | N ESCONDI DO FROMATKI NSON CONTRACTORS, LP JAVED, FARI DUN $48, 220, 257 07/21/08 3%
11-2T0824 NI NTH AVENUE UNDERCROSSI NG TO ROUTE 27422 PORTOLA PARKWAY 13560 EVENI NG CREEK $605,582 08/06/08 1%
CI M 015 -(202)3 $605,582 10/ 24/ 11
15/ 78 SEPARATI ON DRI VE
CM(_;\I- 6211- (053) CONSTRUCT MANAGED LANES FOOTHI LL RANCH, CA 92610 SAN DI EGO, CA 92128
HBAC SWPPP (858) 583- 3423
11- SD-52-2. 6/ 5.9 IN SAN DI EGO COUNTY I N SAN DI EGO ON NATURE' S | MAGE HURTZI G, JOHN $398, 131 05/ 30/ 08 18%
11- 288404 ROUTE 52 AND ON ROUTE 805 20472- 102 CRESCENT BAY DR. 7177 OPPORTUNI TY ROAD $43,020 06/20/08 11%
CONVERT | RRI GATI ON SYSTEM SAN DI EGO CA 92111 $5,141  02/10/10
LAKE FOREST, CA 92630 '
(858) 467- 4086
HA25 wecP
11- SD-52-4. 9/ 6. 2 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COVPANY $1, 813,423 09/ 24/ 08 0%
11-283704 0.6 MLES WEST OF CONVOY STREET P O BOX 229000 $0 10/ 23/ 08 0%
OVERCROSSI NG TO 0.7 M LES EAST OF $0
CONVOY STREET OVERCROSS! NG SAN DI EGO CA 921929000
PAVEMENT REHABI LI TATI ON (858) 587-3600
HA22 WPCP
11-SD-52-5.8/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  PACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $249, 058 06/17/08 13%
11- 288504 ROUTE 52 AND ROUTE 163 P.O. BOX 77038 $71,587 08/ 04/ 08 0
7177 OPPORTUNI TY ROAD $41 360 12/07/09 29%

HA25 WPCP

State of California Department of Transportation

CONVERT | RRI GATI ON SYSTEM

CORONA, CA 92877

SAN DI EGO, CA 92111
(858) 467- 4086
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-52-7. 4/ 13. 3 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  GAYON, ALBERTO $18, 552,843 01/16/08 55%
11-267304 0.1 MLE EAST OF ROUTE 52/ 15 6465 MARI NDUSTRY PLACE 817 SWEETWATER ROAD $ﬁ' 332' ggi 82; 2‘11; 82 67%
SEPARATI ON TO MAST BLVD SAN DI EGO, CA  92192- 9000 SPRI NG VALLEY, CA 91977 ! !
UNDERCROSSI NG (619) 697- 0217
CONSTRUCT AUXI LI ARY LANE
HB4C SWPPP
11- SD-52-14. 1/ 16. 3 I'N SAN DI EGO COUNTY AT VARI QUS ERRECA' S, | NC. FI TZG BBON, EDWARD $60, 296, 333 11/27/07 29%
11-010614 LOCATI ONS 12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VI STA $§11 2?21 ggg g; géj % 46%
CONSTRUCT FOUR- LANE FREEWAY AVENUE O
LAKESI DE, CA 92040
SANTEE, CA 92071
HEL SWPPP (619) 995- 7334
11- SD-52-17. 0/ 17. 7 IN SAN DI EGO COUNTY | N AND NEAR SKANSKA USA CI VI L WEST MCEN, M KE $66, 721, 467 04/ 10/ 08 20%
11- 270004 SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD 9851 BUENA VI STA AVE. $15, 431,385 04/ 30/ 08 230
HPLU- 6211- (075) E CONSTRUCT FREEVAY AND | NTERCHANGE SANTEE, CA 92071 $3,202,010 11/16/10
LUB2- 11 0- ( 6E) R VERSI DE, CA 92092- 2405
0 (619) 596- 3226
HE14 SWPPP
11- SD-56- 2. 2/ 6. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G, JOHN $4, 067,059 04/ 06/ 05 0%
11-172894 0.6 KM EAST OF CARMVEL COUNTRY ROAD  DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $3, 2?3' Zgé 8;‘; ﬁ; gg 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 :
DEL SUR UNDERCROSSI (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SAN DIEGO, CA 92121 SATI S
HE14 SWPPP
HE14
11-SD-67-9.3/22. 8 IN SAN DI EGO COUNTY | N AND NEAR HAZARD CONSTRUCTI ON CO. AKHONDZADEH, RAH M $539, 309 07/10/08 85%
11- 280704 POMY FROM VI G LANTE ROAD TO 6465 MARI NDUSTRY PLACE 2863 CARMEL VALLEY $461, 751 07/29/08 82%
ACHS- P067- (069) E $159, 046 12/10/ 08
KALBAUGH STREET ROAD
P F;)'m 0- (9E) I NSTALL RUMBLE STRI PS SAN DIEGO, CA DEL MAR, CA 92014
HB1 VPCP (858) 688- 1318
11- SD- 67- 18. 5/ 24. 4 IN SAN DI EGO COUNTY NEAR RAMONA FROMSIM J HARRI'S, |NC. TRAN, DUNG $1, 536,135 05/ 21/ 08 23%
11-261204 ARCHI E MOORE ROAD TO ROUTE 78 4375-260 JUTLAND DRI VE 2863 CARMEL VALLEY $1, 702, 328‘ 285 éf{; 82 100%
RUBBERI ZED HOT M X ASPHALT OVERLAY ROAD
SAN DI EGO, CA 92117 11/14/08
DEL MAR CA 92014 COVPLETED

L - (858) 720- 2115
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Statement of Ongoing Contractsasof 11/20/08

12/ 03/ 08
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 75-17. 4/ 20. 5 I'N SAN DI EGO COUNTY | N CORONADO FROMVALLEY SLURRY SEAL, | NC. FI GUEROA, RENE $790,842 05/15/08  100%
11-2772U4 THE NAVAL AMPHI Bl OUS BASE TO SAN P.O BOX 1620 817 BONI TA ROAD $ggg, g-ﬂ 22; %8; 82 97%
DI EGO CORONADO BAY BRI DGE VEST SACRAMENTO, CA 91977 SPRI NG VALLEY, CA 91977 '
PLACE M CROSURFACI NG (619) 697- 2439
HMLA WPCP
11- SD- 75-21. 8/ 21. 9 IN SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STIE CONSTRUCTION, INC.  JUAREZ, DANI EL $1, 781,603 07/20/06  100%
11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPORT AVENUE 2863 CARMEL VALLEY $1$g;1§),gg§ fﬁ; gflsj gg 87%
AND AT THE SAN DI EGO MAI NTENANCE YARD M GHVOND. CA 92562 ROAD '
CONSTRUCT WALKWAY EXTENSI ON ' DEL MAR CA 92014 OVER RUN
Hao1 VPCP (858) 688- 1501
11- SD- 76- 14. 3/ 14. 9 IN SAN DI EGO COUNTY NEAR BONSALL AT SIM ENG NEERI NG | NC. NABI ZADEH, MEHRDAD $98,310 09/ 15/ 08 80%
Lo, nomveoue 65 PALGAR 01 Ve 2009 oL VALEY mos N e
CONSTRUCT VEHI CLE PULLOUT AND RAMP ROAD :
--0) FALLBROOK, CA 92028
DEL MAR CA 92014
HAo3 VPCP (858) 720- 1212
11- SD- 76-15. 5/ 0 I'N SAN DI EGO COUNTY NEAR BONSALL AT  ZONDI ROS CORPORATI ON NABI ZADEH, MEHRDAD $84,514 09/ 08/ 08 96%
éﬁﬂﬁ%omm MONSERATE HI LL ROAD 1833- 201 DI AVOND STREET 2863 CARVEL VALLEY :g;, ég‘ll fﬁ; gg; gg 96%
CONSTRUCT VEHI CLE PULLOUT AND RAMP ROAD :
--0) SAN MARCOS, CA 92078
DEL MAR CA 92014
A3 VPCP (858) 720- 1212
11- SD-78-31.5/0 IN SAN DI EGO COUNTY NEAR RAMONA AT  HAZARD CONSTRUCTI ON COMPANY $319, 068 09/ 26/ 08 0%
11-294304 1.6 MLES WEST OF WEEKEND VILLA ROADP O BOX 229000 $0 10/ 17/08 0%
ER 45A1- (004) E RECONSTRUCT RETAI NI NG WALL $0
--0) SAN DI EGO CA 921929000
(858) 587- 3600
HA23 WPCP
11- SD- 78- 35. 5/ 45. 2 I'N SAN DI EGO COUNTY AT AND NEAR VALLEY SLURRY SEAL CO AKHONDZADEH, RAHI M $1, 028,443 06/13/08 82%
11- 285304 RAMONA FROM ROUTE 67 TO OLD JULIAN  P.O. BOX 981330 $944,810 07/07/08 9
2863 CARMEL VALLEY $484. 968 12/01/08 2%

HMLA WPCP

H GHWAY

M CROSURFACI NG VEST SACRAMENTO, CA 95798

ROAD
DEL MAR CA 92014
(858) 688- 1318
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 78-57. 9/ 66 IN SAN DI EGO COUNTY AT AND NEAR CALMEX ENG NEERI NG, | NC. LEVI NE, GARY $1,316,259 05/09/08  100%
11-285104 JULI AN FROM WASHI NGTON STREET TO 3.7 P.O BOX 2425 5825 AVEN DA ENCI NAS $1, 229, S;é 22; 125 82 100%

M LES WEST OF VALLECI TOS ROAD

RUBBERI ZED HOT M X ASPHALT OVERLAy R/ VERSIDE, CA  92516-2425 e e anay 0° 1171208

(760) 929- 3232 COVPLETED

HMLA WeCP
11-SD-78-72.9/0 I'N SAN DI EGO AND | MPERI AL COUNTI ES ~ MCM CONSTRUCTI ON, | NC. YOST, RI CHARD $4, 260,367 10/ 18/ 06 80%
11-165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE SOUTHERN CA REGI ONAL OFFICE 722 E. BARI ONI BLVD. $4, 115, 7;3 125 g;; gg 98%

SAN FELI PE CREEK BRI DGES P. O BOX 867 | MPERI AL, CA 92251

W DEN BRI DGE 19010 SLOVER AVENUE (858) 688- 1491
HA21 wecP BLOOM NGTON, CA 982316
11-SD-78-/3.3 I N SAN DI EGO COUNTY | N OCEANSI DE FROMALL AMERI CAN ASPHALT LEVI NE, GARY $1,141,392 05/ 14/ 08 96%
11-277014 ROUTE 78/ 5 SEPARATI ON TO COLLEGE P.O BOX 2229 5825-102 AVEN DA $1, 151, 328 2613; 8%5 gg 94%

BOULEVARD UNDERCROSSI NG ENCI NAS

RUBBERI ZED ASPHALT CONCRETE OVERLAY CORONA CA  92878-2229 CARLSBAD, CA 92008
VL VPCP (760) 929- 3232
11- SD- 79- 10. 2/ 18 I N SAN DI EGO COUNTY NEAR JULI AN AND HAZARD CONSTRUCTI ON CO AKHONDZADEH, RAHI M $567,568 07/07/08 90%
11- 280904 530,725 07/23/08
PG X075- (084) E JAMUL ON ROUTE 79 AND ON ROUTE 94 6465 MARI NDUSTRY PLACE 2863 CARVEL VALLEY $$10 o 125 01; o 929

CHS RECONSTRUCT METAL BEAM GUARD RAI L ROAD :

P X0-73 0- (4E) SAN DI EGO, CA
0 DEL MAR CA 92014
HBL - (858) 688- 1318
11-SD-94-1.4/9. 3 IN SAN DI EGO COUNTY AT VAR OUS TRUESDELL CORPORATI ON AMBLE, TOR $617, 617 05/14/08 0%
11- 285404 LOCATI ONS FROM ROUTE 94/5 SEPARATI ON1310 W 23RD STREET 9851 BUENA VI STA AVE. ggg 82; ig; gg 0%

TO GROVE STREET OVERCROSSI NG TENPE A7 85282 SANTEE, CA 92071

CLEAN AND TREAT BRI DGE DECK ' (858) 688- 1509 SUSPENDED
HVB wecP
11-SD-94-3.3/0 IN SAN DI EGO COUNTY I N SAN DI EGO AT  CARCLI NO CONSTRUCTI ON BAGUBE, JUN $307,990 09/ 26/ 08 40%
11-272504 CHOLLAS CREEK BRI DGE CORPORATI ON $73,550 10/17/08 0
ER- 4107- (004) E 1463 BROADWAY $73.550 12/17/08 4%

--0

HA23 WPCP

State of California Department of Transportation

REBUI LD CONCRETE CHANNEL 3035 E 8TH STREET

NATI ONAL CI TY CA 91950
(619) 327- 0817

EL CAJON, CA 92021
(858) 688- 1438
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 11
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94-11.3/13.8 I'N SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMI SERVI CES ARI NDUQUE, RAY $521, 466 05/ 21/ 07 0%
11-276414 0.2 M EAST OF BANCROFT DRI VE 999 TOAN AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD 2‘1‘%’ %471 82; %%5 % 0%
UNDERCROSSI NG TO VI A MERCADO CRANGE. CA 92868 SAN DI EGO, CA 92111 ’
TREE PLANTI NG AND | RRI GATI ON : (858) 467- 4084 PLANT EST
HA25 WPCP SATIS
11- SD-94-11. 6/ 12 IN SAN DI EGO COUNTY AT CASA DE ORO  BEADOR CONSTRUCTI ON COMPANY — GAYON, ALBERTO $489, 100 04/24/08  100%
11-285904 FROM 0.2 MLE WEST TO 0.2 MLE EAST 26320 LESTER Cl RCLE 817 SWEETWATER ROAD $434, 728 ggj ;g; 82 89%
OF KENWOOD DRI VE UNDERCROSS! NG CORONA. CA 92883 SPRI NG VALLEY, CA 91977
REHABI LI TATE AND W DEN RAMP : (760) 594- 2006
HB4N WPCP
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $3§421, g%‘ 825 (1)25 83 0%
RANCHO M GUEL ROAD WNGESTER. A 92506 SAN DI EGO, CA 92111 ’
PLANTI NG AND | RRI GATI ON : (858) 467- 4084 PLANT EST
HA25 SWePP SATIS
11-SD-125-9.2/9.2 IN SAN DI EGO COUNTY I N AND NEAR P & D LANDSCAPE MGMT. SERVI CESHURTZI G, JOHN $1, 466,590 07/ 18/ 06 0%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOAN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $1, 4;;%;‘1‘ 8;; 3(7); gg 0%
0.1 KM VEST CF ROUTE 125 TOO.1 KM\ SAN DI EGO, CA 92111 :
SOUTH OF BONI TA MEADOAS LAN ’ (858) 467- 4086 PLANT EST
M TI GATI ON PLANTI NG
HE14 SWPPP SATI'S
11-SD-188-/.2 IN SAN DI EGO COUNTY AT TECATA FROM  ERRECA'S, |NC. AGUI LAR, PEDRO $16, 068, 933 10/ 26/ 06 0%
11-256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADVAY $15, 131,279 11/ 20/ 06 0%
HPD- P188- (001) $141,879 01/07/09
20 OF THI NG ROAD LAKESI DE. CA 92040 EL CAJON, CA 92021
COMMVERCI AL VEHI CLE ENFORCEMENT : (858) 688- 1372 PLANT EST
HA42 SWePP SATIS
11- SD-805-2.2/11. 4 IN SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF CA. ROSAL, PURI S| MO $642,094 05/08/08  100%
11- 258904 LOCATI ONS FROM DEL SOL BOULEVARD 1310 W 23RD STREET 2863 CARVEL VALLEY $584, 5;(23 (1’85 gg; gg 100%
UNDERCRCSSI NG TO 47TH STREET ROAD
TEMPE, AZ 85282 10/23/ 08
UNDERCRCSSI NG DEL MAR, CA 92014 COVPLETED

HVB WPCP

CLEAN AND TREAT BRI DGE DECK

(858) 720- 2123
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD-805-6. 1/ 8 IN SAN DI EGO COUNTY I N CHULA VISTA  SKANSKA USA CI VI L GAYON, ALBERTO $1, 983,943 06/18/08 21%
i(lj 373324-(606)6 AND BONI TA FROM 0.1 KM NORTH OF 9543-4 HEINRI CH HERTZ DRIVE 817 SWEETWATER ROAD 2328, 282 8;; ég; gg 2304
0 TELEGRAPH CANYON ROAD UNDERCROSSI NG SAN DI EGO, CA 92154 SPRI NG VALLEY, CA 91977 !
TO 0.4 KM NORTH OF BONI TA (760) 594- 2006
I NSTALL RAMP METERS AND HOV LANES
HBAN SWPPP
11- SD-905- 8. 6/ 11. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMSKANKSA USA CI VI L WEST OLSON, TED $61, 409, 279 01/ 30/ 08 22%
11- 091824 17,374,693 02/27/08
HPLU 811- (071) N 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALI FORNI A DI STRI CT I NC. 8863 Al RWAY ROAD $$2 oy a2l 28%
LUB2-11 0 (2N P VEST OF THE MEXI CO BORDER 9543-4 HEINRI CH HERTZ DRIVE  SAN DI EGO, CA 92154 AR
) ) CONSTRUCT NEW FREEWAY B}
6211- 073-() SAN DI EGO, CA 92154 (619)661-6406
HE14 SWPPP
11- SD- 5506-/ 0 IN SAN DI EGO COUNTY I N SAN DI EGO AT  CHOCTAW CONSTRUCTI ON COVPANY, COLLINS. TOM $531,289 08/21/08 35%
I e TMEDSROTGRIGEMSTRC e 4050 TAYLCR STREET SIS SR
BUI LDI NG 23839 OAK MEADOW DRI VE SAN DI E CA 92110 :
X0-73 0-(5B) REMODEL DI STRI CT BUI LDI NG oy
--0) RAMONA, CA 92065 (619) 688- 6893
TEAL
11- SD-5722-/0 IN SAN DI EGO COUNTY I N SAN DI EGO AT FALCON GENERAL ENG NEERI NG,  FARMER, BRANDON L. $1, 041,611 06/30/08 54%
11- 080624 THE KEARNY MESA OPERATI ONS CENTER I NC. 7177 OPPORTUNI TY ROAD $296,509  07/29/08 28%
CONSTRUCT STORAGE SHED AND CANOPI ES 572 COLLYN STREET SAN DI EGO, CA 92111 $124,493  02/18/09
VI STA, CA 92083 (858)688- 1375
HA12 WPCP

Totals: Authorized Final Amt: $845, 400, 286 Completed to Date: $431, 096, 061  Work ThisMonth: $28, 557, 471
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-1-5.3/0 I N ORANGE COUNTY | N LAGUNA BEACH AT RSB GROUP, | NC. CHAUDRY, MONAS $339,380 05/18/07  100%
12- 0H0504 9TH AVENUE 22600- G LAVMBERT STREET, #1405 15510 ROCKFI ELD $342,239  06/06/07 ;0.
S| GNAL AND LI GHTI NG BLVD. SU TE A $0 10/28/08
LAKE FOREST, CA 92630 ’ 10/ 28/ 08
I RVINE, CA 92618 COVPLETED
LBAN PCP (949) 279- 8801
12- ORA- 1- 12. 8/ 13. 4 I N ORANGE COUNTY | N NEWPORT BEACH AT BEADOR CONSTRUCTI ON HAM DI, FRED $668, 700 08/ 25/ 08 36%
12-0G5304 VARI OUS LOCATI ONS FROM 0.5 KM SOUTH 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $85, 684  09/15/08 14%
OF CRYSTAL HEI GHTS DRI VE TO 0.7 KM DR. $1,533 08/02/10
NORTH OF CRYSTAL HEI GH » CA 02883 I RVINE, CA 92612
DRAI NAGE WORK AND PLANTI NG .
Hado - (949) 509- 5017
12- ORA-1-31.5/32. 2 I N ORANGE COUNTY | N SEAL BEACH AT THE MCKENNA GENERAL ENGI NEERING NI TA UPADHYAYA $1, 863,725 09/ 14/ 07 0%
12- 078004 ANAHEI M BAY BRI DGE INC 3251 1/4 UNIVERSI TY $1,322,877  10/11/07 0%
Acig' ioé'gzg) E ROCK SLOPE PROTECTI ON 1335 CORONA POl NTE COURT DR $0 02/14/09
0 CORONA. CA 92879 |§;/;N§69c?022612 PLANT EST
HA42 SWPPP (949) 509- SATI'S
12- ORA-5-4.1/0 I N ORANGE COUNTY I N SAN CLEMENTE AT PETERSON- CHASE GENERAL ENG  UPADHYAYA, NI TA $185,589 09/ 26/ 08 44%
12-0J5904 AVENI DA VI STA HERMOSA OVERCROSSI NG~ CONSTRUCTI ON 3251 1/4 UNI VERSI TY $825 10/ 08/ 08 0%
POLYESTER CONCRETE BRI DGE OVERLAY 1792 KAl SER AVENUE DR. $825 12/30/08
I RVINE, CA 92614-5706 'SZ;NE;QC’;?)EGH
HVB WPCP (949) 279-
12- ORA-5-6.9/14.5 I N ORANGE COUNTY | N SAN CLEMENTE FROMSUDRAKAR COMPANY | NTERNATI ONALLI NDQUI ST, KARL $299, 995 05/ 20/ 08 69%
12- 0H5004 SAN DI EGO' ORANGE COUNTY LINE TO EL 1450 N. FI TZGERALD AVE 31726 RANCHO VI EJO $2,250 08/01/08 1%
CAMI NO REAL UNDERCROSSING AND IN SAN |\ (o ROAD STE 115 $2,250 12/05/08
JUAN CAPI STRANO SAN JUAN CAPI STRANO, CA
REPLACE PAVEMENT DELI NEATI ON 92675
HIVH WeCP
(949) 279- 8531
12- ORA-5-13. 8/ 13. 8 I N ORANGE COUNTY I N M SSI ON VI EJO AT O DONNELL CONSTRUCTION INC.  OH, KENNETH $1, 634,301 03/19/08 71%
12- OF8204 CROWN VALLEY PARKWAY 559 W COVI NA BLVD. 15510 ROCKFI ELD BLVD. $669,970 04/11/08 41%
\W DEN RANP A $117,065 03/ 25/09

SAN DI MAS, CA 91773-2911
I RVINE, CA 92618

HBAN S (949) 769- 1404
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-15.1/16. 4 I'N ORANGE COUNTY IN LAGUNA HILLS AND ORTI Z ENETERPRI SES OH, KENNETH $12, 873,855 07/22/08 11%
12- 0E0704 M SSI ON VI EJO FROM 0.2 M LE SOUTH OF 6 CUSHI NG 15510 ROCKFI ELD ii' ‘2%2' jgg 8;; gg; fﬁ 11%
05O PARKWAY OVERCROSSING TO 0.7 MLE o oo AVENUE. STE A PeE
NORTH OF OSO PARKW ! | RVINE, CA 92618
W DEN FREEWMAY AND OVERHEAD ;
HBAN SWPPP (949) 769- 1404
12- ORA-5-22.2/28.5 I'N ORANGE COUNTY IN I RVINE AND TUSTI N DI VERSI FI ED LANSCAPE MANGWNT  ANKHASI RI SAN, SANDY $1, 280,639 08/22/07  100%
12- 0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 12112 SEVERN WAY 15700 TUSTI N VI LLAGE $11$§’8§' gg; fﬁ; (2)%5 fﬂ 77%
OVERCROSSI NG TO 0.3 KM NORTH OF VAY :
TUSTI N RANCH ROAD OVERCRO RIVERSI DE CA 92503 TUSTIN, CA 92780
PLANTI NG AND | RRI GATI ON )
A0S SWPPP (949) 279- 8741
12- ORA-5-23.6/23.9 IN ORANGE COUNTY IN IRVINE AT I RVINE ALL AVERI CAN ASPHALT ZOKAI, FARID $835,711 06/ 04/ 08 73%
12-0J8904 OVERHEAD AND AT SAND CANYON AVENUE  P.O. BOX 2229 15700 TUSTI N AY $5, 73;3 885 gg; 82 1%
UNOE SING CORONA, CA 92878- 2229 VILLAGE, #1
REPLACE APPROACH SLABS ' TUSTIN, CA 92780 SUSPENDED
A2 VPCP (949) 279- 8435
12- ORA-5- 26. 6/ 27. 2 IN ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENG NEERI NG, JAVAHERNESHAN, MAJI D $1, 975,764 03/13/08 25%
12- 006404 KM SOUTH OF CULVER DRI VE I NC. 3251 1/4 UN ERSI TY iﬁg, 282 825 (1)615; gg 8%
UNDERCRGCSSI NG TO 0.8 KM NORTH OF 1335 CORONA PO NTE COURT DRI VE :
CULVER DRI VE UNDERCROSSI NG
W DEN EXI STI NG RAMP CORONA, - CA 92879 I(SZ:_;;\Ebg_C:oZielz
HB4N SwWePP
HB4N
12- ORA-5-33.3/0 I'N ORANGE COUNTY ON ROUTES 5 AND 91  TRUESDELL CORPORATI ON Pl RZADEH, BEHROOZ $1, 643,613 06/ 11/08 65%
12-0J0304 AT VARI OUS LOCATI ONS 1310 W 23RD STREET 15700 TUSTI N VI LLAGE ﬁ}gg’ ?1421? 2;; gg; gg 48%
JO NT SEALS AND TREAT BRI DGE DECKS :
TEMPE, ARl ZONA 85282- 1821 VAY, TRAILER #3
TUSTIN, CA 92780
HVBH VPCP (949) 279- 8595
12- ORA-5-35.1/36. 3 IN ORANGE COUNTY | N CRANGE AND T D S ENG NEERI NG $1, 141,158 07/07/08 0%
12-0J1704 ANAHEI M FROM 0.1 M LE S OF STATE 1014 S VESTLAKE BLVD STE 1413 $0  07/21/08 0%

ACHS-005 -(939)1 OOLLEGE BOULEVARD OC TO 0.1 M S OF *

| MG 005 -(939)1 KATELLA AVENUE OVERCROSSI NG

-0 MODI FY TRAFFI C Sl GNALS
HB1 WPCP

WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-35. 4/ 41. 1 I N ORANGE COUNTY | N ANAHEI M AT DREAMBUI LDER ZOKAl, FARID $328,061 06/20/08  100%
12- 0H6804 VARI OUS LOCATI ONS FROM ORANGEWOOD 1361 E GARTEN DRI VE 15700 TUSTI N VI LLAGE $$éf1>, ggg fﬂj géj 82 94%
AVENUE UNDERCROSSI NG TO 0.1 M LE VAY #1 :
NORTH OF LAPALMA AVENUE OVERCROS PLACENTI A, CA 92870 TUSTIN, CA 92780
| MPROVE DRAI NAGE SYSTEMS .
HAd2 VPCP (949) 279- 8435
12- ORA-5-35. 9/ 35. 9 IN ORANGE COUNTY | N ANAHEI M AT GENE  BEADOR CONSTRUCTI ON COMPANY — BERRI OS, JOSE $1,090, 750 01/ 04/ 07 0%
12- 0F9404 AUTRY WAY OVERCROSSI NG 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $1, 009,529 01/30/07 0%
RESURFACE ROADVAY Rl VE $6,507 04/13/09
CORONA, CA 92883
| RVINE, CA 92612 PLANT EST
HA22 SWPPP (949) 509- 5023 SATI S
12- ORA-5-42. 1/ 44. 4 I N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU, DA KEN G $197, 640, 228 04/ 18/ 06 58%
i\é\ﬁég?_ 0321 1 BUENA PARK AND LA M RADA FROM BEATTY A JO NT VENTURE 6231 MANCHESTER BLVD. $1é471' 8411?1' g;g 835 gg; (1)8 59%
(932) ORANGETHORPE AVENUE OVERCROSSI NG TO 2585 BUI SNESS PARK DRI VE BUENA PARK, CA 90621- R
"(();)5 -(932)N 0.5 KM NORTH OF ARTESI A AV VISTA CA 92081. 8831 2228
o RECONSTRUCT AND W DEN FREEWAY g ) .
HEL3 - (714) 367- 2080
12- ORA-5-72. 0/ 72. 4 I'N SAN DI EGO AND ORANGE COUNTIES IN  AMERI CAN VEST LANDSCAPE ROY  ANKHASI RI SAN, SANDY $1, 126, 758 06/ 16/ 08 8%
12-0C8704 SAN CLEMENTE FROM 0.2 M LE SOUTH OF  ANTHONY 15700 TUSTI N VI LLAGE 2%3’ 318 8;; gg; (1)2 24%
CRI STI ANl TOS ROAD OVERCROSSI NG TO EL 12328 WOODRUFF AVE WAY '
CAM NO REAL UNDERCROS TUSTIN, CA 92780
HI GHVAY PLANTI NG AND | RRI GATI ON DOMEY, CA 90241 (949) 279- 8741
HA25 SWPPP
12- ORA-22-10. 3/0 I N ORANGE COUNTY | N ORANGE ON ROUTE TDS ENG NEERI NG CHAUDRY, MONAS $176,317 02/15/08 17%
12-0J0404 22 AT CHAPMAN AVENUE OFF- RAMP 1014 S WESTLAKE BLVD, STE14136 15510 ROCKFI ELD BLVD. $110, 7;3 825 %5 gg 63%
MODI FY TRAFFI C SI GNAL AND STRI PI NG
VESTLAKE VI LLAGE, CA 91361 I RVINE, CA 92618
(949) 279- 8806 SUSPENDED
HB1 WeCP
12- ORA- 22-10. 4/ 0 IN ORANGE COUNTY | N ORANGE AT ROUTE  PETERSON- CHASE HAM DI, FRED $707,173 11/09/07  100%
12- 0H7004 5/ 22/ 57 SEPARATI ON 1792 KAl SER AVE 3251 1/4 UNI VERSI TY $710, 122 iéj géj 8; 100%
REPLACE OVERHEAD SI GN
I RVINE, CA 926145706 DR 10/ 28/ 08
I RVINE, CA 92612 COVPLETED

LBl ecP (949) 509- 5017
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-39-3.2/5.8 I N ORANGE COUNTY | N HUNTI NGTON BEACH ALL AVERI CAN ASPHALT WANG, T.H $1,315,113 04/03/07  100%
12-0H4004 AND VESTM NSTER FROM MAI N STREET ANDP. O, BOX 2229 15700 TUSTI N VI LLAGE $1, 360, 5;8 835 %g; 8; 96%
ELLI S AVENUE TO SOUTH OF ROUTE 39 AND VAY #2
405 SEPARATI ON CORONA, A 92878 TUSTIN, CA 92780
RUBBERI ZED ASPHALT CONCRETE .
v VPCP (949) 279- 8405
12- ORA-39-3.9/19. 2 I N ORANGE COUNTY AT VARI OUS LOCATI ONS O DONNELL CONSTRUCTION INC Pl RZADEH, BEHROOZ $495, 603 06/ 09/ 08 0%
12-O0H7104 FROM NEWVAN AVENUE TO | MPERI AL 559 W COVI NA BLVD 15700 TUSTI N VI LLAGE $0 07/29/08 0%
H GHAAY Ay $0 04/ 16/ 09
SAN DI MAS, CA 91773-2911
CONSTRUCT BUS PADS TUSTIN, CA 92780
A2 VPCP (949) 279- 8595
12- ORA-39-4.1/0 I N ORANGE COUNTY | N HUNTI NGTON BEACH PTM GENERAL ENG. SERVI CES CHAUDRY, MONAS $91,052 02/27/08  100%
12- 0HB404 AT SLATER AVENUE 5942 ACRON STREET 15510 ROCKFI ELD BLVD, $86, 923 (1)35 ég; gg 100%
REPLACE SI GNAL STE A
RI VERSI DE, CA 92504 10/ 30/ 08
I RVINE, CA 92618 COVPLETED
LBl VPCP (949) 279- 8801
12- ORA- 39-20. 5/ 0 IN ORANGE COUNTY | N LA HABRA AT PTM GENERAL ENG SVC CHAUDRY, MONAS $134, 129 04/ 14/ 08 8%
12-0H2164 GREGORY LANE P. Q. BOX 7745 15510 ROCKFI ELD STE A %ﬁ‘;’ fﬁg 8?; gg; gg 77%
UPGRADE S| GNALS AND CURB RAMPS :
Rl VERSI DE, CA 92513- 7745 |RVINE, CA 92618
(949) 279- 8806
HB4N wecP
12- ORA-39-/21.9 I N ORANGE COUNTY I N LA HABRA AT PETERSON CHASE GENERAL JAVAHERNESHAN, MAJI D $721, 683 06/ 06/ 08 26%
12- 0C3504 EUCLI D STREET ENG NEERI NG CONSTRUCTI ON I NC. 3251 1/4 UNI VERSI TY $255,348 07/23/08 36%
| MPROVE DRAI NAGE SYSTEM 1792 KAl SER AVE. DRI VE $253,498  05/29/09
I RVINE, CA 92614 IEX;Ngbgogogimz
HA42 WeCP (949) 509-
12-ORA-55-3.4/4. 1 IN ORANGE COUNTY | N COSTA MESA FROM PETERSON- CHASE HAM DI, FRED $119,817 11/09/07  100%
12-0H5104 0.2 MLE NORTH OF W LSON STREET 1792 KAl SER AVE 3251 1/4 UN VERSI TY $109, 323 (1)2135 géj 8; 99%
OVERCROSSI NG TO 0.5 M LE SOUTH OF | RVINE. CA 92614. 5706 DR
BRI STOL STREET UNDERCROSSI N ’ ) | RVINE, CA 92612 OVER RUN
I NSTALL SI GN PANEL AND STRUCTURE (949) 509- 5017

HB1 WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-5. 5/ 0 I N ORANGE COUNTY | N COSTA MESA AT D.G YEAGER CONSTRUCTION CO. T H WANG $249,999 05/23/08  100%
12-0J2704 PAULARI NO AVENUE UNDERCROSSI NG P. 0. BOX 74073 15700 TUSTI N VI LLAGE $§§' Igg gg; gg; 82 14%
SLOPE PAVI NG AND | MPROVE S| DEWALK VAY #2 :
SAN CLEMENTE, CA 92673
TUSTIN, CA 92780 OVER RUN
HAd2 VPCP (949) 279- 8405
12- ORA-55-5. 5/ 6. 3 I N ORANGE COUNTY | N COSTA MESA, DI VERSI FI ED LANDSCAPE CO. ANKHASARI AN SANDY $1, 459, 756 09/10/07  100%
12- 075604 SANTA ANA, AND | RVI NE AT VARI OUS 33801 WASHI NGTON ST. 15700 TUSTI N VI LLAGE $701, 766 10/11/07 48%
LOCATI ONS Ay $91,022 11/21/11
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 TUSTIN, CA 92780
A0S SWPPP (949) 279- 8741
12- ORA-55-6. 8/ 7. 2 I N ORANGE COUNTY | N SANTA ANA FROM DI VERSI FI ED LANDSCAPE ANKHASI RI SAN, SANDY $505, 811 03/ 29/ 07 0%
12- 0H5704 0.3 KM SOUTH OF MACARTHUR BOULEVARD MANAGEMENT, | NC. 15700 TUSTI N VI LLAGE $498, 9;3 2?5 34315 8; 0%
UNDERCROSSI NG TO 0.4 KM NORTH OF 1212 SEVERN WAY WAY 11/ 06/ 08
MACARTHUR BOULEVARD UNDERC
PLANTI NG AND | RRI GATI ON RIVERSI DE, CA 92503 (Tgi; 299?:7?1?780 Z,L@FZ =
HA25 SWPPP
12- ORA-55- 11. 6/ 17. 6 I N ORANGE COUNTY IN TUSTIN, ORANGE  ALL AVERI CAN ASPHALT WANG T H $3,980, 080 04/11/08 93%
12- 0H3404 AND ANAHEI M FROM 0.2 MLE SOUTH OF P.O BOX 2229 15700 TUSTI N VI LLAGE $3, 8231 ;gg f{g; géj gg 96%
SEVENTEENTH STREET OVERCROSSI NG TO VAY #2 :
ROUTE 55/ 91 SEPARATI ON CORONA, CA 92878- 2229 TUSTIN, CA 92780
RUBBERI ZED ASPHALT CONCRETE OVERLAY .
VL VPCP (949) 279- 8405
12- ORA-55-17. 5/ 0 I N ORANGE COUNTY | N ANAHEI M AT CIRCLEF C | CONSTRUCTOR, | NC. PI RZADEH, BEHROOZ $7, 758,853 04/ 16/ 07 92%
i\é\ﬁfgégg 049) E HAVEN ROAD AND SANTI AGO BOULEVARD 1770 LA COSTA MEADOMAS DRI VE 15700 TUSTI N VI LLAGE $7;$§§é, gé; (1)25 %(1)5 g; 96%
-(049) REPAI R DAMAGED SLOPE VAY :
--0) SAN MARCOS, CA 92009
TUSTI N, CA 92780
HAo3 - (949) 279- 8595
12- ORA-57-21.2/0 I N ORANGE COUNTY | N BREA FROM 0. 1 PETERSON CHASE GENERAL ENG Pl RZADEH, BEHROOZ $343,779 04/ 18/ 08 47%
12- 0H9404 M LE SOUTH TO 0.3 M LE NORTH OF CONSTRUCTI ON | NC. 15700 TUSTI N VI LLA $268, 807 05/ 02/ 08 9
°700 TUS G $147.490 03/26/09 8%

HB1 WPCP

LAMBERT ROAD
MODI FY TRAFFI C SI GNALS

1792 KAl SER AVE.

I RVINE, CA 92614

VAY
TUSTIN, CA 92780
(949) 279- 8595
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-73-21.5/21.5 I N ORANGE COUNTY I N | RVI NE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/17/05 66%
12-0&2704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $157,$235i 22; Sg; gg 82%
M TI GATI ON PLANTI NG AND | RRIGATION 999 TOWN AND COUNTRY FLR 4 WAY
ORANGE, CA 92868 Tgi‘;' 2’790:7?5780
HA25 WeCP (949) 279-
12- ORA- 74-13. 3/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN HOT ~ BRENT ENG NEERI NG | NC. LI NDQUI ST, KARL $35, 489,475 12/ 22/ 06 60%
iéég?zg%i-(oso) c SPRI NGS FROM SAN JUAN CANYON BRI DGE GENERAL ENG NEERI NG 31726 RANCHO VI EJO $35$2§J;, ?21625 %; iéj % 97%
TO RI VERSI DE COUNTY LI NE CONTRACTORRON BUREK PRESI DENT ROAD, SUI TE 115 '
(P;)' 74 0-(0E) W DEN ROADWAY AND BRI DGES 81 SHI ELD SAN JUAN CAPI STRANO, CA
HB1 SWPPP I RVINE, CA 92618 92675
(949) 487- 4011
12- ORA-90-2.6/5. 1 I N ORANGE COUNTY | N FULLERTON AND ORTI Z ASPHALT PAVING AL VILLA T.H WANG $1, 869,594 05/28/08  100%
12- 0H0094 BREA ON ROUTE 90 AND ON ROUTE 142 P. O. BOX 883 15700 TUSTI N VI LLAGE $1, ggé ggg 2‘13; %g; gg 95%
REHABI LI TATE ROADWAY VAY #2 ‘
COLTON, CA 92324
TUSTIN, CA 92780 OVER RUN
VL VPCP (949) 279- 8405
12- ORA-90- 11. 8/ 12. 5 I N ORANGE COUNTY IN YORBA LINDA AND BRUTOCO ENGI NEERI NG & CONST.  YII, JAMES $32, 026, 258 11/22/06 45%
12- 056214 20, 604, 082 12/ 20/ 06
HP1s GaLo- (011) E ANAHEI M ON ROUTE 90 FROM .95 KM EAST P.O. BOX 310189 1250 N. LAKEVI EW $$1 000082 075 265 oo 64%
62-12 0- (1E) oF KELL DRI VE UNDE SING TO LA FONTANA, CA 92331-0189 AVENUE, SUITE M o
0 PLAMA AVENUE ' ANAHEI M CA 92807
o CONSTRUCT BRI DGE AND W DEN ROADWAY -
LBAN SWPPP (714) 779- 2683
12- ORA-91-13. 3/ 13. 6 I N ORANGE COUNTY | N ANAHEI M AT TRUCK AUTOBAHN CONSTRUCTI ON | NC $614, 211 11/12/08 0%
12-0J2304 VEEI GH STATI ON P O BOX 11238 $0  11/24/08 0%
W DEN RAMP $0
SANTA ANA CA 927111238
(714) 769- 7025
HB1 wecP
12- ORA- 261-/6. 3 I N ORANGE COUNTY IN | RVINE AND ORANGE R J NOBLE COVPANY UPDAHYAYA, NI TA $3,100, 649 04/ 18/ 08 43%
12-0H2194 FROM WALNUT AVENUE OVERCROSSING TO P O BOX 620 3251 1/4 UNI VERSI TY $2, 549,710 05/15/08 80%
ROUTE 241 ORI VE $1, 936,111 01/ 12/ 09
ORANGE, CA 92856
RUBBERI ZED ASPHALT CONCRETE OVERLAY IRVINE, CA 92612

L . (949) 509- 5018
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405-3. 7/ 6. 4 I N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1,339,316 02/ 15/ 06 70%
12-075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O BOX 77038 15700 TUSTI N VI LLAGE $1, 254,213 03/07/06 93%
bl EGO CREEK Ay $4,050 04/29/10
HI GHWAY PLANTI NG AND | RRI GATI ON CORONA, - CA 92877-0101 TUSTIN, CA 92780
HAos SWPPP (949) 279- 8741
12- ORA- 405- 8. 4/ 0 I N ORANGE COUNTY, AT REDHILL AVENUE, DRILL TECH DRILLING & JAVAHERNESHAN, MAJI D $3,726,500 11/01/07 45%
12-0J1204 CI TY OF COSTA MESA, DIR S EMERGENCY SHORING, | NC. 3251 1/4 UNI VERSI TY $1, 645, 1;3 (1)2; 8;; 8273 44%
FORCE ACCOUNT CONTRACT 2200 WMORE WAY DRI VE
REPAI R TWO SLOPE EMBANKMVENTS
ANTI OCH, CA 94509- 8548 ISZIEaN;mC;ZiGlZ
201130 (949) 289-
12- ORA- 405- 13. 4/ 13. 6 I N ORANGE COUNTY | N FOUNTAI N VALLEY BEADOR CONSTRUCTI ON COMPANY  JAVAHERNESHAN, MAJI D $866, 954 08/ 20/ 07 0%
12- 0H5404 FROM 0.4 KM TO 0.8 KM SOUTH OF 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $8$21 328 35135 %g; 8; 0%
BROOKHURST STREET OVERCROSSI NG DRI VE '
RAMP W DENI NG AND ADD SHOULDERS CORONA, - CA 92883 | RVINE, CA 92612 PLANT EST
L1 VPGP (949) 509- 5031 SATI S
12- ORA- 405- 13. 7/ 13. 7 I N ORANGE COUNTY | N FOUNTAIN VALLEY ORTI Z ASPHALT PAVI NG | NC $65, 846 10/ 24/ 08 0%
12-0J7804 AT NORTHBOUND BROOKHURST STREET OFF P O BOX 883 $0 11/07/08 0%
RAMP $0
HOT M X ASPHALT OVERLAY COLTON CA 92324
(909) 386- 1200
HB1 wecP
12- ORA- 405-13. 9/ 0 I N ORANGE COUNTY I N FOUNTAIN VALLEY T D S ENG NEERI NG $139,967 09/ 23/ 08 0%
12-0J5204 AT SOUTHBOUND BROOKHURST STREET OFF 1014 S WESTLAKE BLVD STE 1413 $0  10/08/08 0%
RAVP $0
HOT M X ASPHALT OVERLAY VESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WeCP
12- ORA- 405- 15. 4/ 16. 3 I'N ORANGE COUNTY | N HUNTI NGTON BEACH POWELL CONSTRUCTI ON JAVAHERNESHAN, MAJI D $5, 126, 630 09/ 13/ 07 0%
12- 0A7624 AND VESTM NSTER FROM 0. 3 KM NORTHVEST 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $5, °§ff’ 833 (1)35 %g; 8; 0%
OF MAGNOLI A STREET OVERCROSSI NG TO FONTANA. CA 92335 DRI VE :
EDI NGER AVENUE OVER ’ | RVINE, CA 92612 PLANT EST
W DEN ROADWAY (949) 509- 5031 SATI S

HB4N SWPPP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405-18. 0/ 0 IN ORANGE COUNTY | N WESTM NSTER AT  AUTOBAHN CONSTRUCTION, INC.  ZOKAI, FARID $179, 791 06/ 04/ 08 0%
12-0J1904 BOLSA AVENUE OFF RAMP P.O BOX 11238 15700 TUSTIN VI LLAGE ig 8% %g; 82 0%
REPLACE METAL BEAM GUARD RAI L WAY #1
SANTA ANA, CA 92711-1238
TUSTIN, CA 92780
HB1 WPCP (949) 279- 8435
12- ORA-605-/1. 6 I N ORANGE COUNTY I N SEAL BEACH AND  ALL AVERI CAN ASPHALT $4, 373,375 09/22/08 0%
12-0&2204 LOS ALAM TGS ON ROUTE 22, ROUTE 405 P O BOX 2229 $0 10/ 08/ 08 0%
ACl M X059- (049) E AND ROUTE 605 $0
STS0- 22 0- ( 2EP) REPLACE PAVEMENT AND TREAT DECKS CORCNA CA 928782229
S022- 022-() (951) 736- 7600

HA22 WPCP

Totals: Authorized Final Amt: $332, 097, 214 Completed to Date: $209, 440, 230  Work ThisMonth: $10, 346, 298
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01- DN- 101-43.6/45.8
01-DN-199-9.1/9.5
01- DN-199-10.9/11.2
01- DN- 199-27.0/27.5
01- HUM 96-22.9/0

01- HUM 101-28. 3/35.8
01- HUM 101-57.0/59.1
01- HUM 101-75.2/77.3
01- HUM 101-89. 3/90. 2
01- HUM 101-8.9/10. 2
01- HUM 101-40.9/42.2
01- HUM 101-48. 7/ 56. 3
01- HUM 101-102.8/0
01- HUM 255-.1/0

01- HUM 299-22.5/29. 2
01- LAK- 20- 38. 5/ 42
01- LAK-20-9.4/12.1
01-LAK-29-7.4/7.6
01- LAK-29-14.9/15.3
01- LAK-29-20.4/34.4
01- LAK-29-39.5/40.7
01- MEN- 1-60. 8/62. 3

Statement of Ongoing Contracts - Index

Contract

01- 345404
01- 481004
01-293144
01- 409604
01- 477404
01- 460004
01- 290304
01- 480004
01- 296104
01-474704
01- 470214
01- 363204
01- 375624
01- 479504
01- 482004
01-4146V4
01- 432604
01- 488204
01- 462904
01- 398504
01-473704
01- 486904
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01- MEN-1-69.4/70.1
01- MEN-20-.3/2.4

01- MEN-101-30.9/31.9
01- MEN-101-69. 4/ 69. 6
01- MEN-101-98.9/100. 8
01- MEN-101-.1/21.1
01- MEN-101-42.5/45.1
01- MEN-253-.5/3.5

01- MEN-5710-/0

01-VAR--/0

02- LAS- 36-22. 5/ 24. 4
02- LAS-395-11.8/24.8
02- LAS- 395-30.7/56.7
02- PLU-70-43. 2/ 45. 7
02- SHA-0-/0

02- SHA-5-31.1/0

02- SHA-5-56.7/0

02- SHA-5-15.1/15.7
02- SHA- 299-5.4/5.8
02- SHA-299-14.2/0
02- SHA-299-/.6

02- SI E-395-/3.1

Statement of Ongoing Contracts - Index

Contract

01- 385704
01- 292004
01- 486804
01-4293U4
01- 397514
01- 478904
01- 481304
01-3116U4
01- 434604
01- 477004
02- 368904
02- 258504
02- 381604
02- 4C8904
02- 3C6704
02- 3C8504
02- OE3004
02- 328034
02- 1C1604
02-2C2604
02- 397904
02- 0E6204

Page

O 00 0 N N N N N No o oo oo oo oo oo D



Cnty Rt Pm

02-SIS-3-8.7/0

02- SI S-5-58.1/69.3
02-SI1S-5-7.2/0

02-SI S-5-11.4/16
02-SI S-5-25.6/0

02-SI S-89-.1/3

02- SI S-96-20.0/20.1
02-SI S-97-/.2

02- SI S-263-52.6/57.1
02- TEH-5-/22. 2

02- TEH 5-10.5/0

02- TEH5-12.2/0

02- TEH 5- 16. 9/ 28. 2
02- TEH 36-55. 3/59.5
02- TEH99-/4.7

02- TEH- 5728-/0

02- TRI - 299-18.7/18.9
02- TRI - 299-68. 2/ 0
02-TRI -5717-/0

02-VAR--/0

03-BUT-70-10.9/11.7
03-BUT-70-35.5/0

Statement of Ongoing Contracts - Index

Contract

02- 3C8704
02- OE4804
02- 0C3304
02- 381104
02- 362004
02- OE5604
02- 340204
02- 359904
02- 3C8604
02-2C7514
02- 4C8004
02- 0C9704
02- 0C3004
02- 4C6304
02- OE3704
02- 362104
02- OE1504
02-2C3304
02- 350904
02- 4C5504
03- 1E1604
03- 4E3904
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03-BUT-70-38.1/0
03-BUT-70-39.4/0
03-BUT-149-/4.6

03-BUT-162-24.2/31.1

03-C0L-20-2.9/3.7

03- ED- 49- 37.

8/0

03- ED-50-.9/17. 2

03- ED- 50- 16.
03- ED- 50- 39.
03- ED- 50- 60.
03- ED- 50- 60.
03- ED- 50- 75.
03- ED- 50- 75.
03- GLE- 5- 20.

7/ 18
7171
2/ 60

5/ 64.
0/ 80.

6/0

0/ 28.

.1
.5
.5
4
4

8

03- GLE-162-77.4/0

03- NEV- 20- 13.4/13.5
03- NEV- 49-20. 5/ 20.6
03- NEV-49-21.9/23.2
03- NEV-80-21.2/28.1
03- NEV- 80-28.1/31.8

03- NEV- 80-28.4/0
03- NEV- 80- 2. 5/ 20. 2

Statement of Ongoing Contracts - Index

Contract

03- 4E1804
03- 4E1504
03-3822V4
03- 2MP904
03-1C4904
03- 2E0304
03-4E1104
03- 35554
03- 3M2604
03- 3E0004
03- 2MB504
03- 2M6204
03-2M7804
03-3C8704
03- 2E9904
03- 2E5304
03- 3E5404
03- 2E9004
03- 3M4004
03- 3A2204
03- 2E0504
03-2MP304
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03- NEV-80-2.5/5.6
03- NEV- 80-5.2/13. 3
03- NEV-80-9.2/13.6
03- NEV-5711-/0
03- PLA- 28-.8/11
03- PLA-49-3.2/7.4
03- PLA- 65-13.2/24.3
03- PLA-65-8.0/13.1
03- PLA- 65-12. 2/ 23. 8
03- PLA-80-1.5/2.3
03- PLA-80-33.3/44.8
03- PLA- 80-41. 6/ 42
03- PLA- 80-54. 4/ 56. 4
03- PLA-80-69.0/0
03- PLA- 80-58. 3/59. 2
03- PLA- 80-66. 3/68.5
03- PLA-80-/5.1
03- PLA-80-/1.6
03- PLA-89-8. 6/10. 8
03- PLA-89-16.2/0
03- PLA-89-8.6/13.7
03-SAC-5-1.2/34.1

Statement of Ongoing Contracts - Index

Contract

03- 0A6324
03- 0A6334
03- 0A6314
03-2C8104
03- 2A9404
03- 0A4104
03-2MP104
03- 2E8804
03-3338W4
03- 0E5904
03- 3E0404
03- 0C6904
03- 4A7004
03- 2E0804
03- 1E2404
03-0C7704
03- 367824
03-2C2104
03-1C1114
03- 3E3204
03-2A9214
03- 3C7904

Page
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
19
19
19



Cnty Rt Pm
03- SAC-5-15.6/0
03- SAC-5-15. 6/ 22. 8
03- SAC-5-22.6/23.5
03- SAC-12-5.8/5.9
03- SAC-50-5.3/15.7
03- SAC-50-9.5/10.9
03- SAC-51-6.9/0
03- SAC-51-/8.1
03- SAC- 99- 11. 0/ 17
03- SAC-99- 19. 4/19. 8
03- SAC-99-20.8/0
03- SAC-160-6.0/9.6
03- SAC-160-9. 7/ G35. 1
03- SAC-160-7.4/0
03- SAC-5501-/0
03- SI E-89-5.0/12
03-SI E-5725-/0
03- SUT-70-.2/8.3
03- SUT- 99- 16. 8/ 23
03- SUT- 99- 28. 6/ 30. 9
03- YOL-5-26.2/0
03-YOL-80-6.7/0

Statement of Ongoing Contracts - Index

Contract

03-2M2804
03- 3A0104
03- 0A3604
03-2C7404
03- 0E8404
03- 2E1304
03-1C8014
03-1E5704
03- 1E9904
03- 0C0004
03- 3E5204
03- 3MD104
03- 3MD004
03-2C9404
03-2C8434
03- 0E7704
03- 3E4204
03-3864U4
03-1A4614
03- 1A9104
03- OE0504
03- 4E6004
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03- YUB-49-5.9/0
03- YUB- 70- 16. 4/ 25. 8
04- ALA- 13-6.4/8.3
04- ALA-24-1. 8/ 6.
04- ALA-80-1.0/1.
04- ALA- 80- 1. 6/ 3.
04- ALA-80-1. 7/ 2.
04- ALA-84-3.8/0
04- ALA-84-21.0/23.1
04- ALA-84-4.9/5.9
04- ALA-92-4.8/6.7
04- ALA- 238-14.2/16. 7
04- ALA-260-1.1/1.8
04- ALA-580-7.8/13.2
04- ALA- 580-/30. 8
04- ALA-680-1.2/1.5
04- ALA- 680-3.3/6. 4
04- ALA- 880- 3. 3/20.8
04- ALA-880-/2.9
04- ALA-5706-/0
04- CC- 4-40. 8/ 48. 4
04-CC-24-.1/8.3

e O 2 N R\

Statement of Ongoing Contracts - Index

Contract

03- 3E2004
03- 0A7104
04- 2707A4
04- 4A5354
04-0120L4
04- 012034
04- 014034
04- 448104
04-172404
04- 444004
04- 016014
04- 249044
04- 445404
04-290844
04- 4A5314
04- 251804
04- 253794
04- OE7804
04-2332U4
04- 207774
04- 1E0804
04- 269604
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04-CC-80-2.8/4.1
04-CC-80-3.4/3.8
04-CC-80-5.9/0

04- CC-80-12.6/13.8
04- CC-80-13.6/0
04-CC-580-6.1/7.8
04- CC-680-23.9/25.5
04- CC-680-24.5/24.9
04-MRN-1-5.1/7.2
04- MRN- 12-14. 6/ 16. 3
04- MRN-37-11.2/14.5
04- MRN-101-1.4/7.7
04- MRN- 101-5.8/6. 2
04- MRN- 101-9. 6/ 11
04- MRN-101-11.2/12.8
04- MRN- 101-13.3/21.5
04- MRN- 101-/27.6
04- MRN-131-2.5/2.5
04- NAP- 29-12.1/13.5
04- NAP- 29-19.4/21.7
04- NAP- 29- 38. 8/ 38. 8
04- SCL-35-7.7/14.1

Statement of Ongoing Contracts - Index

Contract

04- OE8204
04- 2A0304
04- 1A2504
04- 0130E4
04- 0130K4
04- 3A7604
04- 0060A4
04- 0060H4
04- 452504
04- 0A8214
04- 2A7304
04- 271604
04-2937U4
04-2261V4
04- 226144
04- OE8004
04- 4A5334
04- 355904
04- 120634
04- 4A2204
04- 356004
04- OE8304
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04- SCL-85-.3/0
04- SCL-85-3.9/5.6
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/23.6
04- SCL-101-17.8/21.2
04- SCL- 101-8.8/0
04- SCL- 101-11.4/0
04- SCL- 101-/52. 6
04- SCL- 237-5.3/5.7
04- SCL- 280-4.0/18.4
04- SCL- 880-3.6/5. 4
04- SCL-5736-/0
04- SF-1-.6/5.9
04-SF-1-.7/5.5
04- SF-80-4.9/5.9
04- SF-80-7.8/8.2
04- SF-80-8.2/8.7
04- SF-101-9.1/9.4
04- SF-280-/7.5
04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6

Statement of Ongoing Contracts - Index

Contract

04- OE5604
04- OE1204
04- 165934
04- 165944
04- 0A1304
04- OE4304
04- 0A2404
04-2L0704
04- 4A5324
04- 2332F4
04- OE7504
04- 253404
04-1247A4
04- 162524
04-162514
04- 0435V4
04- 0120R4
04- 0120F4
04- 449404
04- 2A9904
04-1123G4
04-1123U4
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04- SM 1-39.6/40.1
04-SM 1-40.7/47.7
04-SM 1-43.2/48.6
04- SM 92-13.4/13. 4
04- SM 101-3.5/11
04- SM 101-6.6/11.9
04- SM 101-9.6/11.9
04- SM 101-13.5/17.9
04- SM 280-10. 8/ 26.7
04- SM 280-25.4/0
04- SM 380-5.0/6. 3
04-S0OL-12-1.5/2.8
04- SOL-37-8.0/10.5
04- SOL-37-/0
04-SOL-80-1.7/42.7
04-SOL-80-3.9/8.1
04- SOL-80-8.1/12.9
04- SOL-80-11.4/20.1
04- SOL- 80-13. 0/ 42
04- SOL- 80-13.8/0
04- SOL-80-14.3/0
04- SOL- 80-20.1/30.6

Statement of Ongoing Contracts - Index

Contract

04-1123K4
04- OE3204
04-270844
04- 1A0204
04- 235764
04- 1E0704
04- 235724
04- 264204
04- 0C9604
04- 4MB304
04- 294624
04- 0A0404
04- 0T14F4
04- OE5104
04- OE8104
04- 0T2404
04-2409U4
04- 0A5314
04- 271004
04- 3A8104
04-1A1104
04-4C1524
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04- SOL-80-/44.7
04-SOL-113-/12.5

04- SOL-680-1.5/13.1
04- SON- 1-19. 9/ 25

04- SON-1-22.9/0

04- SON- 1- 26. 6/ 26. 7
04- SON-12-17.7/T18.5
04- SON- 101- 2. 4/ 50
04- SON-101-13.6/23.1
04- SON-101-19.5/21.6
04- SON-101-21.7/29.3
04- SON- 101- 38. 0/ 46
04- SON-116-4.5/4.5
04- SON-116-9.5/0

04-VAR--/0
04-VAR--/0

05- MON-1-3.2/4.6
05- MON-1-10.4/0
05- MON-1-20. 3/0
05- MON-1-31.0/51. 2
05- MON- 1-46.6/47. 1
05- MON-1-72.6/74.5

Statement of Ongoing Contracts - Index

Contract

04- 4A5344
04- 1E1104
04- 258724
04- OE3504
04- 257004
04- 358404
04- OE3604
04- 1A6504
04- 272434
04- 245414
04- 0A10U4
04- 3A0304
04- 357704
04- 253004
04-151284
04- 010904
05- 0R9204
05- OM7804
05- ON5204
05- OR9304
05- 0L2804
05- OMB104
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05- MON- 1-74.7/91. 6
05- MON- 68- 19. 8/ 21. 6
05- MON- 101- 80. 7/ 85. 6
05- MON- 101-3.1/5.2
05- MON- 101-6. 8/ 24. 1
05- MON- 156- 1.8/ T5. 1
05- MON- 183-.8/1.9
05- MON- 198-4.3/4.6
05- SB- 1- 26. 8/ 27. 7
05- SB-101-.7/13.8
05- SB- 101- 10. 0/ 10. 6
05- SB-101- 10. 8/12. 8
05- SB-101- 12.8/24.9
05- SB- 101- 13. 9/ 27
05- SB-101-14.1/0
05- SB- 101- 16. 5/ 65.
05- SB- 101-18. 1/ 18.
05- SB- 101- 19. 6/ 25.
05- SB- 101- 25. 2/ 65.
05- SB- 101- 48. 5/ 48.
05- SB-101-49.0/0
05- SB-101-51. 0/ 82. 4

N P W RN

Statement of Ongoing Contracts - Index

Contract

05- 0K7604
05- 491514
05- ON8304
05- 464104
05- OM7604
05- 0QR304
05- 0E2424
05- 0L0304
05- 0L4304
05- 480624
05- 0P9404
05- 447804
05- 0K9604
05- OE0124
05- OM7204
05- 0C8814
05- 0QR704
05- 0G7704
05- 0L4504
05- OR4404
05- OMB404
05- 0L5004
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05- SB- 101- 84. 1/ 90.
05- SB- 101- 14. 8/ 15.
05- SB- 101- 52. 3/ 65
05- SB- 135-13. 7/ 17.
05- SB- 135- 9. 3/ ML1.
05-SB-150-1.0/1.1
05- SB-154-19.3/0
05- SB- 166-26. 0/ 0
05- SB- 166- 55. 1/ 70.
05- SB-192-13.7/0
05- SB- 192-17. 0/ 17.
05- SB-217-.5/2.7
05- SB- 246- 31. 1/ 34.
05- SBT- 25- 22. 9/ 23.
05- SCR-1-8.0/17.5
05- SCR- 1-15.8/17.6
05- SCR-1-4.9/17.4
05-SCR-1-/0
05- SCR-9- 15. 7/ 16
05- SCR-9-23.8/24.7

05- SCR-17-10.1/11.3

05- SCR-129-7.9/8. 2

Statement of Ongoing Contracts - Index

Contract

05- 446014
05- 460704
05- 0H2004
05- 0P0504
05- 0P0704
05- 282814
05- 0MB904
05- 0H9204
05- 0A4904
05- OMB704
05- 0H7204
05- OM2004
05- 0P0204
05- 0OK7504
05- 0C9024
05- 129104
05- 430604
05- ON7304
05- OR4304
05- 0K2404
05- 0K3204
05- 496804
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05-SLO-1-17.1/0
05-SLO 1-25.7/34. 4
05-SLO 1-52.9/52.9
05-SLO 1-16.7/18.1
05- SLO 46-32.2/37.2
05- SLO 46-48. 3/50. 8
05-SLO- 46-5.3/7.8
05-SLO- 58-9.8/10.1
05- SLO- 101-13.2/18.3
05- SLO 101-19. 6/ 22
05- SLO 101- 45. 2/ 45.
05- SLO 101- 56. 0/ 59.
05- SLO 101- 64. 9/ 69.
05- SLO 101- 24. 0/ 32.
05-SLO 166-9.5/10.1
05-SLO 166-42.5/45. 1
05- SLO 227-10.9/14.2
06- FRE- 33- 16. 7/ 83
06- FRE- 33-62.5/69.5
06- FRE-33-/5.9
06- FRE-41-22.5/25.6
06- FRE-99-10. 7/ 15. 4

w W N

Statement of Ongoing Contracts - Index

Contract

05- 039604
05- ON4904
05- 0Q1904
05- 491904
05- 330714
05- 0P9504
05- ON4404
05- 0F9804
05- 485624
05- 485614
05- 402804
05- 0C1104
05- 0K9504
05- 0H1904
05- 0C6604
05- 0A5504
05- 0A4604
06- 0H8904
06- 343534
06- 034704
06- 431804
06- 06504
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06- FRE- 99- 10. 7/ 15.9
06- FRE-99-12.2/14.5
06- FRE-99-21.4/22.4
06- FRE-99-1.0/0
06- FRE- 99-/ 10
06- FRE- 168-29. 3/0
06- FRE- 168-41. 0/ 43. 8
06- FRE- 180- 24. 6/ 27. 3
06- FRE- 180-31.3/0
06- FRE- 180- 127. 0/ 137
06- FRE- 180-55. 4/ 56. 6
06- FRE- 180- 60. 3/ 64
06- FRE- 180- 63. 3/ 66. 5
06- KER-5-54.1/0
06- KER- 5-/10. 2
06- KER-41-/5
06- KER- 58- 59. 6/ 64. 4
06- KER- 58- 77. 3/ 107. 6
06- KER- 58-55. 2/ 0
06- KER- 58- 55. 7/ 56. 6
06- KER- 58-139. 0/ 0
06- KER-99-17.0/31.1

Statement of Ongoing Contracts - Index

Contract

06- 420314
06- 458604
06- 462804
06- 480504
06- 0K2104
06- OF8804
06- 0G5704
06- 420504
06- 478904
06- 0G3104
06- 342344
06- 342444
06- 342434
06- 462904
06- 460704
06- 38294
06- OE1804
06- 0H8404
06- OE6004
06- 0A5104
06- 463004
06- 0H4004
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06- KER-99-21.6/24.7
06- KER-99-24.7/27. 1
06- KER- 99- 28. 2/ 29
06- KER-99-36. 2/ 0
06- KER-119-29. 3/0
06- KER- 119-30. 1/ 30. 4
06- KER- 166-9. 0/ 24. 6
06- KER- 178-97. 0/ 98
06- KER-395-.1/T14.6
06- KI N-43-10. 2/17.9
06- MAD- 41-8.3/0
06- MAD- 41-19. 8/ 20. 1
06- MAD-99-7.4/0
06- MAD- 99- 19. 6/ 22. 6
06- TUL- 63-5. 8/ 8
06- TUL- 63-22.6/0
06- TUL-99-5.6/7.3
06- TUL-99-12.1/13.1
06- TUL- 99-28.3/29.9
06- TUL- 99- 30. 1/ 31
06- TUL- 99- 34. 0/ 42
06- TUL-99-51.9/0

Statement of Ongoing Contracts - Index

Contract

06- 02204
06- 451604
06- 0A7204
06- OE5804
06- OE4004
06- OF9704
06- 322104
06- OF5404
06- OE6904
06- 0H8804
06- 0C7104
06- 0A4004
06- 0C5204
06- 293304
06- 307004
06- 0C8204
06- 431704
06- 479004
06- 431604
06- 388214
06- 459404
06- 432004
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06- TUL- 99-52. 6/52. 7
06- TUL- 190- 8. 0/ 15

07-LA-1-.1/2.1

07-LA-1-9.5/12.2
07-LA-1-19.4/32

07- LA-1-27. 4/ 30.
07- LA-1-28. 7/ 29.
07- LA-1- 35. 3/ 46.
07- LA-1-47.5/62.
07- LA- 2-24. 4/ 82.
07-LA-2-74.0/ 74.
07-LA-5-2.4/19.7
07-LA-5-6.8/18.4
07-LA-5-13.1/13.5
07- LA-5-15.6/16.3
07-LA-5-16.9/28.7
07-LA-5-27.2/28.7
07-LA-5-28.1/28.6
07-LA-5-28.9/37.4
07- LA-5-49. 0/ 60

07- LA-5-60.0/88.6
07- LA-5-44.2/ 46

P W N O O ©

Statement of Ongoing Contracts - Index

Contract

06- 0C8404
06- 337324
07-3Y1504
07-2Y5104
07-4L7704
07-1660U4
07-1661A4
07- 254304
07-4S3704
07-214204
07-4J1804
07-2Y6804
07- 235904
07- 255804
07-217404
07- 193104
07-2266A4
07-0510C4
07-4S5104
07- 1X6204
07-2X1104
07- 168004
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07-LA-5-46.7/47.6
07-LA-10-5.6/8.9
07- LA-10-14. 2/ 18.
07- LA-10-18. 3/ 21.
07-LA-10-/S1.3
07- LA-14- 39. 8/ 68
07- LA-27-3.0/3
07-LA-27-6.9/0
07-LA-27-11.1/12.
07- LA-27-14. 3/ 17.
07-LA-30-3.4/3.4
07- LA- 39- 30. 6/ 30
07-LA-47-.9/.9
07-LA-47-.9/2
07-LA-47-3.5/4.5
07-LA-47-3.5/4.5
07-LA-47-/2.4
07-LA-47-/.9
07-LA-60-.4/4.1
07-LA-60-1.0/1.2
07- LA- 60- 11. 8/ 23.
07- LA-60-29.4/0

Statement of Ongoing Contracts - Index

Contract

07- 452404
07-2267A4
07-222224
07- 166824
07-2ML304
07-4L5004
07- 253404
07- 483504
07-2Y5504
07- 456004
07- 452004
07-231204
07- 450304
07-224804
07-2X1704
07- 265004
07-2Y5204
07- 179904
07-4L8404
07-241404
07-1294V4
07-201704
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07- LA-60-5. 0/ 12
07-LA-60-/30.5
07-LA-71-1.4/1.4
07-LA-90-1.2/1
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-17.8/18.8
07-LA-101-.9/8.1
07- LA-101-34.2/38.2
07-LA-103-1.8/2.3
07-LA-105-.5/.5
07-LA-105-.7/.9
07-LA-110-11.5/14.2
07-LA-110-22.0/23.2
07-LA-110-24.5/25.5
07-LA-110-.9/21.5
07-LA-110-/0
07-LA-118-2.6/12.5
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07- LA-134-11.5/13
07-LA-134-/1

Statement of Ongoing Contracts - Index

Contract

07- 3Y0604
07-243904
07-2X2304
07-1693C4
07- 182204
07-1Y6504
07- 180004
07- 453804
07- 186104
07- 4C0604
07-4L7304
07-178504
07-3Y2104
07- 246704
07- 243504
07-4L9504
07-228004
07-3Y2004
07- 188504
07- 182704
07- 182604
07-2Y8504

Page
68
68
68
69
69
69
69
69
69
70
70
70
70
70
70
71
71
71
71
71
71
72



Cnty Rt Pm

07- LA- 138-43. 4/ 47.

07- LA- 138-47. 8/ 49

07- LA-138-51. 9/ 52.
07- LA- 138-56. 2/ 57.
07- LA- 138-60. 0/ 60.
07- LA-170- 14. 9/ 20.

07-LA-187-6.4/6.4

07- LA-210- 29. 5/ 30.
07- LA-210- 40. 6/ 42.
07- LA-210- 48. 9/ 49.

07- LA-210-/ 44
07- LA-210-.8/33.9

07- LA- 210- 33. 3/ 46.
07- LA-210- 46. 2/ 49.
07- LA-210- 49. 3/ 52.

07-LA-213-.3/1
07-LA-213-5.7/5.7
07-LA-405-.3/2.8
07-LA-405-4.8/8.1

07- LA- 405- 25. 9/ 29.
07- LA- 405- 40. 1/ 46.

07-LA-405-/12.6

o A N O

Statement of Ongoing Contracts - Index

Contract

07-4L8204
07-239614
07-127214
07-127234
07-4S2704
07-200804
07-4L7604
07-228104
07- 231404
07-242704
07-243304
07- 2M3804
07- 129934
07-172174
07-1264F4
07-4S6704
07-4S2104
07-454104
07-1VMb304
07-1178U4
07-218304
07-244404

Page
72
72
72
72
72
73
73
73
73
73
73
74
74
74
74
74
74
75
75
75
75
75



Cnty Rt Pm
07-LA-405-/48.6
07-LA-710-6.8/9.1
07-LA-710-9.4/18.4
07-LA-710-16.1/18.4
07-LA-710-16.7/17.3
07-LA-5707-/0
07-LA-5764-/0
07-VEN-1-12.7/0
07- VEN-1-21.2/0
07- VEN- 23-20.7/21.1
07- VEN-23-3.5/11.4
07- VEN- 33-6.0/57.5
07- VEN- 33-7.8/8
07- VEN- 33-10. 9/10. 9
07- VEN- 33-14.0/57.5
07- VEN-33-17.7/17.7
07- VEN- 101- .4/ 4.4
07- VEN- 101-22. 0/ 23. 7
07- VEN- 118-32. 0/ 32.5
07- VEN- 118- 32. 0/ 33
07- VEN- 118-21.8/21.8
07- VEN- 118-23. 3/ 32.6

Statement of Ongoing Contracts - Index

Contract

07- 243604
07- 234904
07-183114
07- 259904
07-2Y8404
07-201604
07-210804
07- 3N7904
07-4L8304
07- 1X8904
07-115454
07-203004
07- 4K6304
07- 4N5304
07- 1X9304
07-1X9704
07-185504
07-234204
07-223804
07- 246904
07-1X3104
07- 142804

Page
75
76
76
76
76
76
76
77
77
77
77
77
77
78
78
78
78
78
78
79
79
79



Cnty Rt Pm

07- VEN-118-52.2/2.1
07- VEN-118-18.2/32.6
07- VEN-118-18.4/0
07- VEN- 126- 19. 2/ 34
07- VEN-150-9.6/9. 6
07- VEN- 150- 18. 8/ 18. 8
07- VEN- 150- 20. 5/ 31
07- VEN- 150- 28. 5/ 28. 5
08-RIV-10-.2/6.7
08-RI V-10-8.1/24.2
08-RI V-15-8.2/23.9
08- RI V-15-23.7/33.4
08- RI V- 15-40. 0/40.7
08-RIV-15-/41.8
08-RIV-79-7.0/7.1
08-RIV-91-5.3/6.6
08-RIV-91-21.5/21.6
08-RIV-91-.6/1.2
08-RI V-177-/27

08-RI V-215-33.8/38.1
08- RI V-215-37.7/43.9
08- RI V-243-13.8/13.9

Statement of Ongoing Contracts - Index

Contract

07-2Y6604
07-116794
07- 1P3804
07-1X8704
07-1189A4
07-1189G4
07-4L4304
07-1189F4
08- 0K5004
08- 1A9904
08- 495204
08-0L4304
08- 452204
08-0J7104
08- 450204
08-474104
08- 0K9204
08- 456614
08- 0K6304
08- 453104
08- 334844
08- 0C4004

Page
79
79
79
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82
82
83
83



Cnty Rt Pm

08- SBD- 10- 30. 1/ 30. 9
08- SBD- 10-24. 0/ 33. 6
08- SBD-10-/39.1

08- SBD- 10-/39. 2

08- SBD- 15-6.7/0

08- SBD- 15-41. 7/ 42. 4
08- SBD- 15- 150. 0/ 155
08- SBD- 15- 160. 8/ 161. 5
08- SBD- 15- 169. 8/ 181. 9
08- SBD- 15-87. 7/ 186
08- SBD- 18- 76. 0/ 84

08- SBD- 18-78.3/78.7
08- SBD-38-1.0/0

08- SBD- 40- 89. 0/ 119
08- SBD- 40- 142. 2/ 142. 6
08- SBD- 58- 11. 5/ 22. 4
08- SBD- 60-3.4/3.5

08- SBD- 62-17.1/17.8
08- SBD- 62-31.1/31.5
08- SBD- 62-55. 0/ 79.5
08- SBD- 62- 83. 0/ 95

08- SBD- 66- 19. 9/ 20. 4

Statement of Ongoing Contracts - Index

Contract

08- 0C5904
08- 384204
08- 0C3304
08- 0C3314
08- 0F3904
08- 333904
08- 0L6604
08- 0A6404
08-4393U4
08- 0C0404
08- 0K6004
08- 447704
08-0J1704
08- 486304
08- 0C5104
08- 0H6004
08- 0C0804
08- 476804
08- 482604
08- 0H6504
08- OMB404
08- 0A7404

Page
83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86
86



Cnty Rt Pm
08- SBD-83-.9/1
08- SBD- 83-10. 6/ 0
08- SBD- 138-14. 2/ 23.9
08-SBD- 173-7.0/7. 4
08- SBD- 210-9. 4/ 11
08- SBD- 215-4.8/6.5
08- SBD- 259-/1.5
08- SBD- 5506-/ 0
08- SBD-5708-/0
08- SBD-5724-/0
08- SBD-5726-/0
08- SBD- 5730-/0
09- I NY- 178-48. 6/ 60
09- I NY- 395-11.8/20.4
09- I NY- 395-65. 0/ 76. 1
09- I NY-395-77.3/91.6
09- I NY-395-117.8/122. 4
09- I NY- 395-8.5/11.8
09- I NY-5709-/0
09- MNO- 167-1.8/0
09- MON- 203-/8. 7
10- ALP-88-1.9/0

Statement of Ongoing Contracts - Index

Contract

08-449714
08- 0H8414
08- 036004
08- 0G3204
08-204324
08- 007174
08- 0K6104
08-3770U4
08- 479504
08- 375304
08-0J6604
08- 0H2824
09- 339504
09- 339704
09- 21444
09- 214614
09- 258014
09- 316604
09- 317204
09- 295204
09- 332604
10- 444204

Page

87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
90
90
90
90
90
91



Cnty Rt Pm
10- ALP-207-/1.4
10- AVA-49-.5/.6
10- AVA-49-7.0/ 11
10- AVA-88-7.4/0
10- AMA- 88-29.5/0
10- CAL- 4-24. 0/ 28
10- CAL-4-21.1/23.4
10- CAL-12-14.0/14.5
10- CAL- 26-30.0/0
10- MER-5-/32.5
10- MER- 59- 26. 9/ 27. 5
10- MER- 99- 15. 2/ 16. 2
10- MER- 99- 23. 8/ 26. 5
10- MER- 99- 32. 6/ 37. 2
10- MER- 140- 36.5/0
10- MPA- 140-42. 3/ 43.5
10- SJ-4-25.0/29.5
10-SJ-4-/0
10- SJ-5-10.7/13.9
10- SJ-5-25.6/26.1
10- SJ-5-11.8/39.6
10- SJ-5-13.8/25.4

Statement of Ongoing Contracts - Index

Contract

10- OMB404
10- OMb104
10- 049954
10- 1A6714
10- 499804
10- OMB704
10- 362504
10- 0H3804
10- ON3804
10- ON1504
10- 1A0704
10- 482314
10- 414814
10- 0L5804
10- 0J8104
10- 0P4404
10- 0S4204
10- 0C1504
10- ON4204
10- ON2504
10- ON3004
10- 0S2804

Page
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94
94
94
94
94



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ-5-13.9/15.6 10- 3A1204 94
10- SJ-5-22.5/25.4 10- ON4804 95
10-SJ-12-4.4/0 10- ON3204 95
10- SJ- 26-15. 3/ 15.9 10- 499004 95
10- SJ-88-3.2/0 10- 0L9504 95
10- SJ-88-13.8/16.4 10- 0G7604 95
10- SJ- 205-3. 0/ 13. 6 10- 300164 95
10- SJ-205-8.1/8.1 10- ON1304 96
10- STA-99-9. 9/ 15 10- 0F7204 96
10- STA-99-10. 3/ 12 10- 0L6404 96
10- STA-99-11.9/11.9 10- 2A7704 96
10- STA-99-15. 0/ 16. 5 10- 0F7304 96
10- STA-99-15.1/15.7 10- OMB704 96
10- STA-99-19.0/24.7 10- ON5704 97
10- STA- 108-22. 4/ 26.5 10- 3A7404 97
10- STA- 108-30. 5/ 31. 6 10- 0L7204 97
10- STA-219-.1/2.9 10- 0A8704 97
10- TUO 49-12. 6/ 16. 5 10- 0MA304 97
10- TUO- 120-3.5/6.9 10- 0Gr504 97
11- 1 MP-7-3.7/6.9 11- 068024 98
11-1MP-8-3.9/96.8 11- 258704 98

11-1 MP-78-12.1/15.2 11-167884 98



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1wP-111-.7/.7 11- 285804 98
11-1WMP-111-11.4/22.2 11- 256204 99
11-1WMP-111-4.7/T8.2 11-276614 99
11-1MP-115-21.2/35.2 11- 287404 99
11- SD-5-8. 6/ 10 11-0786W4 99
11-SD-5-35.7/38.5 11-2358U4 99
11-SD-5-.3/0 11- 287304 99
11- SD-5-10. 0/ 10. 8 11- 276104 100
11-SD-5-15.1/15.1 11- 284804 100
11- SD- 5- 26. 8/ 26. 8 11- 081104 100
11-SD-5-33.7/54.9 11- 290004 100
11-SD-5-34.7/35.7 11- 065104 100
11- SD-5-50. 9/ 52. 8 11- 239604 100
11-SD-5-52.8/54.9 11- 239504 101
11- SD-5-66.5/68.5 11- 259304 101
11- SD-8-9. 6/ 52 11- 258604 101
11- SD- 15- 20. 5/ 28 11- 293804 101
11-SD-15-10.4/21.2 11- 270924 101
11- SD- 15-16. 0/ ML9. 3 11- 270934 101
11- SD- 15-18. 6/ M27. 7 11- 080944 102
11- SD-15-18. 8/ M21. 9 11- 260714 102

11-SD-15-22. 0/ M24. 1 11- 080914 102



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11- SD- 15- 24. 0/ M26. 5 11- 080924 102
11- SD- 15- 24. 4/ M27 11- 295104 102
11-SD- 15-27.3/0 11- 270894 102
11-SD-15-.6/2. 4 11- 235904 103
11-SD-15-3.2/ M4. 1 11- 070404 103
11-SD-15-8.9/9.7 11- 233204 103
11- SD- 15-10. 5/ ML5 11- 270914 103
11-SD-15-30.0/31.5 11- 270824 103
11-SD-52-2.6/5.9 11- 288404 103
11-SD-52-4.9/6.2 11- 283704 104
11-SD-52-5.8/7.5 11- 288504 104
11-SD-52-7.4/13. 3 11- 267304 104
11-SD-52-14.1/16.3 11- 010614 104
11-SD-52-17.0/17.7 11- 2T0004 104
11-SD-56-2.2/6.2 11-172894 104
11-SD-67-9.3/22.8 11- 280704 105
11-SD-67-18.5/24. 4 11- 261204 105
11-SD 75-17.4/ 20.5 11-2772U4 105
11-SD 75-21.8/21.9 11- 246524 105
11-SD 76-14.3/14.9 11- 272304 105
11-SD- 76-15.5/0 11- 272204 105

11-SD-78-31.5/0 11- 294304 106



Cnty Rt Pm
11- SD- 78-35.5/45. 2
11- SD- 78-57. 9/ 66
11-SD-78-72.9/0
11-SD-78-/3. 3
11- SD- 79-10. 2/ 18
11-SD-94-1.4/9.3
11-SD-94-3.3/0
11-SD-94-17.5/17.7
11-SD-94-11. 3/13.8
11- SD-94-11. 6/ 12
11-SD-125-9.2/9.2
11-SD-188-/.2
11-SD-805-2.2/11.4
11- SD-805-6. 1/ 8
11- SD-905-8. 6/ 11. 6
11- SD-5506-/0
11-SD-5722-/0
12-ORA-1-5.3/0
12- ORA-1-12.8/13.4
12- ORA-1-31.5/32.2
12-ORA-5-4.1/0
12-ORA-5-6.9/14.5

Statement of Ongoing Contracts - Index

Contract

11- 285304
11- 285104
11-165734
11-277014
11- 280904
11- 285404
11- 272504
11-176424
11- 276414
11- 285904
11- 091894
11- 256504
11- 258904
11- 276204
11- 091824
11- 264804
11- 080624
12- 0H0504
12- 0G6304
12- 078004
12- 035904
12- 0H5004

Page
106
106
106
106
106
107
107
107
107
107
107
108
108
108
108
108
108
109
109
109
109
109



Cnty Rt Pm

12- ORA- 5-13. 8/ 13.
12- ORA- 5-15. 1/ 16.
12- ORA- 5-22. 2/ 28.
12- ORA- 5- 23. 6/ 23.
12- ORA- 5- 26. 6/ 27.
12- ORA-5-33.3/0
12- ORA- 5- 35. 1/ 36.
12- ORA- 5-35. 4/ 41.
12- ORA- 5- 35. 9/ 35.
12- ORA-5-42. 1/ 44.
12- ORA-5-72.0/ 72.
12- ORA-22-10.3/0
12- ORA-22-10.4/0
12- ORA-39-3.2/5.8
12- ORA-39-3.9/19.2
12- ORA-39-4.1/0

12- ORA-39-20.5/0
12- ORA-39-/21.9
12-ORA-55-3.4/4.1
12- ORA-55-5.5/6. 3
12- ORA-55-6.8/7.2
12- ORA-55-11.6/17.6

N © o1 b~

A A O P W

Statement of Ongoing Contracts - Index

Contract

12- 0F8204
12- 0E0704
12- 0A7304
12- 038904
12- 0C6404
12- 0J0304
12-0J1704
12- 0H6804
12- 0F9404
12-101674
12- 0C8704
12- 0J0404
12- 0H7004
12- 0H4004
12- 0H7104
12- 0H8404
12- 0H2164
12- 0C3504
12- 0H5104
12- 075604
12- 0H5704
12- 0H3404

Page
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112
112
112
112
113
113
113
113



District

Cnty Rt Pm

12- ORA-55-17.5/0

12- ORA-55-5.5/0

12- ORA-57-21.2/0
12-ORA-73-21.5/21.5
12-ORA-74-13.3/16.6
12-ORA-90-2.6/5.1
12- ORA-90-11.8/12.5
12-ORA-91-13.3/13.6
12- ORA-261-/6.3

12- ORA-405-3.7/6. 4
12- ORA-405-8.4/0

12- ORA-405-13.4/13.6
12- ORA-405-13.7/13.7
12- ORA-405-13.9/0
12- ORA-405-15.4/16.3
12- ORA-405-18.0/0
12- ORA-605-/1.6

01

Statement of Ongoing Contracts - Index

Contract

12- 0H2104
12-0J2704
12- 0H9404
12- 0&2704
12- 043214
12- 0H0094
12- 056214
12- 032304
12- 0H2194
12-075704
12-0J1204
12- 0H5404
12-0J7804
12- 035204
12- 0A7624
12-0J1904
12- 02204

Statement of Ongoing Contracts - Federal Aid

Page
113
113
114
114
114
114
114
114
115
115
115
115
115
115
116
116
116



Digtrict
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
-1 -
-F-

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO
$64, 671, 334
$87, 356, 188
$42,917, 900
$79, 206, 385
$10, 976, 220

$285, 128, 025

Bid + CCO
$38, 813, 811
$10, 549, 149

$103, 246, 225
$44, 729, 720

$215, 215
$197, 554, 120

Work Comp
$12, 714, 727
$73, 766, 396
$23, 716, 440
$64, 909, 645

$4, 419, 031
$179, 526, 240

Bid + CCO
$233, 960, 684
$88, 765, 549

Work Comp
$18, 773, 559
$9, 920, 313
$63, 077, 390
$28, 292, 565
$198, 931
$120, 262, 757

Work Comp
$160, 378, 514
$54, 845, 865



District
Federal Aid
-S-
- SH
- ER-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
-F-
-S-

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$190, 660, 153
$125, 629, 566

$1, 161, 764
$252, 423, 059
$892, 600, 775

Bid + CCO

$141, 800, 310
$275, 089, 055
$475, 591, 241
$2, 193, 537, 384
$47,774, 678
$611, 041, 793
$3, 744, 834, 460

Bid + CCO
$115, 806, 186
$52, 675, 566

Work Comp
$146, 571, 373
$28, 108, 392
$739, 028
$16, 944, 840
$407, 588, 012

Work Comp

$90, 145, 672
$191, 179, 708
$242, 441, 360
$1, 035, 459, 335
$43, 594, 029
$417, 063, 395
$2, 019, 883, 499

Work Comp
$91, 419, 664
$43, 879, 029



Digtrict
Federal Aid
- SH
- ER-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$108, 541, 102
$543, 667
$38, 358, 022
$315, 924, 543

Bid + CCO
$14, 473, 135
$65, 862, 386
$37, 838, 046

$152, 694, 768
$14, 928, 831
$285, 797, 165

Work Comp
$42, 618, 148
$2, 703

$6, 061, 191
$183, 980, 735

Bid + CCO
$116, 065, 240
$471, 713, 895

$45, 900, 903
$282, 626, 053

Work Comp
$1, 830, 359
$60, 289, 720
$18, 506, 960
$95, 666, 754
$4, 991, 905
$181, 285, 699

Work Comp
$82, 297, 832
$300, 650, 766
$26, 269, 145
$176, 901, 471



District
Federal Aid
- ER-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- E-
- SH

District Total:

District

07

08

09

10

Statement of Ongoing Contracts - Federal Aid

Category
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D ( PRI MARY)
STATE H GHWVAY

Bid + CCO

$1, 583, 425
$191, 267, 459
$1, 109, 156, 975

Bid + CCO
$177, 378, 993
$266, 048, 803

$14, 212, 942
$53, 275, 811
$105, 608, 911
$616, 525, 460

Work Comp
$118, 727
$74, 257, 446
$660, 495, 388

Bid + CCO
$14, 550, 371
$74, 520, 225
$89, 070, 596

Work Comp
$119, 802, 985
$265, 587, 389

$8, 762, 417
$18, 611, 292
$55, 694, 692

$468, 458, 775

Work Comp
$0

$22, 906, 348
$22, 906, 348




District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
-1 -

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)

Bid + CCO
$26, 301, 915
$91, 462, 232

$9, 463, 413
$131, 836, 328
$10, 102, 547
$269, 166, 435

Bid + CCO
$232, 599, 839
$4, 728, 181
$1, 231, 881
$333, 199, 404
$2, 607, 367
$271, 033, 615
$845, 400, 286

Work Comp
$27, 292,544
$83, 350, 283

$4,072, 703
$69, 970, 289
$5, 215, 435
$189, 901, 254

Bid + CCO
$4, 373, 375

Work Comp
$222, 086, 006
$4, 737, 051
$739, 402
$138, 267, 764
$250, 914
$65, 014, 925
$431, 096, 061

Work Comp
$0



District 12

Federal Aid

-F-
-S

- SH-

District Total:

Federal Aid

-ER-
-S
-F-
- SH

Statewide Totals

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$205, 399, 081
$37, 353, 200
$51, 804, 142
$33, 167, 416
$332, 097, 214

Statement of Ongoing Contracts -

Category
FEDERAL Al D (| NTERSTATE)

STORM DAMAGE REPAI R
FEDERAL Al D ( SECONDARY)
FEDERAL Al D ( PRI MARY)
STATE HI GHVAY

Statewide Recap

Bid + CCO
$985, 767, 302
$1, 538, 907, 872
$133, 092, 500
$1, 055, 529, 756
$1, 674, 646, 222
$3, 595, 312, 402

$8, 983, 256, 054

Work Comp
$124, 968, 199
$36, 330, 419
$27, 537,531
$20, 604, 082
$209, 440, 230

Work Comp
$722, 607, 469
$670, 266, 942
$109, 813, 978
$664, 416, 594

$1, 199, 663, 685
$1, 708, 056, 330

$5, 074, 824, 997




District
05
10
12
11
02
01
08
09
07
06
04

03

Work completed this Period:

Statement of Ongoing Contracts-Summary
Work Completed ThisPerio
$67, 681, 670

$31, 002, 654
$1, 643, 417
$3, 494, 488

$42, 795, 064

$14, 928, 932

$33, 619, 458
$3, 176, 348
$1, 190, 193

$25, 907, 539
$3, 200, 516

$16, 412, 868

$245, 053, 147
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